WESTBOUND WORK SCHEDULE

Sunday Monday		Tuesday Wednesday		Thursday	Friday	Saturday
1-LANE CLOSURE	1-LANE CLOSURE	1-LANE CLOSURE	1-LANE CLOSURE	1-LANE CLOSURE		1-LANE CLOSURE
2-LANE CLOSURE 2-LANE CLOS	URE 2-LANE CLOSURE	2-LANE CL	OSURE 2-LANE (CLOSURE 2-LANE	CLSOURE	2-LANE CLOSURE 2-LANE CLOSURE
2A 3A 6A 9A 10A 12P 3P 4P 6P 9P 12A	3A 6A 9A 12P 3P 6P 9P 12A 3A	6A 9A 12P 3P 6P 9P 12A	3A 6A 9A 12P 3P 6P 9P 12	Λ 3Λ 6Λ 9Λ 12P 3P 6P 9P 1	2A 3A 6A 9A 12P 3P 6P	9P 12A 3A 6A 9A 10A 12P 3P 4P 6P 9P 1

EASTBOUND WORK SCHEDULE

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
	1-LANE CLOSURE		1-LANE CLOSURE	1-LANE CLOSURE 1	-LANE CLOSURE	1-LANE CLOSURE	1-LANE CLOSURE	
	2-LANE CLOSURE 2-LANE	E CLOSURE	2-LANE CLOSURE	2-LANE CLOSURE 2	-LANE CLOSURE	2-LANE CLOSURE	2-LANE CLOSURE 2-LANE CLOSURE	
12A 2	2A 4A 8A 12P 2P 4P 6P 8P 12 <i>F</i>	A 4A 8A 12P 4P 8P 9P	12A 4A 8A 12P 4P 8P 9P	12A 4A 8A 12P 4P 8P 9P 1	2A 4A 8A 12P 4P 8P 9P	12A 4A 8A 12P 4P 8P 9P	12A 4A 8A 12P 2P 4P 6P 8P 12A	

MOTORIST AID CALL BOX REMOVAL								
EASTB0	UND	WESTBOUND						
MILE POST	EACH	MILE POST	EACH					
9.56	1	9.63	1					
11.66	1	10.23	1					
12.26	1	10.61	1					
		11.35	1					
		11.61	1					
Sub-Totals	3		5					
Total		8						

FILE NAME =	USER NAME = conoverpj	DESIGNED	REVISED
c:\pw_work\pwidot\conoverpj\d0133026\d8	6c56-sht-plan.dgn	DRAWN	REVISED
	PLOT SCALE = 48.8636 '/ IN.	CHECKED	REVISED
	PLOT DATE = 10/7/2009	DATE	REVISED ~

STATE	OF	ILLINOIS
DEPARTMENT	OF	TRANSPORTATION

WORK SCHEDULE &													
			ST	AID	C	ALL	BOX	REMOV	/AL	SCHED	ULI	E	
CALE:		SHEET	NO.		OF		SHEETS	STA.			то	STA.	

F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.	
70	60-(5,6,7)RS, 60-(6,7)BR	MADISON	185	3	
		CONTRAC	T NO.]	76B81	
FED. RC	DAD DIST. NO ILLINOIS FED. AI	D PROJECT			