# CHICAGO EXECUTIVE AIRPORT TOTAL SHEETS = 58 WHEELING/PROSPECT HEIGHTS, ILLINOIS



CONSTRUCTION PLANS FOR

CHICAGO EXECUTIVE AIRPORT

JOINT UTILITY LOCATING INFORMATION FOR EXCAVATORS


THE LOCATION, SIZE AND TYPE OF MATERIAL OF EXISTING UNDERGROUND UTILITIES INDICATED ON THE PLANS IS NOT REPRESENTED AS BEING UTILITIES INDICATED ON THE PLANS IS NOT REPRESENTED AS BEING ACCURATE, SUFFICIENT OR COMPLETE IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE ACTUAL LOCATIONS OF ALL SUCH FACILITIES, INCLUDING SERVICE CONNECTIONS TO UNDERGROUND UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY UTILITY COMPANIES OF HIS OPERATIONAL PLANS, OBTAIN FROM RESPECTIVE UTILITY COMPANIES DETAILED INFORMATION AND ASSISTANCE RELATIVE TO THE LOCATION OF THEIR FACILITIES AND THE WORKING SCHEDULE OF THE COMPANIES FOR REMOVAL OR ADJUSTMENT WHERE REQUIRED. IN THE EVENT AN UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE UTILITY COMPANY OF JURISDICTION AND THE ONE—CALL NOTICE SYSTEM. THE PROGINFER SHALL ALSO BE IMMEDIATELY NOTIFY DAYS SILCH UTILITY OR ENGINEER SHALL ALSO BE IMMEDIATELY NOTIFIED. ANY SUCH UTILITY OR SERVICES SHALL BE RESTORED TO SERVICE AT ONCE AND PAID FOR BY THE CONTRACTOR AT NO ADDITIONAL COST TO THE CONTRACT.

CALL J.U.L.I.E. FOR UTILITY INFORMATION AT 811

CHICAGO EXECUTIVE AIRPORT

TOWNSHIP: 42 NORTH RANGE: 11 EAST

14290-05 30 NOV 2015




REHABILITATE RUNWAY 16/34 (BASE BID) INCLUDING AIRFIELD LIGHTING (ADDITIVE ALTERNATE 1)


> ILLINOIS PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX



DATE: DECEMBER 03, 2015



LOCATION MAP



VILLAGE FLOODPLAIN PERMIT # CONTRACTORS REGISTRATION WITH VILLAGE VILLAGE SITE ALTERATION PERMIT # CITY APPLICATION FOR PERMIT # CITY FLOODPLAIN PERMIT # CITY SITE GRADING PERMIT # CONTRACTOR'S REGISTRATION WITH CITY

ENGINEER'S PROJECT PERMIT LOG

LOCAL AGENCY CONTACT INFORMATION

VILLAGE OF WHEELING - 847.459.2600 CITY OF PROSPECT HEIGHTS - 847.398.6070

PROJECT INFORMATION

IDOT LETTING DATE:

IDOT AWARD DATE: NOTICE TO PROCEED: START OF CONSTRUCTION:

ORIGINAL CONTRACT AMOUNT:

FINAL CONSTRUCTION COST:

SUBSTANTIAL COMPLETION:

CONTRACTOR: RESIDENT ENGINEER

NPDES # FAA AIRSPACE # CCDD LPC-663 DATED 11/16/12 MWRDGC PERMIT # 03-246 & RL 09-063
VILLAGE APP FOR CONSTRUCTION PERMIT #

SITE PLAN

SHEET NUMBER  01 COVER SHEET  02 INDEX TO SHEETS AND SUMMARY OF QUANTITIES  03 SITE PLAN AND PROJECT CONTROL POINT PLAN  04 SEQUENCE OF CONSTRUCTION PHASE 1  05 SEQUENCE OF CONSTRUCTION PHASE 2  06 SEQUENCE OF CONSTRUCTION PHASE 3  07 SEQUENCE OF CONSTRUCTION PHASE 4	
NUMBER         SHEET TITLE           01         COVER SHEET           02         INDEX TO SHEETS AND SUMMARY OF QUANTITIES           03         SITE PLAN AND PROJECT CONTROL POINT PLAN           04         SEQUENCE OF CONSTRUCTION PHASE 1           05         SEQUENCE OF CONSTRUCTION PHASE 2           06         SEQUENCE OF CONSTRUCTION PHASE 3           07         SEQUENCE OF CONSTRUCTION PHASE 4	
02 INDEX TO SHEETS AND SUMMARY OF QUANTITIES 03 SITE PLAN AND PROJECT CONTROL POINT PLAN 04 SEQUENCE OF CONSTRUCTION PHASE 1 05 SEQUENCE OF CONSTRUCTION PHASE 2 06 SEQUENCE OF CONSTRUCTION PHASE 3 07 SEQUENCE OF CONSTRUCTION PHASE 4	
03 SITE PLAN AND PROJECT CONTROL POINT PLAN 04 SEQUENCE OF CONSTRUCTION PHASE 1 05 SEQUENCE OF CONSTRUCTION PHASE 2 06 SEQUENCE OF CONSTRUCTION PHASE 3 07 SEQUENCE OF CONSTRUCTION PHASE 4	
04 SEQUENCE OF CONSTRUCTION PHASE 1 05 SEQUENCE OF CONSTRUCTION PHASE 2 06 SEQUENCE OF CONSTRUCTION PHASE 3 07 SEQUENCE OF CONSTRUCTION PHASE 4	
05 SEQUENCE OF CONSTRUCTION PHASE 2 06 SEQUENCE OF CONSTRUCTION PHASE 3 07 SEQUENCE OF CONSTRUCTION PHASE 4	
06 SEQUENCE OF CONSTRUCTION PHASE 3 07 SEQUENCE OF CONSTRUCTION PHASE 4	
07 SEQUENCE OF CONSTRUCTION PHASE 4	
08 SEQUENCE OF CONSTRUCTION PHASE 5	
09 SEQUENCE OF CONSTRUCTION GENERAL NOTES AND DETAILS 1	
10 SEQUENCE OF CONSTRUCTION GENERAL NOTES AND DETAILS 1	
11 SEQUENCE OF CONSTRUCTION SUGGESTED SCHEDULE AND DURATION	N
12 STORM WATER POLLUTION PREVENTION PLAN	
13 STORM WATER POLLUTION PREVENTION PLAN NOTES AND DETAILS SH	HEET 1
14 STORM WATER POLLUTION PREVENTION PLAN NOTES AND DETAILS SH	HEET 2
15 TYPICAL SECTIONS - RUNWAY 16-34	
16 TYPICAL SECTIONS - ALL TAXIWAYS AND RUNWAYS 6-24 AND 12-30	
17 EXISTING CONDITIONS AND PROPOSED REMOVALS SHEET 1	
18 EXISTING CONDITIONS AND PROPOSED REMOVALS SHEET 2	
19 EXISTING CONDITIONS AND PROPOSED REMOVALS SHEET 3	
20 EXISTING CONDITIONS AND PROPOSED REMOVALS SHEET 4	
21 EXISTING CONDITIONS AND PROPOSED REMOVALS SHEET 5	
22 RUNWAY 16-34 PLAN AND PROFILE SHEET 1	
23 RUNWAY 16-34 PLAN AND PROFILE SHEET 2	
24 RUNWAY 16-34 PLAN AND PROFILE SHEET 3	
25 RUNWAY 16-34 PLAN AND PROFILE SHEET 4	
26 RUNWAY 16-34 PLAN AND PROFILE SHEET 5	
27 TAXIWAY K AND L PLAN AND PROFILE	
28 TAXIWAY K2 AND L2 PLAN AND PROFILE	
29 TAXIWAY K3 AND L3 PLAN AND PROFILE	
30 TAXIWAY E PLAN AND PROFILE	
31 RUNWAY 12-30 PLAN AND PROFILE	
32 RUNWAY 6-24 PLAN AND PROFILE	
33 TAXIWAY L4 PLAN AND PROFILE	
34 TAXIWAY D PLAN AND PROFILE	
35 TAXIWAY K5 AND L5 PLAN AND PROFILE	
36 INTERSECTION GRADING PLAN RUNWAYS 6-24, 12-30 AND 16-34	
37 INTERSECTION GRADING PLAN TAXIWAYS D, L4, K5 AND L5	
38 INTERSECTION GRADING PLAN TAXIWAYS K2, L2, K3 AND L3	
39 INTERSECTION GRADING PLAN TAXIWAYS K AND L	
40 BITUMINOUS MILLING DEPTH TABLE RUNWAY 16-34	
41 SHOULDER AND STRUCTURE ADJUSTMENT DETAILS	
42 PAVEMENT MARKING SHEET 1	
43 PAVEMENT MARKING SHEET 2	
44 PAVEMENT MARKING SHEET 3	
45 PAVEMENT MARKING SHEET 4	
46 PAVEMENT MARKING SHEET 5	
47 PAVEMENT MARKING DETAILS	
48 ELECTRICAL IMPROVEMENTS SHEET 1	
49 ELECTRICAL IMPROVEMENTS SHEET 2	
50 ELECTRICAL IMPROVEMENTS SHEET 3	
51 ELECTRICAL IMPROVEMENTS SHEET 4	$\neg \neg$
52 ELECTRICAL IMPROVEMENTS SHEET 5	
53 RUNWAY 16-34 HOMERUN PLAN	
54 VAULT IMPROVEMENTS	-
55 ELECTRICAL DETAILS SHEET 1	
56 ELECTRICAL DETAILS SHEET 2	
57 ELECTRICAL DETAILS SHEET 3	
58 GROOVING PLAN AND DETAILS	
1	

SUMMARY OF QUANTITIES						
ITEM NO.	DISTRUCTION - REHABILITATE RUNWAY 16/34 PAVEMENT  DESCRIPTION	UNIT	ESTIMATED QUANTITY	RECORD QUANTITY		
AR109210	VAULT MODIFICATIONS	LS	1			
AR109362	30 KW REGULATOR, STYLE 2	EACH	1			
AR110947	ADJUST ELECTRICAL MANHOLE	EACH	17			
AR 125470	MODIFY EXISTING SIGN PANEL	EACH	1			
AR125923	REPLACE INPAVEMENT LIGHT	EACH	8			
AR150510	ENGINEER'S FIELD OFFICE	LS	1			
AR150520	MOBILIZATION	LS	1			
AR152480	SHOULDER ADJUSTMENT	SY	14,140			
AR156510	SILT FENCE	LF	2,000			
AR156520	INLET PROTECTION	EACH	20			
AR201661	CLEAN & SEAL BITUMINOUS CRACKS	LF	15,000			
AR201663	SAND MIX CRACK REPAIR	LF	1,500			
AR401610	BITUMINOUS SURFACE COURSE	TON	21,450			
AR401630	BITUMINOUS SURFACE TEST SECTION	EACH	1			
AR401640	BITUMINOUS PAVEMENT GROOVING	SY	75,050			
AR401650	BITUMINOUS PAVEMENT MILLING	SY	83,345			
AR401655	BUTT JOINT CONSTRUCTION	SY	22,955			
AR603510	BITUMINOUS TACK COAT	GAL	28,400			
AR620520	PAVEMENT MARKING-WATERBORNE	SF	122,520			
AR620590	TEMPORARY MARKING	SF	217,730			
AR705945	ADJUST COLLECTION STRUCTURE	EACH	6			
AR751943	ADJUST MANHOLE	EACH	1			
AR800131	REMOVE LAHSO LIGHT INSTALLATION	LS	1			
AR800132	LAHSO LIGHT INSTALLATION	LS	1			
AR901510	SEEDING	ACRE	3			
AR904510	SODDING	SY	5,700			
AR908515	HEAVY-DUTY HYDRAULIC MULCH	ACRE	3			
ADDITIVE AL	TERNATIVE 1 - REHABILITATE RUNWAY 16/34 LIGHTING					
ITEM NO.	DESCRIPTION	UNIT	ESTIMATED QUANTITY	ESTIMATED UNIT PRICE		
AS108108	1/C #8 5 KV UG CABLE	LF	20,000			

# NOTES

AS110202 2" PVC DUCT, DIRECT BURY

REPLACE BASE MOUNTED LIGHT

REPLACE TAX GUIDANCE SIGN

SPLICE CAN

AS125565

AS125922

1. SPECIAL ATTENTION IS NECESSARY WHEN WORKING NEAR FAA POWER AND CONTROL CABLES. ANY FAA UTILITY THAT IS DAMAGED OR CUT DURING CONSTRUCTION SHALL BE REPAIRED IMMEDIATELY. FAA REQUIRES THAT ANY DAMAGED CABLE BE REPLACED IN ITS ENTIRETY, FROM POWER/CONTROL SOURCE TO THE EQUIPMENT/SERVICE. SPLICES OF ANY KIND WILL NOT BE PERMITTED. EXPOSURES OF ANY FAA CABLES MUST BE DONE BY HAND DIGGING OR HYDRO-EXCAVATION. NO ADDITIONAL COMPENSATION WILL BE MADE FOR LOCATING, REPLACEMENT OR REPAIR OF FAA FACILITIES OR CABLES BUT, SHALL BE INCIDENTAL TO THE CONTRACT.

EACH

EACH

- 2. WHEN FAA CABLES ARE REQUIRED TO BE LOCATED, OR THE CONTRACTOR IS PLANNING ON WORKING ON OR AROUND FAA CABLES, CONDUITS OR EQUIPMENT, A 10 WORKING DAY ADVANCED NOTICE SHALL BE GIVEN TO THE FAA BEFORE ANY SUCH MARKINGS ARE REQUIRED. ONCE FAA MARKS THE CABLES, THE CONTRACTOR WILL BE REQUIRED TO SURVEY THE FAA UTILITIES SO THEY CAN BE REPLACED DURING CONSTRUCTION WITHOUT REMARKING BY THE FAA. THIS SHALL BE INCIDENTAL TO THE CONTRACT. THE FAA PERSONNEL ARE ONLY AVAILABLE FROM 9 AM TO 3 PM, MONDAY THROUGH FRIDAY WITH ADVANCED NOTICE.
- 3. ALL ELEVATIONS SHOWN ON PLANS ARE IN 1929 DATUM. SUBTRACT 0.24 FEET FROM ELEVATIONS SHOWN TO OBTAIN 1988 NAVD.

# MUNICIPALITIES GENERAL NOTES

- 1. THE CHICAGO EXECUTIVE AIRPORT IS A JOINT OWNERSHIP BY BOTH THE VILLAGE OF WHEELING AND CITY OF PROSPECT HEIGHTS. ALL WORK SHALL BE PERFORMED IN ACCORDANCE WITH VILLAGE AND CITY CODES, ORDINANCES AND STANDARDS AS APPLICABLE.
- 2. ALL CONTRACTORS AND SUBCONTRACTORS SHALL BE REGISTERED WITH THE VILLAGE AND CITY PRIOR TO THE NOTICE TO PROCEED. ALL REGISTRATION FEES SHALL BE INCIDENTAL TO THE CONTRACT.
- 3. THE CONTRACTOR SHALL WORK WITH THE AIRPORT AND ENGINEER TO SECURE THE REQUIRED VILLAGE AND CITY LOCAL CONSTRUCTION PERMITS PRIOR TO THE NOTICE TO PROCEED.
- 4. THE CONTRACTOR SHALL COORDINATE WITH THE VILLAGE AND CITY AT THE WEEKLY PROGRESS MEETINGS AND SHALL NOTIFY THE CITY OF PROSPECT HEIGHTS (847.398.6700) AND THE VILLAGE OF WHEELING (847.459.2600) A MINIMUM OF 48 HOURS PRIOR TO ANY REQUIRED VILLAGE/CITY INSPECTIONS
- 5. ALL STORM SEWERS AND SANITARY SEWERS ON THE AIRPORT SITE ARE OWNED, OPERATED AND MAINTAINED BY THE CHICAGO EXECUTIVE AIRPORT UNLESS LABELED OTHERWISE.

- IL. CONTRACT: PA059
- IL. LETTING ITEM: **6A**IL. PROJECT: **PWK-4414**S.B.G. PROJECT: **3-17-SBGP-XX**

SURVEY BOOK # 1302

REVISIONS							
NUMBER	BY	DATE					

0 1 2
THIS BAR IS EQUAL TO 2'
AT FULL SCALE (34X22).

AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT
WHEELING/PROSPECT HEIGHTS, ILLINOIS
REHABILITATE RUNWAY 16/34
INDEX TO SHEETS AND
SUMMARY OF QUANTITIES

© Copyright CMT, Inc.
URPHY & TILLY, INC.
ENGINEERS

CRAWFORD, MURPHY & CONSULTING ENGINEERS License No. 184-000613

DESIGN BY: SMS

DRAWN BY: JRO

CHECKED BY: SMS


APPROVED BY: DKP


DATE: 12/03/2015


JOB No: 14290-05-00


FINAL


SHEET 02 OF 58 SHEETS














- ALL OPERATIONS SHALL BE IN CONFORMANCE WITH AC 150/5370-2F (LATEST EDITION) "OPERATIONAL SAFETY ON
- CONTRACTOR'S EQUIPMENT SHALL BE STORED IN THE EQUIPMENT AND MATERIAL STORAGE/STAGING AREA WHEN CONSTRUCTION IS NOT IN PROGRESS. NO EXCEPTIONS FOR SLOW MOVING EQUIPMENT SHALL BE ALLOWED
- THE AIRPORT MANAGER SHALL HAVE FINAL SAY IN THE APPROVAL OF THE CONSTRUCTION OPERATING PHASING AND SEQUENCE AS IT RELATES TO PEDESTRIAN, VEHICULAR AND AIRCRAFT SAFETY
- ALL EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED AS A HAUL ROAD OR STORAGE AREA BY THE CONTRACTOR SHALL BE RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT MANAGER. THE COST OF MAINTAINING, REPAIRING OR CONSTRUCTING THESE PAVEMENTS AND AREAS SHALL BE INCIDENTAL TO THE CONTRACT. EXISTING AREAS OUTSIDE THE PROJECT LIMITS WHICH ARE DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED BY HIM AT HIS EXPENSE TO THE SATISFACTION OF THE RESIDENT ENGINEER AND THE AIRPORT MANAGER
- THE CONTRACTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND MATERIALS OFF OF THE EXISTING TAXIWAYS, APRONS AND RUNWAYS OUTSIDE OF THE PROJECT LIMITS EXCEPT AS SHOWN OR WITH THE PRIOR PERMISSION OF THE ENGINEER AND AIRPORT.
- WORK PERFORMED BY THE CONTRACTOR OUTSIDE OF DAYLIGHT HOURS SHALL BE DONE UNDER SUFFICIENT ARTIFICIAL LIGHTING TO ALLOW FOR PROPER CONSTRUCTION METHODS AND INSPECTIONS, LIGHT SHALL CONSIST OF MOVABLE POLE MOUNTED FLOODLIGHTS AND/OR SPOTLIGHTS OF SUFFICIENT NUMBER TO ILLUMINATE THE WORK AREA. VEHICLE HEADLIGHTS WILL BE ALLOWED ONLY IN ADDITION TO OTHER LIGHTS MENTIONED ABOVE LIGHTING SHALL BE AS APPROVED BY THE ENGINEER AND SHALL NOT BE USED IF THEY AFFECT FLIGHT SAFETY CONTRACTOR'S WORK HOURS SHALL BE IN ACCORDANCE WITH LOCAL ORDINANCES.
- THE CONTRACTOR SHALL PROVIDE PORTABLE FLOOD LIGHTING FOR NIGHTTIME CONSTRUCTION. SUFFICIENT UNITS SHALL BE PROVIDED SO THAT WORK AREAS ARE ILLUMINATED TO A LEVEL OF FIVE HORIZONTAL FOOT CANDLES. THE LIGHTING LEVELS SHALL BE CALCULATED AND MEASURED IN ACCORDANCE WITH THE CURRENT STANDARDS OF THE ILLUMINATION ENGINEERING SOCIETY, LIGHTS SHALL BE POSITIONED SO AS NOT TO
- THE CONTRACTOR WILL BE REQUIRED TO HAVE A SWEEPER AVAILABLE FOR LISE AT ALL TIMES. WHEN ACTIVE AIRFIELD PAVEMENTS ARE UTILIZED AS HAUL ROADS BY THE CONTRACTOR, MATERIAL TRACKED ON TO THE PAVEMENT SHALL BE CONTINUALLY REMOVED WITH SAID SWEEPER. THIS SWEEPING SHALL NOT BE PAID FOR SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT
- 10. MATERIALS REMOVED FROM THE PROJECT WILL BECOME PROPERTY OF THE CONTRACTOR AND SHALL BE DISPOSED OF OFF AIRPORT PROPERTY, UNLESS NOTED OTHERWISE
- 11. PAYMENT FOR TRAFFIC CONTROL INCLUDING, BUT NOT LIMITED TO BARRICADES, CONSTRUCTION FENCE SIGNING, RUNWAY AND TAXIWAY CLOSED MARKERS, SAFETY AND OBJECT FREE AREAS, LATHE AND RIBBON, ETC SHALL NOT BE PAID SEPARATELY, BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. LOW PROFILE BARRICADES END TO END AND IDOT TYPE II BARRICADES AT 10-FOOT CENTERS WITH TWO ORANGE FLAGS (20" x 20") BETWEEN EACH SET OF BARRICADES OR 4' HIGH ORANGE CONSTRUCTION FENCE SECURELY ATTACHED TO EACH BARRICADE SHALL BE PLACED AT THE LOCATIONS SHOWN ON THE PLANS OR AS DIRECTED BY THE ENGINEER, BARRICADES SHALL BE WEIGHTED TO PREVENT BLOWING OVER, BARRICADES SHALL HAVE FLASHING RED LIGHT(S) AND CONFORM TO IDOT STANDARD 701901-02, TYPE II AND LOW PROFILE BARRICADES SHALL CONFORM TO THE DETAILS IN THE PLANS AND SEQUENCE OF CONSTRUCTION. BARRICADE INSTALLATION WILL BE REQUIRED PRIOR TO ACCESS TO THE WORK AREA BY CONTRACTOR'S WORKERS FOLLIPMENT OR MATERIAL IGNS SHALL BE PLACED AT EACH TAXIWAY/RUNWAY CLOSURE LOCATION AND SHALL BE ATTACHED TO THE BARRICADES. EACH BARRICADE LOCATION SHALL CONSIST OF ONE "DO NOT ENTER" SIGN AND ONE "AIRCRAFT MOVEMENT AREA" SIGN. SIGNS SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. ALL BARRICADES SHALL BE PLACED OUTSIDE OF ACTIVE SAFETY AREAS AND OBJECT FREE AREAS
- 12. THE CONTRACTOR SHALL CONTACT THE AIRPORT MANAGER THROUGH THE RESIDENT ENGINEER TEN (10) WORKING DAYS IN ADVANCE OF THE START OF CONSTRUCTION SO THAT THE APPROPRIATE NOTAMS MAY BE
- 13. THE CONTRACTOR SHALL BE RESPONSIBLE FOR KEEPING ALL CONSTRUCTION ACCESS GATES CLOSED DURING NON WORKING HOURS. THE CONTRACTOR SHALL PROVIDE A SIGN AT THE ACCESS GATE SAYING "AUTHORIZED PERSONNEL ONLY". THE CONTRACTOR SHALL CLOSE AND LOCK THE ACCESS GATE UPON LEAVING THE SITE. THROUGHOUT THE DURATION OF THE CONTRACT, ANY DAMAGES TO THE ACCESS ROAD, ACCESS GATE OR FENCING ADJACENT TO THE PROJECT SHALL BE REPAIRED BY THE CONTRACTOR TO THE SATISFACTION OF THE RESIDENT ENGINEER. ALL COST RELATING TO CONTRACTOR'S ACCESS AND SECURITY SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR
- 14. CONTRACTOR WILL BE REQUIRED TO PUT AIRPORT FLAGS OR A WORKING BEACON LIGHT ON ALL EQUIPMENT AT ALL TIMES DURING CONSTRUCTION. SEE FLAG DETAIL.
- 15. IN THE CASE OF AN EMERGENCY, CONTRACTOR SHALL NOTIFY AIRPORT MANAGER AND THE RESIDENT ENGINEER
- 16. DURING ADVERSE WEATHER, THE CONTRACTOR SHALL MAKE PROVISIONS FOR ACCESS TO THE WORK AT NO ADDITIONAL COST TO THE CONTRACT. NO EXTENSION OF CONTRACT TIME WILL BE CONSIDERED FOR DELAYS DUE TO LACK OF ADEQUATE ACCESS TO THE WORK
- 17. THE TALLEST PIECE OF CONSTRUCTION EQUIPMENT IS ANTICIPATED TO BE AN ASPHALT/STONE TRUCK WHICH HAS
- 18. IF RUNWAY NUMERALS ARE PRESENT DURING CONSTRUCTION THEN CONTRACTOR SHALL PLACE CLOSED RUNWAY MARKER OVER NUMERALS AS DETAILED, OTHERWISE PLACE RUNWAY CLOSED MARKER IN TURF AT ENDS OF RUNWAY AS DETAILED.
- 19. CHICAGO EXECUTIVE AIRPORT WILL BE IN OPERATION DURING THE CONSTRUCTION OF THIS PROJECT COORDINATION OF WORK WITH THE AIRPORT IS MANDATORY SO AS TO MINIMIZE IMPACTS ON AIRPORT
- 20. APPROXIMATE LOCATION OF HAUL ROUTES ON THE AIRPORT SITE ARE SHOWN ON THE GENERAL PROJECT LAYOUT AND THE PHASING PLANS. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO COORDINATE OFF-SITE HAUL ROUTES (STATE HIGHWAYS, COUNTY ROADS OR CITY STREETS) WITH THE APPROPRIATE OWNER WHO HAS JURISDICTION OVER THE AFFECTED ROUTE. ON-SITE ROADS USED AS HAUL ROUTES SHALL BE MAINTAINED BY THE CONTRACTOR AND SHALL BE RESTORED AT THE CONTRACTOR'S EXPENSE TO THEIR ORIGINAL CONDITION UPON COMPLETION OF BEING USED AS A HAUL ROUTE. THE BEFORE AND AFTER CONDITION OF ON-SITE HAUL ROUTES SHALL BE JOINTLY INSPECTED AND DETERMINED BY THE CONTRACTOR AND THE ENGINEER. FENCING DRAINAGE, GRADING AND OTHER MISCELLANEOUS CONSTRUCTION REQUIRED TO CONSTRUCT TEMPORARY HAUL ROUTES OR ACCESS POINTS ON THE AIRPORT WILL BE THE CONTRACTOR'S TOTAL RESPONSIBILITY AND SHALL BE APPROVED BY THE ENGINEER PRIOR TO THE WORK. ALL ON-SITE ACCESS ROADS TO AIRPORT FACILITIES SHALL
- MOBILIZATION/EQUIPMENT STORAGE AREA WILL BE MADE AVAILABLE FOR CONTRACTOR'S MOBILIZATION AND STORAGE AS SHOWN ON THE PLANS. THIS AREA SHALL BE RESTORED TO THE ORIGINAL CONDITION UPON COMPLETION OF THE PROJECT AT THE CONTRACTOR'S EXPENSE.

- 22. LOCATION OF KNOWN EXISTING AIRPORT UNDERGROUND CABLES ARE SHOWN ON THE PLANS AND MUST BE VERIFIED BY THE CONTRACTOR. REPAIR OF DAMAGED CABLE MUST BE STARTED IMMEDIATELY AND CONTINUED UNTIL COMPLETED, ALL SUCH REPAIRS SHALL BE IN ACCORDANCE WITH THE SPECIFICATIONS, OR AS DIRECTED BY THE OWNER OF THE CABLE OR FACILITY, AND SHALL BE AT THE CONTRACTOR'S EXPENSE. IF FAA CABLES ARE DAMAGED, REPAIRS SHALL BE DONE FROM PREVIOUS EXISTING TERMINATION POINT TO PREVIOUS EXISTING TERMINATION POINT IN ACCORDANCE WITH FAA REQUIREMENTS AND IN THE PRESENCE OF A FAA REPRESENTATIVE. THE OWNER MAY ELECT TO HAVE THE REPAIR PERFORMED BY OTHERS IN WHICH CASE THE CONTRACTOR SHALL BE RESPONSIBLE FOR PAYING THE INCURRED COSTS OF REPAIRS.
- 23. COORDINATION MEETINGS THE CONTRACTOR SHALL CONDUCT WEEKLY COORDINATION MEETINGS TO DISCUSS WORK AREAS AND SCHEDULING, ETC. WITH THE ENGINEER, AIRPORT OPERATIONS, FAA, AND OTHER APPROPRIATE OFFICIALS. MINUTES FROM THE WEEKLY MEETINGS SHALL BE PREPARED BY THE CONTRACTOR, FURNISHED TO ALL ATTENDEES PRIOR TO THE SUBSEQUENT MEETING, AND KEPT ON FILE AT THE FIELD OFFICE. THE COORDINATION MEETING COSTS SHALL BE CONSIDERED INCIDENTAL TO THE PROJECT.
- 24. THE CONTRACTOR SHALL PROVIDE THE PHONE NUMBERS OF THREE PERSONNEL INCLUDING THE PROJECT SUPERINTENDENT, WHO MAY BE CONTACTED IN AN EMERGENCY. PERSONNEL SHALL BE ON CALL 24 HOURS PER DAY FOR MAINTAINING AIRPORT HAZARD LIGHTING AND BARRICADES.
- 25. DRAINAGE MODIFICATIONS SHALL BE SEQUENCED TO PROVIDE POSITIVE DRAINAGE AT ALL TIMES AT NO ADDITIONAL COST TO THE CONTRACT.
- 26. VEHICLES AND EQUIPMENT SHALL NOT BE ALLOWED WITHIN THE TAXIWAY OBJECT FREE AREA AND RUNWAY SAFETY AREA OF ACTIVE TAXIWAYS AND RUNWAYS.
- 27. CONTRACTOR SHALL STORE EQUIPMENT AND MATERIALS IN SUCH A MANNER AS NOT TO VIOLATE FEDERAL AVIATION ADMINISTRATION PART 77 IMAGINARY SURFACES OR RUNWAY AND TAXIWAY SAFETY AREAS.
- 28. ALL EXISTING TAXIWAY AND RUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER ELECTRICAL CABLES SHALL REMAIN IN SERVICE AT ALL TIMES. ALL EXISTING LIGHTING AND VAULT EQUIPMENT SHALL REMAIN IN SERVICE UNTIL PROPOSED IMPROVEMENTS ARE INSTALLED AND OPERATIONAL, UNLESS OTHERWISE APPROVED BY THE ENGINEER. ANY CABLES DAMAGED BY THE CONTRACTOR SHALL BE IMMEDIATELY REPAIRED AT HIS EXPENSE. ANY NECESSARY TEMPORARY JUMPER CABLES SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.
- 29. COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES SHALL BE COMPLETED BEFORE CONSTRUCTION IS STARTED. CONTRACTOR IS REFERRED TO SECTION 50-17 OF THE SPECIAL PROVISIONS FOR SPECIFIC REQUIREMENTS. THE LOCATION OF UNDERGROUND UTILITIES AS INDICATED ON THE PLANS HAS BEEN OBTAINED FROM EXISTING RECORDS. NEITHER THE OWNER OR THE DESIGN ENGINEER ASSUME ANY RESPONSIBILITY WHATSOEVER IN RESPECT TO THE ACCURACY, COMPLETENESS OR SUFFICIENCY OF THE INFORMATION. THERE IS NO GUARANTEE, EITHER EXPRESSED OR IMPLIED THAT THE LOCATIONS, SIZE AND TYPE MATERIAL OF EXISTING UNDERGROUND UTILITIES AS INDICATED ARE REPRESENTATIVE OF THOSE TO BE ENCOUNTERED DURING CONSTRUCTION. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE ACTUAL LOCATION OF ALL SUCH FACILITIES, INCLUDING SERVICE CONNECTIONS TO UNDERGROUND UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE UTILITY COMPANY OF HIS OPERATIONAL PLANS. THE CONTRACTOR SHALL MAKE ARRANGEMENTS FOR DETAILED INFORMATION AND ASSISTANCE IN LOCATING UTILITIES IN THE EVENT AN UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE UTILITY COMPANY, THE RESIDENT ENGINEER AND THE AIRPORT MANAGER ANY SLICH MAINS AND/OR SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED IMMEDIATELY AT HIS EXPENSE TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT
- 30. ALL AIRFIELD LIGHTING AND LIGHTING GUIDANCE SYSTEMS (NAVAIDS) LOCATED WITHIN AND IMMEDIATELY ADJACENT TO THE CONTRACTORS WORK ZONE SHALL BE CHECKED FOR OPERATIONAL CONDITION PRIOR TO THE DEPARTURE FROM THE AIRPORT WITH THE AIRPORT MANAGER. ANY DEFECIENCIES IN THESE SYSTEMS DUE TO THE ACTS OF CONTRACTOR OR HIS SUBCONTRACTORS, SUPPLIERS OR CONSULTANTS SHALL BE REPAIRED

# CONTRACTOR CROSSING RUNWAY SAFETY AREAS (RSA) AND TAXIWAY OBJECT FREE AREAS (TOFA)

- 31. ANYTIME THE CONTRACTOR IS REQUIRED TO UTILIZE OR CROSS ACTIVE AIRFIELD PAVEMENTS FOR ACCESS TO AND FROM THE WORK ZONE, A FULL TIME CROSSING GUARD IN BADIO CONTACT WITH THE CONTROL TOWER SHALL BE FURNISHED BY THE CONTRACTOR FOR MOVEMENTS OF VEHICLES OR EQUIPMENT TO AND FROM THE WORK ZONE. THE RADIO OPERATOR SHALL BE FAMILIAR WITH AIRPORT GROUND CONTROL PROCEDURES AND DEMONSTRATE KNOWLEDGE OF SAME TO THE AIRPORT. THE AIRPORT RESERVES THE RIGHT TO APPROVE THE CROSSING GUARDS. THE CONTRACTOR SHALL PROVIDE THEIR OWN RADIOS. THIS COST SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. THE CONTRACTOR SHALL BE RESPONSIBLE FOR PAYMENT OF MUNICIPAL FINES (\$500 PER OCCURENCE) DUE TO AIRFIELD INCURSIONS BY HIS EMPLOYEES, SUBCONTRACTORS, SUPPLIERS,
- 32. ANY PAVEMENT DAMAGED BY CONTRACTOR'S OPERATIONS SHALL BE REPAIRED IMMEDIATELY BY HIM TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT MANAGER AT NO ADDITIONAL COST TO THE OWNER. PAVEMENT SHALL BE CONTINUALLY SWEPT TO PROVIDE DEBRIS FREE SURFACE DURING ALL HAUL ROAD OPERATIONS. THIS COST SHALL NOT BE PAID SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE

# LIMITATIONS ON CONSTRUCTION WITHIN RUNWAY SAFETY AREAS (RSA) AND TAXIWAY OBJECT FREE AREAS (TOFA)

33. THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT MANAGER TEN (10) WORKING DAYS IN ADVANCE OF ANY PLANNED CONSTRUCTION WITHIN THESE LIMITS. ANY WORK WITHIN THE RUNWAY SAFETY AREA WILL BEOLIBE A BLINWAY CLOSURE WORK SHALL BE EXPEDITED IN THESE AREAS AND AT THE END OF EACH WORKING PERIOD THESE AREAS SHALL BE SMOOTHLY GRADED TO ALLOW THE RUNWAY TO BE REOPENED PER FAA REQUIREMENTS. AT LEAST ONE OF THE RUNWAYS SHALL REMAIN IN OPERATION AT ALL TIMES. IF NECESSARY. STEEL PLATES SHALL BE FURNISHED AND INSTALLED BY THE CONTRACTOR TO COVER ANY OPEN TRENCHES OR EXCAVATION WITHIN THE RSA AT NO ADDITIONAL COST TO THE CONTRACT. NO MATERIAL SHALL BE STOCKPILED WITHIN THE BSA, IF DURING BUNWAY CLOSURE AN EMERGENCY IS DECLARED. THE CONTRACTOR SHALL IMMEDIATELY CLEAR THE RUNWAY OF ALL VEHICLES, MEN, EQUIPMENT AND BARRICADES.

### **TAXIWAYS**

34. THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT MANAGER FIVE (5) WORKING DAYS IN ADVANCE FOR WORK WITHIN THE TAXIWAY OBJECT FREE AREA. ANY WORK WITHIN THE TAXIWAY OBJECT FREE AREA WILL REQUIRE A TAXIWAY CLOSURE. WORK WITHIN THE TAXIWAY OBJECT FREE AREA SHALL BE EXPEDITED AND AT THE END OF EACH WORKING PERIOD THESE AREAS SHALL BE SMOOTHLY GRADED TO ALLOW THE TAXIWAY TO BE REOPENED PER FAA REQUIREMENTS. IF NECESSARY, STEEL PLATES SHALL BE FURNISHED AND INSTALLED BY THE CONTRACTOR TO COVER ANY OPEN TRENCHES OR EXCAVATION WITHIN THE TOFA AT NO ADDITIONAL COST TO THE CONTRACT. NO MATERIAL OR EQUIPMENT SHALL BE STOCKPILED OR STORED WITHIN THE TOFA. SHOULD IT BE NECESSARY FOR THE CONTRACTOR TO TEMPORARILY RELOCATE EQUIPMENT TO ALLOW AIRCRAFT TO PASS, THEY SHALL DO SO AT NO EXTRA COST TO THE PROJECT

## NOTES - ALL PHASES

ALL EXISTING TAXIWAY AND BUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER AIRPORT ELECTRICAL CABLES SHALL REMAIN IN SERVICE UNTIL REPLACED AS ACCEPTABLE TO THE RESIDENT ENGINEER. ALL TEMPORARY CABLING AND SPLICING NECESSARY TO KEEP THE CIRCUITS IN OPERATION SHALL BE CONSIDERED INCIDENTAL TO

ALL TEMPORARY FENCING REQUIRED FOR CONTRACTOR ACCESS AND SECURITY SHALL BE 6' CHAIN LINK FENCING AS APPROVED BY THE AIRPORT AND SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT, UNLESS SPECIFICALLY CALLED OUT IN THE PLANS.

- WHEN FAA CABLES ARE REQUIRED TO BE LOCATED. A 10 WORKING DAY ADVANCED NOTICE SHALL BE GIVEN TO THE FAA BEFORE ANY SUCH MARKINGS ARE REQUIRED. ONCE FAA MARKS THE CABLES. THE CONTRACTOR WILL BE REQUIRED TO SURVEY THE FAA UTILITIES SO THEY CAN BE REPLACED DURING CONSTRUCTION WITHOUT REMARKING BY THE FAA THIS SHALL BE INCIDENTAL AND AT THE CONTRACTOR'S EXPENSE. THE FAA PERSONNEL ARE ONLY AVAILABLE FROM 9 AM TO 3 PM, MONDAY THROUGH FRIDAY WITH ADVANCED
- SPECIAL ATTENTION IS NECESSARY WHEN WORKING NEAR FAA POWER AND CONTROL CABLES. ANY FAA UTILITY THAT IS DAMAGED OR CUT DURING CONSTRUCTION SHALL BE REPAIRED IMMEDIATELY. FAA REQUIRES THAT ANY DAMAGED CABLE BE REPLACED IN ITS ENTIRETY, FROM POWER/CONTROL SOURCE TO THE EQUIPMENT/SERVICE. SPLICES OF ANY KIND WILL NOT BE PERMITTED. EXPOSURES OF ANY FAA CABLES MUST BE DONE BY HAND DIGGING OR HYDRO-EXCAVATION. NO ADDITIONAL COMPENSATION WILL BE MADE FOR LOCATING, REPLACEMENT OR REPAIR OF FAA FACILITIES OR CABLES BUT, SHALL BE INCIDENTAL AND AT THE CONTRACTOR'S EXPENSE.
- ACCESS TO THE STAGING AREAS WHEN RUNWAY 16/34 IS OPEN SHALL REQUIRE AIRPORT ESCORT. COORDINATE ACCESS THROUGH THE RESIDENT ENGINEER AND THE AIRPORT OPERATIONS COORDINATOR.

CONTRACTOR SHALL PLAN AND PERFORM HIS WORK SO AS NOT TO INTERFERE OR HINDER THE PROGRESS, WORK OR HAUL BOAD ACCESS OF OTHER CONTRACTORS (SEE SPECIAL PROVISIONS SECTION 30-05). THE PRIME CONTRACTOR WILL BE RESPONSIBLE TO COORDINATE CONSTRUCTION ACTIVITIES AND ACCESS BETWEEN ALL ON-SITE CONTRACTORS SUBCONTRACTORS. IT IS ANTICIPATED THE FOLLOWING PROJECTS MAY BE UNDER CONSTRUCTION CONCURRENTLY WITH THIS PROJECT. NO ADDITIONAL COMPENSATION SHALL BE CONSIDERED FOR ANY EFFORTS TO COORDINATE AND ACCESS THE TAXIWAY SITE DUE TO ADJACENT BUILDING CONSTRUCTION

DESIGN AIRCRAFT APPROACH CATEGORY: D

DESIGN AIRPORT GROUP: III

MAXIMUM ANTICIPATED WINGSPAN OF ADG III

GULFSTREAM G500 - WINGSPAN = 93.5

- CONSTRUCTION OF BYPASS TAXIWAY IN NW QUADRANT REHABILITATION OF EAST QUADRANT APRON IN EAST QUADRANT
- EAST QUADRANT HANGAR AND APRON DEVELOPMENT IN FAST QUADRANT

GROUND CONTROL FREQUENCY: 121.7 MHz AIR CONTROL FREQUENCY: 119.9 MHz

MAXIMUM ANTICIPATED HEIGHT OF CONSTRUCTION EQUIPMENT: DUMP TRUCK IN DUMP POSITION - 25'

IN THE EVENT THE CONTRACTOR PROPOSES TO UTILIZE CONSTRUCTION EQUIPMENT THAT IS TALLER THAN WHAT IS LISTED THE CONTRACTOR WILL BE RESPONSIBLE TO SUBMIT FAA FORM 7460 FOR AIRSPACE APPROVAL. THE RESIDENT ENGINEER WILL PROVIDE BASE AIRPORT INFORMATION FOR THE CONTRACTOR'S USE

TABLE 1 - CRITICAL POINTS							
WORK AREA	POINT	APPROXIMATE ELEVATION OF GROUND (1929 DATUM)	ANTICIPATED EQUIPMENT AND HEIGHT	APPROXIMATE ELEVATION OF EQUIPMENT (1929 DATUM)	LATITUDE (NAD 83)	LONGITUDE (NAD 83)	
1	C1	644	SEMI/DUMP TRUCK - 25'	669	42°06'51.69"	87°54'08.66"	
2	C2	642	SEMI/DUMP TRUCK - 25'	667	42°06'58.80"	87°54'12.40"	
2	С3	645	SEMI/DUMP TRUCK - 25'	670	42°06'43.64"	87°54'04.43"	
3	C4	642	SEMI/DUMP TRUCK - 25'	667	42°06'43.55"	87°54'03.31"	
3	C5	642	SEMI/DUMP TRUCK - 25'	667	42°06'41.21"	87°54'06.71"	
4	C6	642	GROOVING MACHINE - 25'	667	42°07'00.51"	87°54'13.30"	
5	C7	642	GROOVING MACHINE - 25'	667	42°07'01.23"	87°54'13.68"	
1	C8	644	SEMI/DUMP TRUCK - 25'	669	42°06'51.41"	87°54'09.63"	
1	C9	644	PICK UP TRUCK - 10'	654	42°06'43.60"	87°54'03.30"	
STAGING	S1	642	PICK UP TRUCK - 10'	652	42°07'18.86"	87°54"30.65"	
STAGING	S2	642	PICK UP TRUCK - 10'	652	42°07'21.58"	87°54'32.08"	
STAGING	S3	642	PICK UP TRUCK - 10'	652	42°06'35.33"	87°53"56.45"	
STAGING	S4	641	PICK UP TRUCK - 10'	651	42°06'36.65"	87°53'52.31"	
STAGING	S5	640	PICK UP TRUCK - 10'	650	42°06'35.19"	87°53'48.58"	

	EXISTING CRITICAL AIRCF	RAFT AND REQ	<b>UIRED SAFET</b>	Y AREAS
	RUNWAY	16/34	12/30	6/24
	APPROACH CATEGORY	D	В	В
	DESIGN GROUP	III	II	I
	DESIGN AIRCRAFT	GULFSTREAM 550	KING AIR B200	CESSNA 421
	APPROACH SPEED	141 KNOTS	103 KNOTS	96 KNOTS
U ALP	WINGSPAN	94 FEET	55 FEET	42 FEET
2	TAIL HEIGHT	25.8 FEET	15.0 FEET	11.6 FEET
AFFROVED	STRENGTH (MGTW)	90,500 LBS.	12,500 LBS.	7,450 LBS.
	LENGTH	97 FEET	44 FEET	37 FEET
8	RUNWAY SAFETY AREA WIDTH (RSA)	500 (250' FROM <b>φ</b> )	150 (75' FROM ပု)	120 (60' FROM ပု)
HOM 2009 CEA	(1)(3) RWY OBJECT FREE AREA WIDTH (ROFA)	800	500	400
	TAXIWAY SAFETY AREA WIDTH (TSA)	118	79	49
A H	(1)(3) TXY OBJECT FREE AREA WIDTH (TOFA)	186 (93' FROM Ç)	131(65.5' FROM Ç)	89 (44.5' FRM Ç)

- 1. TOFA, ROFA, RSA, CRITICAL AREAS, PART 77 AND DEPARTURE/APPROACH SURFACES ARE SHOWN FOR RUNWAY
- 2. RUNWAY 16/34 END COORDINATES ARE NOT CHANGING IN THIS PROJECT.
- 3. NO CONSTRUCTION WITHIN THESE LIMITS WILL BE ALLOWED WITHOUT THE RUNWAY AND/OR TAXIWAY CLOSED.
- 4. AT THE END OF THE WORK DAY NO CONSTRUCTION EQUIPMENT SHALL BE PARKED/STORED WITHIN THE OBJECT FREE AREA(S) OF OPEN OR CLOSED RUNWAYS AND/OR TAXIWAYS. PARKED/STORED EQUIPMENT HEIGHT SHALL NOT PENETRATE PART 77 SURFACE(S).

IL. CONTRACT: PA059

IL. LETTING ITEM: 6A II. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

REVISIONS								
NUMBER	BY	DATE						

THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34

ONSTRUCTION AND DETAILS ပ် ဟ OF ( SEQUENCE (GENERAL NO

NEERS

L Σ U

DESIGN BY: SMS DRAWN BY: JRO CHECKED BY SMS APPROVED BY DATE: JOB No. 14290-05-00

FINAL

SHEET 09 OF 58 SHEETS

:: g

# RUNWAY CENTERLINE RUNWAY EDGE-60' MINIMUM DISTANCE TO RUNWAY 6/24 CENTERLINE 75' MINIMUM DISTANCE TO BUNWAY 12/30 CENTERI IN MINIMUM DISTANCE TO RUNWAY 16/34 CENTERLINE TO RUNWAY CONTRACTOR TO REMARK TAXIWAY CENTERLINE WHEN "> IS REMOVED (INCIDENTAL) TAXIWAY CENTERLINE BARRICADES (PLACED OUTSIDE -ALL ACTIVE BSA AND TOFA

# **CLOSED TAXIWAY MARKER DETAIL**


NOT TO SCALE

#### **CLOSED TAXIWAY MARKER DETAIL NOTES**


- CLOSED TAXIWAY MARKERS SHALL BE PAINTED YELLOW WITH TEMPORARY MARKING CAPABLE OF BEING REMOVED WITH LOW PRESSURE WATER BLASTING OR OTHER MATERIAL THAT DOES NOT VIOLATE THE OBJECT FREE AREA CRITERIA AND RUNWAY SAFETY AREA CRITERIA PER ADVISORY CIRCULAR 150/5300-13A (LATEST EDITION) AND ARE APPROVED BY THE RESIDENT
- CONTRACTOR SHALL MAINTAIN AND RELOCATE MARKERS AS SHOWN ON THE PLANS OR AS NEEDED TO FACILITATE CONSTRUCTION
- COST OF FURNISHING, INSTALLING, MAINTAINING AND REMOVING MARKERS SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.
- PLACE MARKERS OVER TAXIWAY CENTERLINE.
- 5. MARKERS SHALL BE ADEQUATELY SECURED TO PREVENT MOVEMENT BY PROPELLER WASH, JET
- 6. MARKERS ARE ONLY REQUIRED FOR CLOSURES EXCEEDING 72 HOURS.

## **CLOSED RUNWAY MARKER NOTES**


- DURING VARIOUS PHASES OF WORK, IT WILL BE NECESSARY TO CLOSE RUNWAYS TO AIR TRAFFIC ON A TEMPORARY BASIS AS COORDINATED WITH THE AIRPORT AND TOWER PERSONNEL
- FOR RUNWAY CLOSURES INVOLVING A SINGLE RUNWAY. IT IS ANTICIPATED THAT THE AIRPORT SHALL MOBILIZE THE AIRPORT OWNED LIGHTED "X"S ON EACH END OF THE CLOSED RUNWAY. THE CONTRACTOR SHALL BE REQUIRED TO MAINTAIN THE LIGHTED "X"S DURING EACH CLOSURE PERIOD. CONTRACTOR SUPPLIED MAINTENANCE SHALL INCLUDE, BUT NOT BE LIMITED TO, FUELING, REPLACING LAMPS, CHECKING AND SUPPLYING OIL, ETC. IF ANY DAMAGE IS INCURRED TO THE AIRPORT LIGHTED "X"S DURING CONSTRUCTION BY THE CONTRACTOR, THE CONTRACTOR SHALL REPLACE THE LIGHTED "X" IN KIND AT NO COST TO THE CONTRACT OR AIRPORT
- 3. FOR RUNWAY CLOSURES INVOLVING MORE THAN ONE RUNWAY, OR IF THE AIRPORT OWNED LIGHTED "X"S ARE NOT AVAILABLE, THE CONTRACTOR SHALL MARK THE RUNWAYS TO BE CLOSED BY PLACING YELLOW CROSSES AT THE LOCATION AND DIMENSIONS DETAILED ON THE SEQUENCE OF CONSTRUCTION AND PER AC 150/5370-2F (LATEST EDITION). THE CROSSES ARE SHOWN ON THE RESPECTIVE RUNWAYS ACCORDING TO THE VARIOUS PHASES OF WORK AS DELINEATED IN THE SUGGESTED SEQUENCE OF CONSTRUCTION.
- 4. TEMPORARY CLOSED RUNWAY MARKERS SHALL BE YELLOW.
- TEMPORARY MARKERS SHALL BE MATERIAL APPROVED BY THE ENGINEER
- CONTRACTOR SHALL MAINTAIN AND RELOCATE MARKERS AS SHOWN ON THE PLANS OR AS NEEDED TO FACILITATE CONSTRUCTION.
- 7. MARKERS ON PAVEMENT SHALL BE PLACED OVER EXISTING RUNWAY NUMERALS AS SHOWN
- 8. COST OF FURNISHING, INSTALLING, MAINTAINING AND REMOVING MARKERS SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.




CLOSED RUNWAY MARKER DETAIL



OFF PAVEMENT TEMPORARY CLOSED RUNWAY MARKER DETAIL



# CONSTRUCTION EQUIPMENT AND TRUCK SIGNAL FLAG



T = THICKNESS OF OVERLAY/LIFT (INCHES) A = SIZE OF MAXIMUM AGGREGATE (INCHES)

# TEMPORARY BITUMINOUS TRANSITION RAMP

NO SCALE

## SUGGESTED SEQUENCE OF CONSTRUCTION

# PHASE 1, WEEKEND 1

- PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN
- 2. MILL EXISTING RUNWAY 16/34 PAVEMENT TO CREATE A SUITABLY SIZED AREA FOR THE BITUMINOUS SURFACE TEST SECTION. MILL DEPTH SHALL NOT EXCEED 2 INCHES
- 3. PLACE BITUMINOUS SURFACE COURSE FOR TEST SECTION. COMPLETE TESTING REQUIREMENTS AS OUTLINED BY THE DIVISION OF AERONAUTICS.
- 4. REPLACE RUNWAY MARKINGS DISTURBED BY TEST SECTION WITH TEMPORARY
- 5. OPTIONAL: BEGIN WORK TO REPLACE LAHSO LIGHT INSTALLATION AND ELECTRICAL
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 1. WEEKEND 2

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN.
- MILL BITUMINOUS PAVEMENT WITHIN LIMITS SHOWN. ONLY THE AREA THAT CAN BE COVERED WITH ONE LIFT OF BITUMINOUS SURFACE COURSE (2") SHALL BE MILLED.
- 4. PLACE FIRST LIFT OF BITUMINOUS OVERLAY (2") ON RUNWAY 16/34 IN MILLED AREA.
- 5. PLACE TEMPORARY PAVEMENT MARKINGS WITHIN LIMITS OF NEW BITUMINOUS PAVEMENT PLACEMENT. TEMPORARY MARKINGS ARE ONLY REQUIRED ON RUNWAY 6/24, 12/30 AND 16/34.
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 1, WEEKEND 3

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN
- 2. CONTINUE ELECTRICAL IMPROVEMENTS
- 3. CONTINUE PAVEMENT MILLING WITHIN LIMITS SHOWN
- 4. PLACE FIRST LIFT OF BITUMINOUS OVERLAY (2") ON RUNWAY 16/34 IN MILLED AREA.
- 5. PLACE TEMPORARY PAVEMENT MARKINGS WITHIN LIMITS OF NEW BITUMINOUS
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 1, WEEKEND 4

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN
- 2. CONTINUE ELECTRICAL IMPROVEMENTS
- 3. CONTINUE PAVEMENT MILLING WITHIN LIMITS SHOWN.
- 4. PLACE FIRST LIFT OF BITUMINOUS OVERLAY (2") ON RUNWAY 16/34 IN MILLED AREA.
- 5. PLACE TEMPORARY PAVEMENT MARKINGS WITHIN LIMITS OF NEW BITUMINOUS
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 1, WEEKEND 5

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN.
- 2. CONTINUE ELECTRICAL IMPROVEMENTS.
- 3. COMPLETE PAVEMENT MILLING WITHIN LIMITS SHOWN.
- 4. COMPLETE FIRST LIFT OF BITUMINOUS OVERLAY (2") ON RUNWAY 16/34 IN MILLED AREA
- 5. PLACE TEMPORARY PAVEMENT MARKINGS WITHIN LIMITS OF NEW BITUMINOUS
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 1, WEEKEND 6

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN.
- 2. CONTINUE ELECTRICAL IMPROVEMENTS.
- 3. PLACE SECOND LIFT OF BITUMINOUS OVERLAY (2") ON RUNWAY 16/34 (FULL LENGTH OF LIMITS SHOWN). COMPLETE SHOULDER ADJUSTMENT AND LANDSCAPING
- 4. PLACE TEMPORARY PAVEMENT MARKINGS WITHIN LIMITS OF NEW BITUMINOUS PAVEMENT PLACEMENT.
- 5. CONSTRUCT BUTT JOINT, PLACE 2" BITUMINOUS SURFACE COURSE AND PLACE PERMANENT PAVEMENT MARKINGS ON CONNECTING TAXIWAYS K/L, K2/L2 AND K3/L3.
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 2, WEEKEND 7

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN
- 2. CONTINUE ELECTRICAL IMPROVEMENTS
- 3. MILL BITUMINOUS PAVEMENT (RUNWAY 16/34) AND PLACE FIRST LIFT OF BITUMINOUS SURFACE COURSE.
- 4. PLACE TEMPORARY PAVEMENT MARKINGS WITHIN LIMITS OF NEW BITUMINOUS PAVEMENT PLACEMENT.
- 5. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS.

# PHASE 2. WEEKEND 8

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN
- 2. CONTINUE ELECTRICAL IMPROVEMENTS
- 3. PLACE SECOND LIFT OF BITUMINOUS OVERLAY ON RUNWAY 16/34
- 4. CONSTRUCT BUTT JOINT AND PLACE 2" BITUMINOUS PAVEMENT ON RUNWAYS 6/24 AND 12/30 AND TAXIWAY E. SHOULDER ADJUSTMENT AND LANDSCAPING.
- 5. PLACE TEMPORARY PAVEMENT MARKINGS ON RUNWAYS 12/30 AND 16/34. PLACE PERMANENT PAVEMENT MARKINGS ON RUNWAY 6/24 AND TAXIWAY E
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 3, WEEKENDS 9 AND 10

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN.
- 2. COMPLETE ELECTRICAL IMPROVEMENTS.
- 3. MILL RUNWAY 16/34 AND PLACE FIRST AND SECOND LIFT OF BITUMINOUS OVERLAY.
- 4. CONSTRUCT BUTT JOINT AND PLACE 2" BITUMINOUS PAVEMENT ON TAXIWAYS D, L4 AND K5/L5. SHOULDER ADJUSTMENT AND LANDSCAPING.
- 5. PLACE TEMPORARY PAVEMENT MARKINGS ON RUNWAY16/34. PLACE PERMANENT PAVEMENT MARKINGS ON TAXIWAYS D, L4 AND K5/L5.
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS

# PHASE 4, WEEKEND 10

- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN.
- 2. PERFORM GROOVING TEST STRIP
- 3. GROOVE RUNWAY 12/30 AND 16/34 WITHIN THE LIMITS SHOWN.
- 4. CONTINUOUSLY CLEAN WASTE FROM GROOVING OPERATIONS
- PLACE PERMANENT PAVEMENT MARKINGS ON RUNWAYS 12/30 AND 16/34 WITHIN THE LIMITS SHOWN.
- 6. COMPLETE PUNCH LIST ITEMS WITHIN LIMITS SHOWN
- 7. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS.

# PHASE 5. WEEKEND 11


- 1. PLACE BARRICADES AND CLOSURE MARKERS AS SHOWN.
- 2. GROOVE RUNWAY 16/34 WITHIN THE LIMITS SHOWN
- 3. CONTINUOUSLY CLEAN WASTE FROM GROOVING OPERATIONS
- 4. PLACE PERMANENT PAVEMENT MARKINGS ON RUNWAY 16/34 WITHIN THE LIMITS
- 5. COMPLETE PUNCH LIST ITEMS WITHIN LIMITS SHOWN
- 6. CLEANUP AND REMOVE BARRICADES AND CLOSURE MARKERS
- ASSIST FAA WITH FLIGHT CHECK AS REQUIRED (COORDINATE TURNING ON NAVAIDS, COORDINATE TIME OF FLIGHT CHECK).

### ALL PHASES

- ALL MILLED SURFACES SHALL BE COVERED BY AT LEAST ONE LIFT OF BITUMINOUS SURFACE COURSE PRIOR TO REOPENING THE RUNWAY
- 2. TURF SHOULDER SHALL BE CONTINUOUSLY GRADED TO BE FLUSH WITH THE PAVEMENT EDGE TO NO MORE THAN 3 INCHES BELOW PAVEMENT EDGE.
- 3. FINALLIET OF OVERLAY ON BUNWAY 16/34 SHALL BE PLACED IN NO MORE THAN THREE LONGITUDINAL SECTIONS, RESULTING IN NO MORE THAN TWO (2) FULL WIDTH TRANSVERSE COLD JOINTS IN THE FINISHED SURFACE.

- IL. CONTRACT: PA059 IL. LETTING ITEM: 6A
- IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302



THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22).

RUCTION DETAILS 2

CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34 ONSTI AND [ ပ ဟ OF ( 焸Ĭ

U

DESIGN BY: SMS DRAWN BY JRO CHECKED BY SMS JOB No: 14290-05-00

FINAL

SHEET 10 OF 58 SHEETS

						ANTION AILD AGGL	LERATED CONCTI	T	-			
				PHA	SE 1			PHA	SE 2	PHASE 3	PHASE 4	PHASE 5
		144 - 1 1 4	W I I O	147110	Mr. d	Mr 1 1 5	W 1 1 A	W	W			
		Weekend 1	Weekend 2	Weekend 3	Weekend 4	Weekend 5	Weekend 6	Weekend 7	Weekend 8	Weekend 9	Weekend 10	Weekend 11
		10PM Fri -6AM Mon	10PM Fri -6AM Mon	10PM Fri -6AM Mon	10PM Fri -6AM Mon	10PM Fri -6AM Mon	10PM Fri -6AM Mon	10PM Fri -6AM Mon	10PM Fri -6AM Mon			
		5	5	5	5	5	5	5	5	5	5	5
ITEM	DESCRIPTION	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS	WORK PERIODS
ALL DUASES DRICE	R TO CLOSING RUNWAY											
ALL PHASES - PRIOR	TO CLOSING KONWAT											
-	Coordinate temporary Runway 16/34 closure with Engineer and Airport.											
-	Coordinate FAA NAVaids shutdown with FAA.											
-	Disconnect appropriate electrical circuits in airfield vault.											
_	Place temporary runway closure markers at ends of closed runway(s).											
	Place barricades and cones as shown or as directed by the Airport.											
-	Trace barricades and cories as shown or as directed by the Airport.											
ALL PHASES - PRIOF	R TO OPENING RUNWAY											
-	Patch/fill all trenches and grade in conformance with plans in runway safety area.											
-	Place temporary pavement markings in conformance with plans.											
-	Turn on and check all appropriate electrical circuits in airfield vault.											
-	Sweep Runway, perform safety inspection with Airport and coordinate runway opening.											
D	CUEDI AV NODTU DODTION OF BURNAY (COA AND CONNECTIVO TAVINAYA											
PHASE 1 - MILL AND	OVERLAY NORTH PORTION OF RUNWAY 16/34 AND CONNECTING TAXIWAYS								1			1
AR108XXX	CABLE								İ			
AR110202	2" PVC DUCT, DIRECT BURY										+	
	· · · · · · · · · · · · · · · · · · ·	+						<b>-</b>	<del> </del>		<del> </del>	1
	ELEC. ITEMS, ADJUSTMENTS, MARKERS & SIGNS								-		1	1
AR150520	MOBILIZATION										ļ	<b></b>
AR152480	SHOULDER ADJUSTMENT											
AR156XXX	EROSION CONTROL & SWPPP											<u> </u>
AR401610	BITUMINOUS SURFACE COURSE											
AR401630	BITUMINOUS SURFACE TEST SECTION											1
AR401XXX	BIT. PAVEMENT MILLING & BUTT JOINT CONSTRUCTION										1	
AR603510	BITUMINOUS TACK COAT								<del> </del>		1	
												<del> </del>
AR6205XX	PAVEMENT MARKING											<b></b>
AR620590	TEMPORARY PAVEMENT MARKING											<b></b>
AR901/AR904/AR908	LANDSCAPING											1
DHACE 2 MILL AND	OVERLAY RUNWAY 6/24, 12/30 AND 16/34 INTERSECTION											
FRASE 2 - WILL AND	OVERLAT RUNWAT 0/24, 12/30 AND 10/34 INTERSECTION											1
AR108XXX	CABLE											1
AR110202	2" PVC DUCT, DIRECT BURY											
	0 ELEC. ITEMS, ADJUSTMENTS, MARKERS & SIGNS											<del>                                     </del>
AR152480	SHOULDER ADJUSTMENT											<del>                                     </del>
AR156XXX	EROSION CONTROL & SWPPP											
AR401610	BITUMINOUS SURFACE COURSE											1
AR401XXX	BIT. PAVEMENT MILLING & BUTT JOINT CONSTRUCTION											1
AR603510	BITUMINOUS TACK COAT											1
AR6205XX	PAVEMENT MARKING											
AR620590	TEMPORARY PAVEMENT MARKING											<del>                                     </del>
AR901/AR904/AR908												<del>                                     </del>
AR30 I/AR304/AR308	באווים של אווים באווים											<del> </del>
PHASE 3 - MILL AND	OVERLAY SOUTHERN PORTION OF RUNWAY 16/34 AND CONNECTING TAXIWAYS											1
												<b> </b>
AR108XXX	CABLE											
AR110202	2" PVC DUCT, DIRECT BURY	<u> </u>										<u> </u>
AR110 / 125 / 800 / 91	0 ELEC. ITEMS, ADJUSTMENTS, MARKERS & SIGNS				· · · · · · · · · · · · · · · · · · ·							1
AR152480	SHOULDER ADJUSTMENT											1
AR156XXX	EROSION CONTROL & SWPPP							1	i			
AR401610	BITUMINOUS SURFACE COURSE										<b>-</b>	
AR401XXX	BIT. PAVEMENT MILLING & BUTT JOINT CONSTRUCTION	+						<del> </del>	<del> </del>		<b>-</b>	1
		1						<del> </del>	<del>                                     </del>			<del>                                     </del>
AR603510	BITUMINOUS TACK COAT											<b></b>
AR6205XX	PAVEMENT MARKING	1										1
AR620590	TEMPORARY PAVEMENT MARKING											
AR901/AR904/AR908	LANDSCAPING											1
BUAGE 4 - GROOM	AND BAINT COUTUEDS HALE OF BURNAY (494) AND BURNAY (494)											
PHASE 4 - GROOVE	AND PAINT SOUTHERN HALF OF RUNWAY 16/34 AND RUNWAY 12/30							ĺ	ĺ			1
AR401640	BITUMINOUS PAVEMENT GROOVING							1	1			
AR6205XX	PAVEMENT MARKING	+						<del> </del>	<b> </b>			
ANUZUUM	I AVENIEN MANAINO											
PHASE 5 - GROOVE	AND PAINT NORTHERN HALF OF RUNWAY 16/34							ĺ	ĺ			
AR401640	BITUMINOUS PAVEMENT GROOVING											
AR6205XX	PAVEMENT MARKING											
END OF PROJECT												
END OF PROJECT												
-	Coordinate turning on FAA NAVaids with FAA.							İ	İ			
_	Coordinate FAA Flight Check with Engineer, Airport and FAA.	1						1			1	
		<u> </u>	l					<u>i                                      </u>	<u> </u>	I	L	

ANTICIPATED ACCELERATED CONSTRUCTION SCHEDULE

- 1. ASSUMPTION: 1 WORK PERIOD = 8 HOURS OF WORK 1 WEEKEND 10 PM FRIDAY TO 6 AM MONDAY = 56 HOURS. ANTICIPATE 40 HOURS WORK PER WEEKEND = 5 WORK PERIODS. REMAINING TIME IS BUFFER FOR OPENING, EMERGENCIES AND WEATHER.
- 2. WEEKNIGHT CLOSURES, IF APPROVED, SHALL BE FROM 10 PM THROUGH 6 AM THE FOLLOWING DAY, MONDAY THROUGH THURSDAY.
- 3. AS APPROVED BY THE AIRPORT, ADDITIONAL WEEKNIGHT CLOSURES AND/OR WEEKEND CLOSURES MAY BE REQUIRED TO COMPLETE THE PROJECT IF CLOSURES ARE CANCELED DUE TO ADVERSE WEATHER CONDITIONS.
- A PASSING FAA FLIGHT INSPECTION IS REQUIRED PRIOR TO RETURNING FAA EQUIPMENT BACK TO SERVICE. THE FAA WILL PERFORM THE FLIGHT INSPECTION FOR THE FAA EQUIPMENT ON RUNWAY 16/34 AFTER THE PROJECT HAS BEEN COMPLETED BY THE CONTRACTOR. THE INITIAL COST OF THE FLIGHT INSPECTION SHALL BE THE RESPONSIBILITY OF THE AIRPORT. IF A FLIGHT INSPECTION IS REQUIRED TO RE-INSPECT THE SYSTEM DUE TO IMPROPER INSTALLATION BY THE CONTRACTOR INCLUDING, BUT NOT LIMITED TO AN ADJUSTMENT, EQUIPMENT MALFUNCTION OR CONSTRUCTION NOT COMPLETED, THE ADDITIONAL CHARGE FOR SUBSEQUENT FLIGHT INSPECTIONS SHALL BE BORNE BY THE CONTRACTOR. THE COST FOR FAA FLIGHT INSPECTION AT THIS LOCATION IS APPROXIMATELY \$10,000 PER THE FAA REIMBURSABLE AGREEMENT.

# NOTES (CONTINUED):

- 5. IT SHALL BE UNDERSTOOD THAT AFTER PAVING IS COMPLETE, BITUMINOUS PAVEMENT GROOVING WILL BE THE CONTROLLING ITEM, WHICH REQUIRES A CURE TIME OF 28 DAYS. WHILE CALENDAR DAYS WILL BE RECORDED, THESE DAYS WILL BE CONSIDERED UNWORKABLE. BASED ON THE SUGGESTED SEQUENCE AND SCHEDULE, IT IS ESTIMATED THAT 21 DAYS WILL NOT BE CHARGED AGAINST CONTRACT TIME.
- 6. ONE ADDITIONAL WEEKEND CLOSURE (WEEKEND 12) WILL BE ALLOWED FOR FINAL CLEANUP AND PUNCH LIST ITEMS.

IL. CONTRACT: PA059

- IL. LETTING ITEM: 6A
- IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

REVISIONS								
	NUMBER	BY	DATE					

THIS BAR IS EQUAL TO 2' AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34

SEQUENCE OF CONSTRUCTION SUGGESTED SCHEDULE AND DURATION


MURPHY & 1 ENGINEERS 184-000613 

DESIGN BY: SMS DRAWN BY: CHECKED BY: SMS APPROVED BY: JOB No: 14290-05-00

CHICKSO EXECUTA

FINAL

SHEET 11 OF 58 SHEETS



#### STORM WATER POLLUTION PREVENTION PLAN

THE FOLLOWING PLAN IS ESTABLISHED AND INCORPORATED IN THE PROJECT TO DIRECT THE CONTRACTOR IN THE PLACEMENT OF TEMPORARY EROSION CONTROL SYSTEMS AND TO PROVIDE A STORM WATER POLLUTION PREVENTION PLAN FOR COMPLIANCE WITH NPDES.

THE PURPOSE OF THIS PLAN IS TO MINIMIZE EROSION WITHIN THE CONSTRUCTION SITE AND TO LIMIT SEDIMENTS FROM LEAVING THE SITE BY LITHLIZING PROPER TEMPORARY FROSION CONTROL SYSTEMS AND PROVIDING GROUND COVER WITHIN A REASONABLE AMOUNT OF TIME

CERTAIN EROSION CONTROL FACILITIES SHALL BE INSTALLED BY THE CONTRACTOR AT THE BEGINNING OF CONSTRUCTION. OTHER ITEMS SHALL BE INSTALLED BY THE CONTRACTOR AS DIRECTED BY THE ENGINEER ON A CASE BY CASE SITUATION DEPENDING ON THE CONTRACTOR'S SEQUENCE OF ACTIVITIES, TIME OF YEAR, AND EXPECTED WEATHER CONDITIONS

THE CONTRACTOR SHALL INSTALL PERMANENT EROSION CONTROL SYSTEMS AND SEEDING WITHIN A TIMEFRAME SPECIFIED HEREIN AND AS DIRECTED BY THE ENGINEER, THEREFORE MINIMIZING THE AMOUNT OF AREA SUSCEPTIBLE TO EROSION AND REDUCING THE AMOUNT OF TEMPORARY SEEDING, WHICH WILL BE AT THE CONTRACTOR'S COST. THE ENGINEER WILL DETERMINE IF ANY TEMPORARY EROSION CONTROL SYSTEMS SHOWN IN THE PLAN CAN BE DELETED AND IF ANY ADDITIONAL TEMPORARY EROSION CONTROL SYSTEMS, WHICH ARE NOT INCLUDED IN THIS PLAN, SHALL BE ADDED. THE CONTRACTOR SHALL PERFORM ALL WORK AS DIRECTED BY THE

#### SITE DESCRIPTION:

THE FOLLOWING IS A DESCRIPTION OF THE CONSTRUCTION ACTIVITY WHICH IS THE SUBJECT OF THIS PLAN:

THIS PROJECT CONSISTS OF REHABILITATION OF AN EXISTING BITUMINOUS PAVEMENT AT THE CHICAGO EXECUTIVE AIRPORT. THE PROJECT INCLUDES TURF SHOULDER ADJUSTMENT, VARIOUS PAVEMENT ITEMS, ELECTRICAL WORK, PAVEMENT MARKING AND OTHER MISCELLANEOUS CONSTRUCTION WORK.

THE FOLLOWING IS A DESCRIPTION OF THE INTENDED SEQUENCE OF MAJOR ACTIVITIES WHICH WILL DISTURB SOILS FOR MAJOR PORTIONS OF THE CONSTRUCTION SITE, SUCH AS GRUBBING, EXCAVATION AND GRADING

PLACEMENT, MAINTENANCE, REMOVAL AND PROPER CLEAN-UP OF TEMPORARY EROSION CONTROL. SUCH AS

REMOVAL, ADJUSTMENTS AND INSTALLATION OF ELECTRICAL AND MISCELLANEOUS ITEMS.

VARIABLE DEPTH BITUMINOUS PAVEMENT MILLING AND PAVING.

TURF SHOULDER ADJUSTMENT, SODDING, SEEDING AND MULCHING.

BITUMINOUS PAVEMENT GROOVING

INSTALLATION OF NEW PAVEMENT MARKING.

REMOVAL AND DISPOSAL OF TEMPORARY SOIL EROSION AND SEDIMENT CONTROL MEASURES.

#### AREA OF CONSTRUCTION SITE:

THE TOTAL AREA OF THE CONSTRUCTION SITE IS ESTIMATED TO BE 25 ACRES OF WHICH 3 ACRES WILL BE

OTHER REPORTS, STUDIES AND PLANS WHICH AID IN THE DEVELOPMENT OF THE STORM WATER POLLUTION PREVENTION PLAN AS REFERENCED DOCUMENTS:

- INFORMATION OF THE SOILS AND TERRAIN WITHIN THE SITE WAS ORTAINED FROM TOPOGRAPHIC SURVEYS AND SOIL BORINGS THAT WERE UTILIZED FOR THE DEVELOPMENT OF THE PROPOSED TEMPORARY EROSION CONTROL SYSTEMS.
- 2. PROJECT PLAN DOCUMENTS, SPECIFICATION AND SPECIAL PROVISIONS, AND PLAN DRAWINGS INDICATING DRAINAGE PATTERNS AND APPROXIMATE SLOPES ANTICIPATED AFTER GRADING ACTIVITIES WERE UTILIZED FOR THE PROPOSED PLACEMENT OF THE TEMPORARY EROSION CONTROL SYSTEMS.

DRAINAGE TRIBUTARIES AND SENSITIVE AREAS RECEIVING RUNOFF FROM THIS CONSTRUCTION SITE:

THE CONSTRUCTION SITE DRAINS INTO THE DES PLAINES RIVER THROUGH A STORM SEWER SYSTEM

### EROSION AND SEDIMENT CONTROL:

DESCRIPTION OF STABILIZATION PRACTICES AT THE BEGINNING OF CONSTRUCTION:

THE DRAWINGS SPECIFICATIONS AND SPECIAL PROVISIONS WILL ENSURE THAT EXISTING VEGETATION IS PRESERVED WHERE ATTAINABLE AND DISTURBED PORTIONS OF THE SITE WILL BE STABILIZED. STABILIZATION PRACTICES INCLUDE: TEMPORARY SEEDING, PERMANENT SEEDING, MUCCHING, SOOD, PROTECTION OF TREES, PRESERVATION OF NATURAL VEGETATION, AND ALL OTHER APPROPRIATE MEASURES AS DIRECTED BY THE ENGINEER. STABILIZATION MEASURES SHALL BE INITIATED AS SOON AS PRACTICABLE IN PORTIONS OF THE SITE WHERE CONSTRUCTION ACTIVITIES HAVE TEMPORARILY OR PERMANENTLY CEASED, BUT IN NO CASE MORE THAN 7 DAYS AFTER THE CONSTRUCTION ACTIVITY IN THAT PORTION OF THE SITE HAS TEMPORARILY OR PERMANENTLY CEASED.

AREAS OF EXISTING VEGETATION (WOOD AND GRASSLANDS) OUTSIDE THE PROPOSED CONSTRUCTION LIMITS SHALL BE IDENTIFIED BY THE ENGINEER FOR PRESERVING AND SHALL BE PROTECTED FROM CONSTRUCTION

DEAD, DISEASED, OR UNSUITABLE VEGETATION WITHIN THE SITE SHALL BE REMOVED AS DIRECTED BY THE FNGINFFR.

AS SOON AS REASONABLE ACCESS IS AVAILABLE TO ALL LOCATIONS WHERE WATER DRAINS AWAY FROM THE PROJECT, INLET PROTECTIONS SHALL BE INSTALLED AS CALLED OUT IN THE PLAN AND DIRECTED BY THE

THIS PLAN HAS BEEN PREPARED TO COMPLY WITH THE PROVISIONS OF THE NPDES PERMIT NUMBER ILR10 ISSUED BY THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY FOR STORM WATER DISCHARGES FROM CONSTRUCTION SITE ACTIVITIES.

### DESCRIPTION OF STABILIZATION PRACTICES DURING CONSTRUCTION:

DURING CONSTRUCTION, AREAS OUTSIDE THE CONSTRUCTION LIMITS AS OUTLINED PREVIOUSLY HEREIN SHALL BE PROTECTED. THE CONTRACTOR SHALL NOT USE THIS AREA FOR STAGING (EXCEPT AS DESCRIBED ON THE PLANS AND DIRECTED BY THE ENGINEER), PARKING OF VEHICLES OR CONSTRUCTION EQUIPMENT, STORAGE OF MATERIALS, OR OTHER CONSTRUCTION RELATED ACTIVITIES.

WITHIN THE CONSTRUCTION LIMITS, AREAS WHICH MAY BE SUSCEPTIBLE TO EROSION AS DETERMINED BY THE ENGINEER SHALL REMAIN UNDISTURBED UNTIL FULL SCALE CONSTRUCTION IS UNDERWAY TO PREVENT UNNECESSARY SOIL EROSION.

EARTH STOCKPILES SHALL BE <u>TEMPORARILY SEEDED</u>, <u>AT THE CONTRACTOR'S EXPENSE</u>, IF THEY ARE TO REMAIN UNUSED FOR MORE THAN SEVEN (7) DAYS.

THE DOWN STREAM SIDE OF ALL STOCKPILES SHALL BE ENCOMPASSED WITH FROSION CONTROL BARRIER.

AS CONSTRUCTION PROCEEDS, THE CONTRACTOR SHALL INSTITUTE THE FOLLOWING AS DIRECTED BY THE ENGINEER:

A. PLACE TEMPORARY EROSION CONTROL FACILITIES AT LOCATIONS SHOWN ON THE PLANS

CONSTRUCTION EQUIPMENT SHALL BE STORED AND FUELED ONLY AT DESIGNATED LOCATIONS WITHIN THE STAGING AREA. ALL NECESSARY MEASURES SHALL BE TAKEN TO CONTAIN ANY FUEL OR POLLUTANT IN ACCORDANCE WITH EPA WATER QUALITY RECULATIONS. LEAKING EQUIPMENT OR SUPPLIES SHALL BE IMMEDIATELY REPAIRED OR REMOVED FROM THE SITE.

THE RESIDENT ENGINEER SHALL INSPECT THE PROJECT PERIODICALLY DURING CONSTRUCTION ACTIVITIES. INSPECTION SHALL ALSO BE DONE WEEKLY AND AFTER RAINS OF 1/2" OR GREATER OR EQUIVALENT SNOWFALL AND DURING WINTER SHUTDOWN PERIOD. THE PROJECT SHALL ADDITIONALLY BE INSPECTED BY THE RESIDENT ENGINEER ON A BI-WEEKLY BASIS TO DETERMINE THAT THE EROSION AND SEDIMENT CONTROL EFFORTS ARE IN PLACE AND EFFECTIVE AND IF OTHER EROSION CONTROL WORK IS NECESSARY.

SEDIMENT COLLECTED DURING CONSTRUCTION OF THE VARIOUS TEMPORARY EROSION CONTROL SYSTEMS SHALL BE DISPOSED OF ON SITE ON A REGULAR BASIS AS DIRECTED BY THE ENGINEER. <u>THE COST OF THIS MAINTENANCE SHALL BE INCLUDED IN THE UNIT BID PRICE FOR UNCLASSIFIED EXCAVATION AND EROSION</u>

THE TEMPORARY EROSION CONTROL SYSTEMS SHALL BE REMOVED AS DIRECTED BY THE ENGINEER AFTER USE IS NO LONGER NEEDED OR NO LONGER FUNCTIONING. THE COST OF THIS REMOVAL SHALL BE INCLUDED IN THE UNIT BID PRICE FOR VARIOUS TEMPORARY EROSION CONTROL PAY ITEMS.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR PREVENTING SOIL CONTAMINATION FROM BUILDING MATERIALS, FERTILIZERS, CHEMICALS, PAVEMENT MARKING, WASTE PILES, FUEL CONTAINMENT, AND ANY OTHER POTENTIAL HAZARDOUS MATERIALS THAT MAY EXIST ONSITE.

NO DEDICATED CONCRETE OR ASPHALT BATCH PLANTS SHALL BE LOCATED ON THIS SITE.

#### DESCRIPTION OF STRUCTURAL PRACTICES AFTER FINAL GRADING:

TEMPORARY EROSION CONTROL SYSTEMS SHALL BE LEFT IN PLACE WITH PROPER MAINTENANCE UNTIL PERMANENT EROSION CONTROL IS IN PLACE AND WORKING PROPERLY AND ALL PROPOSED TURF AREAS ARE SEEDED AND ESTABLISHED.

COST OF MAINTAINING THE VARIOUS TEMPORARY EROSION CONTROL SYSTEMS SHALL BE INCLUDED IN THE UNIT BID PRICE FOR THE VARIOUS TEMPORARY EROSION CONTROL PAY ITEMS.

ONCE PERMANENT EROSION CONTROL SYSTEMS AS PROPOSED IN THE PLANS ARE FUNCTIONAL AND ESTABLISHED, TEMPORARY ITEMS SHALL BE REMOVED, CLEANED UP, AND DISTURBED TURF RE-SEEDED

#### MAINTENANCE AFTER CONSTRUCTION:

CONSTRUCTION IS COMPLETE AFTER FINAL ACCEPTANCE BY THE ILLINOIS DIVISION OF AERONAUTICS. MAINTENANCE OF TEMPORARY AND PERMANENT EROSION CONTROL SYSTEMS UP TO THIS DATE WILL BE REQUIRED BY THE CONTRACTOR

PRIOR TO BEGINNING WORK, THE CONTRACTOR SHALL COMPLETE AND SUBMIT A "NOTICE OF INTENT (NOI)" PROPERLY SIGNED TO THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY.

PRIOR TO BEGINNING WORK, THE CONTRACTOR SHALL POST A SIGN OR OTHER NOTICE NEAR THE MAIN ENTRANCE OF THE CONSTRUCTION SITE. IF THIS IS NOT POSSIBLE, THEN IT MAY BE PERMITTED TO POST THIS NOTICE IN A LOCAL PUBLIC BUILDING. THE SIGN OR NOTICE MUST CONTAIN THE FOLLOWING:

- A COPY OF THE COMPLETED NOTICE OF INTENT (NOI) AS SUBMITTED TO THE IEPA
- 2. THE LOCATION OF THE SWPPP AND NAME AND 24/7 TELEPHONE NUMBER OF THE CONTACT PERSON.

THROUGHOUT CONSTRUCTION. THE CONTRACTOR SHALL MAINTAIN AND UPDATE AN "AS-BUILT" SET OF STORM WATER POLLUTION PREVENTION PLANS IN THE PROJECT FILES. THE SWPPP SHALL BE UPDATED WITHIN 7-DAYS OF ANY MODIFICATIONS TO THE PLANS. THE SWPPP AND ALL REVISIONS SHALL BE RETAINED FOR THREE YEARS AFTER FINAL STABILIZATION OF THE SITE, WHICH SHALL BE DEFINED AS VEGETATION COVER OF AT LEAST 70% OF HISTORIC CONDITIONS

A STORM WATER POLLUTION PREVENTION PLAN EROSION CONTROL INSPECTION REPORT (FORM BC 2259) SHALL BE BE COMPLETED WITH INSPECTION FREQUENCIES AS OUTLINED HEREIN. SWPPP REPORTS SHALL BE RETAINED FOR THREE YEARS AFTER THE DATE OF FINAL STABILIZATION AS DEFINED HEREIN.

IF ANY VIOLATION OF THE PROVISIONS OF THE PLAN IS IDENTIFIED DURING THE CONDUCT OF THE CONSTRUCTION COVERED IN THIS PLAN, THE ENGINEER AND/OR CONTRACTOR SHALL COMPLETE AND FILE AN "INCIDENT OF NONCOMPLIANCE (ION)" REPORT FOR THE IDENTIFIED VIOLATION. THE FORMS SHALL BE AS PROVIDED BY THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY, AND SHALL INCLUDE SPECIFIC INFORMATION ON THE INCIDENT CAUSED NONCOMPLIANCE, ACTIONS THAT WERE TAKEN TO CORRECT THE NONCOMPLIANCE AND TO PREVENT REOCCURRENCE, AND A STATEMENT DETAILING ANY ENVIRONMENTAL IMPACT WHICH MAY HAVE RESULTED FROM THE NONCOMPLIANCE. ALL REPORTS OF NONCOMPLIANCE SHALL BE SIGNED BY A RESPONSIBLE AUTHORITY ACCORDANCE WITH PART VI. G. OF THE GENERAL PERMIT.

AFTER PROJECT FINAL ACCEPTANCE, THE CONTRACTOR SHALL COMPLETE AND SUBMIT A "NOTICE OF TERMINATION (NOT)" FORM PROPERLY SIGNED TO THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY. FORMS FOR THE IEPA SHALL BE MAILED TO THE FOLLOWING ADDRESS"

ILLINOIS ENVIRONMENTAL PROTECTION AGENCY DIVISION OF WATER POLLUTION CONTROL, MAIL CODE #15 ATTN: PERMIT SECTION 1021 NORTH GRAND AVENUE EAST SPRINGFIELD, ILLINOIS 62794-9276

NPDES PERMIT #	
DATE ISSUED	
DATE EXPIRED	

GENERAL NOTES FOR SOIL EROSION AND SEDIMENT CONTROL:

- 1. ALL TREE PROTECTION, SEDIMENT CONTROL MEASURES, AND PERMANENT AND TEMPORARY STORM WATER PRACTICES SHALL BE IN PLACE PRIOR TO STARTING CONSTRUCTION.
- 2. NO WORK SHALL BE PERFORMED IN FLOWING WATER, WORK IN AND NEAR FLOWING WATER SHALL BE FOR ISOLATION WILL NOT BE ACCEPTABLE.
- 3. CONSTRUCTION MATERIALS AND/OR OTHER STOCKPILES SHALL NOT BE LOCATED ON STREAM BANKS NOR IN THE PATH OF STREAM FLOW.
- 4. TEMPORARY EROSION CONTROL DEVICES SHALL BE CONSTRUCTED AS SHOWN ON THE PLANS OR AS
- 5. PERMANENT SEEDING SHALL BE USED WHENEVER POSSIBLE. UNDER NO CIRCUMSTANCES SHALL THE CONTRACTOR PROLONG GRADING OR SHAPING SO THAT THE ENTIRE PROJECT CAN BE PERMANENTLY SEEDED AT ONE TIME.
- 6. THE CONTRACTOR SHALL INSPECT ADJACENT STREETS DAILY AND CLEAN ADJACENT STREETS WHEN NECESSARY. ADJACENT STREETS SHALL BE KEPT FREE OF SOIL AND DEBRIS.
- 7. SHOULD IT BE NECESSARY TO REMOVE ANY EROSION CONTROL DEVICES FOR CONSTRUCTION REASONS. THE CONTRACTOR SHALL FIRST OBTAIN PERMISSION AND SHALL REPLACE AND/OR REPAIR THE REMOVED DEVICES THE SAME DAY. THE COST OF REMOVING AND REPLACING THE DEVICE SHALL BE CONSIDERED INCIDENTAL TO
- 8. ALL OTHER SOIL EROSION AND SEDIMENT CONTROL DEVICES AND MEASURES DEEMED NECESSARY BY THE RESIDENT ENGINEER, COOK COUNTY, CHICAGO EXECUTIVE AIRPORT, IDOT DIVISION OF AERONAUTICS, AND THE IEPA SHALL BE IMPLEMENTED IMMEDIATELY UPON NOTIFICATION OF THE CONTRACTOR.
- 9. THE CONTRACTOR SHALL PROVIDE LOCATIONS FOR CONCRETE TRUCK WASHOUT, AS APPROVED BY THE ENGINEER, PRIOR TO ANY CONCRETE POURS. THESE LOCATIONS SHALL NOT BE NEAR ANY STREAM OR BODY OF WATER. LOCATIONS SHALL BE APPROVED BY THE ENGINEER PRIOR TO ANY CONCRETE POURS. ADDITIONALLY THE CONTRACTOR SHALL PROVIDE ADEQUATE FACILITIES TO WASH OUT PAVING EQUIPMENT AND FINISHING TOOLS. ALL WASTE WATER AND EXCESS CONCRETE MATERIALS SHALL BE CONTAINED BY AN APPROVED CONCRETE WASHOUT FACILITY
- 10. THE CONTRACTOR SHALL COORDINATE CONSTRUCTION ACTIVITIES TO ENSURE THAT EROSION CONTROL MEASURES ARE CONSISTENT BETWEEN ALL PROJECT PHASES AND ALL SUB-CONTRACTORS.
- 11. THE CONTRACTOR SHALL TAKE ALL PRECAUTIONS TO PROTECT WETLANDS TO REMAIN FROM DAMAGE BY SEDIMENT, CONSTRUCTION EQUIPMENT, OR BY HIS PERSONNEL. THE CONTRACTOR SHALL ASSURE THAT DEBRIS OR ANY CONSTRUCTION MATERIAL IS NOT DISPOSED OF IN THE WETLANDS.
- 12. WATER PUMPED OR OTHERWISE DISCHARGED FROM THE SITE DURING CONSTRUCTION DEWATERING SHALL BE FILTERED BY AN APPROVED MEANS.
- 13. SEDIMENT COLLECTED DURING CONSTRUCTION BY THE VARIOUS TEMPORARY EROSION CONTROL SYSTEMS SHALL BE DISPOSED OF ON A REGULAR BASIS. SEDIMENT SHALL BE REMOVED FROM EROSION CONTROL SYSTEMS WHEN THE HEIGHT OF THE SEDIMENT EXCEEDS ONE—HALF OF THE HEIGHT OF THE DEVICE OR AS RECOMMENDED BY THE MANUFACTURER, WHICHEVER IS LESS.
- 14. ALL EROSION CONTROL MEASURES SHALL BE KEPT OPERATIONAL AND MAINTAINED CONTINUOUSLY HROUGHOUT THE PERIOD OF LAND DISTURBANCE UNTIL PERMANENT SOIL EROSION AND SEDIMENT CONTROL MEASURES ARE OPERATIONAL
- 15. THE CONDITION OF THE CONSTRUCTION SITE FOR WINTER SHUTDOWN SHALL BE ADDRESSED EARLY IN THE FALL GROWING SEASON SO THAT SLOPES AND OTHER BARE EARTH AREAS MAY BE STABILIZED WITH TEMPORARY AND/OR PERMANENT VEGETATIVE COVER. ALL OPEN AREAS THAT ARE TO REMAIN IDLE THROUGHOUT THE WINTER SHALL RECEIVE TEMPORARY EROSION CONTROL MEASURES INCLUDING TEMPORARY SEEDING, MULCHING AND/OR EROSION CONTROL BLANKET PRIOR TO THE END OF THE FALL GROWING SEASON. THE AREAS TO BE WORKED BEYOND THE END OF THE GROWING SEASON MUST INCORPORATE SOIL STABILIZATION MEASURES THAT DO NOT RELY ON VEGETATIVE COVER SUCH AS EROSION CONTROL BLANKET AND HEAVY MULCHING
- 16. PERMANENT STABILIZATION SHALL BE COMPLETED WITHIN 7 DAYS FOR AREAS WHERE WORK IS COMPLETED.

## CONTRACTOR CERTIFICATION STATEMENT

THIS CERTIFICATION STATEMENT IS A PART OF THE STORM WATER POLITITION PREVENTION PLAN FOR THE PROJECT DESCRIBED BELOW IN ACCORDANCE WITH NPDES PERMIT NO. ILR10 ISSUED BY THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY.

PROJECT INFORMATION:

MARKED: \_\_REHABILITATE RUNWAY 16/34 ROUTE: CHICAGO EXECUTIVE AIRPORT PROJECT NUMBER: PWK-4414 SECTION: 13 COUNTY: COOK CONTRACT NUMBER: 3-17-SBGP-XX (PAOXX)

CERTIFY UNDER PENALTY OF LAW THAT I UNDERSTAND THE TERMS AND CONDITIONS OF THE GENERAL NATIONAL POLLUTION DISCHARGE ELIMINATION SYSTEM (NPDES) PERMIT (ILR10) THAT AUTHORIZES THE STORM WATER DISCHARGES ASSOCIATED WITH INDUSTRIAL ACTIVITY FROM THE CONSTRUCTION SITE IDENTIFIED AS PART OF THIS

SIGNATURE:	DATE:
PRINTED NAME:	_ TITLE:
NAME OF FIRM:	
STREET ADDRESS:	
CITY, STATE, ZIP:	-
PHONE NUMBER:	

THE INFORMATION WITHIN THIS BOX SHALL BE COMPLETED BY THE CONTRACTOR AFTER THE AWARD OF THE CONTRACT TO OBTAIN THE REQUIRED NPDES PERMIT FROM IEPA. COMPLETION OF THIS IS A CONTRACT

	RECORD OF SITE DISTURBANCE AND STABILIZATION
MAJOR GRADING ACTIVITIES: LOCATION:	BEGINNING DATE: COMPLETION DATE:
MAJOR GRADING ACTIVITIES: LOCATION:	BEGINNING DATE:COMPLETION DATE:
SITE STABILIZATION: LOCATION:	BEGINNING DATE: COMPLETION DATE:
SITE STABILIZATION: LOCATION:	BEGINNING DATE: COMPLETION DATE:
CONSTRUCTION CEASED: EXPLANATION:	BEGINNING DATE: COMPLETION DATE:

THE INFORMATION WITHIN THIS BOX SHALL BE COMPLETED BY THE CONTRACTOR AS CONSTRUCTION PROGRESSES IN ACCORDANCE WITH THE NPDES GENERAL PERMIT FOR STORMWATER DISCHARGES. THIS INFORMATION MAY ALSO BE NOTED DIRECTLY ON THE SWPPP SITE MAP.

L. CONTRACT: PA059

IL. LETTING ITEM: 6A

II. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

	REVISIONS						
5	NUMBER	BY	DATE				
1							
_							
6							
	0	1	2				

THIS BAR IS FOUAL TO FULL SCALE (34X22)

ō

Z 虿 0 N


ORT ILLII 6/34 GO EXECUTIVE AIRPOR PROSPECT HEIGHTS, IL BILITATE RUNWAY 16/3 шШ SEV ۵ ک 8 ₹ μЩ  $\Box$ POLL CHICAGO HEELING/PR REHABII STORMWATER | NOTES


> **%** S 0

DESIGN BY SMS DRAWN BY JRO CHECKED BY SMS APPROVED BY DATE: JOB No. 14290-05-00 FINAL

SHEET 13 OF 58 SHEETS







INLET PROTECTION / SEDIMENT TRAP

NOT TO SCALE STORM SEWER INLET PROTECTION SHALL BE FLEXSTORM INLET FILTERS AS DETAILED HEREIN OR APPROVED EQUAL


2. ONLY THOSE INLET PROTECTIONS SHOWN ON THE STORM WATER POLLUTION PREVENTION PLAN SHALL BE PAID UNDER AR156520, INLET PROTECTION. INLET PROTECTIONS REQUIRED DUE TO CONTRACTOR REQUIREMENTS AT THE STAGING AREA SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.

14' MIN. 3" MIN SECTION A-A FILTER FABRIC 50 - 5:1 SLOPE PAVEMENT MOUNTABLE BERM ∠FILTER FABRIC (OPTIONAL) - EXISTING GROUND SECTION B-B -ROADSIDE DITCH IF NEEDED FXISTING -GROUND **EXISTING** PAVEMENT COARSE AGGREGATE \* MUST EXTEND FULL WIDTH 10' MIN. OF INGRESS AND EGRESS OPERATION. PLAN VIEW

- 1. FILTER FABRIC SHALL MEET THE REQUIREMENTS OF MATERIAL SPECIFIED FOR AR152540 IN THE ILLINOIS DEPARTMENT OF TRANSPORTATION DIVISION OF AERONAUTICS SUPPLEMENTAL SPECIFICATIONS AND RECURING SPECIAL PROVISIONS.
- 2. ROCK OR RECLAIMED CONCRETE SHALL MEET ONE OF THE FOLLOWING IDOT COARSE AGGREGATE GRADATION, CA-1, CA-2, CA-3 OR CA-4.
- 3. ANY DRAINAGE FACILITIES REQUIRED BECAUSE OF WASHING SHALL BE CONSTRUCTED ACCORDING TO MANUFACTURERS SPECIFICATIONS AND SHALL BE INCIDENTAL TO THE CONTRACT.
- 4. MINIMUM WIDTH IS 14' FOR ONE-WAY TRAFFIC AND 20' FOR TWO WAY TRAFFIC. TWO-WAY TRAFFIC WIDTHS SHALL BE INCREASED A MINIMUM OF 4' FOR TRAILER TRAFFIC. DEPENDING ON THE TYPE OF VEHICLE OR EQUIPMENT, SPEED, LOADS, CLIMATIC AND OTHER CONDITIONS UNDER WHICH VEHICLES AND EQUIPMENT OPERATE AN INCREASE IN THE MINIMUM WIDTHS MAY BE REQUIRED.
- 5. ROADWAY SHALL FOLLOW THE CONTOUR OF THE NATURAL TERRAIN TO THE EXTENT POSSIBLE
- 6. STABILIZED CONSTRUCTION ENTRANCE(S) SHALL BE INCIDENTAL TO THE CONTRACT.

# STABILIZED CONSTRUCTION ENTRANCE


FROM NRCS STANDARD DRAWING NO. IL-630 (MODIFIED)




Drawings are not to scale.
Ends of worttes or rolled excelsior shall be turned at least 6" upslope.
Recommended stakes are 1.18" wilds x 1.1/8" thick x 30" long
Stakes shall not extend above the strow wortle more than 2".
Spacing. The toe of the upstream ditch check shall create a horizontal
line with the top of the downstream ditch check.
When compost filter sock ditch check is used, place a compost herm
unstream of the filter sock (see ILM 805). A trench is not required.

IUM-514

DATE 8-19-11






#### STAGING AREA PROTECTION NOTES:

- THE CONTRACTOR SHALL BE REQUIRED TO PROVIDE STORM WATER POLLUTION PREVENTION DEVICES AT THE STAGING AREA. THESE DEVICES, INCLUDING INLET PROTECTIONS, SILT FENCE, BALES, DITCH CHECKS, STABILIZED CONSTRUCTION ENTRANCES, ETC., SHALL NOT BE PAID FOR, BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT
- 2. AT THE COMPLETION OF WORK, THE STAGING AREA SHALL BE RESTORED PRE-CONSTRUCTION CONDITIONS, A ADDITIONAL COST TO THE CONTRACT. RESTORED TO DITIONS, AT NO WORK SHALL INCLUDE REMOVING ANY AND ALL STORM WATER POLLUTION PREVENTION DEVICES RESTORING RUTTED AREAS, SEEDING AND MULCHING.
- 3. IT IS THE CONTRACTOR'S RESPONSIBILITY TO MAINTAIN THE STAGING AREA(S) IN A MANNER TO PREVENT POLLUTION AND SILTATION OF THE EXISTING STORM SEWER SYSTEM.

IL. CONTRACT: PA059 IL. LETTING ITEM: 6A IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302



THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22). PLAN

2 <u>0</u>N


CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34 STORMWATER POLLUTION PREVENT NOTES AND DETAILS SHEET


CHICAGO EXECUTION OF THE PORT NEERS Συ

DESIGN BY: SMS DRAWN BY: JRO SMS DKP 12/03/2015

SHEET 14 OF 58 SHEETS


CHECKED BY APPROVED BY DATE: JOB No. 14290-05-00 FINAL






# TAXIWAY TYPICAL SECTION D-D

NOT TO SCALE



# RUNWAY 6/24 TYPICAL SECTION E-E

NOT TO SCALE



# RUNWAY 12/30 TYPICAL SECTION F-F


NOT TO SCALE

# **LEGEND**

- (A) EXISTING BITUMINOUS PAVEMENT (DEPTH VARIES) (401)
- (B) NEW 2" BITUMINOUS SURFACE COURSE (401)
- © BUTT JOINT CONSTRUCTION (AR401655)
- D NEW BITUMINOUS TACK COAT (AR603510)
- (E) EXISTING GROUNDLINE
- F NEW BITUMINOUS PAVEMENT GROOVING (401650)

# NOTES


- MILLED SURFACE SHALL NOT BE AN ACCEPTABLE SURFACE WHEN THE RUNWAY IS OPEN. ALL BUTT JOINTS SHALL BE PAVED PRIOR TO REOPENING THE RUNWAY.
- 2. AFTER BUTT JOINT CONSTRUCTION IS COMPLETE, THE AREA SHALL BE THOROUGHLY CLEANED. ALL CRACKS LESS THAN 1" WIDE SHALL BE CLEANED AND SEALED. CRACKS LARGER THAN 1" WIDE SHALL BE CLEANED AND REPAIRED WITH SAND MIX.
- 3. THE JOINT BETWEEN NEW AND EXISTING BITUMINOUS PAVEMENT SHALL BE SAWED AND SEALED (PROJECT LIMITS), COST INCLUDED IN BITUMINOUS SURFACE COURSE. SEE DETAIL ON RUNWAY TYPICAL SECTIONS SHEET.
- 4. THE JOINT BETWEEN NEW BITUMINOUS AND EXISTING PCC PAVEMENTS SHALL BE SAWED AND SEALED, COST INCLUDED IN BITUMINOUS SURFACE COURSE. SEE DETAIL ON RUNWAY TYPICAL SECTIONS SHEET.



# HMA SAND MIX CRACK REPAIR DETAIL

### CRACK REPAIR NOTES:

- 1. CRACKS TO BE FILLED WITH SAND MIX SHALL BE DESIGNATED BY THE RESIDENT ENGINEER.
- 2. SAND MIX CRACK REPAIR SHALL BE USED ON ALL CRACKS GREATER THAN 1" WIDE AS DESIGNATED BY THE RESIDENT ENGINEER.
- 3. CONTRACTOR SHALL ROUTE, CRACK PLOW AND REMOVE LOOSE FILLER, LOOSE AGGREGATE AND LAITANCE WITH COMPRESSED AIR AS SPECIFIED PRIOR TO SEALING.





# CLEAN AND SEAL BITUMINOUS CRACKS (AR201661)

NOT TO SCALE

# CRACK SEALING NOTES:

- THE CRACK ROUTING DIMENSIONS WILL PROVIDE A WIDTH TO DEPTH RATIO OF 1:1 FOR SEALANT MATERIAL.
- CRACKS TO BE ROUTED, CLEANED AND SEALED AT LOCATIONS DESIGNATED BY THE RESIDENT ENGINEER.





NOT TO SCALE

# IL. CONTRACT: PA059

IL. LETTING ITEM: 6A IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

URVEY BOOK # 1302		
REVISIONS		
NUMBER	BY	DATE
0	1	2

THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22).


TYPICAL SECTIONS - ALL TAXIWAY AND RUNWAYS 6/24 AND 12/30


CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOI REHABILITATE RUNWAY 16/34


CHICASO EXECUTION OF THE PORT · Σ


DESIGN BY: SMS JRO CHECKED BY SMS APPROVED BY: 12/03/2015 JOB No: 14290-05-00 FINAL


SHEET 16 OF 58 SHEETS













EXISTING INLET/MANHOLE

EXISTING ELECTRICAL MANHOLE/HANDHOLE

EXISTING ELECTRICAL DUCT

EXISTING BASE MOUNTED TAXIWAY LIGHT

EXISTING BASE MOUNTED RUNWAY LIGHT

EXISTING IN-PAVEMENT RUNWAY LIGHT


EXISTING TAXI GUIDANCE SIGN EXISTING UNDERDRAIN

EXISTING UNDERDRAIN COLLECTION STRUCTURE

EXISTING SANITARY SEWER EXISTING PERIMETER FENCE


MATCH EXISTING ELEVATION

ITEM TO BE ADJUSTED





# NOTES


- 1. IT IS THE CONTRACTOR'S RESPONSIBILITY TO FIELD VERIFY THE LOCATION OF EXISTING UTILITIES. ANY DAMAGE TO EXISTING UTILITIES SHALL BE REPAIRED IMMEDIATELY AT THE CONTRACTOR'S EXPENSE.
- CONSTRUCT TRANSITION AT THE END OF EACH DAY'S PAVING IN ACCORDANCE WITH THE TEMPORARY BITUMINOUS TRANSITION RAMP DETAIL. NO ADDITIONAL PAYMENT SHALL BE MADE FOR TRANSITION RAMPS AS THE NUMBER AND SIZE OF THE TRANSITIONS ARE DEPENDENT ON CONTRACTOR SCHEDULING AND PRODUCTION RATES.
- 3. CONTRACTOR SHALL EXERCISE EXTREME CARE WHEN MILLING NEAR IN-PAVEMENT LIGHT CANS TO AVOID DAMAGE TO LIGHT CANS TO REMAIN. DAMAGED LIGHT CANS SHALL BE REPLACED AT THE CONTRACTOR'S EXPENSE TO THE SATISFACTION OF THE ENGINEER.\
- 4. SEE PAVEMENT MARKINGS SHEETS 1 THROUGH 5 AND PAVEMENT MARKING DETAILS FOR TEMPORARY PAVEMENT MARKING REQUIREMENTS.
- 5. SEE ELECTRICAL IMPROVEMENTS, SHEETS 1 THROUGH 5 FOR LIGHT ADJUSTMENTS, REPLACEMENT AND CABLE INSTALLATION.
- 6. EXISTING IN-PAVEMENT DUCT MARKERS WITHIN THE LIMITS OF CONSTRUCTION SHALL BE SURVEYED PRIOR TO MILLING THE SURFACE AND REPLACED AT THE COMPLETION OF WORK, COSTS INCIDENTAL.





# TEMPORARY BITUMINOUS TRANSITION RAMP

















































			BIT	UMINO	JS PAV	EMENT	MILLIN	G (AR40	1650) -	MILLIN	G DEPT	HS			
	75' LEF	T OF CENT	TERLINE	37.5' LE	FT OF CEN	TERLINE	(	CENTERLIN	E	37.5' RIG	HT OF CEN	ITERLINE	75' RIGI	HT OF CEN	TERLINE
STATION	PROP. ELEV.	EXST. ELEV.	MILL DEPTH	PROP. ELEV.	EXST. ELEV.	MILL DEPTH	PROP. ELEV.	EXST. ELEV.	MILL DEP TH	PROP. ELEV.	EX ST. ELEV.	MILL DEPTH	PROP. ELEV.	EXST. ELEV.	MILL DEPTH
592+88.21	643.51	643.49	0.31	644.07	644.07	0.33	644.63	644.62	0.32	644.07	644.03	0.29	643.51	643.40	0.23
593+50	643.52	643.49	0.30	644.09	644.11	0.36	644.65	644.62	0.31	644.09	644.07	0.32	643.52	643.47	0.27
594+00	643.54	643.47	0.27	644.10	644.12	0.35	644.66	644.62	0.28	644.10	644.10	0.33	643.54	643.47	0.26
594+50	643.55	643.46	0.24	644.11	644.11	0.33	644.68	644.62	0.27	644.11	644.09	0.31	643.55	643.50	0.28
595+00	643.57	643.40	0.16	644.13	644.14	0.35	644.69	644.63	0.27	644.13	644.18	0.38	643.57	643.39	0.16
595+50	643.58	643.47	0.22	644.14	644.14	0.33	644.71	644.61	0.23	644.17	644.19	0.35	643.64	643.72	0.41
596+00	643.60	643.43	0.17	644.16	644.13	0.30	644.72	644.64	0.25	644.24	644.29	0.38	643.76	643.85	0.42
596+50	643.61	643.46	0.18	644.17	644.15	0.31	644.73	644.69	0.29	644.23	644.32	0.42	643.73	643.69	0.28
597+00	643.62	643.56	0.27	644.19	644.19	0.33	644.75	644.69	0.27	644.19	644.32	0.47	643.62	643.61	0.32
597+50	643.64	643.81	0.51	644.20	644.24	0.37	644.76	644.67	0.24	644.20	644.33	0.46	643.64	643.70	0.39
598+00	643.65	643.82	0.50	644.22	644.31	0.42	644.78	644.72	0.27	644.22	644.33	0.45	643.65	643.22	0.00
598+50	643.67	643.79	0.46	644.23	644.38	0.48	644.79	644.77	0.31	644.23	644.33	0.43	643.67	643.68	0.35
599+00	643.68	643.64	0.29	644.24	644.38	0.47	644.81	644.72	0.25	644.24	644.34	0.43	643.68	643.76	0.41
599+50	643.92	643.83	0.24	644.37	644.38	0.34	644.82	644.76	0.27	644.39	644.42	0.36	643.96	643.83	0.20
600+00	644.15	644.17	0.35	644.49	644.47	0.30	644.84	644.84	0.33	644.54	644.55	0.35	644.24	644.23	0.32
600+50	644.13	643.88	0.08	644.49	644.45	0.29	644.85	644.76	0.24	644.52	644.40	0.21	644.19	644.08	0.22
601+00	644.10	644.00	0.23	644.48	644.39	0.24	644.86	644.86	0.32	644.46	644.42	0.29	644.06	644.06	0.34
601+50	644.07	643.97	0.23	644.47	644.51	0.37	644.88	644.85	0.30	644.40	644.49	0.42	643.92	643.92	0.33
602+00	644.04	644.03	0.32	644.47	644.52	0.39	644.89	644.86	0.29	644.45	644.45	0.33	644.01	643.95	0.27
602+50	644.01	644.07	0.38	644.46	644.54	0.41	644.90	644.88	0.30	644.50	644.50	0.33	644.10	644.10	0.33
603+00	643.99	644.07	0.41	644.44	644.49	0.38	644.90	644.86	0.29	644.51	644.54	0.35	644.13	644.16	0.36
603+50	643.96	643.96	0.33	644.41	644.47	0.39	644.86	644.86	0.33	644.42	644.48	0.38	643.98	644.04	0.39
604+00	644.13	644.05	0.24	644.47	644.51	0.36	644.81	644.79	0.31	644.32	644.35	0.36	643.83	643.77	0.27
604+50	644.31	644.31	0.33	644.52	644.44	0.25	644.73	644.69	0.29	644.21	644.18	0.31	643.68	643.63	0.28
605+00	644.04	643.97	0.26	644.33	644.22	0.22	644.63	644.56	0.26	644.08	644.07	0.32	643.53	643.54	0.34
605+50	643.76	643.68	0.24	644.14	644.07	0.27	644.51	644.36	0.18	643.95	643.93	0.31	643.39	643.36	0.30
606+00	643.49	643.40	0.23	643.93	643.92	0.32	644.37	644.25	0.21	643.81	643.79	0.31	643.24	643.22	0.31
606+50	643.22	643.12	0.23	643.72	643.74	0.35	644.22	644.19	0.30	643.66	643.65	0.32	643.10	643.04	0.27
607+00	642.95	642.84	0.22	643.51	643.59	0.41	644.08	644.00	0.25	643.51	643.51	0.33	642.95	642.93	0.31
607+50	642.81	642.60	0.13	643.37	643.37	0.34	643.93	643.84	0.24	643.37	643.34	0.30	642.80	642.62	0.15
608+00	642.66	642.49	0.16	643.22	643.21	0.32	643.78	643.70	0.25	643.22	643.16	0.27	642.66	642.41	0.08
608+50	642.51	642.36	0.17	643.08	643.11	0.36	643.64	643.57	0.26	643.08	643.00	0.25	642.51	642.31	0.13
609+00	642.37	642.26	0.22	642.93	642.96	0.36	643.49	643.39	0.23	642.93	642.83	0.23	642.37	642.15	0.11
609+50	642.22	642.08	0.18	642.79	642.83	0.37	643.35	643.27	0.25	642.79	642.76	0.31	642.22	641.99	0.10
610+00	642.08	641.92	0.17	642.64	642.65	0.33	643.20	643.18	0.30	642.64	642.62	0.30	642.08	641.90	0.15
610+50	641.94	641.83	0.22	642.50	642.56	0.39	643.06	643.03	0.29	642.50	642.51	0.33	641.94	641.79	0.18
611+00	641.80	641.64	0.16	642.37	642.40	0.37	642.93	642.89	0.29	642.37	642.30	0.27	641.80	641.65	0.18
611+50	641.67	641.56	0.21	642.24	642.28	0.37	642.80	642.75	0.28	642.24	642.20	0.29	641.67	641.45	0.10
612+00	641.55	641.40	0.19	642.11	642.11	0.33	642.67	642.60	0.26	642.11	642.10	0.32	641.55	641.41	0.20
612+50	641.43	641.25	0.15	641.99	641.99	0.33	642.55	642.48	0.26	641.99	641.98	0.32	641.43	641.33	0.24
613+00	641.31	641.07	0.10	641.87	641.88	0.34	642.43	642.37	0.26	641.87	641.84	0.30	641.31	641.17	0.19
613+50	641.19	641.03	0.17	641.76	641.76	0.34	642.32	642.28	0.29	641.76	641.72	0.30	641.19	641.05	0.19
614+00	641.09	640.96	0.20	641.65	641.65	0.34	642.21	642.15	0.27	641.65	641.64	0.32	641.09	640.82	0.07
614+50	640.98	640.92	0.27	641.54	641.55	0.34	642.11	642.04	0.26	641.54	641.55	0.34	640.98	640.86	0.21
615+00	640.88	640.77	0.22	641.44	641.44	0.32	642.01	641.98	0.31	641.44	641.41	0.30	640.88	640.65	0.10
615+50	640.78	640.76	0.31	641.35	641.40	0.38	641.91	641.87	0.29	641.35	641.32	0.31	640.78	640.54	0.09
616+00	640.69	640.65	0.29	641.26	641.29	0.37	641.82	641.79	0.30	641.26	641.25	0.32	640.69	640.68	0.32
616+50	640.61	640.60	0.33	641.17	641.21	0.37	641.73	641.72	0.32	641.17	641.21	0.38	640.61	640.71	0.43
617+00	640.52	640.40	0.21	641.08	641.14	0.39	641.65	641.62	0.30	641.08	641.08	0.33	640.52	640.55	0.36
617+50	640.44	640.36	0.25	641.01	641.03	0.36	641.57	641.52	0.28	641.01	640.94	0.27	640.44	640.35	0.23

N	О	T	ES

- 1. MILL DEPTH SHOWN IS IN FEET.
- 2. NO ADDITIONAL PAYMENT FOR MILLING DEPTHS GREATER THAN THE PAY ITEM DESCRIPTION OF 3 TO 4 INCHES WILL BE MADE.

			BIT	UMINOL	JS PAVI	MENT	MILLIN	G (AR40	1650) -	MILLIN	G DEPT	HS			
	75' LEF	T OF CENT	ERLINE	37.5' LEI	T OF CEN	TERLINE		CENTERLIN	E	37.5' RIG	HT OF CEN	ITERLINE	75' RIG	HT OF CEN	TERLINE
STATION	PROP.	EXST.	MILL	PROP.	EXST.	MILL	PROP.	EXST.	MILL	PROP.	EXST.	MILL	PROP.	EXST.	MILL
610+00	ELEV.	ELEV.	DEPTH	ELEV.	ELEV.	DEPTH	ELEV.	ELEV.	DEPTH	ELEV.	ELEV.	DEPTH	ELEV.	ELEV.	DEPTH
618+00	640.37	640.24	0.20	640.93	640.95	0.35	641.49	641.40	0.24	640.93	640.86	0.26	640.37	640.24	0.20
618+50	640.30	640.15	0.18	640.86	640.87	0.34	641.42	641.40	0.31	640.86	640.88	0.35	640.30	640.27	0.30
619+00	640.23	640.14	0.23	640.79	640.82	0.36	641.36	641.35	0.33	640.79	640.79	0.33	640.23	640.20	0.29
619+50	640.17	640.03	0.19	640.73	640.76	0.36	641.30	641.26	0.29	640.73	640.70	0.30	640.17	640.11	0.27
620+00	640.11	640.03	0.25	640.68	640.71	0.37	641.24	641.20	0.29	640.68	640.67	0.32	640.11	640.05	0.26
620+50	640.06	640.00	0.27	640.62	640.65	0.36	641.19	641.11	0.26	640.62	640.60	0.31	640.06	639.94	0.21
621+00	640.01	639.86	0.18	640.57	640.58	0.34	641.14	641.10	0.29	640.57	640.56	0.32	640.01	639.90	0.22
621+50	639.97	639.81	0.17	640.53	640.54	0.34	641.09	641.03	0.27	640.53	640.49	0.29	639.97	639.88	0.24
622+00	639.93	639.78	0.18	640.49	640.50	0.34	641.05	641.01	0.29	640.49	640.49	0.34	639.93	639.74	0.14
622+50	639.89	639.78	0.22	640.45	640.48	0.36	641.02	640.95	0.26	640.45	640.44	0.32	639.89	639.57	0.01
623+00	639.86	639.78	0.25	640.42	640.44	0.35	640.98	640.94	0.29	640.42	640.40	0.31	639.86	639.73	0.20
623+50	639.83	639.72	0.21	640.40	640.39	0.32	640.96	640.92	0.29	640.40	640.35	0.29	639.83	639.69	0.19
624+00	639.81	639.70	0.22	640.37	640.36	0.32	640.93	640.86	0.25	640.37	640.31	0.27	639.81	639.69	0.21
624+50	639.79	639.65	0.19	640.35	640.33	0.31	640.92	640.80	0.22	640.35	640.29	0.27	639.79	639.67	0.21
625+00	639.78	639.63	0.18	640.34	640.32	0.31	640.90	640.83	0.26	640.34	640.28	0.27	639.78	639.67	0.23
625+50	639.77	639.68	0.24	640.33	640.31	0.32	640.89	640.82	0.25	640.33	640.25	0.25	639.77	639.69	0.26
626+00	639.76	639.61	0.18	640.32	640.32	0.33	640.89	640.83	0.27	640.32	640.24	0.24	639.76	639.65	0.22
626+50	639.76	639.64	0.21	640.32	640.30	0.30	640.89	640.80	0.25	640.32	640.24	0.25	639.76	639.71	0.28
627+00	639.76	639.63	0.20	640.33	640.27	0.27	640.89	640.82	0.26	640.33	640.25	0.25	639.76	639.64	0.21
627+50	639.77	639.65	0.21	640.33	640.27	0.27	640.90	640.82	0.26	640.33	640.27	0.26	639.77	639.66	0.22
628+00	639.78	639.73	0.27	640.34	640.30	0.29	640.91	640.84	0.26	640.34	640.28	0.27	639.78	639.68	0.23
628+50	639.80	639.70	0.23	640.36	640.37	0.34	640.92	640.87	0.28	640.36	640.29	0.26	639.80	639.70	0.23
629+00	639.82	639.57	0.09	640.38	640.35	0.30	640.94	640.87	0.25	640.38	640.30	0.25	639.82	639.54	0.05
629+50	639.84	639.65	0.14	640.41	640.36	0.28	640.97	640.90	0.26	640.41	640.33	0.25	639.84	639.69	0.18
630+00	639.87	639.67	0.13	640.43	640.42	0.31	641.00	640.92	0.25	640.43	640.34	0.24	639.87	639.72	0.18
630+50	639.91	639.75	0.18	640.47	640.46	0.32	641.03	640.96	0.26	640.47	640.40	0.27	639.91	639.79	0.22
631+00	639.94	639.80	0.19	640.51	640.50	0.32	641.07	641.01	0.27	640.51	640.45	0.28	639.94	639.82	0.21
631+50	639.98	639.82	0.17	640.55	640.52	0.30	641.11	641.05	0.27	640.55	640.50	0.28	639.98	639.84	0.19
632+00	640.03	639.88	0.18	640.59	640.57	0.31	641.16	641.09	0.27	640.59	640.55	0.28	640.03	639.92	0.22
632+50	640.08	639.95	0.20	640.64	640.60	0.29	641.21	641.11	0.23	640.64	640.58	0.27	640.08	640.05	0.30
633+00	640.14	640.03	0.22	640.70	640.65	0.28	641.26	641.15	0.22	640.70	640.61	0.24	640.14	639.99	0.18
633+50	640.19	640.10	0.24	640.76	640.72	0.29	641.32	641.22	0.23	640.76	640.67	0.24	640.19	640.08	0.21
634+00	640.26	640.14	0.21	640.82	640.77	0.28	641.38	641.28	0.23	640.82	640.72	0.23	640.26	640.17	0.24
634+50	640.33	640.14	0.14	640.89	640.89	0.33	641.45	641.37	0.25	640.89	640.81	0.25	640.33	640.15	0.16
635+00	640.40	640.19	0.12	640.96	640.93	0.30	641.52	641.47	0.27	640.96	640.89	0.26	640.40	640.30	0.23
635+50	640.47	640.29	0.14	641.04	640.97	0.26	641.60	641.51	0.24	641.04	640.96	0.25	640.47	640.44	0.29
636+00	640.55	640.45	0.23	641.12	641.10	0.31	641.68	641.62	0.27	641.12	641.10	0.31	640.55	640.42	0.19
636+50	640.64	640.47	0.16	641.20	641.17	0.30	641.76	641.70	0.26	641.20	641.17	0.29	640.64	640.53	0.23
637+00	640.73	640.56	0.16	641.29	641.25	0.29	641.85	641.76	0.24	641.29	641.23	0.26	640.73	640.59	0.19
637+50	640.82	640.63	0.14	641.38	641.33	0.27	641.95	641.85	0.24	641.38	641.29	0.24	640.82	640.75	0.25
638+00	640.92	640.71	0.12	641.48	641.42	0.27	642.05	641.97	0.25	641.48	641.42	0.27	640.92	640.77	0.18
638+50	641.02	640.87	0.18	641.58	641.55	0.30	642.15	642.09	0.27	641.58	641.55	0.29	641.02	640.83	0.14
639+00	641.13	641.01	0.21	641.69	641.70	0.34	642.25	642.22	0.30	641.69	641.65	0.29	641.13	640.91	0.11
639+50	641.24	641.08	0.17	641.80	641.80	0.33	642.36	642.34	0.30	641.80	641.77	0.30	641.24	641.02	0.11
640+00	641.35	641.20	0.17	641.92	641.94	0.35	642.48	642.44	0.29	641.92	641.89	0.30	641.35	641.34	0.31
640+50	641.47	641.45	0.30	642.04	642.06	0.36	642.60	642.58	0.31	642.04	642.00	0.30	641.47	641.56	0.41
641+00	641.60	641.85	0.58	642.16	642.23	0.36	642.72	642.68	0.31	642.16	642.12	0.30	641.60	641.69	0.43
641+50	641.72	641.92	0.58	642.28	642.46	0.51	642.84	642.85	0.29	642.28	642.28	0.23	641.72	641.88	0.49
642+00	642.36	642.26		642.66	642.61		642.96	642.97		642.40	642.44		641.84	642.03	0.49
∪ <del>4</del> ∠∓UU	042.30		0.23		642.81	0.28 0.17	643.09	643.08	0.34	642.52	642.44	0.36 0.37	641.84	642.03	0.52
642+50	642.87	642.77	0.24	642.98											

IL. CONTRACT: PA059

IL. LETTING ITEM: 6A

IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

REVISIONS									
NUMBER	BY	DATE							

THIS BAR IS EQUAL TO 2" AT FULL SCALE (34X22).

BITUMINOUS MILLING DEPTH TABLE RUNWAY 16/34 CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34


CMT

DESIGN BY: SMS DRAWN BY: JRO CHECKED BY: SMS DATE: 12/03/2015 JOB No: 14290-05-00

CHICA-SO EXECUTIVE

FINAL

SHEET 40 OF 58 SHEETS



## ADJUSTING RING, HEIGHT AS REQUIRED BY ADJUSTMENT, SEE NOTE 1 2' EXISTING PRECAST REINFORCED CONCRETE SECTION EXISTING PRECAST CONCRETE PLUG, MIN. THICKNESS 4" EXISTING SAND CUSHION, 6" MIN. THICKNESS

### INTERMEDIATE SHOULDER DETAIL - AFTER MILLING


NOT TO SCALE

### NOTE:

- COSTS INCLUDED AS PART OF BITUMINOUS PAVEMENT MILLING (AR401650) AND SHOULDER ADJUSTMENT (AR152480).
- 2. TURF SHOULDER TO BE FLUSH TO 3" MAXIMUM BELOW EDGE OF PAVEMENT.

### ADJUST UNDERDRAIN COLLECTION STRUCTURE

NOT TO SCALE




### INTERMEDIATE SHOULDER DETAIL - AFTER FIRST LIFT

NOT TO SCALE

### NOTES

- 1. AFTER PAVING FIRST LIFT OF OVERLAY, ENSURE TURF SHOULDER IS 0" TO 3" MAXIMUM BELOW EDGE OF PAVEMENT.
- COST OF INTERMEDIATE SHOULDER GRADING TO BE INCLUDED IN BITUMINOUS PAVEMENT MILLING (AR401650), SHOULDER ADJUSTMENT (AR152480) AND BITUMINOUS SURFACE COURSE (AR401610).
- 3. SEE TURF SHOULDER DETAIL ON TYPICAL SECTIONS, RUNWAY 16/34 SHEET FOR FINAL SHOULDER ADJUSTMENT



### ADJUST MANHOLE (DRAINAGE OR ELECTRICAL)

NOT TO SCALE

### STRUCTURE ADJUSTMENT NOTES:

- CONTRACTOR SHALL BE RESPONSIBLE FOR FIELD CHECKING EXISTING MANHOLE CONFIGURATIONS AND SIZES FOR THE NECESSARY ADJUSTMENT.
- 2. THE MAXIMUM AMOUNT OF ADJUSTING RINGS ALLOWED SHALL BE THREE. STRUCTURES WITH THREE ADJUSTING RINGS ALREADY IN PLACE SHALL HAVE THE EXISTING RINGS REMOVED AND LARGER RINGS INSTALLED TO COMPLETE THE ADJUSTMENT. COSTS OF REMOVING AND DISPOSING OF EXISTING RINGS SHALL BE INCLUDED IN THE UNIT PRICE FOR THE ADJUSTMENT.
- THE MAXIMUM HEIGHT OF ANY SINGLE ADJUSTING RING(S) SHALL BE 8 INCHES, INCLUDING EXISTING RINGS.
- 4. ADJUSTING RINGS SHALL BE PRE-CAST REINFORCED CONCRETE. ALL ADJUSTING RINGS AND METAL FRAME SHALL BE MORTARED INTO PLACE WITHOUT THE USE OF SHIMS OF ANY TYPE.
- 5. CONTRACTOR SHALL TAKE CARE TO PREVENT DIRT AND DEBRIS FROM ENTERING THE STRUCTURE. CONTRACTOR SHALL REMOVE ANY DIRT AND DEBRIS FOUND IN THE STRUCTURE PRIOR TO OR AFTER THE ADJUSTMENT, COSTS INCLUDED IN THE UNIT PRICE FOR THE
- 6. TOPSOIL PLACED AROUND STRUCTURES IN TURF SHALL BE THOROUGHLY COMPACTED TO PREVENT SETTLING.
- 7. AT THE CONTRACTOR'S OPTION AND AT NO ADDITIONAL COST TO THE CONTRACT, HEAVY DUTY IRON ADJUSTING RINGS MAY BE USED IN LIEU OF PRECAST ADJUSTING RINGS. ONLY ONE EXTENSION RING SHALL BE ALLOWED PER STRUCTURE.
- EXISTING CASTINGS DAMAGED BY THE CONTRACTOR DURING REMOVAL OPERATIONS SHALL BE REPLACED AT NO ADDITIONAL COST TO THE CONTRACT.

IL. CONTRACT: PA059

IL. LETTING ITEM: 6A

IL. PROJECT: PWK-4414

S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

	REVISIONS	)
NUMBER	BY	DATE

THIS BAR IS EQUAL TO 2" AT FULL SCALE (34X22).

# CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34 SHOULDER AND STRUCTURE ADJUSTMENT DETAILS

CRAWFORD, MURPHY & TILLY CONSULTING ENGINEERS License No. 184-000613

DESIGN BY: SMS

DRAWN BY: JR0

CHECKED BY: SMS


APPROVED BY: DKP


DATE: 12/03/2015


JOB No: 14290-05-00


FINAL


SHEET 41 OF 58 SHEETS


















### SURFACE PAINTED HOLDING POSITION SIGN

NOT TO SCALE

- 1. ALL SURFACE PAINTED HOLDING POSITION SIGNS SHALL HAVE A RED REFLECTIVE BACKGROUND WITH A WHITE REFLECTIVE INSCRIPTION.
- ALL SURFACE PAINTED LOCATION SIGNS SHALL HAVE A BLACK NON-REFLECTIVE BACKGROUND WITH A REFLECTIVE YELLOW INSCRIPTION. THE YELLOW OUTLINE SHALL BE REFLECTIVE.
- 3. ALL SURFACE PAINTED SIGNS SHALL BE OUTLINED WITH A 6" BLACK BORDER.
- 4. LEGENDS SHALL BE AS SHOWN ON THE PLANS OR AS DIRECTED BY THE AIRPORT MANAGER.
- 5. ALL LETTERS, NUMBERS AND SYMBOLS SHALL CONFORM TO FAA ADVISORY CIRCULAR 150/5340-1(LATEST EDITION).



RUNWAY EDGE MARKING CONTINUOUS

NOT TO SCALE

200' FROM POINT OF TANGENCY

-12" WIDE YELLOW TAXIWAY ଦୂ

-EXISTING OR NEW WHITE RUNWAY Q STRIPE

TAXIWAY LEAD-IN TANGENT DETAIL

NOT TO SCALE

72'

36'


## AIRCRAFT HOLDING SIDE ALL MARKINGS YELLOW REFLECTIVE, 12" WIDE

36'

### RUNWAY HOLDING POSITION MARKING


30' WIDE, WHITE REFLECTIVE

NOT TO SCALE



### **RUNWAY NUMERALS**

NOT TO SCALE



DESIGN BY:

DRAWN BY:

CHECKED BY:

APPROVED BY: D
DATE: 12/03/2015

JOB No: 14290-05-00

RD

JRO

SMS

FINAL
SHEET 47 OF 58 SHEETS

IL. CONTRACT: PA059

S.B.G. PROJECT: 3-17-SBGP-XX

**REVISIONS** 

BY

DATE

IL. LETTING ITEM: 6A

IL. PROJECT: PWK-4414


SURVEY BOOK # 1302

NUMBER

6' WIDE WHITE

REFLECTIVE STRIPE

### **LEGEND**




CORE NEW OPENING IN EXISTING LIGHT OR SIGN BASE DISCONNECT EXISTING CONDUIT, CONNECT NEW CONDUIT 3 CORE OPENING IN EXISTING HANDHOLE/MANHOLE 4 EXISTING DUCT TO BE ABANDONED (5) DISCONNECT CABLE TO SIGN, COMPLETE CIRCUIT AT LIGHT 6 LOCATE EXISTING CONDUIT, CONNECT TO NEW CONDUIT (7) NEW 2" PVC DUCT, DIRECT BURY WITH 1/C #8 5KV UG CABLE (RUNWAY 16/34 CIRCUIT) 8 NEW 2" PVC DUCT, DIRECT BURY WITH 2-1/C #8 5KV UG CABLE (RUNWAY 16/34 CIRCUIT) 9 NEW 2" PVC DUCT, DIRECT BURY WITH 1/C #8 5KV UG CABLE (TAXIWAY CIRCUIT) 10 NEW 1/C #8 5KV UG CABLE IN EXISTING DUCT NEW 2-1/C #8 5KV UG CABLE IN EXISTING DUCT 12 NEW 2" PVC DUCT, DIRECT BURY WITH 2-1/C #8 5 KV UG CABLE (TAXIWAY CIRCUIT) 13 NEW 2" PVC DUCT, DIRECT BURY WITH 2-1/C #8 5 KV UG CABLE (RUNWAY 12/30 CIRCUIT) NEW 2" PVC DUCT, DIRECT BURY WITH 2-1/C #8 5 KV UG CABLE (RUNWAY 6/24 CIRCUIT)


### **GENERAL NOTES**


- 1. IT IS THE CONTRACTOR'S RESPONSIBILITY TO FIFLD VERIFY THE LOCATION OF EXISTING UTILITIES. ANY DAMAGE TO EXISTING UTILITIES SHALL BE REPAIRED IMMEDIATELY AT THE CONTRACTOR'S EXPENSE. THE CONTRACTOR SHALL VERIFY EXISTING CIRCUIT ROUTING PRIOR TO MAKING ANY FIELD MODIFICATIONS.
- 2. CONTRACTOR SHALL EXERCISE EXTREME CARE WHEN MILLING NEAR IN-PAVEMENT LIGHT CANS TO AVOID DAMAGE TO LIGHT CANS TO REMAIN. DAMAGED LIGHT CANS SHALL BE REPLACED AT THE CONTRACTOR'S EXPENSE TO THE SATISFACTION OF
- 3. THE ELECTRICAL IMPROVEMENTS SHEETS CONTAIN WORK TO BE COMPLETED UNDER BOTH THE BASE BID AND ADDITIVE ALTERNATE 1:


- VAULT MODIFICATIONS, INCLUDING INSTALLATION OF A NEW 30 KW REGULATOR, STYLE 2
   ADJUST ELECTRICAL MANHOLES
- REPLACE IN-PAVEMENT HIGH INTENSITY RUNWAY EDGE LIGHTS (QUARTZ)
- MODIFY EXISTING SIGN PANEL
   REMOVE AND REPLACE LAHSO LIGHT INSTALLATION (AR800131 AND AR800132)


- ADDITIVE ALTERNATE 1:
   REPLACE BASE MOUNTED HIGH INTENSITY RUNWAY EDGE LIGHTS (QUARTZ)
- INSTALL SPLICE CANS
- INSTALL NEW 2" PVC CONDUIT, DIRECT BURY
- INSTALL NEW 1/C AND 2/C #8 5 KV UG CABLE IN NEW AND EXISTING DUCT
- 4. REMOVE EXISTING CABLE TO MAKE WAY FOR NEW CABLE IN EXISTING DUCT. CABLE SHALL BE DISPOSED OF OFF AIRPORT PROPERTY. CABLE IN DUCT TO BE ABANDONED SHALL ALSO BE REMOVED AND DISPOSED OF OFFSITE. REMOVAL AND DISPOSAL COSTS SHALL BE CONSIDERED INCLUDED IN THE COSTS FOR THE NEW CABLE.
- 5. CONNECTING NEW CONDUIT TO EXISTING LIGHT AND SIGN BASES SHALL BE CONSIDERED INCIDENTAL TO CONDUIT
- 6. REMOVING EXISTING CONDUIT FROM EXISTING LIGHT AND SIGN BASES IN ORDER TO CONNECT NEW CONDUIT SHALL BE CONSIDERED INCIDENTAL TO CONDUIT INSTALLATION. CONDUIT REMOVED SHALL BE DISPOSED OF OFF AIRPORT PROPERTY.
- 7. CORING EXISTING MANHOLES, HANDHOLES AND LIGHT AND SIGN CANS IN ORDER TO CONNECT NEW CONDUIT SHALL BE CONSIDERED INCIDENTAL TO THE CONDUIT INSTALLATION.
- 8. SEE HOMERUN PLAN FOR CABLE ROUTING TO AIRFIELD ELECTRICAL VAULT.
- 9. PRIOR TO INSTALLATION OF NEW CONDUIT AND CABLE, THE CONTRACTOR SHALL VERIFY THE ROUTING OF THE EXISTING AND PROPOSED CIRCUIT TO ENSURE A CONTINUOUS LOOP WILL BE ACHIEVED, COSTS INCIDENTAL TO THE CONDUIT AND CABLE
- 10. THE RUNWAY EDGE LIGHTING SYSTEM SHALL BE CONSIDERED TO BE FULLY OPERATIONAL PROVIDED AT LEAST 85% OF THE RUNWAY EDGE LIGHTS ARE IN OPERATION. THE EXECUTIVE DIRECTOR SHALL BE NOTIFIED OF THE NUMBER AND LOCATION OF ANY LIGHTS NOT IN SERVICE PRIOR TO OPENING THE RUNWAY SUCH THAT THE PROPER NOTAM CAN BE FILED NOTING THE OUTAGE(S). THE MAXIMUM NUMBER OF CONSECUTIVE LIGHTS OUT OF SERVICE SHALL NOT EXCEED TWO (2).















### PROPOSED VAULT NOMENCLATURE

- 1 EXISTING 30KW (5-STEP) REGULATOR FOR RUNWAY 16/34 TO BE RELOCATED TO 29
- 2 EXISTING 20KW (5-STEP) REGULATOR FOR RUNWAY 6/24.
- (3) EXISTING 20KW (5-STEP) REGULATOR FOR RUNWAY 12/30.
- 4 EXISTING 10KW (3-STEP) REGULATOR FOR TAXIWAY G,D AND 34 HOLD APRON.
- (5) EXISTING 10KW (3-STEP) REGULATOR FOR RUNWAY 16/34 RDR.
- 6 EXITSTING 15KW (3-STEP) REGULATOR FOR RUNWAY 16/34 RGL.
- TO EXISTING 10 KW (3-STEP) REGULATOR FOR RUNWAY 16 APPROACH LIGHTING TO BE REMOVED.
- (8) EXISTING 10 KW (3-STEP) REGULATOR FOR HFC APRON LIGHTING.
- 9 EXISTING 30KW (5-STEP) SPARE REGULATOR TO BE RELOCATED TO 27.
- (10) EXISTING 20KW (3-STEP) REGULATOR FOR TAXIWAY K.
- (1) EXISTING 30 KW (5-STEP) REGULATOR FOR SPARE.
- 12 EXISTING 30KW (3-STEP) REGULATOR FOR TAXIWAY D,L,M,N AND Y.
- (13) EXISTING 10KW (3-STEP) REGULATOR FOR TAXIWAY C.
- (14) FUTURE AIRFIELD LIGHTING REGULATOR.
- (15) EXISTING MAIN UTILITY SERVICE CIRCUIT BREAKER DISCONNECT. 800A, 480V, 3-POLE.
- (16) EXISTING AUTOMATIC TRANSFER SWITCH. 800A, 480V, 3-POLE.
- (17) EXISTING HIGH VOLTAGE POWER DISTRIBUTION PANEL. 480V, 3-PHASE WITH 800AMP MAIN CIRCUIT BREAKER. INSTALL NEW 1-100A, 2-POLE CIRCUIT BREAKER IN EXISTING PANELBOARD.
- (18) EXISTING 150KVA, 480V-280Y/120V, 3Ø, 4-WIRE TRANSFORMER.
- $\ensuremath{\textcircled{19}}$  Existing low voltage lighting panel. 208y/120v, 3-phase with 400amp main circuit breaker.
- 20 EXISTING PLC CONTROL CABINET.
- (21) EXISTING 800AMP CT CABINET.
- 22 EXISTING 12"x12"x12' LONG HIGH VOLTAGE WIREWAY.
  HOMERUN CABLES FOR PROPOSED RUNWAY 16/34 CIRCUIT SHALL BE TIED INTO
  SECONDARY CABLES FROM REGULATOR IN WIREWAY USING L-823 CONNECTORS.
  CONNECTORS SHALL BE TAPED AND LABELED.
- 23 EXISTING 12"X12"x12' LONG LOW VOLTAGE WIREWAY.
- 24) EXISTING 12"x12"x9' LONG HIGH VOLTAGE WIREWAY.
- 25 EXISTING 12"x12"x9' LONG LOW VOLTAGE WIREWAY.
- 26 EXISTING 30KW (3-STEP) REGULATOR FOR TAXIWAY A,B,D,E,F AND Y.
- RELOCATE 30KW (5-STEP) REGULATOR FOR SPARE (STAND BY) USE.
- 28 NEW 30KW (5-STEP) REGULATOR FOR RUNWAY 16/34.
- RELOCATE EXISTING 30KW (5-STEP) REGULATOR FOR SPARE USE.

  | SO | INSTALL NEW 2-1/C #8 5KV, L-824 CABLES IN EXISTING CONDUIT FROM NEW 30KW SPARE REGULATOR TO HIGH VOLTAGE WIREWAY. INSTALL L-823
- (3) REMOVE EXISTING POWER CABLES FOR RUNWAY 16 APPROACH REGULATOR AND INSTALL NEW 2-1/C #2 THWN, 1-1/C #6 GND. FOR NEW SPARE REGULATOR IN EXISTING CONDUIT.

### NOTES:

- ALL PROPOSED WORK OR ITEMS BEING MODIFIED ARE SHOWN IN BOLD. ALL OTHER ITEMS SHOWN ARE FOR INFORMATIONAL PURPOSES ONLY.
- CONTRACTOR SHALL REMOVE EXISTING 10KW REGULATOR (RUNWAY 16 APPROACH) AND DISPOSE OF IT OFF OF AIRPORT PROPERTY.
- CONTRACTOR SHALL RELOCATE EXISTING 30KW REGULATOR FOR RUNWAY 16/34 TO LOCATION OF EXISTING 30KW SPARE REGULATOR AND REPLACE WITH NEW 30KW REGULATOR FOR RUNWAY 16/34.
- CONNECT EXISTING POWER AND CONTROLS FOR RUNWAY 16/34 AND SPARE REGULATORS.
- CONTRACTOR SHALL REMOVE EXISTING 10KW REGULATOR FOR RUNWAY 16 APPROACH AND RELOCATE EXISTING 30KW SPARE REGULATOR TO ITS LOCATION.



PROP. AIRFIELD ELECT. VAULT PLAN VIEW

- IL. CONTRACT: PA059
- IL. LETTING ITEM: **6A**IL. PROJECT: **PWK-4414**S.B.G. PROJECT: **3-17-SBGP-XX**

SURVEY BOOK # 1302

REVISIONS									
NUMBER	BY	DATE							

THIS BAR IS EQUAL TO 2" AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT
WHEELING/PROSPECT HEIGHTS, ILLINOIS
REHABILITATE RUNWAY 16/34
VAULT IMPROVEMENTS

© Copyright CMT, Inc.
URPHY & TILLY, INC.
NIGNEERS

CRAWFORD, MURPHY & CONSULTING ENGINEERS License No. 184-000613

DESIGN BY: SMS

DRAWN BY: JRO

CHECKED BY: SMS

APPROVED BY: DKP

DATE: 12/03/2015

JOB No: 14290-05-00

CHICASO EXECUT

FINAL
SHEET 54 OF 58 SHEETS



CONNECTOR. CRIMP WITH TOOL
RECOMMENDED BY MANUFACTURER

PLASTIC

RODY

MOLD

POURING SPOUT

COMPRESSION TYPE SLEEVE

### TYPE A - CABLE SPLICE

RESIN

CABLE JACKET REMOVED,


SEAL ENDS OF MOLD


WITH TAPE PROVIDED

IN SPLICE KIT

"PENCIL" INSULATION

FOR SPLICES IN HOMERUNS AND FOR EXTENSIONS
TO EXISTING CABLES ONLY
NOT TO SCALE






### TYPE C AND D - CABLE SPLICE

FOR SPLICES AT RUNWAY/TAXIWAY LIGHTS AND SIGNS NOT TO SCALE

### SPLICE NOTES


- 1. INSIDE DIAMETER OF CONNECTOR SHALL PROPERLY MATCH THE OUTSIDE DIAMETER OF CABLE.
- WRAP WITH AT LEAST ONE LAYER OF RUBBER OR SYNTHETIC RUBBER TAPE AND ONE LAYER OF PLASTIC TAPE, ONE—HALF LAPPED, EXTENDING AT LEAST 1-1/2 INCHES ON EACH SIDE OF JOINT.
- 3. THE COST OF FURNISHING AND INSTALLING ALL SPLICE MATERIALS SHALL BE INCIDENTAL TO THE ASSOCIATED CABLE ITEMS.
- 4. THE CONTRACTOR SHALL HAVE A MINIMUM OF FIVE (5) TYPE A SPLICE KITS ON THE JOB SITE AT ALL TIMES FOR EMERGENCY REPAIRS.
- 5. THE CONTRACTOR MAY ELECT TO USE AN FAA APPROVED PRIMARY CONNECTOR KIT IN LIEU OF HEAT SHRINK KIT AT NO ADDITIONAL COST.




### RUNWAY/TAXIWAY LIGHTING CIRCUIT CONNECTION DETAIL

NOT TO SCALE

SEE ELECTRICAL DETAILS SHEET 2 FOR GENERAL ELECTRICAL NOTES



### DUCT MARKER DETAIL




### TRENCH NOTES

- TRENCHES WITH MORE THAN 2 CABLES SHALL BE INCREASED 3" IN WIDTH FOR EACH ADDITIONAL CABLE. IF SPECIFIED ON PLANS, TWO PARALLEL TRENCHES MAY BE CONSTRUCTED.
- 2. DEPTH OF TRENCHES SHALL BE AS SHOWN UNLESS OTHERWISE SPECIFIED ON THE PLANS.
- SAND BACKFILL SHALL BE USED IF THE EXISTING SOIL DOES NOT MEET THE BACKFILL REQUIREMENTS.
- 4. ALL DISTURBED SURFACES SHALL BE RESTORED TO THEIR ORIGINAL CONDITION. COST IS INCIDENTAL TO THE CONDUIT AND CABLE INSTALLATION.


### TRENCH DETAIL

NOT TO SCALE




### REPLACE BASE MOUNTED HIGH INTENSITY RUNWAY LIGHT

NOT TO SCALE



### SIGNAGE NOTES

- 1. ALL SIGNS ARE 2-SIDED LED SIGNS, CLASS 2 AS MANUFACTURED BY ADB OR APPROVED EQUAL. SIGNS SHALL BE CAPABLE OF BEING CONNECTED TO A 3-STEP OR 5-STEP REGULATOR.
- 2. TRANSFORMER WATTAGE AS RECOMMENDED BY MANUFACTURER FOR LED SIGNS.
- 3. LIGHTED SIGNS SHALL BE BASE MOUNTED ONLY
- 4. THE NUMBER OF MODULES PER SIGN SHALL BE AS RECOMMENDED BY THE MANUFACTURER.
- CONTRACTOR SHALL SUBMIT DETAILED SHOP DRAWINGS INCLUDING SIGN, COLOR, SIZE AND PROPOSED LEGEND, IN ENOUGH DETAIL TO DETERMINE PROPOSED SPACING AND OTHER INFORMATION REQUIRED BY THE SPECIAL PROVISIONS.
- 6. CONTRACTOR TO VERIFY PROPOSED SIGN LOCATIONS AND ORIENTATIONS WITH RESIDENT ENGINEER PRIOR TO INSTALLATION.
- REPLACE TAXI GUIDANCE SIGN SHALL INCLUDE THE COMPLETE REMOVAL AND DISPOSAL OF THE EXISTING SIGN FOUNDATION. SIGN UNITS SHALL BE TURNED OVER THE AIRPORT FOR STOCK.



### NOTES

- INSTALL A NON-CORROSIVE DISC OF 2"
  MINIMUM DIAMETER WITH THE NUMBER
  PERMANENTLY STAMPED, CUT OUT, OR
  ENGRAVED UNDER THE HEAD OF THE BASE
  PLATE BOLT OR ATTACHED TO LIGHT FLANGE
  WITH A SET SCREW.
- NUMERALS SHOWN ARE FOR ILLUSTRATIVE PURPOSES ONLY. ALL EXISTING AND PROPOSED TAXIWAY AND RUNWAY LIGHTS AND SIGNS SHALL BE TAGGED AS DIRECTED BY THE RESIDENT ENGINEER. ALL LIGHTS ON EXISTING CIRCUITS THAT HAVE LIGHTING IMPROVEMENTS (PROPOSED OR RELOCATED LIGHTS) SHALL BE RETAGGED.
- 3. COST OF TAGGING LIGHTS SHALL NOT BE PAID FOR SEPARATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.

LIGHT IDENTIFICATION DETAIL

NOT TO SCALE

IL. CONTRACT: PA059
IL. LETTING ITEM: 6A
IL. PROJECT: PWK-4414

S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

REVISIONS

NUMBER BY DATE

THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT
WHEELING/PROSPECT HEIGHTS, ILLINOIS
REHABILITATE RUNWAY 16/34

ELECTRICAL DETAILS
SHEET 1

CRAWFORD, MURPHY & TILLY, IN CRAWFORD, MURPHY & TILLY, IN CONSULTING ENGINEERS
LICENSE NO. 184-000613

SHIGHER AIRPORT

DESIGN BY: MH

DRAWN BY: JRO

CHECKED BY: SMS

APPROVED BY: DKP

DATE: 12/03/2015

JOB No: 14290-05-00

SHEET 55 OF 58 SHEETS

FINAL

16-34\Draw\Sheets\55 ELEC DETS 1.dwg


TE: Monday, November 30, 2015 12:07:29

### **GENERAL NOTES**

- CONCRETE BASES FOR BASE MOUNTED LIGHTS, SIGNS AND SPLICE CANS SHALL BE TROWEL FINISHED WITH A 45' BEVELED EDGE. SLOPE TO DRAIN (ITEM 610).
- 2. TRANSFORMER HOLDER SHALL BE ANY COMMERCIALLY
- 3. BREAKING GROOVE COUPLINGS SHALL NOT BE OVER 1" ABOVE GROUND LINE.
- 4. ISOLATION TRANSFORMERS COME WITH A FACTORY INSTALLED PLUG (TYPE 1, CLASS A, STYLE 2) AND RECEPTACLE (TYPE 1, CLASS A, STYLE 9). A TYPE 1, CLASS B, STYLE 3 PLUG AND TYPE 1, CLASS B, STYLE 10 RECEPTABLE SHALL BE INSTALLED ON THE 1/C #8 5 KV, L-824 TYPE C CABLES FOR CONNECTION TO EACH TRANSFORMER.
- 5. TO FURTHER REDUCE THE POSSIBILITY OF WATER/MOISTURE ENTRANCE INTO THE CONNECTOR AND BETWEEN THE CABLE AND THE FIELD ATTACHED CONNECTOR, IT IS REQUIRED THAT A HEAT SHRINKABLE TUBING WITH INTERNAL ADHESIVE BE APPLIED OVER THE ENTIRE CABLE CONNECTOR
- 6. ALL SIGNS, LIGHTS AND TRANSFORMERS TO BE REMOVED SHALL REMAIN THE PROPERTY OF THE AIRPORT. AT THE DISCRETION OF THE AIRPORT DIRECTOR, THE CONTRACTOR MAY BE REQUIRED TO DISPOSE OF THESE MATERIALS
- ALL RUNWAY/TAXIWAY EDGE LIGHTS SHALL HAVE 2" DIAMETER COLUMN AND FRANGIBLE COUPLINGS, UNLESS OTHERWISE NOTED.
- 8. INSTALL SAFETY GROUND TO EXISTING SIGNS AND L-867 CANS. ATTACH GROUND LUG TO EXISTING CAN AND INSTALL GROUND ROD AS SHOWN ON PLANS.
- 9. INSTALL 1/C #6 AWG BARE COPPER GROUND JUMPER CONNECTED TO GROUND LUG INSIDE BASE CAN AND EXOTHERMICALLY WELDED TO GROUND ROD. INSTALL GROUND LUG FOR EXISTING CANS, IF REQUIRED.
- 10. CONTRACTOR SHALL SURVEY THE LOCATIONS OF THE EXISTING IN-PAYEMENT DUCT MARKERS PRIOR TO MILLING THE SURFACE. AFTER PAYING IS COMPLETE, NEW DUCT MARKERS SHALL BE REINSTALLED, COSTS INCIDENTAL.

REMOVE EXISTING LIGHT FIXTURE AND ADJUSTING RINGS. COST SHALL BE CONSIDERED INCIDENTAL TO AR125942.	TEMPORARILY INSTALL STEEL COVER UNTIL LIGHT FIXTURE IS TO BE INSTALLED — TEMPORARY STEEL COVERS SHALL BE HEAVY DUTY 3/4" THICKNESS. ALL OTHER TEMPORARY COVERS SHALL BE STANDARD THICKNESS.


### STEP 1




### AIRFIELD SIGNAGE SCHEDULE **EXISTING** NUMBER SIDE COMMENTS SIGN MESSAGE LOCATION MODIFY EXISTING 2-MODULE SIGN RWY 16/34 STA. 598+24 S2 L4 **▶** 16-34 RWY 12/30 STA. 408+33.91 62.5' RT. REPLACE SIGN AND BASE S43 16-34 RWY 16/34 STA. 640+89.50, REPLACE SIGN S72 **≠** L **4** L 100' LT. REPLACE SIGN S87 L 16-34 L 16-34 AND BASE REPLACE SIGN RWY 16/34 STA. 594+38.50, S146 **#** L **≢** L5 351.50' LT. AND BASE


### SIGN COLOR DESCRIPTION

L 🍁	BLACK	ON YELLOW	BACK	GROUNE	)				
	YELLO	W INSCRIPTIO	N ON	BLACK	BACKGRO	าดบด	)		
16 - 34	WHITE	INSCRIPTION	WITH	BLACK	BORDER	ON	RED	BACKGRO	UNE
	BLANK	PANEL							





NOT TO SCALE




### REPLACE HIGH INTENSITY RUNWAY EDGE LIGHT (IN-PAVEMENT), L-850C LAND AND HOLD SHORT OPERATION LIGHT INSTALLATION, L-850F

FOR ADDITIONAL LAND AND HOLD SHORT LIGHT INSTALLATION REQUIREMENTS, SEE ELECTRICAL DETAILS

REPLACE HIGH INTENSITY RUNWAY EDGE LIGHT (IN-PAVEMENT) NOTES:

- 1. REMOVE EXISTING FIXTURE, TRANSFORMER AND EXTENSION/SPACER RINGS AND TURN OVER TO AIRPORT. INSTALL STEEL COVER PRIOR TO BEGINNING MILLING OPERATIONS
- 2. PLACE FIRST AND SECOND LIFT OF BITUMINOUS SURFACE COURSE.
- 3. CORE DRILL 14"± DIAMETER TO ACCOMMODATE ADJUSTING RING AND SEALANT.
- 4. INSTALL ADJUSTING RING AND SPACERS IN ACCORDANCE WITH "IN-PAVEMENT LIGHT INSTALLATION IN BITUMINOUS PAVEMENT" DETAIL THIS SHEET.
- INSTALL NEW LIGHT FIXTURE WITH NEW TRANSFORMER, PRIMARY CABLE CONNECTORS, HEAT SHRINK TUBING, GROUND LUG, GROUND WIRE AND GROUND ROD. NEW RUNWAY EDGE LIGHTS SHALL BE L-850C, LENS COLOR AS DENOTED ON PLANS.



IL. CONTRACT: PA059 IL. LETTING ITEM: 6A

IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

URVEY BOOK # 1302

**REVISIONS** BY DATE NUMBER

THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT EELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34 S DETAIL: TRICAL I . Ш 닒

**%** S.

SO EXECUTI

DESIGN BY: SMS DRAWN BY JRO CHECKED BY SMS APPROVED BY: JOB No: 14290-05-00

FINAL


SHEET 56 OF 58 SHEETS

DATE:

AIRFIELD SPLICE CAN NOT TO SCALE

DETAIL.

IN-PAVEMENT LIGHT INSTALLATION IN NEW BITUMINOUS PAVEMENT



34.5 34.5 REFERENCE STA. 606+67. REMOVE EXISTING PAVEMENT, © RUNWAY 16/34 SAWCUT PERIMETER OF-REMOVAL LIMITS BASE AND SUBBASE TO THE DEPTH REQUIRED TO CONSTRUCT NEW FOUNDATION (30"±)

> PLAN VIEW REMOVE LAHSO LIGHT INSTALLATION (AR800131)

> > NOT TO SCALE

### REMOVAL SECTION A-A

NOT TO SCALE

### LAHSO REMOVAL AND INSTALLATION NOTES

- EXISTING LIGHTS AND TRANSFORMERS SHALL BE CAREFULLY
  REMOVED TO PREVENT DAMAGE AND TURNED OVER TO THE
  AIRPORT. ALL OTHER ITEMS SHALL BE DISPOSED OF OFF AIRPORT

  OF TRANSFORMERS


  AND TRANSFORMERS

  OF OFF AIRPORT

  OF TRANSFORMERS

  OF TRANSFOR
- THE CONTRACTOR'S EXPENSE.
- 4. PAVEMENT REMOVED BEYOND THE LIMITS SHOWN TO FACILITATE THE CONTRACTOR'S OPERATIONS SHALL BE REPLACED AT HIS EXPENSE.
- 2/C #8 5 KV UG CABLE FROM MANHOLE AT EDGE OF PAVEMENT TO FURTHEST FIXTURE, GROUND LUG, GROUND WIRE AND GROUND
- 6. SEE "LAND AND HOLD SHORT OPERATION LIGHT INSTALLATION, L-850F" DETAIL ON ELECTRICAL DETAILS SHEET 2 FOR INSTALLATION REQUIREMENTS AT EACH LIGHT CAN.

30,



### INSTALL LAHSO LIGHT FOUNDATION (AR800132)

NOT TO SCALE

IL. CONTRACT: PA059 IL. LETTING ITEM: 6A

IL. PROJECT: PWK-4414 S.B.G. PROJECT: 3-17-SBGP-XX

SURVEY BOOK # 1302

**REVISIONS** BY DATE NUMBER

THIS BAR IS EQUAL TO 2 AT FULL SCALE (34X22).

CHICAGO EXECUTIVE AIRPORT WHEELING/PROSPECT HEIGHTS, ILLINOIS REHABILITATE RUNWAY 16/34 DETAILS ECTRICAL DESTRICATION

HY & NEERS

L Σ U

DESIGN BY: SMS DRAWN BY: JRO CHECKED BY SMS APPROVED BY: JOB No: 14290-05-00

CHICASO EXECUTION OF THE PORT

FINAL

SHEET 57 OF 58 SHEETS

1. LAHSO REMOVAL SHALL INCLUDE REMOVAL OF EXISTING LIGHTS, TRANSFORMERS, CABLE, LIGHT BASE FOUNDATIONS, CONDUIT BETWEEN LIGHTS, AND PAVEMENT WITHIN THE LIMITS SHOWN.

3. THE PERIMETER OF THE REMOVAL LIMITS SHALL BE SAWCUT FULL DEPTH. DAMAGE TO PAVEMENT TO REMAIN SHALL BE REPAIRED AT

5. LAHSO LIGHT INSTALLATION SHALL INCLUDE NEW LIGHT BASE CANS AND FOUNDATION, FIXTURES AND TRANSFORMERS, CONDUIT BETWEEN BASE CANS, CONNECTION OF NEW CONDUIT TO EXISTING CONDUIT,

7. SEE "IN-PAVEMENT LIGHT INSTALLATION IN BITUMINOUS PAVEMENT" AND "LIGHT FIXTURE INSTALLATION" DETAILS ON ELECTRICAL DETAILS SHEET 2 FOR ADDITIONAL REQUIREMENTS.

8. GROUND LUG, GROUND WIRE AND GROUND ROD ARE NOT SHOWN IN THE DETAIL TO IMPROVE CLARITY. A SEPARATE GROUND LUG, GROUND WIRE AND GROUND ROD IS REQUIRED INSIDE EACH BASE

THE LAHSO WILL BE TAKEN OUT OF SERVICE AT THE BEGINNING OF THE PROJECT AND SHALL REMAIN OUT OF SERVICE AT THE BEGINNING OF THE PROJECT AND SHALL REMAIN OUT OF SERVICE UNTIL PROJECT COMPLETION. THE CONTRACTOR SHALL NOT BE REQUIRED TO COMPLETE THE REMOVAL AND REPLACEMENT OF THE LAHSO INSTALLATION DURING ONE CLOSURE PERIOD. HOWEVER, THE WORK AREA SHALL BE LEFT IN SUCH A MANNER THAT THE AREA IS SUITABLE FOR AIR TRAFFIC.

