

# STAGE 4 NOTES

- RUNWAY 14—32 WILL BE CLOSED DURING STAGE 4. THE CONTRACTOR IS TO COORDINATE THE RUNWAY CLOSURE WITH AIRPORT OPERATIONS THROUGH THE RESIDENT ENGINEER. THE CONTRACTOR IS TO PLACE RUNWAY CLOSED MARKERS AT EACH END OF THE RUNWAY WHEN CLOSURE BEGINS, AND REMOVE THE MARKERS EVERY EVENING WHEN THE RUNWAY IS REOPENED TO AIR TRAFFIC. THE CONTRACTOR MUST ENSURE THE RUNWAY AND SAFETY AREA MEET FAA CRITERIA PRIOR TO REOPENING THE RUNWAY.

  ALL CONTRACTOR'S ACTIVITIES SHALL BE LIMITED TO AREA MITHIN THE STAGE 4 LIMITS AS SHOWN. THE CONTRACTOR MUST MAINTAIN AIR TRAFFIC ROUTE TO RUNWAY 05—23 AT ALL TIMES.

  ALL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGHT OF 15 FEET UNLESS PRIOR APPROVAL IS GIVEN BY THE ENGINEER.

  SEE CONSTRUCTION AND SAFETY NOTES, SHEET 4.

  THE CONTRACTOR HAS 10 DAYS TO SUBSTANTIALLY COMPLETE WORK IN STAGE 4. DAYS MAY NOT BE CONSCOUTIVE.

- THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 2A:

  PROVIDE TEMPORARY BARRICADES AS SHOWN.

  PROVIDE LATHING AND WARNING TAPE AS SHOWN.

  INSTALL CABLE IN UNIT DUCT, HANDHOLES, SIGN BASES, AND SIGNS AS INDICATED ON THE PLANS WITHIN STAGE LIMITS.

  REGRADE SHOULDERS AND SWALES WHERE NECESSARY WITHIN STAGE LIMITS.

  TOPSOIL AND SEED WITHIN CONSTRUCTION LIMITS.

  REMOVE LATHING ANS WARNING TAPE, BARRICADES AND TEMPORARY EROSION CONTROL MEASURES AS NECESSARY.

WA057



### HANSON PROFESSIONAL SERVICES INC.

815 Commerce Drive, Suite 200 Oak Brook, Illinois 60523 Telephone: 630.990.3800 Fax: 630.990.3801




### WAUKEGAN REGIONAL AIRPORT WAUKEGAN PORT DISTRICT

3580 North McAree Road Waukegan, Illinois 60087 Telephone: 847.244.0066 Fax: 847.244.3813

## AIRFIELD SIGNAGE IMPROVEMENTS

AIP PROJECT NO. 3-17-0105-B35 IDA PROJECT NO. UGN-3650



Date

NOVEMBER 10, 2006

# CONSTRUCTION STAGING PLAN STAGE 4

831-06A8004	
Praject Number	
LDH	05/18/06
Layout By	Date
LDH	05/18/06
Designed By	Date
RMH	11/10/06
Reviewed By	Date

LDH |---|