



# Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

April 14, 2022

SUBJECT FAI Route 80 (I-80)  
Project NHPP-L1G7(983)  
Section 2020-250-BY  
Will County  
Contract No. 62N20  
Item No. 125, April 29, 2022 Letting  
Addendum B

## NOTICE TO PROSPECTIVE BIDDERS:

Attached is an addendum to the plans or proposal. This addendum involves revised and/or added material.

1. Revised the Schedule of Prices.
2. Revised page 3 of the Special Provisions.
3. Revised sheets 2, 4, 5, 9, 17 & 18 of the Plans.

Prime contractors must utilize the enclosed material when preparing their bid and must include any changes to the Schedule of Prices in their bid.

Very truly yours,

A handwritten signature in black ink, appearing to read 'Jack A. Elston'.

Jack A. Elston, P.E.  
Bureau Chief, Design and Environment

MTS

**STATUS OF UTILITIES (D-1)**

Effective: June 1, 2016

Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project have provided the following information regarding their facilities and the proposed improvements. The tables below contain a description of specific conflicts to be resolved and/or facilities which will require some action on the part of the Department's contractor to proceed with work. Each table entry includes an identification of the action necessary and, if applicable, the estimated duration required for the resolution.

**UTILITIES TO BE ADJUSTED**

Conflicts noted below have been identified by following the suggested staging plan included in the contract. The company has been notified of all conflicts and will be required to obtain the necessary permits to complete their work; in some instances, resolution will be a function of the construction staging. The responsible agency must relocate, or complete new installations as noted below; this work has been deemed necessary to be complete for the Department's contractor to then work in the stage under which the item has been listed.

**Stage 1**

STAGE / LOCATION	TYPE	DESCRIPTION	RESPONSIBLE AGENCY	DURATION OF TIME
189+04 47 LT	Pole	CE LP 12kV	ComEd	5 days
189+32 47RT	Pole	CELP 12kV	ComEd	5 days
190+96 48 RT	Pole	CE LP W/F #494935 12kV	ComEd	15 days
STA 188+00 to 190+20	Gas	Existing Gas Main	Nicor	15 days
STA 188+00 to 190+20	Telephone	Underground Telephone Line	AT&T	15 days

**Stage 1: 55 Days Total Installation**

The following contact information is what was used during the preparation of the plans as provided by the Agency/Company responsible for resolution of the conflict.

Agency/Company Responsible to Resolve Conflict	Name of contact	Phone	E-mail address
AT&T	Steve Pesola	630-573-5703	<a href="mailto:sp9653@att.com">sp9653@att.com</a>
ComEd	Kyle Isek	(779) 231-1740	<a href="mailto:Kyle.Isek@comed.com">Kyle.Isek@comed.com</a>
Nicor	Patricio Munoz	(815) 272-9269	<a href="mailto:PMunoz@southernco.com">PMunoz@southernco.com</a>
Comcast	Calvin Howard	(312) 907-8229	<a href="mailto:Calvin_Howard@comcast.com">Calvin_Howard@comcast.com</a>
MCI/Verizon	Joe Chaney	(312) 617-2131	<a href="mailto:joe.chaney@verizon.com">joe.chaney@verizon.com</a>
Lumen	Ben Pacocha	(847) 954-8250	<a href="mailto:ben.pacocha@lumen.com">ben.pacocha@lumen.com</a>

Revised 4/14/2022