## Item 5A (6-12-2009 Letting)

INDEX TO SHEETS					
OACE DIO S	REHAB TWY B SOUTH - PH 2				
	COVER SHEET - INDEX TO SHEETS (CVR)				
	SUMMARY OF QUANTITIES (QTY1)				
2					
3	SITE PLAN - CONTROL (SPL1)				
4	TYPICAL SECTIONS - 1 (TYP1)				
5	TYPICAL SECTIONS - 2 (TYP2)				
6	TYPICAL SECTIONS - 3 (TYP3)				
7	PHASING PLAN SUMMARY (PPM1)				
8	PHASING PLAN NOTES (PPN1)				
9	PHASING PLAN DETAILS (PPD1)				
10	STORMWATER POLLUTION PLAN (SWP1)				
11	STORMWATER POLLUTION NOTES (SWN1				
12	STORMWATER POLLUTION DETAILS (SWO				
13	EXIST. COND RMVLS 1 (EXC1)				
14	EXIST, COND RMVLS 2 (EXC2)				
15	TAXIWAY B PLAN - PROFILE - 1 (BPP1)				
16	TAXIWAY B PLAN - PROFILE - 2 (BPP2)				
17	TAXIWAY A PLAN - PROFILE (APP1)				
18	TAXIWAY BZ PLAN - PROFILE (BBP1)				
19	TAXIWAY G PLAN - PROFILE (GPP1)				
20	GRADING PLAN - 1 (BGR1)				
21	GRADING PLAN - 2 (BGR2)				
22	JOINTING PLAN - 1 (JTP1)				
23	JOINTING PLAN - 2 (JTP2)				
	JOINTING DETAILS (JTD1)				
24	ELECTR MRKG. LANDSC. PLAN - 1 (EML1				
25	ELECTR MRKG. LANDSC. PLAN - 1 (EML)				
26					
27	HOMERUN PLAN (HRP1)				
26	ELECTRICAL DETAILS - 1 (ELD1)				
29	ELECTRICAL DETAILS - 2 (ELD2)				
30	ELECTRICAL DETAILS - 3 (ELD3)				
31	ELECTRICAL DETAILS - 4 (ELD4)				
32	MARKING DETAILS - 1 (MRD1)				
33	MARKING DETAILS - 2 (MRD2)				
34	MISCELLANEOUS DETAILS (MSD1)				
35	INDEX TO X-SEC EARTH, SUM, (INX1)				
36	CROSS SECTIONS - 1 (XSC1)				
37	CROSS SECTIONS - 2 (XSC2)				
38	CROSS SECTIONS - 3 (XSC3)				
39	CROSS SECTIONS - 4 (XSC4)				
40	CROSS SECTIONS - 5 (XSC5)				
41	CROSS SECTIONS - 6 (XSC6)				
42	CROSS SECTIONS - 7 (XSC7)				
43	ENGINEERING INFORMATION (ENG1)				
L	REHAU TWY A				
44	SITE PLAN - CONTROL (18P1)				
45	TYPICAL SECTIONS (1TY1)				
46	PHASING PLAN SUMMARY (1PH1)				
47	EXIST, COND RMVLS. (1EX1)				
48	TAXIWAY A PLAN - PROFILE (1AP1)				
49	TAXIWAY A GRADING PLAN (1AG1)				
50	TAXIWAY A JOINTING PLAN (1AJ1)				
57 51	ELECTR MRKG LANDSC. PLAN (1EM1)				
	CROSS SECTIONS -1 (1XS1)				
52					
63	CROSS SECTIONS - 2 (1XS2)				
	MISC. PVT. REHAB RWY 1-19				
54	SITE PLAN - CONTROL (2SP1)				
55	TYPICAL SECTIONS AND DTLS. (2TY1)				
56	PHASING PLAN SUMMARY (2PH1)				
\$	THE PLAN SEC. IN ALL STORY. THE REST OF THE PARTY OF				
<b>5</b> 7	EXIST. COND RMVLS 1 (2EX1)				
\$	EXIST, COND RMVLS 1 (2EX1) EXIST, COND RMVLS 2 (2EX2) EXIST, COND RMVLS 3 (2EX3)				

09258-04-00/06

# **GREATER ROCKFORD AIRPORT AUTHORITY** ROCKFORD, ILLINOIS


**CONSTRUCTION PLANS** FOR CHICAGO ROCKFORD INTERNATIONAL AIRPORT

# REHABILITATE TAXIWAY B (SOUTH) PHASE 2


**FINAL SUBMITTAL** 

**ILLINOIS PROJECT: RFD-3909** A.I.P. PROJECT: 3-17-0088-XX

> MAY 8, 2009 (JUNE 12, 2009 LETTING)



**LOCATION MAP** 



SITE PLAN



**Greater Rockford Airport Authority** 


APPROVED BY

## **DESIGN INFORMATION**

ALP DATA: APPROACH CAT. / DESIGN GROUP: D5 DESIGN AIRCRAFT: 747-400



**CALL J.U.L.I.E BEFORE EXCAVATING** 1-800-892-0123



Project

**Location** 

# **SUMMARY OF QUANTITIES**

					BASE BID		ADDITIVE ALTERNATE NO 1		ADDITIVE ALTERNATE NO. 2			
SEQ	ITEM	DESCRIPTION	UNIT	ITEM	TAXIWAY B/A ESTIMATED	RECORD	ITEM	TAXIWAY A ESTIMATED	RECORD	RUNWA	Y 1/19 REHABIL (AT)	ITATION
NO	NO	DESCRIPTION	OWI	NO	QUANTITY	QUANTITY	NO	QUANTITY	QUANTITY	QUANTITY (LO)	QUANTITY (LO)	TOTAL COST
1	AR108108	1/C #8 5 KV UG CABLE	LF	AR108108	5,630.00		AS108108	1,110.00				İ
2	AR108158	1/C #8 5 KV UG CABLE IN UD	LF	AR108158	16,000.00		AS108158	1,330.00				
					1.00		A3100130	1,550.00				<u> </u>
3	AR109210	VAULT MODIFICATIONS	LS	AR109210			A\$110212	1,180.00				
4	AR110212	2" STEEL DUCT, DIRECT BURY	LF	AR110212	5,725.00		A5110212	1,100.00				
5	AR110504	4-WAY CONCRETE ENCASED DUCT	LF LF	AR110504	310.00		A C440FF0	200.00		<b> </b>		<del> </del>
6	AR110550	SPLIT DUCT	LF		<del>                                     </del>		AS110550	280.00				
7	AR110552	EXTEND 2-WAY DUCT	LF	AR110552	110.00							
8	AR110900	REMOVE DUCT	LF	AR110900	415.00		l			ļ		ļ
9	AR110906	REMOVE ELECTRICAL HANDHOLE	EACH	AR110906	1.00							
10	AR125415	MITL-BASE MOUNTED	EACH	AR125415	97.00		AS125415	8.00				<del> </del>
11	AR125442	TAXI GUIDANCE SIGN, 2 CHARACTER	EACH	AR125442	2.00		AS125442	2.00				
12	AR125443	TAXI GUIDANCE SIGN, 3 CHARACTER	EACH	AR125443	2.00		j					
13	AR125444	TAXI GUIDANCE SIGN, 4 CHARACTER	EACH	AR125444	2.00							
14	AR125445	TAXI GUIDANCE SIGN, 5 CHARACTER	EACH	AR125445	3.00		AS125445	1.00				<del> </del>
15	AR125446	TAXI GUIDANCE SIGN, 6 CHARACTER	EACH	AR125446	1.00							<u> </u>
16	AR125461	TAXI GUIDANCE SIGN, SPECIAL	EACH	AR125461	1.00		<b></b>			1		ļ
17	AR125565	SPLICE CAN	EACH	AR125565	1.00							
18	AR125902	REMOVE BASE MOUNTED LIGHT	EACH	AR125902	88.00		AS125902	10.00				
19	AR125904	REMOVE TAXI GUIDANCE SIGN	EACH	AR125904	12,00		AS125904	3,00				
20	AR125906	REMOVE SPLICE CAN	EACH	AR125906	1.00							
21	AR125922	REPLACE BASE MOUNTED LIGHT	EACH				AS125922	4.00				
22	AR125942	ADJUST BASE MOUNTED LIGHT	EACH	AR125942	5.00							
23	AR150510	ENGINEER'S FIELD OFFICE	LS	AR150510	1.00							
24	AR150515	FIELD LABORATORY	LS	AR150515	1.00							
25	AR150520	MOBILIZATION	LS	AR150520	1.00							
26	AR150540	HAUL ROUTE	LS	AR150540	1.00					-		
27	AR152410	UNCLASSIFIED EXCAVATION	CY	AR152410	11,970.00		AS152410	1,950.00				
28	AR152540	SOIL STABILIZATION FABRIC	SY	AR152540	23,160.00		AS152540	3,950.00				
29	AR156510	SILT FENCE	LF	AR156510	520.00							
30	AR156512	BALES	EACH	AR156512	104.00							
31	AR208515	POROUS GRANULAR EMBANKMENT	CY	AR208515	500.00		AS208515	200.00				***************************************
32	AR209608	CRUSHED AGG. BASE COURSE - 8"	SY	AR209608	18,510,00		AS209608	5,600.00				
33	AR209611	CRUSHED AGG. BASE COURSE - 11"	SY	AR209611	15,130.00							
34	AR401610	BITUMINOUS SURFACE COURSE	TON	AR401610	8,650.00		A\$401610	1,000.00		AT401610	2,780.00	
35	AR401630	BITUMINOUS SURFACE TEST SECTION	EACH	AR401630	1.00							
36	AR401640	BITUMINOUS PAVEMENT GROOVING	SY							AT401640	12,140.00	,
37	AR401650	BITUMINOUS PAVEMENT MILLING	SY	AR401650	41,170.00		AS401650	5,005.00		AT401650	12,140.00	
38	AR401655	BUTT JOINT CONSTRUCTION	SY	AR401655	950.00							
39	AR401910	REMOVE & REPLACE BIT. PAVEMENT	SY	AR401910	125.00							
40	AR501515	15" PCC PAVEMENT	SY	AR501515	17,500.00							
41	AR501518	18" PCC PAVEMENT	SY	AR501518	9,130.00		AS501518	2,000.00		<u> </u>		
			EACH	AR501510	1.00		7,000,010	2,000.00		1	<b> </b>	
42	AR501530	PCC TEST BATCH		AR602510	4,935.00		A\$602510	1,000.00			<u> </u>	
43	AR602510	BITUMINOUS PRIME COAT	GAL				A\$602510 A\$603510	770.00		AT603510	3,680.00	
44	AR603510	BITUMINOUS TACK COAT	GAL	AR603510	3,230.00		AS603510 AS620520	4,100.00		W1003010	3,000,00	ļ
45	AR620520	PAVEMENT MARKING - WATERBORNE	SF	AR620520	18,800.00	***************************************					<b></b>	
46	AR620525	PAVEMENT MARKING - BLACK BORDER	SF	AR620525	18,225.00		AS620525	3,900.00		-		-
47	AR701004	4" PVC STORM SEWER	LF	AR701004	440.00							<del> </del>
48	AR701512	12" RCP, CLASS IV	LF	AR701512	185.00							
49	AR705524	4" PERFORATED UNDERDRAIN W/ SOCK	LF	AR705524	2,275.00		AS705524	320.00				-
50	AR751412	INLET - TYPE B	EACH	AR751412	1.00			-				<b></b>
51	AR800816	L-804 RGL ELEVATED, BASE MOUNTED	EACH	<b> </b>			A\$800816	2.00		<b>_</b>		<b></b>
52	AR800818	REFLECTIVE CRACK CONTROL - ISAC	LF							AT800818	7,280.00	-
53	AR800860	ADJUST PAVEMENT SENSOR	EACH	AR800860	1.00					ļ		
54	AR800868	SOIL GUARD	SY	AR800868	38,720.00		A\$800868	4,840.00				<b></b>
55	AR901510	SEEDING	ACRE	AR901510	8.00		AS901510	1.00				
56	AR905520	TOPSOILING (FROM OFF SITE)	CY	AR905520	3,425.00		Ц			L		<u></u>

## RO017

5A



CRAWFORD, MURPHY & TILLY, INC. CONSULTING ENGINEERS

> Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH PHASE 2

Revisions						
Date	Description					
0	1					
	IS EQUAL TO 1"					

AT FULL SCALE (17 X 11).

DESIGN BY: CMT-ARR

DRAWN BY: CMT-ARR

CHECKED BY: CMT-ARR

APPROVED BY: CMT-FFD

DATE: 5/8/2009

JOB No: 09258-04-00


SUMMARY OF QUANTITIES


(QTY1)


2


SHEET 2 OF 59 SHEETS


SUMMARY OF QUANTITIES (QTY1)











#### PHASING PLAN PROJECT NOTES:

#### 1, APPROVED PROGRESS SCHEDULE:

PRIOR TO THE START OF CONSTRUCTION, AN APPROVED PROGRESS SCHEDULE SHALL BE EXECUTED BY THE RESIDENT ENGINEER AND THE CONTRACTOR. THIS SCHEDULE SHALL SHOW START/ STOP DATES OF ALL PHASES, INCLUDING ALL AOA WORK REQUIRING DAYTIME ONLY CLOSURES OF TAXIWAYS AND RUNWAYS. THE APPROVED PROGRESS SCHEDULE SHALL BE DISTRIBUTED TO ALL PARTIES 3 WORKING DAYS PRIOR TO START OF CONSTRUCTION.

#### 2. NOTAM (NOTICE TO AIRMEN) COORDINATION:

THE RESIDENT ENGINEER SHALL COORDINATE NOTAM AND FAA FACILITY COORDINATION WITH AIRPORT / FAA PERSONNEL.

#### 3. CONSTRUCTION SITE ACCESS AND STAGING AREA:

THE CONTRACTOR ACCESS ROAD AND STAGING AREAS SHALL BE AS SHOWN ON THE REFERENCED PLAN. THE CONTRACTOR SHALL MAINTAIN AND REPAIR THE CONSTRUCTION ACCESS ROAD AND STAGING AREA IN ITS ORIGINAL CONDITION AT NO ADDITIONAL COST TO THE CONTRACT. ALTERNATE STAGING AREAS AND ACCESS FOR THIS AREA WILL NOT BE ALLOWED. THIS WORK AREA SHALL BE RESTRICTED FROM ACTIVE AOA AREAS WITH THE BARRICADE/FENCING PERIMETERS SHOWN.

THE ENTRANCE SHALL BE SIGNED ACCORDINGLY AS TO ALLOW ONLY CONSTRUCTION VEHICLE ACCESS AND WILL ONLY BE ACCESSIBLE DURING THE CONTRACTOR'S SCHEDULED WORK DAY. ALL SIGNAGE SHALL CONFORM TO THE CITY OF ROCKFORD AND IDOT CONSTRUCTION STANDARDS FOR VEHICLES ENTERING AND LEAVING THE SITE.

#### 4. CONSTRUCTION EQUIPMENT FLAGGING / BEACON REQUIREMENTS:

THE CONTRACTOR WILL BE REQUIRED TO PUT AIRPORT FLAGS AND HAVE BEACON (FLASHING YELLOW) LIGHTS ON ALL EQUIPMENT AT ALL TIMES DURING CONSTRUCTION.

#### 5. GATE SECURITY:

THE GATE SHALL BE MAINTAINED, CLOSED AND LOCKED AS DIRECTED BY THE DEPUTY DIRECTOR OF OPERATIONS. SHOULD THE CONTRACTOR'S OPERATIONS REQUIRE THE GATE TO REMAIN OPEN TO PROVIDE ACCESS TO HAULING OPERATIONS, A COMPETENT GATE GUARD SHALL BE REQUIRED TO CONTROL ACCESS TO THE AIRFIELD. A \$1,000 FINE SHALL BE ASSESSED FOR ANY OCCURRENCE OF AN UNSECURE GATE THAT IS THE CONTRACTOR'S RESPONSIBILITY. AN UNSECURED GATE SHALL BE DEFINED AS ANY GATE THAT IS NOT WITHIN THE SIGHT AND PHYSICAL CONTROL OF THE CONTRACTOR'S GUARD. IN THE EVENT THAT THE GATE MAY NOT BE SECURED, THE CONTRACTOR WILL BE CHARGED FOR AIRPORT PERSONNEL TO REMAIN AT THE GATE UNTIL SECURED.

## 6. CONSTRUCTION OUTSIDE OF BARRICADED AREAS REQUIRING TAXIWAY / RUNWAY CLOSURES:

WORK OUTSIDE THE BARRICADED LINES WITHIN THE AOA AREAS SHOWN SHALL REQUIRE TEMPORARY DAYTIME ONLY CLOSURES OF THE AFFECTED TAXIWAYS OR RUNWAYS. THIS WORK SHALL BE EXPEDITED AND PRIORITIZED TO MINIMIZE CLOSURE TIME OF THE ACTIVE PAVEMENTS. IN ADDITION, THIS WORK WILL REQUIRE ALL CREWS TO SUPPLY AND HAVE IN THEIR POSSESSION AT ALL TIMES AT LEAST ONE AIRPORT RADIO TO COMMUNICATE DIRECTLY WITH THE ATCT (AIR TRAFFIC CONTROL TOWER). THE OPERATOR OF THE AIRPORT RADIO SHALL BE FAMILIAR WITH AIRPORT RADIO PROCEDURES AND BE TUNED INTO THE GROUND CONTROL FREQUENCY AT ALL TIMES.

#### 7. UNAUTHORIZED ACCESS TO AIRFIELD:

THE CONTRACTOR SHALL RESTRICT ALL CONSTRUCTION ACTIVITIES TO THE CONSTRUCTION AREA DETAILED IN THE PHASING PLAN. ANY UNAUTHORIZED MOVEMENTS, PEDESTRIAN OR VEHICULAR, BEYOND THE CONSTRUCTION LIMITS SHOWN SHALL BE CONSIDERED AN AIRFIELD INCURSION. AIRFIELD INCURSIONS, AT THE DISCRETION OF THE AIRPORT DEPUTY DIRECTOR OF OPERATIONS, MAY BE FINED \$10,000.00 PER INCIDENT. INCURSION FINES WILL BE ASSESSED IMMEDIATELY AND TAKEN FROM MONIES DUE THE CONTRACTOR ON THE NEXT CONSTRUCTION PAYMENT

PHASE	WORK AREA	ALLOWABLE WORK PERIODS	AIRPORT OPERATIONAL RESTRICTIONS	APPROXIMATE SCHEDULE		
1	ON TAXIWAY B - AREAS OUTSIDE OF RUNWAY 1/19 A.O.A., NORTH OF TAXIWAY B1, SOUTH OF TAXIWAY G / ON TAXIWAY G SOUTH OF TAXIWAY C	7:00 A.M 7:00 P.M.	NO RESTRICTIONS	JULY 27, 2009 - SEPTEMBER 14, 2009 (49 CALENDAR DAYS)		
1 (EXPEDITED)	ON TAXIWAY G AREAS INSIDE OF TAXIWAY C A.O.A.	DAILY CLOSURES OF TAXIWAY C WILL BE PERMITTED 7:00 A.M 7:00 P.M.	WORK WITHIN THE TAXIWAY C A.O.A. WILL REQUIRE THE TEMPORARY CLOSURE OF TAXIWAY C AS SHOWN. WORK REQUIRING ANY CLOSURE SHALL BE EXPEDITED AND PRIORITIZED TO MINIMIZE CLOSURE TIME.	SEPTEMBER 15, 2009 - SEPTEMBER 21, 2009 (7 CALENDAR DAYS)		
2	ON TAXIWAY B, NORTH OF TAXIWAY B1 OUTSIDE OF RUNWAY 1/19 A.O.A. ON TAXIWAY A. OUTSIDE OF RUNWAY 7/25 A.O.A. (PHASE 1 & 3 AREA). BEGIN PHASE 2 WHEN PHASE 1 PCC AND BIT. PAVING IS COMPLETE. END PHASE 2 AND OPEN PHASE 1 PAVEMENTS WHEN PHASE 1 SHOULDER GRADING IS COMPLETE.	7:00 A.M 7:00 P.M.	NO RESTRICTIONS	SEPTEMBER 22, 2009 - OCTOBER 12, 2009 (21 CALENDAR DAYS)		
3	ON TAXIWAY B, NORTH OF TAXIWAY G AREAS OUTSIDE OF RUNWAY 1/19 A.O.A ON TAXIWAY A OUTSIDE OF RUNWAY 7/25 A.O.A. TO INCLUDE AA1.	7:00 A.M 7:00 P.M.	FLAGGER REQUIRED FOR TAXIWAY G CROSSING	OCTOBER 13, 2009 - NOVEMBER 21, 2009 (40 CALENDAR DAYS)		
3A (EXPEDITED)	ON RUNWAY 1/19	DAILY CLOSURES OF RUNWAY 1/19 WILL BE PERMITTED 7:00 A.M 7:00 P.M.	WORK WITHIN THE A.O.A. OF RUNWAY 1/19 CL WILL REQUIRE THE TEMPORARY CLOSURE OF RUNWAY 1/19 AS SHOWN. WORK REQUIRING ANY CLOSURE SHALL BE EXPEDITED AND PRIORITIZED TO MINIMIZE CLOSURE TIME. FLAGGER REQUIRED FOR TAXIWAY G CROSSING. RUNWAY 1/19 AND RUNWAY 7/25 MAY NOT BE CLOSED AT THE SAME TIME.	WORK TO BE COMPLETED DURING PHASE 2. MAXIMUM OF TEN (10) DAILY CLOSURES ALLOWED.		
3B (EXPEDITED)	ON TAXIWAY A AREAS WITHIN RUNWAY 7/25 A.O.A.	DAILY CLOSURES OF RUNWAY 7/25 WILL BE PERMITTED 7:00 A.M 7:00 P.M.	WORK WITHIN THE A.O.A. OF RUNWAY 7/25 CL WILL REQUIRE THE TEMPORARY CLOSURE OF RUNWAY 7/25 AS SHOWN. WORK REQUIRING ANY CLOSURE SHALL BE EXPEDITED AND PRIORITIZED TO MINIMIZE CLOSURE TIME. FLAGGER REQUIRED FOR TAXIWAY G CROSSING. RUNWAY 1/19 AND RUNWAY 7/25 MAY NOT BE CLOSED AT THE SAME TIME.	NOVEMBER 22, 2009 - DECEMBER 12, 2009 (21 CALENDAR DAYS) *138 CALENDAR DAYS TOTAL		
* CALENDAR DAYS SHALL BE REVISED IF ADD. ALT. 1 NOT AWARDED.						

#### PHASING PLAN GENERAL NOTES:

#### 1. SUGGESTED SEQUENCE OF CONSTRUCTION:

THE SUGGESTED SEQUENCE OF CONSTRUCTION SHOWN IS INTENDED TO ALLOW FOR THE ORDERLY CONSTRUCTION OF THE NEW IMPROVEMENTS WHILE MAINTAINING AIRCRAFT ACCESS AT ALL TIMES. THE PHASING SHOWN IS A SUGGESTED SEQUENCE OF CONSTRUCTION ONLY. THIS SEQUENCE MAY BE MODIFIED WITH THE APPROVAL OF THE ENGINEER. HOWEVER, ALTERNATE STAGING PLANS MUST MAINTAIN AIRPORT OPERATIONS TO THE SATISFACTION OF THE AIRPORT DEPUTY DIRECTOR OF OPERATIONS.

#### 2. STAGING AREA RESTORATION:

ALL EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED AS A STAGING AREA BY THE CONTRACTOR SHALL BE RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO THE SATISFACTION OF THE ENGINEER AND AIRPORT DEPUTY DIRECTOR OF OPERATIONS. THE COST OF MAINTAINING, REPAIRING SEEDING /MULCHING OR CONSTRUCTING THESE PAVEMENTS / AREAS SHALL BE INCIDENTAL TO THE CONTRACT.

#### 3. HAUL ROUTE / HAUL ROUTE RESTORATION;

THE CONTRACTOR SHALL CONSTRUCT THE HAUL ROUTE AS SHOWN IN THESE PLANS AND SHALL BE PAID FOR ONCE AS AR150540 - HAUL ROUTE. ANY OTHER HAUL ROUTE(S) SHALL BE INCIDENTAL TO AR150540. THE COST OF MAINTAINING THE HAUL ROUTE(S) SHALL BE INCIDENTAL TO AR150540. ALL HAUL ROUTE(S) INCLUDING EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED BY THE CONTRACTOR SHALL BE RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO THE SATISFACTION OF THE ENGINEER AND AIRPORT DEPUTY DIRECTOR OF OPERATIONS. THE COST OF MAINTAINING, REPAIRING SEEDING /MULCHING OR CONSTRUCTING THESE HAUL ROUTE(S) SHALL BE INCIDENTAL TO AR150540 - HAUL ROUTE.

#### 4. AIRPORT APPROVAL OF PHASING:

THE ENGINEER AND AIRPORT DEPUTY DIRECTOR OF OPERATIONS OR HIS DESIGNATED REPRESENTATIVE SHALL HAVE FINAL SAY IN THE APPROVAL OF THE CONSTRUCTION OPERATING SEQUENCE AS IT RELATES TO PEDESTRIAN, VEHICULAR AND AIRCRAFT OPERATIONS. AIRCRAFT OPERATIONS HAVE THE RIGHT-OF-WAY ON THE AIRFIELD. VEHICULAR TRAFFIC AND CONTRACTOR ACTIVITIES SHALL YIELD TO AIRCRAFT OPERATIONS. SHOULD IT BE NECESSARY FOR THE CONTRACTOR TO TEMPORARILY RELOCATE EQUIPMENT AT ANY TIME TO ALLOW AN AIRCRAFT TO PASS, THE CONTRACTOR SHALL DO SO IMMEDIATELY AT NO EXTRA COST TO THE OWNER.

#### 5. AIRFIELD PAVEMENT / SITE DEBRIS REMOVAL

THE CONTRACTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND MATERIALS OFF OF THE EXISTING RUNWAYS AND TAXIWAYS OUTSIDE OF THE PROJECT LIMITS EXCEPT AS SHOWN OR WITH THE PRIOR PERMISSION OF THE ENGINEER. SHOULD THE CONTRACTOR TRACK ANY DEBRIS ONTO EXISTING PAVEMENTS, THIS DEBRIS SHALL BE REMOVED IMMEDIATELY WITH A PICK UP SWEEPER. A PICK UP SWEEPER SHALL BE REQUIRED TO BE ON SITE AND OPERATE DURING ALL CONSTRUCTION OPERATION WORKING HOURS, UNLESS WAIVED BY THE DEPUTY DIRECTOR OF OPERATIONS. THE CONTRACTOR SHALL PROVIDE WASTE RECEPTACLES THROUGHOUT THE WORK ZONE AND MAINTAIN SANITARY FACILITIES FOR EMPLOYEES TO USE. FACILITIES WITHIN THE HANGARS/AIRPORT BUILDINGS SHALL NOT BE USED.

(NOTES CONTINUED ON PHASING PLAN DETAILS - PPD1)

PHASING PLAN NOTES (PPN1)

# RO017



Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

## REHAB. TWY B SOUTH PHASE 2

L								
	Revisions							
	Date	Description						
<u></u>								
	0	1						
	THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).							
DF	SIGN BY	CMT_APP						

DESIGN BY: CMT-ARR

DRAWN BY: CMT-ARR

CHECKED BY: CMT-ARR

APPROVED BY: CMT-RFD

DATE: 5/8/2009

JOB No: 09258-04-00

PHASING PLAN NOTES (PPN1)

8

SHEET 8 OF 59 SHEETS

#### PHASING PLAN GENERAL NOTES (CONT'D):

(NOTES CONTINUED ON PHASING PLAN NOTES - PPN1)

6. PROJECT LIGHTING OUTSIDE OF DAYLIGHT HOURS:
WORK PERFORMED BY THE CONTRACTOR OUTSIDE OF DAYLIGHT HOURS
SHALL BE DONE UNDER SUFFICIENT ARTIFICIAL AREA LIGHTING TO
ALLOW FOR PROPER CONSTRUCTION METHODS AND INSPECTIONS.
LIGHT SHALL CONSIST OF MOVEABLE POLE MOUNTED FLOODLIGHTS
AND/OR SPOTLIGHTS OF SUFFICIENT NUMBER TO ILLUMINATE THE WORK
AREA. VEHICLE HEADLIGHTS WILL BE ALLOWED ONLY IN ADDITION TO
OTHER LIGHTS MENTIONED ABOVE. LIGHTING SHALL BE AS APPROVED
BY THE ENGINEER AND SHALL NOT BE USED IF THEY AFFECT FLIGHT

7. EXISTING UTILITY COORDINATION:

COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES SHALL BE COMPLETED BEFORE CONSTRUCTION IS STARTED. SEE SECTION 50-17 OF THE SPECIAL PROVISIONS FOR SPECIFIC REQUIREMENTS. THE LOCATION OF UNDERGROUND UTILITIES AS INDICATED ON THE PLANS HAS BEEN OBTAINED FROM EXISTING RECORDS. NEITHER THE OWNER NOR THE ENGINEER ASSUMES ANY RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY, COMPLETENESS, OR SUFFICIENCY OF THE INFORMATION. THERE IS NO GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE LOCATIONS. SIZE AND TYPE OF MATERIAL OF EXISTING UNDERGROUND UTILITIES AS INDICATED ARE REPRESENTATIVE OF THOSE TO BE ENCOUNTERED DURING CONSTRUCTION. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE ACTUAL LOCATION OF ALL SUCH FACILITIES. INCLUDING SERVICE CONNECTIONS TO UNDERGROUND UTILITIES. PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE UTILITY COMPANY/OWNER OF HIS OPERATIONAL PLANS. THE CONTRACTOR SHALL MAKE ARRANGEMENTS FOR DETAILED INFORMATION AND ASSISTANCE IN LOCATING UTILITIES. IN THE EVENT AN UNEXPECTED UTILITY INTERFERENCE IS ENCOUNTERED DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE UTILITY COMPANY, THE OWNER AND THE ENGINEER. ANY SUCH MAINS AND/OR SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED IMMEDIATELY AT HIS EXPENSE TO THE SATISFACTION OF THE OWNER AND THE ENGINEER.

SHOULD A UTILITY COMPANY OR GOVERNMENT AGENCY BE UNABLE TO LOCATE FACILITIES, THE CONTRACTOR SHALL LOCATE THESE FACILITIES. PAYMENT FOR THIS LOCATION SHALL BE INCIDENTAL TO THE IMPROVEMENTS REQUIRING THE LOCATIONS.

#### 8. TRAFFIC CONTROL PAYMENT:

PAYMENT FOR ALL AIRSIDE AND ROADWAY TRAFFIC CONTROL INCLUDING, BUT NOT LIMITED TO, TEMPORARY CONSTRUCTION FENCING, BARRICADES, SIGNING, AIR OPERATIONS AREA (A.O.A.) LATH AND RIBBON, ETC. SHALL BE INCIDENTAL TO THE CONTRACT. TYPE 2 BARRICADES WITH STEADY BURN RED LIGHTS SHALL BE PLACED ON 15' CENTERS AND HAVE ORANGE CONSTRUCTION FENCING BETWEEN EACH SET OF BARRICADES. TYPE 2 BARRICADES SHALL BE PLACED AS SHOWN ON THIS PLAN AND AS DIRECTED BY THE ENGINEER FOR WORK ADJACENT TO THE EXPEDITED WORK AREA. WHEN NOT IN USE, THESE BARRICADES SHALL BE STORED AT THE CONTRACTOR'S STAGING AREA OR OFF SITE. ACCESS TO THE ACTIVE RUNWAY AND TAXIWAY PAVEMENTS (TOWER CONTROLLED AREAS) SHALL BE SIGNED WITH STOP SIGNS MOUNTED ON THE CLOSEST BARRICADES (2 EACH, RIGHT AND LEFT) AT THE ENTRANCE. IN ADDITION TO THE STOP SIGNS, WARNING SIGNS (2 EACH, RIGHT AND LEFT) SHALL BE MOUNTED, WARNING SIGNS SHALL STATE "TOWER CONTROL AREA / UNAUTHORIZED ACCESS SUBJECT TO FINE." ALL TYPE II AND TYPE III BARRICADES SHALL CONFORM TO IDOT STANDARD DETAIL 702001. ALL PAVEMENT DROP-OFFS GREATER THAN 24" REQUIRE TYPE II BARRICADES WITH EXTENDED LEGS. FOR AIRSIDE BARRICADE PLACEMENT, SEE SEQUENCE OF CONSTRUCTION SHEETS.

#### 9. DRIVERS TRAINING AND BADGING:

DRIVER'S TRAINING AND BADGING SHALL BE REQUIRED FOR THE CONTRACTOR'S SUPERVISORY PERSONNEL, OTHER CONSTRUCTION PERSONNEL CAN BE WITHIN THE AIRFIELD LIMITS PROVIDED THAT THEY ARE UNDER ESCORT AND IN THE PRESENCE OF AN AUTHORIZED SUPERVISOR. THE DRIVER'S TRAINING AND BADGING OF THE INITIAL SUPERVISORY PERSONNEL MUST BE COMPLETED PRIOR TO THE START OF CONSTRUCTION.

#### 10. DUST CONTROL REQUIREMENTS:

THE CONTRACTOR SHALL BE REQUIRED TO PROVIDE DUST CONTROL AT ALL TIMES DURING THE PROJECT DURATION. A WATER TRUCK SHALL BE REQUIRED TO BE ON SITE DURING ALL CONSTRUCTION OPERATION WORKING HOURS, UNLESS WAIVED BY THE DEPUTY DIRECTOR OF OPERATIONS. PAYMENT FOR DUST CONTROL SHALL BE INCIDENTAL TO THE CONTRACT.

## 11. OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION (AC 150/5370-2E):

ALL WORK SHALL CONFORM TO AC 150/5370-2E OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION. THIS AC IS AVAILABLE AT www.faa.gov/arp/pdf/5370-2e.pdf.

#### 12. STAGING AREA:

THE CONTRACTOR'S MATERIAL AND EQUIPMENT, WHEN NOT IN USE, SHALL BE STORED IN THE CONTRACTOR'S STAGING AREA. ALL DELIVERIES, EQUIPMENT REFUELING, EQUIPMENT MAINTENANCE AND EQUIPMENT TRANSFERS SHALL TAKE PLACE WITHIN THE CONTRACTOR'S STAGING AREA.

#### 13. AIRFIELD LIGHTING COORDINATION:


THE CONTRACTOR SHALL BE REQUIRED TO ESTABLISH A COORDINATION PLAN WITH THE AIRPORT DEPUTY DIRECTOR OF OPERATIONS OR HIS DESIGNATED REPRESENTATIVE, REGARDING DE-ENERGIZING AND ENERGIZING OF THE AIRFIELD LIGHTING CIRCUITS AT THE START AND END OF EACH CONSTRUCTION DAY. THE CONTRACTOR SHALL BE RESPONSIBLE FOR LOCATING ALL AIRPORT OWNED UTILITIES AND SHALL BE DONE SO AT NO EXTRA COST TO THE CONTRACT.

#### 14. WEEKLY COORDINATION MEETINGS:

WEEKLY COORDINATION MEETINGS SHALL BE REQUIRED TO DISCUSS PROJECT PROGRESS. AS A MINIMUM, PROJECT SCHEDULE AND GATE VISITOR LOGS SHALL BE DISCUSSED. REPRESENTATION BY THE PRIME CONTRACTOR IS MANDATORY.


#### 15. TEMPORARY CABLES:

ALL EXISTING TAXIWAY AND RUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER AIRPORT ELECTRICAL CABLES SHALL REMAIN IN SERVICE UNTIL REPLACED AS ACCEPTABLE TO THE RESIDENT ENGINEER AND AIRPORT FOR ALL PHASES. ALL TEMPORARY CABLING AND SPLICING NECESSARY TO KEEP THE CIRCUITS IN OPERATION SHALL BE CONSIDERED INCIDENTAL TO CONTRACT.



## ON PAVEMENT - NO SCALE

- 1. CLOSED RUNWAY MARKERS SHALL BE YELLOW.
- 2. MARKERS SHALL BE A MATERIAL APPROVED BY THE ENGINEER AND THE AIRPORT.
- 3. CONTRACTOR SHALL MAINTAIN AND RELOCATE MARKERS AS SHOWN ON THE PLANS OR AS NEEDED TO FACILITATE CONSTRUCTION.
- 4. MARKERS SHALL BE PLACED OVER EXISTING RUNWAY NUMERALS AS SHOWN.
- 5. COST OF FURNISHING, INSTALLING, MAINTAINING AND REMOVING MARKERS SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.
- 6. DURING VARIOUS PHASES OF WORK, IT WILL BE NECESSARY TO CLOSE RUNWAYS TO AIR TRAFFIC ON A TEMPORARY BASIS AS COORDINATED WITH THE AIRPORT AND TOWER PERSONNEL. THE CONTRACTOR SHALL MARK THE RUNWAYS TO BE CLOSED BY PLACING A YELLOW CROSS AT THE LOCATION AND DIMENSIONS DETAILED ON THIS SHEET OR AS DIRECTED BY THE ENGINEER AND AIRPORT. THE CROSSES ARE SHOWN ON THE RESPECTIVE RUNWAYS ACCORDING TO THE VARIOUS PHASES OF WORK AS DELINEATED IN THE SUGGESTED SEQUENCE OF CONSTRUCTION.



CONSTRUCTION EQUIPMENT AND TRUCK SIGNAL FLAG

CONTRACTOR SHALL PLAN AND PERFORM HIS WORK SO AS NOT TO INTERFERE OR HINDER THE PROGRESS, WORK OR HAUL ROAD ACCESS OF OTHER CONTRACTORS (SEE SPECIAL PROVISIONS SECTION 30-05). THE PRIME CONTRACTOR WILL BE RESPONSIBLE TO COORDINATE CONSTRUCTION ACTIVITIES AND ACCESS BETWEEN ALL ON-SITE CONTRACTORS SUBCONTRACTORS. IT IS ANTICIPATED THE FOLLOWING PROJECTS MAY BE UNDER CONSTRUCTION CONCURRENTLY WITH

- NEW N.W. AIR CARGO APRON PHASE 3
- NEW TAXIWAY B PHASE 1 CONSTRUCTION

PHASING PLAN DETAILS (PPD1)

RO017



Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH
PHASE 2

	Re	evisions				
	Date	Description				
	0	1				
	THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).					
DE	SIGN BY:	CMT-ARR				
DR	AWN BY:	CMT-ARR				

CHECKED BY:

APPROVED BY:

DATE: 5/8/2009

JOB No: 09258-04-00


PHASING PLAN DETAILS (PPD1)

CMT-ARR

CMT-RFD

q

SHEET 9 OF 59 SHEETS



#### STORM WATER POLLUTION PREVENTION PLAN

THE FOLLOWING PLAN IS ESTABLISHED AND INCORPORATED IN THE PROJECT TO DIRECT THE CONTRACTOR IN THE PLACEMENT OF TEMPORARY EROSION CONTROL SYSTEMS AND TO PROVIDE A STORM WATER POLLUTION PREVENTION PLAN FOR COMPLIANCE WITH NPDES.

THE PURPOSE OF THIS PLAN IS TO MINIMIZE EROSION WITHIN THE CONSTRUCTION SITE AND TO LIMIT SEDIMENTS FROM LEAVING THE SITE BY UTILIZING PROPER TEMPORARY EROSION CONTROL SYSTEMS AND PROVIDING GROUND COVER WITHIN A REASONABLE AMOUNT OF TIME.

CERTAIN EROSION CONTROL FACILITIES SHALL BE INSTALLED BY THE CONTRACTOR AT THE BEGINNING OF CONSTRUCTION. OTHER ITEMS SHALL BE INSTALLED BY THE CONTRACTOR AS DIRECTED BY THE ENGINEER ON A CASE BY CASE SITUATION DEPENDING ON THE CONTRACTOR'S SEQUENCE OF ACTIVITIES, TIME OF YEAR, AND EXPECTED WEATHER CONDITIONS

THE CONTRACTOR SHALL INSTALL PERMANENT EROSION CONTROL SYSTEMS AND SEEDING WITHIN A TIMEFRAME SPECIFIED HEREIN AND AS DIRECTED BY THE ENGINEER, THEREFORE MINIMIZING THE AMOUNT OF AREA SUSCEPTIBLE TO EROSION AND REDUCING THE AMOUNT OF TEMPORARY SEEDING, WHICH WILL BE THE CONTRACTOR'S COST. THE ENGINEER WILL DETERMINE IF ANY TEMPORARY EROSION CONTROL SYSTEMS SHOWN IN THE PLAN CAN BE DELETED AND IF ANY ADDITIONAL TEMPORARY EROSION CONTROL SYSTEMS, WHICH ARE NOT INCLUDED IN THIS PLAN, SHALL BE ADDED. THE CONTRACTOR SHALL PERFORM ALL WORK AS DIRECTED BY THE ENGINEER AND AS SHOWN ON THE PLANS.

#### SITE DESCRIPTION

THE FOLLOWING IS A DESCRIPTION OF THE CONSTRUCTION ACTIVITY WHICH IS THE SUBJECT OF THIS PLAN:

THIS PROJECT CONSISTS OF REHABILITATING A TAXIWAY AT THE CHICAGO ROCKFORD INTERNATIONAL AIRPORT. THE PROJECT INCLUDES GRADING, DRAINAGE, EXCAVATION, FILL, TOPSOIL PLACEMENT, PAVEMENT CONSTRUCTION, ELECTRICAL, LANDSCAPING AND OTHER MISCELL ANFOLIS CONSTRUCTION WORK

THE FOLLOWING IS A DESCRIPTION OF THE INTENDED SEQUENCE OF MAJOR ACTIVITIES WHICH WILL DISTURB SOILS FOR MAJOR PORTIONS OF THE CONSTRUCTION SITE, SUCH AS EXCAVATION AND GRADING:

- 1. PLACEMENT, MAINTENANCE, REMOVAL AND PROPER CLEAN-UP OF TEMPORARY EROSION CONTROL. SUCH AS PERIMETER SILT FENCE AND INLET PROTECTION.
- 2. INSTALL STORM SEWER NETWORK FOR DRAINAGE.
- 3. EXCAVATION AND EMBANKMENT WILL BE COMPLETED WITHIN THE PROJECT LIMITS.
- 4. PAVEMENT CONSTRUCTION.
- 5. FINAL GRADING AND OTHER MISCELLANEOUS ITEMS.
- 6. PLACEMENT OF PERMANENT EROSION CONTROL, SUCH AS SEEDING AND MULCHING.

#### AREA OF CONSTRUCTION SITE

THE TOTAL AREA OF THE CONSTRUCTION SITE IS ESTIMATED TO BE 9.0 ACRES OF WHICH 9.0 ACRES WILL BE DISTURBED BY EXCAVATION, GRADING AND OTHER ACTIVITIES.

OTHER REPORTS, STUDIES AND PLANS WHICH AID IN THE DEVELOPMENT OF THE STORM WATER POLLUTION PREVENTION PLAN AS REFERENCED DOCUMENTS:

- 1. INFORMATION OF THE SOILS AND TERRAIN WITHIN THE SITE WAS OBTAINED FROM TOPOGRAPHIC SURVEYS AND SOIL BORINGS THAT WERE UTILIZED FOR THE DEVELOPMENT OF THE PROPOSED TEMPORARY EROSION CONTROL SYSTEMS.
- 2. PROJECT PLAN DOCUMENTS, SPECIFICATION AND SPECIAL PROVISIONS, AND PLAN DRAWINGS INDICATING DRAINAGE PATTERNS AND APPROXIMATE SLOPES ANTICIPATED AFTER GRADING ACTIVITIES WERE UTILIZED FOR THE PROPOSED PLACEMENT OF THE TEMPORARY EROSION CONTROL SYSTEMS.

DRAINAGE TRIBUTARIES AND SENSITIVE AREAS RECEIVING RUNOFF FROM THIS CONSTRUCTION SITE:

THE CONSTRUCTION SITE DRAINS INTO THE KISHWAUKEE RIVER VIA OVERLAND FLOW AND THROUGH A STORM SEWER SYSTEM.

CONTROLS - EROSION CONTROLS AND SEDIMENT CONTROL

DESCRIPTION OF STABILIZATION PRACTICES AT THE BEGINNING OF CONSTRUCTION

THE DRAWINGS, SPECIFICATIONS AND SPECIAL PROVISIONS WILL ENSURE THAT EXISTING VEGETATION IS PRESERVED WHERE ATTAINABLE AND DISTURBED PORTIONS OF THE SITE WILL BE STABILIZED. STABILIZATION PRACTICES INCLUDE SEEDING AND MULCHING AS DIRECTED BY THE ENGINEER. STABILIZATION MEASURES SHALL BE INITIATED AS SOON AS POSSIBLE IN PORTIONS OF THE SITE WHERE CONSTRUCTION ACTIVITIES HAVE TEMPORARILY OR PERMANENTLY CEASED, BUT IN NO CASE MORE THAN 7 DAYS AFTER THE CONSTRUCTION ACTIVITY IN THAT PORTION OF THE SITE HAS TEMPORARILY OR PERMANENTLY CEASED.

AS SOON AS REASONABLE ACCESS IS AVAILABLE TO ALL LOCATIONS WHERE WATER DRAINS AWAY FROM THE PROJECT, INLET PROTECTION AND PERIMETER SILT FENCE SHALL BE INSTALLED AS CALLED OUT IN THE PLANS OR AS DIRECTED BY THE ENGINEER.

THIS PLAN HAS BEEN PREPARED TO COMPLY WITH THE PROVISIONS OF THE NPDES PERMIT NUMBER ILR10, ISSUED BY THE ILLINOIS ENVIRONMENTAL PROTECTION AGENCY FOR STORM WATER DISCHARGES FROM CONSTRUCTION SITE ACTIVITIES

DESCRIPTION OF STABILIZATION PRACTICES DURING CONSTRUCTION:

DURING CONSTRUCTION, AREAS OUTSIDE THE CONSTRUCTION LIMITS AS OUTLINED PREVIOUSLY HEREIN SHALL BE PROTECTED. THE CONTRACTOR SHALL NOT USE THIS AREA FOR STAGING (EXCEPT AS DESCRIBED ON THE PLANS AND DIRECTED BY THE ENGINEER), PARKING OF VEHICLES OR CONSTRUCTION EQUIPMENT, STORAGE OF MATERIALS, OR OTHER CONSTRUCTION RELATED ACTIVITIES

- 1. WITHIN THE CONSTRUCTION LIMITS, AREAS WHICH MAY BE SUSCEPTIBLE TO EROSION AS DETERMINED BY THE ENGINEER SHALL REMAIN UNDISTURBED UNTIL FULL SCALE CONSTRUCTION IS UNDERWAY TO PREVENT UNNECESSARY SOIL FROSION
- 2. EARTH STOCKPILES SHALL BE TEMPORARILY SEEDED, AT THE CONTRACTORS EXPENSE, IF THEY ARE TO REMAIN UNUSED FOR MORE THAN FOURTEEN DAYS.
- 3. AS CONSTRUCTION PROCEEDS, THE CONTRACTOR SHALL INSTITUTE THE FOLLOWING AS DIRECTED BY THE ENGINEER:

A. PLACE TEMPORARY EROSION CONTROL FACILITIES AT LOCATIONS SHOWN ON THE PLANS.

- B. CONSTRUCT DITCHES AND PROVIDE TEMPORARY EROSION CONTROL SYSTEMS.
- C. BUILD NECESSARY EMBANKMENT AT CULVERT/STORM SEWER LOCATIONS AND THEN EXCAVATE AND PLACE PIPE.
- D. EXCAVATED AREAS AND EMBANKMENT AREAS SHALL BE PERMANENTLY SEEDED IMMEDIATELY AFTER FINAL GRADING. IF NOT, THEY SHALL BE TEMPORARILY SEEDED, AT THE CONTRACTOR'S COST, IF NO CONSTRUCTION ACTIVITY IN THE AREA IS PLANNED FOR SEVEN DAYS.

4. CONSTRUCTION EQUIPMENT SHALL BE STORED AND FUELED ONLY AT DESIGNATED LOCATIONS. ALL NECESSARY MEASURES SHALL BE TAKEN TO CONTAIN ANY FUEL OR POLLUTANT IN ACCORDANCE WITH EPA WATER QUALITY REGULATIONS. LEAKING EQUIPMENT OR SUPPLIES SHALL BE IMMEDIATELY REPAIRED OR REMOVED FROM THE SITE.

- 5. THE RESIDENT ENGINEER SHALL INSPECT THE PROJECT DAILY DURING CONSTRUCTION ACTIVITIES. INSPECTION SHALL ALSO BE DONE WEEKLY AND AFTER RAINS OF 1/2 INCH OR GREATER OR EQUIVALENT SNOWFALL AND DURING WINTER SHUTDOWN PERIOD.
- 6. SEDIMENT COLLECTED DURING CONSTRUCTION OF THE VARIOUS TEMPORARY EROSION CONTROL SYSTEMS SHALL BE DISPOSED OF ON SITE ON A REGULAR BASIS AS DIRECTED BY THE ENGINEER. THE COST OF THIS MAINTENANCE SHALL BE INCLUDED IN THE UNIT BID PRICE FOR UNCLASSIFIED EXCAVATION AND EROSION CONTROL ITEMS.
- 7. THE TEMPORARY EROSION CONTROL SYSTEMS SHALL BE REMOVED AS DIRECTED BY THE ENGINEER AFTER USE IS NO LONGER NEEDED OR NO LONGER FUNCTIONING. THE COST OF THIS REMOVAL SHALL BE INCLUDED IN THE UNIT BID PRICE FOR VARIOUS TEMPORARY EROSION CONTROL PAY ITEMS.

DESCRIPTION OF STRUCTURAL PRACTICES AFTER FINAL GRADING:

TEMPORARY EROSION CONTROL SYSTEMS SHALL BE LEFT IN PLACE WITH PROPER MAINTENANCE UNTIL PERMANENT EROSION CONTROL IS IN PLACE AND WORKING PROPERLY AND ALL PROPOSED TURF AREAS ARE SEEDED AND ESTABLISHED.

ONCE PERMANENT EROSION CONTROL SYSTEMS AS PROPOSED IN THE PLANS ARE FUNCTIONAL AND ESTABLISHED, TEMPORARY ITEMS SHALL BE REMOVED, CLEANED UP, AND DISTURBED TURF RESEEDED.

#### MAINTENANCE AFTER CONSTRUCTION

CONSTRUCTION IS COMPLETE AFTER FINAL ACCEPTANCE BY THE ILLINOIS DIVISION OF AERONAUTICS. MAINTENANCE UP TO THIS DATE WILL BE REQUIRED BY THE CONTRACTOR.

RO017



CRAWFORD, MURPHY & TILLY, INC. CONSULTING ENGINEERS

Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH
PHASE 2

Revisions

Date Description

O 1

THIS BAR IS EQUAL TO 1"

AT FULL SCALE (17 X 11).


DESIGN BY: CMT-ARR
DRAWN BY: CMT-ARR
CHECKED BY: CMT-ARR
APPROVED BY: CMT-RFD

DATE: 5/8/2009 JOB No: 09258-04-00

STORMWATER POLLUTION NOTES (SWN1)

4

SHEET 11 OF 59 SHEETS



## DRAINAGE STRUCTURE FILTER WRAP

#### **NOTES**

- I. FILTER WRAP TO BE PLACED IN ALL INLETS, MANHOLES, TRENCH DRAINS AND CATCH BASINS LOCATED IN PAVED AREAS AND NONPAVED AREAS.
- 2. FABRIC SHALL BE IN CONFORMANCE WITH MATERIALS SPECIFIED FOR SILT FENCE.
- 5. FABRIC SHALL OVERLAY FRAME BY 2" (MIN.).
- . CONTRACTOR SHALL CLEAR DEBRIS AND SILT AS REQUIRED FROM FABRIC TO MAINTAIN DRAINAGE THROUGH THE STRUCTURE.
- FABRIC SHALL REMAIN IN PLACE UNTIL TURFED AREAS HAVE DEVELOPED A MIN. OF 80% OF COVERAGE.
- 6. COST OF FILTER WRAP SHALL BE CONSIDERED INCIDENTAL TO BALES.

STORMWATER POLLUTION PREVENTION PLAN NOTES (SWN1)

E. K.\Rockford4o\0925804 Rehob Txy 8 South Ph2\Dran\Sheets\11-12-SN

PROPOSED BALES (8-PER INLET)

NEW SILT FENCE

FLOW

FLOW

FLOW

FLOW

FACE

INLET PLACEMENT

INLET PLACEMENT

INLET PROTECTION - TURF AREAS

#### INLET PROTECTION NOTES:

- 1. BALES SHALL BE PLACED AT THE TOE OF SLOPE OR ON A CONTOUR AND IN A ROW WITH ENDS TIGHTLY ABUTTING THE ADJACENT BALES.
- 2. EACH BALE SHALL BE EMBEDDED IN THE SOIL A MINIMUM OF 4 INCHES, AND PLACED SO THE BINDINGS ARE HORIZONTAL.
- 3. BALES SHALL BE SECURELY ANCHORED IN PLACE BY EITHER TWO STAKES OR REBARS DRIVEN THROUGH THE BALE. THE FIRST STAKE IN EACH BALE SHALL BE DRIVEN TOWARD THE PREVIOUSLY LAID BALE AT AN ANGLE TO FORCE THE BALES TOGETHER. STAKES SHALL BE DRIVEN FLUSH WITH THE BALE.
- 4. INSPECTION SHALL BE FREQUENT AND REPAIR / REPLACEMENT SHALL BE MADE PROMPTLY AS NEEDED.
- 5. BALES SHALL BE REMOVED WHEN THEY HAVE SERVED THEIR USEFULNESS SO AS NOT TO BLOCK OR IMPEDE STORM FLOW OR DRAINAGE. COST OF REMOVAL / REPLACEMENT TO BE INCLUDED IN UNIT PRICE FOR BALES.
- 6. AFTER FINAL APPROVAL OF THE ENGINEER, STRAW BALES MAY BE REMOVED. CONTRACTOR SHALL PLACE SEED AND MULCH OVER THE DISTURBED AREAS, COST INCIDENTAL TO BALES.
- 7. SILT FENCE SHALL BE MEASURED AND PAID FOR SEPERATELY.

STORMWATER POLLUTION PREVENTION PLAN DETAILS (SWD1)

# RO017



Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

#### REHAB. TWY B SOUTH PHASE 2

Revisions					
Date	Description				
0	1				
	R IS EQUAL TO 1" SCALE (17 X 11).				
DESIGN BY:	CMT-ARR				
DRAWN BY:	CMT-ARR				
CHECKED B	Y: CMT-ARR				
APPROVED	BA. CMT-DED				


STORMWATER POLLUTION DETAILS (SWD1)

DATE: 5/8/2009


JOB No: 09258-04-00

12

SHEET 12 OF 59 SHEETS



THE INFORMATION SHOWN ON THESE PLANS HAS BEEN OBTAINED FROM AVAILABLE RECORDS AND FIELD SURVEYS. NEITHER THE OWNER NOR THE ENGINEER ASSUMES ANY RESPONSIBILITY WITH RESPECT TO THE ACCURACY OR SUFFICIENCY OF THE INFORMATION PRESENTED HEREIN AND THERE IS NO GUARANTEE, EITHER EXPRESSED OR IMPLIED, THAT THE CONDITIONS INDICATED ARE REPRESENTATIVE OF THOSE TO BE ENCOUNTERED IN THE FIELD. IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO VISIT THE SITE AND ACQUAINT HIMSELF WITH THE EXISTING CONDITIONS.



#### NOTES:

- 1. THE EXISTING PAVEMENT TO BE REMOVED SHALL BE SAWED FULL DEPTH AROUND PERIMETER OF THE REMOVAL LIMITS. COST OF SAWCUTTING OF PAVEMENT SHALL BE CONSIDERED INCIDENTAL TO THE ITEM.
- 2. THE TAXIWAY LIGHTS AND TRANSFORMER TO BE REMOVED SHALL BE TURNED OVER TO THE AIRPORT. LIGHT CONCRETE BASES SHALL BE DISPOSED OF OFF SITE.
- 3. ANY TEMPORARY CABLING REQUIRED FOR THIS PROJECT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.
- 4. ITEMS REMOVED DUE TO PROPOSED PAVEMENT EXCAVATION WILL NOT BE PAID FOR SEPARATELY BUT WILL BE CONSIDERED INCIDENTAL TO UNCLASSIFIED EXCAVATION UNLESS OTHERWISE NOTED ON THE PLANS,
- 5. ALL EXISTING PAVEMENT TO BE REMOVED SHALL BE MILLED AND USED AS EMBANKMENT FILL MATERIAL FOR THE NEW SHOULDERS, ALL EXISTING AGGREGATE BASE TO BE REMOVED SHALL BE PAID FOR AS UNCLASSIFIED EXCAVATION AND SHALL BE USED AS SHOULDER FILL MATERIAL.
- 6, ALL MITL BASES REMOVED SHALL BE BACKFILLED IN ACCORDANCE WITH ITEM 208. COST OF BACKFILL SHALL BE INCLUDED IN THE MITL REMOVAL PAY ITEM.

- 7. ANY PAVEMENT REMOVED BY THE CONTRACTOR BEYOND THE LIMITS SHOWN IN THE PLANS TO FACILITATE PCC PAVEMENT CONSTRUCTION AND SUBSEQUENT PAVEMENT REPLACEMENT SHALL BE CONSIDERED INCIDENTAL TO THE RESPECTIVE PAVEMENT REMOVAL ITEM.
- 8. REMOVAL OF EXISTING CONCRETE PATCHES IN BITUMINOUS PAVEMENT TO BE MILLED/REMOVED SHALL BE CONSIDERED INCIDENTAL TO THE RESPECTIVE BITUMINOUS PAVEMENT REMOVAL ITEM.
- 9. EXISTING BITUMINOUS TRANSITION CONSISTS OF PAVEMENT CONSTRUCTED UNDER PHASE 1. THE TRANSITION PAVEMENT THICKNESS VARIES BETWEEN 12" AT THE EDGE OF THE PHASE 1 PCC PAVEMENT TO 0" AT STA. 139+00. THE EXISTING BITUMINOUS TRANSITION WAS CONSTRUCTED AS AN OVERLAY TO THE EXISTING TAXIWAY PAVEMENT. PROPOSED MILLING DEPTH IN THIS AREA IS 9" AVG. (6" AVG. BITUMINOUS TRANSITION PLUS 3" AVG. EXISTING TAXIWAY B).

EXIST. COND. / REMOVALS - 1 (EXC1)

# RO017



Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH PHASE 2

Revisions

Date Description

One of the control of

THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).

 DESIGN BY:
 CMT-ARR

 DRAWN BY:
 CMT-ARR

 CHECKED BY:
 CMT-ARR

 APPROVED BY:
 CMT-RFD


 DATE:
 5/8/2009


 JOB No:
 09258-04-00


EXISTING COND. AND REMOVALS 1 (EXC1)


13


SHEET 13 OF 59 SHEETS


























	TABLE 1
NT SS HES	

PAVEMENT THICKNESS T - INCHES	DEPTH OF CONTRACTION JOINT INITIAL SAW CUT I, INCHES I=(T/3) ±1/4"
5	1.67*
6	2.00*
7	2.33*
8	2.67*
9	3.00*
10	3.33*
11	3.67"
12	4.00"
13	4.33"
14	4.67"
15	5.00*
16	5.33"
17	5.67*
18	6.00 <b>*</b>

#### TABLE 2

PAVEMENT	DOWEL BAR DETAILS			TIE BAR DETAILS		_S
THICKNESS T - INCHES	DIA.	LENGTH	SPACING	BAR SIZE	LENGTH	SPACING
5	5/8"	12"	12"	#4	24"	30"
6	3/4"	18"	12"	<b>#</b> 5	30"	30"
7	3/4"	18"	12"	<b>#</b> 5	30°	30*
8	1"	19"	12"	<b>#</b> 5	30"	30"
9	1"	19"	12"	<b>#</b> 5	30"	30"
10	1"	19"	12"	<b>#</b> 5	30"	30 <b>"</b>
11	1"	19"	12"	<b>#</b> 5	30*	30 <b>"</b>
12	1"	19"	12"	<b>#</b> 5	30"	30"
13	1 ~ 1/4"	20"	15"	<b>#</b> 5	30"	30°
14	1 - 1/4"	20"	15"	<b>#</b> 5	30"	30"
15	1 ~ 1/4"	20"	15"	<b>#</b> 5	30"	30"
16	1 1/4"	20"	15"	<b>#</b> 5	30"	30"
17	1 ~ 1/2"	20"	18"	<b>#</b> 5	30°	30*
18	1 - 1/2"	20"	18"	<b>#</b> 5	30"	30*

## EXPANSION JOINT



#### TYPE B THICKENED EDGE

SYMBOL

# **RO017**



CRAWFORD, MURPHY & TILLY, INC. CONSULTING ENGINEERS

> Chicago Rockford International Airport



ROCKFORD, ILLINOIS **GREATER ROCKFORD AIRPORT AUTHOIRTY** 

> 3-17-0088-XX RFD-3909

#### REHAB. TWY B SOUTH PHASE 2

l							
Revisions							
	Date	Description					
	0	1					

THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).

- 1	L	
- 1	DESIGN BY:	CMT-ARR
	DRAWN BY:	CMT-ARR
	CHECKED BY:	CMT-ARR
1	APPROVED BY:	CMT-RFD
- 1	DATE: 5 /0 /00	

JOB No: 09258-04-00

**JOINTING DETAILS** (JTD1)

24

SHEET 24 OF 59 SHEETS

#### - SEE DETAIL 3,5,6 SEE DETAIL 3.5.6 **JOINTING NOTES**

TYPE H DUMMY

E 3 FOR

DIMENSIONS OF KEYWAY.

1. ALL EDGES OF NEW SLABS, FREE STANDING OR CLOSURE, SHALL BE EDGED WITH AN APPROVED TOOL HAVING A RADIUS OF 1/8" TO 1/4" TO FACILITATE SAWING OF THE SEALANT RESERVOIR. A RADIUS > 1/4" WILL NOT BE ACCEPTABLE.

PAVEMENT JOINT-

T/4+1"-

2" MIN. 6" MAX.

P.C.C. PAVEMENT

WELDED WIRE FABRIC FLAT

ODD SHAPED

PANEL REINFORCEMENT

STOCK. AREA OF FABRIC TO

BE 0.05% OF AREA OF P.C.C. IN BOTH DIRECTIONS.

FROM

JOINT 

- THE INITIAL SAWCUT FOR ALL LONGITUDINAL AND TRANSVERSE CONTRACTION JOINTS SHALL BE SAWED AS SOON AS POSSIBLE AFTER PLACEMENT OF THE PAVEMENT.
- 3. ALL DOWEL BARS SHALL BE SECURELY HELD IN PLACE BY MEANS OF A DOWEL BAR ASSEMBLY WHICH WILL ENSURE THAT THEY WILL REMAIN PARALLEL TO THE PAVEMENT LANES. THE DOWEL BAR ASSEMBLES SHALL BE APPROVED BY THE RESIDENT ENGINEER PRIOR TO INSTALLATION. ALTERNATE METHODS OF PLACEMENT OF DOWEL BARS MAY BE PROPOSED BY THE CONTRACTOR TO BE APPROVED BY THE ENGINEER. TRANSVERSE DOWEL BAR IMPLANTING WILL NOT BE ALLOWED.
- 4. ALL TIE BARS AND MESH SHALL BE SECURELY HELD IN PLACE BY SUPPORT PINS OR OTHER APPROVED METHODS TO PREVENT SHIFTING DURING AND AFTER CONCRETE PLACEMENT.
- 5. THE INITIAL SAWCUT SHALL BE MADE TO THE 1/8" WIDTH INDICATED. INITIAL SAWING TO THE DIMENSIONS OF THE SECOND SAWCUT WILL NOT BE ALLOWED.
- 6. COST OF ALL JOINT SAWING, CLEANING AND SEALING SHALL BE CONSIDERED INCIDENTAL TO THE ASSOCIATED PAY ITEM AND NO SEPARATE PAYMENT SHALL BE MADE.
- SHOULD THE POURING OPERATION REQUIRE THE INSERTION OF AN INTERMEDIATE HEADER, A DOWEL BASKET ASSEMBLY OR OTHER APPROVED METHOD OF DOWEL BAR PLACEMENT SHALL BE REQUIRED.
- 8. EPOXY—COATED DOWEL BASKET ASSEMBLIES MEETING IDOT APPROVAL MAY BE PROPOSED BY THE CONTRACTOR TO BE APPROVED BY THE RESIDENT ENGINEER. DOWELS IN THE APPROVED BASKET ASSEMBLIES SHALL CONFORM TO TABLE 2.
- 9. CONCRETE / BITUMINOUS INTERFACE SHALL BE SEALED PER TYPE E HINGED JOINT DETAIL ABOVE.
- ALL TIE BARS AND MESH SHALL BE SECURELY HELD IN PLACE BY SUPPORT PINS OR OTHER APPROVED METHODS TO PREVENT SHIFTING DURING AND AFTER CONCRETE PLACEMENT.
- 11. TIE BARS SHALL BE DEFORMED BARS IN CONFORMANCE WITH THE SPECIFICATIONS.
- 12. CONTRACTOR SHALL CONSTRUCT A 1/4" CHAMFER ON ALL CONCRETE JOINTS AT NO ADDITIONAL COST.
- 13. JOINTS SHALL BE DRY AND CLEAN BEFORE SEALING OPERATIONS

BEVEL/CHAMFER ALL JOINTS PROPOSED JOINT SEALER

CHAMFER/BEVEL JOINT DETAIL N.T.S.

SEE DETAIL 2


- THIS SIDE

EE TABLE 3 FOR

TYPE C KEYED

SYMBOL

BOND -



CONTRACTION JOINTS

CONSTRUCTION JOINTS SEE DETAIL 2 - SEE DETAIL 4 - SEE DETAIL 4 THIS SIDE PLACED FIRST THIS SIDE 🖵 'this side POURED FIRST POURED FIRST DRILL d + 1/4" DIA. HOLE INTO BAR (SEE TABLE 2) TE BAR (SEE TABLE 2) PAVEMENT. SET DOWEL BAR IN

TYPE D DOWELED SYMBOL ++++++ SYMBOL -X-X

**JOINT SEALING DETAILS** 

DETAIL 5

CHEMICAL ADHESIVE.

INITIAL SAW CUT DETAIL 6 (ALSO SEE TABLE 1)

DETAIL 1 DETAIL 2 DETAIL 3 DETAIL 4 DETAIL 5 HOT/COLD SILICONE PREFORMED 3/8 (COM-W=WIDTH C SEALANT RESERVOIR 1-1/2 1/2 1/2 1/2 3/8 RESSED D=DEPTH OF SEALANT RESERVOIR 1-1/2 1/2 1/2 1/2 1/4 N/A B=BACKER N/A 5/8 5/8 N/A N/A N/A DIAMETER S=SECOND N/A 1-3/8 1-3/8 3/4 1/2 1-1/2

SAWCUT DEPTH (IN.) MINIMUM

BREAKER TAPE **DETAIL 4** DETAIL 1 DETAIL 2 **DETAIL 3** 

SEE TABLE 2 FOR DOWEL BAR SIZE AND SPACING


LUBRICATE THIS END


TYPE E HINGED (BUTT)


TYPE E HINGED (KEYED) SYMBOL +-+-+

NOTE: JOINT SEALING SHALL BE PER SECTION 605 OF SPECIAL PROVISIONS.

**JOINTING DETAILS (JTD1)** 








**RFD-VORTAC** 

LENGTH AS REQUIRED BY MANUFACTURER

110.8 (CH 45) 108/288 5.1 MILES

AR125461 - TAXI GUIDANCE SIGN, SPECIAL - SIGN PANEL DETAIL

NO SCALE



#### ELEVATED LED ROL LAYOUT DETAIL (TYP)

#### **GENERAL NOTES:**

- THE CONCRETE BASE FOR BASE MTD. LIGHTS SHALL BE TROWEL FINISHED WITH A 45° BEVELED EDGE. SLOPE TO DRAIN (610).
- 2. TRANSFORMER HOLDER SHALL BE ANY COMMERCIALLY AVAILABLE BRICK.
- 3. BREAKING GROOVE COUPLINGS SHALL NOT BE OVER 1" ABOVE GROUND LINE.
- ISOLATION TRANSFORMERS COME WITH A FACTORY INSTALLED PLUG (TYPE 1, CLASS A, STYLE 2) AND RECEPTACLE (TYPE 1, CLASS A, STYLE 9).
  A TYPE 1, CLASS B, STYLE 3 PLUG AND TYPE 1, CLASS B, STYLE 10
  RECEPTACLE SHALL BE INSTALLED ON THE 1/C, No. 8, 5000 V., L-824
  TYPE C CABLES FOR CONNECTION TO EACH TRANSFORMER.
- TO FURTHER REDUCE THE POSSIBILITY OF WATER/MOISTURE ENTRANCE INTO THE CONNECTOR BETWEEN THE CABLE AND THE FIELD ATTACHED CONNECTOR, IT IS REQUIRED THAT A HEAT SHRINKABLE TUBING WITH INTERNAL ADHESIVE BE APPLIED OVER THE ENTIRE CABLE CONNECTOR.
- 6. ALL SIGNS, LIGHTS, CABLES AND TRANSFORMERS TO BE REMOVED SHALL REMAIN THE PROPERTY OF THE AIRPORT. AT THE DISCRETION OF THE AIRPORT DIRECTOR, THE CONTRACTOR MAY BE REQUIRED TO DISPOSE OF THESE MATERIALS OFFSITE
- TAXIWAY LIGHTS SHALL HAVE A BLUE LENS, RUNWAY LIGHTS SHALL HAVE A CLEAR OR 180° AMBER/CLEAR LENS AS DESIGNATED ON PLANS.
- DUCT MARKERS SHALL BE INSTALLED AT EVERY NEW DUCT AND AT EVERY EXISTING DUCT USED FOR THIS PROJECT.
- CONTRACTOR SHALL HAVE THE OPTION TO TRENCH OR PLOW UNIT DUCT. NO ADDITIONAL PAYMENT SHALL BE MADE FOR TRENCHING.
- 10. INSTALL 1/C #6 AWG BARE COPPER GROUND JUMPER CONNECTED TO GROUND LUG INSIDE BASE CAN AND EXOTHERMICALLY WELDED TO GROUND ROD. INSTALL GROUND LUG FOR EXISTING CANS, IF REQUIRED.

-804 RGL (LED) TETHER-RANGIBLE COUPLING AND DISSCONNECT PLUG EXIST. GRADE BITUMINOUS PAVEMENT-L-823 PRIMARY CABLE CONNECTORS WITH HEAT SHRINK TUBING (TYP.) HEAT SHRINK (TYP.)

1/C #8 5000V, L-824

TYPE C CABLE IN 3/4" UNITDUCT (TYP.) - MIN. 3' SLACK (TYP.) -L-830 ISOLATION TRANSFORMER (SEE NOTE 2) 3/4" DIA. x 10' LONG --COPPER CLAD GROUND UNIT DUCT SHALL BE TERMINATED
- INSIDE THE LIGHT BASE AND SEALED
WITH HEAT SHRINK AS SPECIFIED ROD (SEE GENERAL 3" \* CONCRETE ENCASED PVC CONDUIT TO EDGE OF PAVEMENT (SEE NOTE 3) NEOPRENE GROMMET FILTER FABRIC-6" SAND CUSHION - COMPACTED

#### INSTALLATION OF ELEVATED LED ROL (TYP)

#### NOTES FOR ELEVATED RGL

- 1. USE 3" PVC SCH 40 PVC, CONCRETE ENCASED UNDER PAVED
- L-830 ISOLATION TRANSFORMER SHALL BE SIZED FOR LED TYPE RGL, AS RECOMMENDED BY THE MANUFACTURER.
- PULL BACK EXISTING RGL CIRCUIT PRIOR TO REMOVAL OF EXISTING RGLS. REINSTALL EXISTING (2) 1/C #8, SKV IN 3/4" UNIT DUCT IN NEW 3" CONDUIT.

**ELECTRICAL DETAILS - 1** (ELD1)

**RO017** 



CRAWFORD, MURPHY & TILLY, INC. CONSULTING ENGINEERS

> Chicago Rockford International Airport



**ROCKFORD, ILLINOIS GREATER ROCKFORD AIRPORT AUTHOIRTY** 3-17-0088-XX

RFD-3909

REHAB. TWY B SOUTH

PHASE 2

Revisions Description THIS BAR IS EQUAL TO 1 AT FULL SCALE (17 X 11).


DESIGN BY: CMT-ARR DRAWN BY CMT-ARR CHECKED BY: APPROVED BY: CMT-RFD DATE: 5/8/2009

JOB No: 09258-04-00

**ELECTRICAL DETAILS - 1** (ELD1)

SHEET 28 OF 59 SHEETS

CONTRACTOR SHALL SUBMIT DETAILED SHOP DRAWING INCLUDING SIGN, COLOR, SIZE, PROPOSED LEGEND, IN ENOUGH DETAIL AND DETERMINE NEW SPACING AND OTHER INFORMATION REQUIRED BY SPECIAL PROVISIONS. CONTRACTOR TO VERIFY NEW SIGN LOCATIONS AND ORIENTATIONS WITH RESIDENT ENGINEER PRIOR TO INSTALLATION. SIGN SHALL BE FAA APPROVED LED TYPE SIGN.



RO017



Chicago Rockford International Airport



ROCKFORD, ILLINOIS

GREATER ROCKFORD AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH
PHASE 2

	Re	evisions		
	Date	Description		
		~~~~		
		****		
	<u> </u>			
	0	1		
		IS EQUAL TO 1" SCALE (17 X 11).		
DE	SIGN BY:	CMT-ARR		
DR	AWN BY:	CMT-ARR		

DESIGN BY: CMT—ARR

DRAWN BY: CMT—ARR

CHECKED BY: CMT—ARR

APPROVED BY: CMT—RFD


DATE: 5/8/2009

JOB No: 09258—04—00


ELECTRICAL DETAILS - 2 (ELD2)

29

SHEET 29 OF 59 SHEETS




## DUCT/CONDUIT MARKER DETAIL



MARKERS SHALL BE INCIDENTAL TO THE


TURF CABLE MARKER DETAIL

5.) 0.049 CU. YD. CONCRETE PER MARKER.




#### TYPE A - CABLE SPLICE

FOR SPLICES IN HOMERUNS AND FOR EXTENSIONS TO EXISTING CABLES ONLY N.T.S.



#### TYPE B - CABLE SPLICE

FOR SPLICES FOR USE AT JUNCTION OF HOMERUN WITH LOOP CIRCUIT N.T.S.




#### TYPE C AND D - CABLE SPLICE

FOR SPLICES AT RUNWAY/TAXIWAY LIGHTS AND SIGNS N.T.S.

#### NOTES


- INSIDE DIAMETER OF CONNECTOR SHALL PROPERLY MATCH THE OUTSIDE DIAMETER OF CABLE.
- 2. WRAP WITH AT LEAST ONE LAYER OF RUBBER OR SYNTHETIC RUBBER TAPE AND ONE LAYER OF PLASTIC TAPE, ONE-HALF LAPPED, EXTENDING AT LEAST 1-1/2 INCHES ON EACH SIDE OF JOINT.
- 3. THE COST OF FURNISHING AND INSTALLING ALL SPLICE MATERIALS SHALL BE INCIDENTAL TO THE ASSOCIATED CABLE ITEMS.
- 4. THE CONTRACTOR SHALL HAVE A MINIMUM OF TWO (2) TYPE A SPLICE KITS ON THE JOB SITE AT ALL TIMES FOR EMERGENCY REPAIRS.



## LIGHT IDENTIFICATION DETAIL


#### NOTES:

- INSTALL A NONCORROSIVE DISC OF 2" MINIMUM DIAMETER WITH THE NUMBER PERMANENTLY STAMPED, CUT OUT, OR ENGRAVED UNDER THE HEAD OF THE BASE PLATE BOLT OR ATTACHED TO LIGHT FLANGE WITH A SET SCREW.
- 2. NUMERALS SHOWN ARE FOR ILLUSTRATIVE PURPOSES ONLY. ALL EXISTING AND PROPOSED TAXIMAY AND RUNWAY LIGHTS SHALL BE TAGGED AS DIRECTED BY THE RESIDENT ENGINEER. ALL LIGHTS ON EXISTING CIRCUITS THAT HAVE LIGHTING IMPROVEMENTS (NEW OR RELOCATED LIGHTS) SHALL BE
- COST OF TAGGING LIGHTS SHALL NOT BE PAID FOR SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT.



#### GRS CONDUIT UNDER P.C.C. PAVEMENT DETAIL

NEW DUCT BANK/CONDUIT SHALL BE INSTALLED AT AN ELEVATION THAT WILL NOT CONFLICT WITH EXISTING OR NEW UTILITIES INCLUDING STORM SEWER, UNDERDRAIN, CONDUIT, DUCT, GAS, WATERMAIN, PHONE, ELECTRICAL AT NO ADDITIONAL COST TO THE CONTRACT.



#### RUNWAY/TAXIWAY LIGHTING CIRCUIT CONNECTION DETAIL

**ELECTRICAL DETAILS - 3** (ELD3)

# **RO017**



Chicago Rockford International Airport



**ROCKFORD, ILLINOIS GREATER ROCKFORD AIRPORT AUTHOIRTY** 

> 3-17-0088-XX RFD-3909


#### REHAB. TWY B SOUTH PHASE 2

	Rev	/isior	ıs
Da	ite	De	scription
		*************	
0			1
			JAL TO 1" (17 X 11).
DESIGN	BY:		CMT-ARR
DRAWN	BY:	***************************************	CMT-ARR
CHECKE	ED BY:		CMT-ARR
APPRO\	/ED BY	<b>'</b> :	CMT-RFD
DATE:	5/8,	/2009	
JOB No:	0925	58-04	-00


**ELECTRICAL DETAILS - 3** (ELD3)

30

SHEET 30 OF 59 SHEETS




<u>PLAN</u>



SECTION A-A

#### SURFACE SENSOR HEAD DETAIL

N.T.S.




## SURFACE SENSOR INSTALLATION OVERVIEW

DIMENSIONS AS REQUIRED BY SENSOR MANUFACTURER.

#### NOTES FOR UPGRADING SURFACE SENSOR SYSTEM

- EXISTING SURFACE SENSOR SYSTEM IS SCAN, MANUFACTURED BY SURFACE SYSTEMS, INC. (QUIXOTE).
- 2. REMOVE AND RE-INSTALL EXISTING (FP2000 TYPE) SURFACE SENSOR IN PAVEMENT AT PROXIMITY OF EXISTING SENSOR LOCATION AS SHOWN IN THE PLANS. INSTALL PROPOSED SPLICE CAN AT EDGE OF THE PAVEMENT TO INTERCEPT EXISTING SENSOR CABLE. INSTALL EXISTING SENSOR CABLE IN PROPOSED CONDUIT TO SPLICE CAN. SPLICE EXISTING SENSOR CABLE IN SPLICE CAN.
- 3. SPLICE CAN PAID FOR SEPARATELY.



## PROPOSED PAVEMENT SENSOR SPLICE CAN DETAIL

.1.5.

## **RO017**

5A



CRAWFORD, MURPHY & TILLY, INC.
CONSULTING ENGINEERS
Copyright CMT, Inc.

Chicago Rockford International Airport



ROCKFORD, ILLINOIS
GREATER ROCKFORD
AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

#### REHAB. TWY B SOUTH PHASE 2

Revisions		
	Date	Description
01		
THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).		
DE	SIGN BY:	CMTAPP

DESIGN BY: CMT—ARR
DRAWN BY: CMT—ARR
CHECKED BY: CMT—ARR
APPROVED BY: CMT—RFD


DATE: 5/8/2009

JOB No: 09258-04-00

ELECTRICAL DETAILS - 4 (ELD4)

31

SHEET 31 OF 59 SHEETS



RO017



CRAWFORD, MURPHY & TILLY, INC.
CONSULTING ENGINEERS
Copyright CMT, Inc.

Chicago Rockford International



**ROCKFORD, ILLINOIS** 

GREATER ROCKFORD AIRPORT AUTHOIRTY

3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH
PHASE 2


Re	evisions
Date	Description
0	1
	IS EQUAL TO 1" SCALE (17 X 11).
SIGN BY:	CMT-ARR
AWN BY:	CMT-ARR
ECKED BY	: CMT-ARR
PROVED B	Y: CMT-RFD
	O THIS BAR AT FULL: SIGN BY: AWN BY: ECKED BY

MARKING DETAILS - 1 (MRD1)

32

DATE: 5/8/2009 JOB No: 09258-04-00

SHEET 32 OF 59 SHEETS



33

Description


CMT-ARR


CMT-ARR

CMT-ARR

CMT-RFD

SHEET 33 OF 59 SHEETS






ALL PAVED AREAS

-- MOUND SLIGHTLY (TO BE FERTILIZED AND SEEDED) BACKFILL WITH ORIGINALLY EXCAVATED MATERIAL TRENCH WIDTH (SEE TABLE) STORM SEWER
PIPE (CONCRETE,
CMP OR PVC) └GRANULAR CRADLE (IDOT CA-6)

NON-PAVED AREAS


#### TRENCH DETAILS - STORM SEWER


NOT TO SCALE



UNDERDRAIN DETAIL **EDGE OF PAVEMENT AREAS** FOR STOPWAY

NOT TO SCALE





## UNDERDRAIN CONNECTION DETAILS

NOT TO SCALE

UNDERDRAIN CONNECTIONS AND FITTINGS, TEES AND ELBOWS USED FOR CONNECTIONS TO PROPOSED STRUCTURES / EXISTING STORM SEWERS, SHALL BE CONSIDERED INCIDENTAL TO THE PROPOSED UNDERDRAIN. SEE PLAN AND PROFILE NOTES.

**MISCELLANEOUS DETAILS (MSD1)** 

# **RO017**



Chicago Rockford International Airport



ROCKFORD, ILLINOIS

**GREATER ROCKFORD AIRPORT AUTHOIRTY** 

> 3-17-0088-XX RFD-3909

#### REHAB. TWY B SOUTH PHASE 2

Revisions Date Descrip	tion	
Date Descrip	tion	
0	1	
THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).		
DESIGN BY: CMT-	-ARR	


DRAWN BY: CMT-ARR CHECKED BY: CMT-ARR APPROVED BY: CMT-RFD DATE: 5/8/2009

JOB No: 09258-04-00

MISCELLANEOUS **DETAILS** (MSD1)

34

SHEET 34 OF 59 SHEETS



**RO017** 



Chicago Rockford International



**ROCKFORD, ILLINOIS GREATER ROCKFORD AIRPORT AUTHOIRTY** 


3-17-0088-XX


## REHAB. TWY B SOUTH

Revisions  Date Description
Date Description
THIS BAR IS EQUAL TO 1"

1	1		
		DESIGN BY:	CMT-ARR
		DRAWN BY:	CMT-ARR
		CHECKED BY:	CMT-ARR
		APPROVED BY:	CMT-RFD
		DATE: 5/8/2	2009

**CROSS** 





**RO017** 5A



Chicago Rockford International Airport



**ROCKFORD, ILLINOIS GREATER ROCKFORD AIRPORT AUTHOIRTY** 3-17-0088-XX RFD-3909

## REHAB. TWY B SOUTH PHASE 2

Revisions		
	Date	Description
0 1		
THE DAD IS ESSEED AT		


THIS BAR IS EQUAL TO 1" AT FULL SCALE (17 X 11).


DESIGN BY:	CMT-ARR
DRAWN BY:	CMT-ARR
CHECKED BY:	CMT-ARR
APPROVED BY	CMT-RFD
DATE: 5/8	/2009
JOB No: 092	580400


**CROSS SECTIONS - 3** (XSC3)


38

SHEET 38 OF 59 SHEETS













SHEET 42 OF 59 SHEETS


**RO017** PROJECT Taxiway B South Rehabilitation - Phase 2, Chicago-Rockford International Airp PROJECT Taxiway B South Rehabilitation - Phase 2, Chicago-Rockford International Airp TSC PROJECT Taxiway B South Rehabilitation - Phase 2, Chicago-Rockford Internation PROJECT Taxiway B South Rehabilitation - Phase 2, Chicago-Rockford International Airp CLIENT Crawford, Murphy and Tilly, Inc., Aurora, Illinois CUENT Crawford, Murphy and Tilly, Inc., Aurora, Illinois CUENT Crawford, Murphy and Tilly, Inc., Aurora, Illinois DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOB 1-73,209 DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOB 1.-73,209 DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOB L-73,209 DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOS L-73,209 CORE DATA CORE DATA CORE DATA CORE DATA Осмт LOCATION Textway B; 250'S of Textway D LOCATION Taxiway B at Intersection of Txwys A and D LOCATION Textway A: 250'N of Textway D LOCATION Taxiway B; 500'S of Taxiway D SAMPLE WATER P.P.\* DRY DEPTH ELEV. SAMPLE WATER P.P. DRY DENSITY DEPTH CLEV. DEPTH CONTENT READING DENSITY DEPTH ELEV. SOIL DESCRIPTIONS SOIL DESCRIPTIONS SOIL DESCRIPTIONS CRAWFORD, MURPHY & TILLY, INC. CONSULTING ENGINEERS 12.7" Bituminous Concrete Surface end/or Rinder Courses (Approximate Layers: 2°S, 2°S, 2°S, 2°S, 2°S, 1.2°S, 1.5°S, 1.3°S) (Approximate Layers: 1.6"S, 1"S, 1"S, 2"S, 2"S, 1.2"S, 1.2"S, 1.5"S or B, 1.3"S or B) (Approximate Layers: 1.5°S, 1°S, 1.5°S, 2°S, 2°S, 2°S, 2°S, 1°S) (Approximate Layers: 2°S, 2°S, 2.5°S, 1.7°S, 2'S, 2.2°S, 2.3°S) Chicago Rockford International 13.0° Crushed Stone (IDOT Grade CA-6 or CA-10) 13.0" Crushed Stone (IDOT Grade CA-6 or CA-10) 16" Crushed Stone (IDOT Grade CA-6 or CA-10) FLYRFD.COM 19.0" Crushed Stone (IDOT Grade CA-6 or CA-10) End of Core at 2.1 feet. End of Core at 2.2 feet. Note: S ≈ Bituminous Surface Course Layer B ≈ Bituminous Binder Course Layer Note: S = Bituminous Surface Course Layer B = Bituminous Binder Course Layer Note: S = Bituminous Surface Course Layer B = Bituminous Binder Course Layer End of Core at 2.8 feet. Note: S = Bituminous Surface Course Layer B = Bituminous Binder Course Layer **ROCKFORD, ILLINOIS GREATER ROCKFORD AIRPORT AUTHOIRTY** 3-17-0088-XX RFD-3909 INSPECTOR JD INSPECTOR JD REHAB. TWY B SOUTH PHASE 2 PROJECT Taxiway B South Rehabilitation - Phase 2, Chicago-Rockford International Airp PROJECT Taxiway B South Rehabilitation - Phase 2, Chicago-Rockford International Airp Caulert Crawford, Murphy and Tilly, Inc., Aurora, Illinois PROJECT Textway B South Rehabilitation - Phase 2, Chicago-Rockford International Airpe TSC CLIENT Crawford, Murphy and Tilly, Inc., Aurora, Illinois CLIENT Crawford, Murphy and Tilly, Inc., Aurora, Illinois CUENT Crawford, Murphy and Tilly, Inc., Aurora, Illinois Revisions DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOB L-73,209 5 DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOB L-73,209 DATE STARTED 4-7-09 DATE COMPLETED 4-7-09 JOB 1.-73,209 Date Description CORE DATA CORE DATA LOCATION Taxiway A: 500'N of Taxiway D LOCATION Textway A: 700'N of Taxtway D LOCATION Taxiway D: 250W of Intersection of Txwys A and B GR SAMPLE WATER P.P. ORY DEPTH ELEV. SOIL DESCRIPTIONS SOIL DESCRIPTIONS 11.2" Bituminous Concrete Surface and 13.7' Bituminous Concrete Surface 14.0" Bituminous Concrete Surface end/or Binder Courses (Approximate Layers: 2.6'S, 1'S, 2'B, 3'S, 2.7'S) (Approximate Layers: 2"S, 2"S, 2.2"S, 1.6"S, 2.2"S, 2.5"S, (Approximate Layers: 2.2°S, 1.7°S, 2°S, 1.3°S, 1.2°S, 2°S, 1.6°S, 2.1°S or B) 16.0" Crushed Stone (IDOY Grade CA-6 or CA-10) 15.0" Crushed Stone (IDOT Grade CA-8 or CA-10) 16.0° Crushed Stone (IDOT Grade CA-6 or CA-10) C-3 End of Core at 2.3 feet. TXYD THIS BAR IS EQUAL TO 1" end of Community of State End of Core at 2.5 feet. AT FULL SCALE (17 X 11). Note: S = Bituminous Surface Course Layer B = Bituminous Binder Course Layer Note: S = Bituminous Surface Course Layer B = Bituminous Binder Course Layer C-2 Note: S ≈ Bituminous Surface Course Layer B ≈ Bituminous Binder Course Layer DESIGN BY: CMT-ARR DRAWN BY: C-1 CHECKED BY: CMT-ARR APPROVED BY: CMT-RFD DATE: 5/8/2009 JOB No: 09258-04-00 **ENGINEERING INFORMATION** (ENG1) **ENGINEERING INFORMATION (ENG1)** SHEET 43 OF 59 SHEETS


























**RO017** 



CRAWFORD, MURPHY & TILLY, INC. CONSULTING ENGINEERS

Chicago Rockford International Airport



**ROCKFORD, ILLINOIS** 

**GREATER ROCKFORD** AIRPORT AUTHOIRTY

> 3-17-0088-XX RFD-3909

REHAB. TWY B SOUTH PHASE 2

Revisions		
	Date	Description
0		
THIS BAR IS EQUAL TO 1 AT FULL SCALE (17 X 11)		

DESIGN BY: CMT-ARR DRAWN BY: CMT-ARR CHECKED BY: CMT-ARR APPROVED BY: CMT-RFD DATE: 5/8/2009

JOB No: 09258-04-00

**CROSS** SECTION - 2 (1XS2)

53

AA1: CROSS SECTIONS - 2

**TXY A (1XS2)** 

SHEET 53 OF 59 SHEETS

