



# Illinois Department of Transportation

2300 South Dirksen Parkway / Springfield, Illinois / 62764

June 1, 2012

SUBJECT: FAP Route 338 (IL 59)  
Project ACNHF-0338 (044)  
Section 2011-035 I  
DuPage County  
Contract No. 60P41  
Item No. 009, June 15, 2012 Letting  
Addendum A

## NOTICE TO PROSPECTIVE BIDDERS:

Attached is an addendum to the plans or proposal. This addendum involves revised and/or added material.

1. Revised page 2 of the Special Provisions, adding the DATE and TIME for the Pre-Bid Site Inspection.

Prime contractors must utilize the enclosed material when preparing their bid and must include any Schedule of Prices changes in their bidding proposal.

Bidders using computer-generated bids are cautioned to reflect any and all Schedule of Prices changes, if involved, into their computer programs.

Very truly yours,

John D. Baranzelli, P. E.  
Acting Engineer of Design and Environment

A handwritten signature in cursive script, reading "Ted B. Walschleger P.E.".

By: Ted B. Walschleger, P. E.  
Engineer of Project Management

cc: Diane O'Keefe, Region 1, District 1; Mike Renner; D.Carl Puzey;  
Estimates

TBW/MS/III

Suggested Construction Sequencing is provided in the Contract Documents, however, the Contractor is responsible for staging in order to provide the District One Electrical Maintenance Contractor vehicular access, pedestrian access and parking adjacent to the existing pump station until such time as it can be decommissioned. The Contractor shall confine his construction operations within the limits of work indicated on the Drawings.

## **COMPLETION DATE PLUS WORKING DAYS**

Revise Article 108.05 (b) of the Standard Specifications as follows:

"When a completion date plus working days is specified, the Contractor shall complete all contract items and safely open all roadways to traffic by 11:59 PM on, March 30, 2014 except as specified herein.

The Contractor will be allowed to complete all clean-up work and punch list items within 5 working days after the completion date for opening the roadway to traffic. Under extenuating circumstances the Engineer may direct that certain items of work, not affecting the safe opening of the roadway to traffic, may be completed within the working days allowed for cleanup work and punch list items. Temporary lane closures for this work may be allowed at the discretion of the Engineer.

Article 108.09 or the Special Provision for "Failure to Complete the Work on Time", if included in this contract, shall apply to both the completion date and the number of working days.

## **PRE-BID SITE INSPECTION OF PUMP STATION**

The new Pump Station No. 47 site will be open for Contractor's inspection on **June 6, 2012**, between **9:00 A.M. and 12:00 Noon** local time. A representative of the State will be on hand during this stated time period. In the event the date or time is not suitable, an alternative inspection date and time can be arranged with \_\_\_\_\_ of IDOT's Bureau of Electrical Operations, Maintenance Division, at \_\_\_\_\_.

## **COORDINATION WITH ADJACENT AND/OR OVERLAPPING CONTRACTS**

This contract overlaps with other concurrent and future contracts as listed below. The Contractor shall cooperate with the other contractors in the phasing and performance of his work so as not to delay, interrupt or hinder the progress or completion of work being performed by the other contractors.

No additional compensation will be allowed this Contractor for compliance with the above requirements, nor for any delays or inconvenience resulting from the activities of the other contractors.

1. Contract 60P43 – Tree Removal, IL-59 from New York St./Aurora Ave. to Ferry Rd.

Revised 06/01/12