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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
March 11, 2022 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 64R33 
  OGLE County 
  Section (102BR)RS 
  Route FAP 17A 
  District 2 Construction Funds 
  
 Approach pavement repair and resurfacing on SN 071-0015. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
 

The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", adopted January 1, 2022, the latest edition of the "Manual on Uniform Traffic 
Control Devices for Streets and Highways" and the "Manual of Test Procedures for Materials" in 
effect on the date of invitation for bids, and the "Supplemental Specifications and Recurring 
Special Provisions" indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 17A (IL 64), Section (102BR)RS, Ogle County, Contract No. 64R33 
and in case of conflict with any part, or parts, of said Specifications, the said Special Provisions 
shall take precedence and shall govern. 
 
 
LOCATION OF PROJECT 

IL 64 (FAP Route 17) at SN 071-0015 over Pine Creek, Ogle County, IL. 
 
 
DESCRIPTION OF PROJECT 
Traffic control and protection and bridge repair. 
 
 
TRAFFIC CONTROL PLAN 
 
Effective:  January 14, 1999 Revised:  January 13, 2017 
 
 
Standards: 
 
701006 701201 701301 701311 701321 701326  
701901            704001 780001 782006 
 
Signs: 
 
When covering existing Department signs, no tape shall be used on the reflective portion of the 
sign.  Contact the District sign shop for covering techniques. 
 
Any plates or direct applied sheeting used to alter signs shall have the same sheeting as the base 
sign. 
 
Install a "TO ACTIVATE SIGNAL" sign below the “STOP HERE ON RED” sign. The detail of this 
sign is included in the plans. Cost included in item “Traffic Control and Protection, Standard 
701321”. 
 
No more than one kind of alteration shall be used to alter a sign. 
 
Any post stubs without a sign in place and visible shall have a reflector placed on each post.   
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Devices: 
 
A minimum of 3 drums spaced at 4 feet shall be placed at each return when the sideroad is open. 
 
Flaggers: 
 
Flaggers shall comply with all requirements and signaling methods contained in the Department’s 
“Traffic Control Field Manual” current at the time of letting.  The flagger equipment listed for 
flaggers employed by the Illinois Department of Transportation shall apply to all flaggers. 
 
Sideroads or entrances shall not be closed at any time.   
 
When the mainline flagger is within 200 feet of a sideroad, a sideroad flagger shall be required as 
well. 
 
All flaggers as shown on the applicable standards and in the plans will be required.  No reduction 
in the number of flaggers shall be allowed. 
 
 
Pavement Marking: 
 
All temporary pavement markings that will be operational during the winter months (December 
through March) shall be paint. 
 
Short term pavement markings on a milled surface shall be paint. 
 
Highway Standards Application: 
 
Other Devices: 
 
The Contractor shall equip all machinery and vehicles with flashing amber lights, installed so the 
illumination is visible from all directions. 
 
TEMPORARY SIGNALS: The Contractor will be required to have someone available at all 
times to receive phone calls during non-work hours and who is able to reach the job site within 
one hour of being called.  This person will be able to repair the temporary signals or will be able 
to have flaggers on site within another hour to flag traffic until the signals are again in operation. 
Failure to have a person on site within an hour after the initial call out will result in the Contractor 
being charged a monetary deduction by the Department of One Thousand Dollars ($1,000). 
Failure to have traffic restored either with repaired signals or with flaggers within two hours after 
the initial call out will result in the Contractor being charged monetary deduction by the 
Department of One Thousand Dollars ($1,000) per hour until traffic is restored.  The Contractor 
may use a traffic control subcontractor for the first call; however, this does not relieve the prime 
Contractor from having a person on call. 
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Traffic Control for Narrow Travel Lanes:  The Contractor shall provide informational warning signs 
regarding narrow travel lanes in construction areas.  MAX WIDTH XX’-X” X MILES AHEAD (W12-
I103-48) signs with a width restriction of 15’-6” shall be installed at the following locations and 
distances from the project location as noted: 
 
 IL 64 eastbound just east of intersection with IL 26 (5.5 MILES AHEAD) 
 IL 64 westbound just west of intersection with IL 2 in Oregon (8.5 MILES AHEAD) 
  
The material of these signs shall be 0.125-inch-thick aluminum, Type AA Fluorescent orange 
reflective sheeting, and 12 inch D Series font black vinyl lettering meeting the requirements of 
Sections 1090 and 1091 of the Standard Specifications. 
 
The Contractor shall notify the Department via email at DOT.D2.TrafficNotice@illinois.gov.  This 
request shall be submitted a minimum of three weeks (21 days) and no earlier than four 
weeks (28 days) prior to the anticipated closure date to allow the State adequate time to 
re-route oversized loads. 
 
 
Maintenance of Traffic:  The traffic shall be maintained using temporary lane closures and re-
routings as shown on the plans using Traffic Control and Protection Standard 701321. 
 
When Standard 701321 is not in effect, the mainline shall be kept open to one-way traffic at all 
times during working hours and two-way traffic during non-working hours. 
 
 
The Contractor shall notify the Ogle County Highway Department, the corresponding Township 
Commissioner, emergency response agencies (i.e.: fire, ambulance, police), school bus 
companies and the Department of Transportation (Bureau of Project Implementation) regarding 
any changes in traffic control. 
 
Install a CAUTION ONE LANE ROAD FOLLOW TRAFFIC FLOW sign across IL 64 from, and in 
the direct vision line of the private entrance at the southwest corner of SN 071-0015. The detail of 
this sign is included in the plans. The contractor shall clearly explain to all potential users of the 
private entrance the meaning of the sign, how the temporary bridge traffic signals phase and when 
they will safely be able to go in either direction from the entrance.  Cost included in item “Traffic 
Control and Protection, Standard 701321”. 
 
 
LINEAR DELINEATION PANELS, 6 INCH 
 
Linear delineation panels shall be placed on 6 inches down from the top of the concrete barrier 
wall or parapet wall as shown in the contract plans.  These panels shall be white or yellow, 
matching the color of the adjacent pavement marking edge line.  Panels shall be spaced at a 
maximum spacing of 25 feet horizontally, with the first and last panel located withing 20 feet of 
the end of the barrier or parapet.  A minimum of 3 panels will be required along each wall. 
 
Each panel shall be attached/adhered to the wall as per the manufacturer’s written instructions, 
specifications, and/or recommendations. 
  

mailto:DOT.D2.TrafficNotice@illinois.gov
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When attaching linear delineation panels to concrete, the panels shall be secured using an anchor 
bolt method approved by the Engineer that will anchor the entire panel securely, but also facilitate 
removal of the panel if damaged or weathered in the future.   The contractor shall sufficiently 
cover the backside of each panel, to the satisfaction of the Engineer, with an adhesive caulking 
system to aid in the permanent adhesion and alignment of the panel prior to drilling through the 
pre-drilled linear delineation system holes. 
 
Each panel shall not be less than 36 inches in length and 6.00 inches in width.  The panels shall 
be constructed of cube-corner retroreflective material in standard highway colors permanently 
bonded to an aluminum substrate.  The lateral edges of each panel shall be hemmed.  The panel 
assembly shall have a repeating raised lateral ridge every 2.25 inches.  Each ridge shall be 0.34 
inches high with a 45 deg profile and a 0.28-inch radius top.  Each panel shall be 
attached/adhered to the wall or guardrail as per the manufacturer’s written instructions, 
specifications and/or recommendations except connections that require drilling and anchoring into 
the concrete barrier shall not be allowed.  Cleaning of the protective coat (boiled linseed oil) on 
the surfaces of the concrete barrier shall be required per the adhesive manufacturers written 
instructions.  The cleaned surfaces shall receive a primer that is specifically recommended by the 
adhesive manufacturer.  The panel product data sheets, material certifications, test results, and 
construction type and details shall be submitted to the Engineer for approval a minimum of 30 
days prior to proposed use. 
 
Daytime color requirements shall be determined from measurement of the retroreflective sheeting 
applied to aluminum test panels.  Daytime color shall be measured instrumentally using a 
spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and viewing geometry 
measurements shall be made in accordance with ASTM E1164 for ordinary colors or ASTM 
E2153 for fluorescent colors.  Chromaticity coordinates shall be calculated for CIE Illuminant D65 
and the CIE E2152 for fluorescent colors.  1931 (2o) Standard Colorimetric Observer in 
accordance with ASTM E308 for ordinary colors or ASTM fluorescent colors. 
 

Chromaticity Limits for White 
 x y X y x y x y Limit Y (%) 

Min Max 
White 0.303 0.287 0.368 0.353 0.340 0.380 0.274 0.316 40 - 

 
 
 

Chromaticity Limits for Yellow 
  

x 
 
y 

 
X 

 
y 

 
x 

 
y 

 
x 

 
y 

Total 
Luminance 

Factor Y (%) 
Min 

 
Yellow 0.498 0.412 0.557 0.442 0.479 0.520 0.438 0.572 24 

 
 

The manufacturer shall provide a certification letter that states the materials supplied to this 
Contract Number project meets the physical properties of this special provision and shall attach 
test results that demonstrate compliance.  The manufacturer shall certify by letter that the 
adhesive and all recommended concrete surface preparation materials and instructions used to 
adhere the panels to the concrete and guardrail surfaces are specifically recommended for typical 
Illinois outdoor weather and highway related exposures. 
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The Resident Engineer will sample one panel at random per unique lot of component materials 
for acceptance testing by IDOT. 
 
This work shall be included in the contract unit price per Foot of TEMPORARY CONCRETE 
BARRIER and RELOCATE TEMPORARY CONCRETE BARRIER. 
 
 
WORK ZONE TRAFFIC CONTROL SURVEILLANCE 
 
Effective: January 1, 1999      Revised: January 1, 2018 
 

Revise Article 701.10 of the Standard Specifications to read: 
 
“The Contractor shall conduct inspections of the worksite at a frequency that will allow for 

the timely replacement of any traffic control device that has become displaced, worn, or damaged. 
A sufficient quantity of replacement devices, based on vulnerability to damage, shall be readily 
available to meet this requirement.”  

Delete Article 701.20(g) of the Standard Specifications 

 
 
APPROACH SLAB REMOVAL 
Effective January 1, 2007 
 
Approach slab removal shall be performed in accordance with Section 440 and Article 442.05(a) 
of the Standard Specifications and the following provisions. 
 
This work includes the satisfactory removal of the concrete pavement, reinforcement, stabilized 
sub-base and expansion joint material adjacent to the approach pavement, bituminous overlays, 
and sleeper slabs as shown on plan details.  The removed materials shall be disposed of off the 
right of way. 
 
To the extent possible, the contract documents contain information on the thickness of the existing 
pavement including subsequent resurfacing(s).  In the event the average combined thickness of 
the existing pavement and overlays in an area to be removed differs from the thickness shown on 
the plans, the Engineer will adjust the pay quantity, meeting this requirement as indicated by the 
following chart.  The quantities will be increased when the thickness is greater and decreased 
when the thickness is less. 
 
 % Change of Thickness % Change of Quantity 

 0 to less than 15  0 
 15 to less than 20  10 
 20 to less than 30  15 
 30 and greater   20 
 
No other compensation will be allowed for variations in thickness from that shown on the plans. 
 
Contract Quantities.  The requirements for the use of Contract Quantities shall conform to Article 
202.07(a) of the Standard Specifications. 
  



FAP Route 17A (IL 64) 
Section (102BR)RS 

Ogle County 
Contract No. 64R33 

 6 

 
Method of Measurement:  Approach Slab Removal will be measured for payment in place, and 
the area computed in square yards. 
 
Basis of Payment.  This work will be paid for at the contract unit price per square yard for 
APPROACH SLAB REMOVAL.  The contract unit price for Approach Slab Removal shall include 
removing and disposing of the entire approach slab, reinforcement stabilized sub-base and 
expansion joint material including transition areas as shown on the plans. 
 
 
BLENDED FINELY DIVIDED MINERALS (BDE) 
 
Effective:  April 1, 2021 
 
Revise the second paragraph of Article 1010.01 of the Standard Specifications to read: 
 

“ Different sources or types of finely divided minerals shall not be mixed or used alternately in 
the same item of construction, except as a blended finely divided mineral product according to 
Article 1010.06.” 
 
Add the following article to Section 1010 of the Standard Specifications: 
 

“ 1010.06 Blended Finely Divided Minerals.  Blended finely divided minerals shall be the 
product resulting from the blending or intergrinding of two or three finely divided minerals.  
Blended finely divided minerals shall be according to ASTM C 1697, except as follows. 
 

(a) Blending shall be accomplished by mechanically or pneumatically intermixing the 
constituent finely divided minerals into a uniform mixture that is then discharged into a 
silo for storage or tanker for transportation. 
 

(b) The blended finely divided mineral product will be classified according to its predominant 
constituent or the manufacturer’s designation and shall meet the chemical requirements of 
its classification.  The other finely divided mineral constituent(s) will not be required to 
conform to their individual standards.” 

 
 
COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 

  



FAP Route 17A (IL 64) 
Section (102BR)RS 

Ogle County 
Contract No. 64R33 

 7 

 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 
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(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
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(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 0.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
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(b) The bidder documents a good faith effort has been made to meet the goal, even though 

the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
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(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

mailto:DOT.DBE.UP@illinois.gov
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(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
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requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 

mailto:DOT.DBE.UP@illinois.gov
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for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
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When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 
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HOT-MIX ASPHALT – START OF PRODUCTION (BDE) 
 
Effective:  January 1, 2022 
 
Add the following paragraph between the third and four paragraphs of Article 1030.10 of the 
Standard Specifications: 
 

“ When a test strip is not required, each HMA mixture with a quantity of 3,000 tons (2,750 metric 
tons) or more shall still be sampled on the first day of production:  I-FIT and Hamburg wheel 
testing for High ESAL; I-FIT testing for Low ESAL.  Within two working days after sampling the 
mixture, the Contractor shall deliver gyratory cylinders to the District laboratory for Department 
verification testing.  The High ESAL mixture test results shall meet the requirements of Articles 
1030.05(d)(3) and 1030.05(d)(4).  The Low ESAL mixture test results shall meet the requirements 
of Article 1030.05(d)(4).” 
 
 
ILLINOIS WORKS APPRENTICESHIP INITIATIVE – STATE FUNDED CONTRACTS (BDE) 
 
Effective:  June 2, 2021 
Revised:  September 2, 2021 
 
Illinois Works Jobs Program Act (30 ILCS 559/20-1 et seq.).  For contracts having an awarded 
contract value of $500,000 or more, the Contractor shall comply with the Illinois Works 
Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.  The 
goal of the Illinois Apprenticeship Works Initiative is that apprentices will perform either 10% of 
the total labor hours actually worked in each prevailing wage classification or 10% of the estimated 
labor hours in each prevailing wage classification, whichever is less.  The Contractor may seek 
from the Department of Commerce and Economic Opportunity (DCEO) a waiver or reduction of 
this goal in certain circumstances pursuant to 30 ILCS 559/20-20(b).  The Contractor shall ensure 
compliance during the term of the contract and will be required to report on and certify its 
compliance.  An apprentice use plan, apprentice hours, and a compliance certification shall be 
submitted to the Engineer on forms provided by the Department and/or DCEO. 
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PORTLAND CEMENT CONCRETE – HAUL TIME (BDE) 
 
Effective:  July 1, 2020 
 
Revise Article 1020.11(a)(7) of the Standard Specifications to read: 
 

“ (7) Haul Time.  Haul time shall begin when the delivery ticket is stamped.  The delivery 
ticket shall be stamped no later than five minutes after the addition of the mixing water 
to the cement, or after the addition of the cement to the aggregate when the combined 
aggregates contain free moisture in excess of two percent by weight (mass).  If more 
than one batch is required for charging a truck using a stationary mixer, the time of 
haul shall start with mixing of the first batch.  Haul time shall end when the truck is 
emptied for incorporation of the concrete into the work.  The maximum haul time shall 
be as follows. 
 

Concrete Temperature 
at Point of Discharge, 

°F (°C) 

Maximum Haul Time 1/ 
(minutes) 

Truck Mixer or  
Truck Agitator 

Nonagitator  
Truck 

50 - 64 (10 - 17.5) 90 45 
> 64 (> 17.5) - without retarder 60 30 
> 64 (> 17.5) - with retarder 90 45 

 
1/ To encourage start-up testing for mix adjustments at the plant, the first two trucks 

will be allowed an additional 15 minutes haul time whenever such testing is 
performed. 

 
For a mixture which is not mixed on the jobsite, a delivery ticket shall be required for 
each load.  The following information shall be recorded on each delivery ticket: (1) 
ticket number; (2) name of producer and plant location; (3) contract number; (4) name 
of Contractor; (5) stamped date and time batched; (6) truck number; (7) quantity 
batched; (8) amount of admixture(s) in the batch; (9) amount of water in the batch; and 
(10) Department mix design number. 
 
For concrete mixed in jobsite stationary mixers, the above delivery ticket may be 
waived, but a method of verifying the haul time shall be established to the satisfaction 
of the Engineer.” 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 
Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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SUBMISSION OF PAYROLL RECORDS (BDE) 
 
Effective:  April 1, 2021 
 
Revise Item 3 of Section IV of Check Sheet #5 of the Recurring Special Provisions to read: 
 

“ 3. Submission of Payroll Records.  The Contractor and each subcontractor shall, no later 
than the 15th day of each calendar month, file a certified payroll for the immediately 
preceding month to the Illinois Department of Labor (IDOL) through the Illinois Prevailing 
Wage Portal in compliance with the State Prevailing Wage Act (820 ILCS 130).  The portal 
can be found on the IDOL website at https://www2.illinois.gov/idol/Laws-
Rules/CONMED/Pages/Prevailing-Wage-Portal.aspx.  Payrolls shall be submitted in the 
format prescribed by the IDOL.” 

 
 
VEHICLE AND EQUIPMENT WARNING LIGHTS (BDE) 
 
Effective:  November 1, 2021 
 
Add the following paragraph after the first paragraph of Article 701.08 of the Standard 
Specifications: 
 

“ The Contractor shall equip all vehicles and equipment with high-intensity oscillating, rotating, 
or flashing, amber or amber-and-white, warning lights which are visible from all directions.  The 
lights shall be in operation while the vehicle or equipment is engaged in construction operations.” 
 
 
WEEKLY DBE TRUCKING REPORTS (BDE) 
 
Effective:  June 2, 2012      Revised:  November 1, 2021 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit. 
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Sunday through Saturday for 
each week reportable trucking activities occur. 
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
  

https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww2.illinois.gov%2fidol%2fLaws-Rules%2fCONMED%2fPages%2fPrevailing-Wage-Portal.aspx&c=E,1,6NlFkpeQJIQmqPMhx-q8kCzUoC1kr6AG3ySJH7qfF8nGVc0K_Gy9tsQFPhfDOPj8KIPckL_DtBuaRcU8CLLJ1CI5Mp7evFxmVyyT6awQgjOMHUsu9Rz1eBy2dTGM&typo=1
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WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
 
Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 
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Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
 
Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 25 working days. 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 
 

The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 
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