ONTRACTOR TO ACCELERATE WORK AND
REOPEN AS SOON AS POSSIBLE

NOTES:

1.

N

SEE CONSTRUCTION ACTIVITY PLAN PHASE 1 DETAILED VIEW
FOR SUBPHASE LOCATIONS AND BARRICADING
REQUIREMENTS.

ANY DAMAGE TO THE BITUMINOUS SHOULDER OUTSIDE OF
THE LIMITS SHOWN WILL BE REPAIRED BY THE
CONTRACTOR TO THE SATISFACTION OF THE RESIDENT
ENGINEER AT THE CONTRACTOR'S EXPENSE. THE
CONTRACTOR WILL NOT HAVE ACCESS TO THE BITUMINOUS
SHOULDER OUTSIDE OF THE LIMITS SHOWN,

THE CONTRACTOR WILL ACCESS THE SHE VIA THE WEST
ACCESS GATE FOR SUBPHASES 1A THROUGH 1C, DURING
SUBPHASE 1D AND 1E, HE WILL ACCESS THE SITE FROM
THE HAUL ROAD ALONG THE EAST EDGE OF THE APRON.

THE CONTRACTOR MUST TAKE CARE WHEN CROSSING THE
WORK SITE TO PREVENT VEHICLE/AIRCRAFT AND
VEHICLE/VEHICLE ACCIDENTS. THE CONTRACTOR WiLL
SUPPLY FLAGMEN TO DIRECT TRAFFIC BACK AND FORTH
ACROSS THE SITE. THE FLAGMEN WILL NOT NEED TO BE
IN CONTACT WITH THE ATCT DURING THIS PHASE,

CONTRACTOR TO PLACE PARKING CONES AS SHOWN TO
DIRECT CONSTRUCTION TRAFFIC TO THE WORK ZONE. GAPS
MUST BE LEFT IN THE LINE OF CONES SO AIRLINE
PERSONNEL CAN HAVE ACCESS TO AND FROM THE AIRLINE
OPERATIONS ROOMS.

A GUARD WILL BE REQUIRED TO BE STATIONED AT THE
WEST ACCESS GATE IF THE GATE IS LEFT OPEN DURING
WORK HOURS. THE GATE MUST BE CLOSED AT THE END
OF EACH WORK DAY,

THE CONTRACTOR MAY USE THE LOCATION SHOWN AS THE
STAGING AND STORAGE AREA FOR PHASE 1A THROUGH 1C
DURING THOSE SUBPHASES ONLY. AT THE END OF PHASE
1C, THIS AREA WILL BE RESTORED BY THE CONTRACTOR
TO THE PRE—-CONSTRUCTION CONDITION AT NO ADDITIONAL
COST TO THE CONTRACT,

THE CONTRACTOR WILL BE PROVIDED A GATE CARD.
CONTRACTOR WILL BE RESPONSIBLE FOR OPENING THE
GATE FOR ONLY HIS EMPLOYEES. GATE TO REMAIN
CLOSED AT ALL TIMES.

WORK SHOWN ON THIS SHEET IS WITHIN THE SIDA, A
CONTROLLED AREA. ALL WORKERS MUST BE ESCORTED
BY SIDA BADGED PERSONNEL AT ALL TIMES.
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