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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 12:00 p.m. 
September 18, 2020 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62M66 
  MCHENRY County 
  Section 2020-193-DM 
  Route FAP 342 
  District 1 Construction Funds 
  
 Building Demolition at 3 locations. Location No. 1: 2103 N. Woodlawn Parkway; Location No. 2 2107 N. 
Woodlawn Parkway; Locaton No. 3 W. side of IL 31, approximately 2,250-ft N. of McCullom Lake. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
________________________ 

 
SPECIAL PROVISIONS 

 
 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction", adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways" and the "Manual of Test Procedures for Materials" in effect on 
the date of invitation for bids, and the "Supplemental Specifications and Recurring Special 
Provisions" indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 342 (IL 53), Section 2020-193-DM, McHenry County, Contract No. 
62M66 and in case of conflict with any part, or parts, of said Specifications, the said Special 
Provisions shall take precedence and shall govern. 
 
 

FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 
 

LOCATION OF PROJECT 

 
This Project is located at various locations near IL Route 31 (S. Richmond Rd.) within the City of 
McHenry in McHenry County, Illinois. 
 
Location No. 1: 2103 N. Woodlawn Park Avenue, McHenry, IL 60051 
Location No. 2: 2107 N. Woodlawn Park Avenue, McHenry, IL 60051 
Location No. 3: west side of IL 31, ~2,250’ north of McCullom Lake Road, McHenry, IL 60051 
 
 
DESCRIPTION OF PROJECT 
 
This is a building demolition and site clean-up contract, and the work performed consists of the 
demotion of two single-family residences (two-story, concrete/masonry and wood frame facility) 
and a farm silo structure, cleaning up of three (3) sites, and any incidental and collateral work 
necessary to complete the improvement as shown in the plans and as described. 
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STATUS OF UTILITIES (D-1) 
Effective:  June 1, 2016 
 
 
Utility companies and/or municipal owners located within the construction limits of this project 
have provided the following information in regard to their facilities and the proposed 
improvements.  The tables below contain a description of specific conflicts to be resolved and/or 
facilities which will require some action on the part of the Department’s contractor to proceed with 
work.  Each table entry includes an identification of the action necessary and, if applicable, the 
estimated duration required for the resolution. 
 
UTILITIES TO BE ADJUSTED 
 
Conflicts noted below have been identified by following the suggested staging plan included in 
the contract.  The company has been notified of all conflicts and will be required to obtain the 
necessary permits to complete their work; in some instances resolution will be a function of the 
construction staging.  The responsible agency must relocate or complete new installations as 
noted in the action column; this work has been deemed necessary to be complete for the 
Department’s contractor to then work in the stage under which the item has been listed. 
 
 

Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

     

 
 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 
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Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION 
RESPONSIBLE 

AGENCY 
ACTION 

          

 
 
 
No conflicts to be resolved (or if there are conflicts they are to be listed as noted above) 
 
 
 
Pre-Stage: ________ Days Total Installation 
Stage 1: ________ Days Total Installation 
Stage 2: ________ Days Total Installation 
 
 
 
The following contact information is what was used during the preparation of the plans as provided 
by the Agency/Company responsible for resolution of the conflict. 
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 
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UTILITIES TO BE WATCHED AND PROTECTED 
 
The areas of concern noted below have been identified by following the suggested staging plan 
included for the contract.  The information provided is not a comprehensive list of all remaining 
utilities, but those which during coordination were identified as ones which might require the 
Department’s contractor to take into consideration when making the determination of the means 
and methods that would be required to construct the proposed improvement.  In some instances 
the contractor will be responsible to notify the owner in advance of the work to take place so 
necessary staffing on the owners part can be secured.   
 
Pre-Stage 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
Stage 1 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 

    
 
  

 

 
Stage 2 
 

STAGE / 
LOCATION 

TYPE DESCRIPTION OWNER ACTION 
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The following contact information is what was used during the preparation of the plans as provided 
by the owner of the facility.  
 

Agency/Company 
Responsible to 
Resolve Conflict 

Name of contact Address  Phone  e-mail address 

     

 
 
The above represents the best information available to the Department and is included for the 
convenience of the bidder.  The days required for conflict resolution should be taken into account 
in the bid as this information has also been factored into the timeline identified for the project when 
setting the completion date. The applicable portions of the Standard Specifications for Road and 
Bridge Construction shall apply.   
 
Estimated duration of time provided in the action column for the first conflicts identified will begin 
on the date of the executed contract regardless of the status of the utility relocations.  The 
responsible agencies will be working toward resolving subsequent conflicts in conjunction with 
contractor activities in the number of days noted.  
 
The estimated relocation dates must be part of the progress schedule submitted by the contractor.  
A utility kickoff meeting will be scheduled between the Department, the Department’s contractor 
and the utility companies.  The Department’s contractor is responsible for contacting J.U.L.I.E. 
prior to any and all excavation work. 
 
 
PUBLIC CONVENIENCE AND SAFETY (D-1) 
Effective: May 1, 2012 
Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 
 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 
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BUILDING REMOVAL - CASE II (NON-FRIABLE ASBESTOS ABATEMENT) (CITY OF 
MCHENRY) 
 
Description. This work shall consist of the removal and disposal of all building(s), together with all 
foundations (existing thickness +/- 12”), retaining walls, and piers, and also all incidental and 
collateral work necessary to complete the removal of the building(s) in a manner approved by the 
Engineer. Any holes, such as basements, shall be filled with a suitable granular material. The 
building(s) are identified as follows: 
  
 

Bldg No. Parcel No. Location Description 

1 1LM0007 
2103 N. Woodlawn 

Park Ave 

Two-story, 
concrete/masonry, 
crawl space, boat 

dock, and unattached 
garage 

2 1LM0008 
2107 N. Woodlawn 

Park Ave 

Two-story, basement, 
ceramic flooring, boat 
dock, and unattached 

garage 
 
 
 
 
Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility 
services and the removal of the metering devices that serve the building(s) according to the 
respective requirements and regulations of the City, County, or utility companies involved. The 
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any 
building(s) he/she is to remove. 
 
Signs: Immediately upon execution of the contract and prior to the wrecking of any structures, the 
Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on all 
four sides of each residence and two opposite sides of other structures, the following sign: 
 

PROPERTY ACQUIRED FOR 
HIGHWAY CONSTRUCTION 

TO BE DEMOLISHED BY THE 
 

VANDALS WILL BE PROSECUTED 
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The signs shall be positioned in a prominent location on the structure so that they can be easily 
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint signs 
nor start demolition of any building(s) prior to the time that the State becomes the owner of the 
respective building(s). 
  
 
The Contractor has the option of removing the non-friable asbestos prior to demolition or 
demolishing the building(s) with the non-friable asbestos in place. Refer to the Special Provisions 
titled “Asbestos Abatement (General Conditions)” and “Removal and Disposal of Non-Friable 
Asbestos Buildings No. 1 and Removal and Disposal of Non-Friable Asbestos Buildings No. 2” 
contained herein. 
 
Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING 
REMOVAL NO. 1 and BUILDING REMOVAL NO. 2, numbers as listed above, which price shall 
be payment in full for complete removal of the buildings and structures, including any necessary 
backfilling material as specified herein. The lump sum unit price(s) for this work shall represent 
the cost of demolition and disposal assuming all non-friable asbestos is removed prior to 
demolition. Any salvage value shall be reflected in the contract unit price for this item. 
 
EXPLANATION OF BIDDING TERMS: Two separate contract unit price items have been 
established for the removal of each building. They are: 
 
1. BUILDING REMOVAL NO. 1 and BUILDING REMOVAL NO. 2 

 
2. REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1 and 

REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 2 
 
The Contractor shall have two options available for the removal and disposal of the non-friable 
asbestos. 
 
The pay item for removal and disposal of non-friable asbestos will not be deleted regardless of 
the option chosen by the Contractor. 
 
ASBESTOS ABATEMENT (GENERAL CONDITIONS): This work consists of the removal and 
disposal of non-friable asbestos from the building(s) to be demolished. All work shall be done 
according to the requirements of the U.S. Environmental Protection Agency (USEPA), the Illinois 
Environmental Protection Agency (IEPA), the Occupational Safety and Health Administration 
(OSHA), the Special Provision for "Removal and Disposal of Non-Friable Asbestos, Building No. 
1 and Removal and Disposal of Non-Friable Asbestos, Building No. 2," and as outlined herein. 
  



FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 

 
8 

 
Sketches indicating the location of Asbestos Containing Material (ACM) are included in the 
proposal on pages 15 thru 22. Also refer to the Materials Description Table on pages 13 and 14 
for a brief description and location of the various materials. Also included is a Materials Quantities 
Table on pages 13 and 14. This table states the ACM is non-friable and gives the approximate 
quantity. The quantities are given only for information and it shall be the Contractor's responsibility 
to determine the exact quantities prior to submitting his/her bid. 
 
The work involved in the removal and disposal of non-friable asbestos if done prior to demolition, 
shall be performed by a Contractor or Sub-Contractor prequalified with the Illinois Capital 
Development Board. 
 
The Contractor shall provide a shipping manifest, similar to the one shown on pages 23 to the 
Engineer for the disposal of all ACM wastes. 
 
Permits: The Contractor shall apply for permit(s) in compliance with applicable regulations of the 
Illinois Environmental Protection Agency. Any and all other permits required by other federal, 
state, or local agencies for carrying on the work shall be the responsibility of the Contractor. 
Copies of the permit(s) shall be sent to the district office and the Engineer.  
 
Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA 
office, shall be completed and submitted to the address listed below at least ten days prior to 
commencement of any asbestos removal or demolition activity. Separate notices shall be sent for 
the asbestos removal work and the building demolition if they are done as separate operations. 
 

 Asbestos Demolition/Renovation Coordinator 
 Illinois Environmental Protection Agency 
 Division of Air Pollution Control 
 P. O. Box 19276 
 Springfield, Illinois 62794-9276 
 (217) 785-1743 

 
Notices shall be updated if there is a change in the starting date or the amount of asbestos 
changes by more than 20 percent. 
 
Submittals: 
 
A. All submittals and notices shall be made to the Engineer except where otherwise specified 
herein. 
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B. Submittals that shall be made prior to start of work: 
 

1. Submittals required under Asbestos Abatement Experience. 
 

2. Submit documentation indicating that all employees have had medical examinations 
and instruction on the hazards of asbestos exposure, on use and fitting of respirators, 
on protective dress, on use of showers, on entry and exit from work areas, and on all 
aspects of work procedures and protective measures as specified in Worker Protection 
Procedures. 

 
3. Submit manufacturer's certification stating that vacuums, ventilation equipment, and 

other equipment required to contain airborne fibers conform to ANSI 29.2. 
 
4. Submit to the Engineer the brand name, manufacturer, and specification of all sealants 

or surfactants to be used. Testing under existing conditions will be required at the 
direction of the Engineer. 

 
5. Submit proof that all required permits, site locations, and arrangements for transport 

and disposal of asbestos-containing or asbestos-contaminated materials, supplies, 
and the like have been obtained (i.e., a letter of authorization to utilize designated 
landfill).  

 
6. Submit a list of penalties, including liquidated damages, incurred through 

noncompliance with asbestos abatement project specifications. 
 
7. Submit a detailed plan of the procedures proposed for use in complying with the 

requirements of this specification. Include in the plan the location and layout of 
decontamination units, the sequencing of work, the respiratory protection plan to be 
used during this work, a site safety plan, a disposal plan including the location of an 
approved disposal site, and a detailed description of the methods to be used to control 
pollution. The plan shall be submitted to the Engineer prior to the start of work. 

 
8. Submit proof of written notification and compliance with the “Notifications” paragraph. 

 
C. Submittals that shall be made upon completion of abatement work: 
 

1. Submit copies of all waste chain-of-custodies, trip tickets, and disposal receipts for all 
asbestos waste materials removed from the work area; 
 

2. Submit daily copies of work site entry logbooks with information on worker and visitor 
access; 

 
3. Submit logs documenting filter changes on respirators, HEPA vacuums, negative 

pressure ventilation units, and other engineering controls; and 
 
4. Submit results of any bulk material analysis and air sampling data collected during the 

course of the abatement including results of any on-site testing by any federal, state, 
or local agency. 
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Certificate of Insurance: 
 

A. The Contractor shall document general liability insurance for personal injury, occupational 
disease and sickness or death, and property damage. 
 

B. The Contractor shall document current Workmen's Compensation Insurance coverage. 
 

C. The Contractor shall supply insurance certificates as specified by the Department. 
 
Asbestos Abatement Experience: 
 

A. Company Experience. Prior to starting work, the Contractor shall supply evidence that 
he/she has been prequalified with the Illinois Capital Development Board and that he/she 
has been included on the Illinois Department of Public Health's list of approved 
Contractors. 
 

B. Personnel Experience:  
 
1. For Superintendent, the Contractor shall supply: 

 
a. Evidence of knowledge of applicable regulations in safety and environmental 

protection is required as well as training in asbestos abatement as evidenced by 
the successful completion of a training course in supervision of asbestos 
abatement as specified in 40 CFR 763, Subpart E, Appendix C, EPA Model 
Contractor Accreditation Plan. A copy of the certificate of successful completion 
shall be provided to the Engineer prior to the start of work. 
 

b. Documentation of experience with abatement work in a supervisory position as 
evidenced through supervising at least two asbestos abatement projects; provide 
names, contact, phone number, and locations of two projects in which the 
individual(s) has worked in a supervisory capacity. 

 
2. For workers involved in the removal of asbestos, the Contractor shall provide training 

as evidenced by the participation and successful completion of an accredited training 
course for asbestos abatement workers as specified in 40 CFR 763, Subpart E, 
Appendix C, EPA Model Contractor Accreditation Plan. A copy of the certificate of 
successful completion shall be provided to all employees who will be working on this 
project. 
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ABATEMENT AIR MONITORING: The Contractor shall comply with the following: 
 
A. Personal Monitoring. All personal monitoring shall be conducted per specifications listed in 
OSHA regulation, Title 29, Code of Federal Regulation 1926.58. All area sampling shall be 
conducted according to 40 CFR Part 763.90. All air monitoring equipment shall be calibrated and 
maintained in proper operating condition. Excursion limits shall be monitored daily. Personal 
monitoring is the responsibility of the Contractor. Additional personal samples may be required 
by the Engineer at any time during the project. 
 
B. Interior Non-Friable Asbestos-Containing Materials. The Contractor shall perform personal air 
monitoring during removal of all non-friable Transite and floor tile removal operations. The 
Engineer will also have the option to require additional personal samples and/or clearance 
samples during this type of work. 
 
C. Exterior Non-Friable Asbestos-Containing Materials. The Contractor shall perform personal air 
monitoring during removal of all non-friable cementitious panels, piping, roofing felts, and built up 
roofing materials that contain asbestos. 
 
The Contractor shall conduct downwind area sampling to monitor airborne fiber levels at 
a frequency of no less than three per day. 
 
D. Air Monitoring Professional 
 

1. All air sampling shall be conducted by a qualified Air Sampling Professional supplied by 
the Contractor. The Air Sampling Professional shall submit documentation of successful 
completion of the National Institute for Occupational Safety and Health (NIOSH) course 
#582 - "Sampling and Evaluating Airborne Asbestos Dust". 
 

2. Air sampling shall be conducted according to NIOSH Method 7400. The results of these 
tests shall be provided to the Engineer within 24 hours of the collection of air samples. 
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REMOVAL AND DISPOSAL OF NON-FRIABLE ASBESTOS, BUILDING NO. 1 and BUILDING 
NO. 2: The Contractor has the option of removing and disposing of the non-friable asbestos prior 
to demolition of the building(s) or demolishing the building(s) with the non-friable asbestos in 
place. 
 
Option #1 - If the Contractor chooses to remove all non-friable asbestos prior to demolition, the 
work shall be done according to the Special Provision titled "Asbestos Abatement (General 
Conditions)". 
 
Option #2 - If the Contractor chooses to demolish the building(s) with the non-friable asbestos in 
place, the following provisions shall apply: 
 

1. Continuously wet all non-friable ACM and other building debris with water during 
demolition. 
 

2. Dispose of all demolition debris as asbestos containing material by placing it in lined, 
covered transport haulers and placing it in an approved landfill. 

 
 
This work will be paid for at the contract unit price per lump sum for REMOVAL AND DISPOSAL 
OF NON-FRIABLE ASBESTOS, BUILDING NO. 1 and REMOVAL AND DISPOSAL 
OF NON-FRIABLE ASBESTOS, BUILDING NO. 2, as shown. 
 
The cost for this work shall be determined as follows: 
 
Option #1 - Actual cost of removal and disposal of non-friable asbestos. 
 
Option #2 - The difference in cost between removing and disposing of the building if all nonfriable 
asbestos is left in place and removing and disposing of the building assuming all non-friable 
asbestos is removed prior to demolition. 
 
The cost of removing and disposing of the building(s), assuming all non-friable asbestos is 
removed first, shall be represented by the pay item "BUILDING REMOVAL NO. 1 and BUILDING 
REMOVAL NO. 2". 
 
Regardless of the option chosen by the Contractor, this pay item will not be deleted, nor will the 
pay items BUILDING REMOVAL NO. 1 and BUILDING REMOVAL NO. 2 be deleted. 
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APPENDIX D 
SHIPPING MANIFEST 

Generator 

1.  Work Site Name and Mailing Address Owner’s Name     Owner’s 
Telephone No. 

2.  Operator’s Name and Address   Operator’s. 
Telephone No 

3.  Waste Disposal Site (WDS) Name 
     Mailing Address, and Physical 
     Site Location 

       WDS 
Telephone No. 
 

4.  Name and Address of Responsible Agency 
 

5.  Description of Materials 
 

6.  Containers   No.      Type  
 

7.  Total Quantity    M3      (Yd3)  
 

8.  Special Handling Instructions and Additional Information 
 

9.  OPERATOR’S CERTIFICATION:  I hereby declare that the contents of this 
     consignment are fully and accurately described above by proper shipping 
     name and are classified, packed, marked, and labeled, and are in all respects 
     in proper condition for transport by highway according to applicable international 
     and government regulations. 

Printed/Typed Name & Title      Signature Month  Day  Year 

Transporter 

10.  Transporter 1 (Acknowledgement of Receipt of Materials) 

       Printed/Typed Name & Title 
 
      Address and Telephone No. 
 

     Signature Month  Day  Year 
 
 

11.  Transporter 2 (Acknowledgement of Receipt of Materials) 

       Printed/Typed Name & Title 
 
      Address and Telephone No. 

     Signature Month  Day  Year 
 
 

Disposal Site 

12.  Discrepancy Indication Space 

13.  Waste Disposal Site Owner or Operator:  Certification of Receipt of Asbestos 
                                                                         Materials Covered By This Manifest 
                                                                         Except As Noted in Item 12 

Printed/Typed Name & Title      Signature Month  Day  Year 
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APPENDIX D 
 

INSTRUCTIONS 
 

Waste Generator Section (Items 1-9) 
 
1. Enter the name of the facility at which asbestos waste is generated and the address where 

the facility is located.  In the appropriate spaces, also enter the name of the owner of the 
facility and the owner’s phone number. 

 

2. If a demolition or renovation, enter the name and address of the Company and authorized 
agent responsible for performing the asbestos removal.  In the appropriate spaces, also 
enter the phone number of the operator. 

 

3. Enter the name, address, and physical site location of the waste disposal site (WDS) that 
will be receiving the asbestos materials.  In the appropriate spaces, also enter the phone 
number of the WDS.  Enter “on-site” if the waste will be disposed of on the generator’s 
property. 

 

4. Provide the name and address of the local, State, or EPA Regional Office responsible for 
administering the asbestos NESHAP program. 

 

5. Indicate the types of asbestos waste materials generated.  If from a demolition or 
renovation, indicate the amount of asbestos that is 

 

 - Friable asbestos material 
 - Nonfriable asbestos material 
 

6. Enter the number of containers used to transport the asbestos materials listed in Item 5.  
Also enter one of the following container codes used in transporting each type of asbestos 
material (specify any other type of container used if not listed below): 

 

 DM   - Metal drums, barrels 
 DP   - Plastic drums, barrels 
 BA   - 6 mil plastic bags or wrapping 
 

7. Enter the quantities of each type of asbestos material removed in units of cubic meters 
(cubic yards). 

 

8. Use this space to indicate special transportation, treatment, storage or disposal or Bill of 
Lading information.  If an alternate waste disposal site is designated, note it here.  
Emergency response telephone numbers or similar information may be included here. 

 

9. The authorized agent of the waste generator shall read and then sign and date this 
certification.  The date is the date of receipt by transporter. 

 
NOTE:  The waste generator shall retain a copy of this form. 
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APPENDIX D 
 

INSTRUCTIONS 
 

Transporter Section (Items 10 & 11) 
 
10. & 11. Enter name, address, and telephone number of each transporter used, if applicable.  

Print or type the full name and title of person accepting responsibility and 
acknowledging receipt of materials as listed on this waste shipment record for 
transport. 

 
NOTE:  The transporter shall retain a copy of this form. 
 
Disposal Site Section (Items 12 & 13) 
 
12. The authorized representative of the WDS shall note in this space any discrepancy 

between waste described on this mainfest and waste actually received as well as any 
improperly enclosed or contained waste.  Any rejected materials should be listed and 
destination of those materials provided.  A site that converts asbestos-containing waste 
material to nonasbestos material is considered a WDS. 

 
13. The signature (by hand) of the authorized WDS agent indicates acceptance and 

agreement with statements on this manifest except as noted in Item 12.  The date is the 
date of signature and receipt of shipment. 

 
NOTE:  The WDS shall retain a completed copy of this form.  The WDS shall also send a 

completed copy to the operator listed in Item 2. 
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BUILDING REMOVAL - CASE IV (NO ASBESTOS) (BDE)  
Effective: September 1, 1990 Revised: April 1, 2010  
 
BUILDING REMOVAL: This work shall consist of the complete removal and disposal of one 
building(s), together with all foundations, retaining walls, and piers, and all incidental and collateral 
work necessary to complete the removal of the building(s) in a manner approved by the Engineer. 
Any holes, such as basements, shall be filled with a suitable granular material. The building(s) 
are identified as follows:  
 

Bldg No. Parcel No. Location Description 

3 1Y40040 
West side of IL 31, 

~2,250 north of 
McCullom Lake Road 

Silo and concrete 

 
Discontinuance of Utilities: The Contractor shall arrange for the discontinuance of all utility 
services and the removal of the metering devices that serve the building(s) according to the 
respective requirements and regulations of the City, County, or utility companies involved. The 
Contractor shall disconnect and seal, in an approved manner, all service outlets that serve any 
building(s) he/she is to remove.  
 
Signs: Immediately upon execution of the contract and prior to the wrecking of any structures, the 
Contractor shall be required to paint or stencil, in contrasting colors of an oil base paint, on all 
four sides of each residence and two opposite sides of other structures, the following sign:  
 

PROPERTY ACQUIRED FOR 
HIGHWAY CONSTRUCTION 

TO BE DEMOLISHED BY THE 
 

VANDALS WILL BE PROSECUTED 
 
The signs shall be positioned in a prominent location on the structure so that they can be easily 
seen and read and at a sufficient height to prevent defacing. The Contractor shall not paint signs 
nor start demolition of any building(s) prior to the time that the State becomes the owner of the 
respective building(s).  
 
Basis of Payment: This work will be paid for at the contract lump sum unit price for BUILDING 
REMOVAL NO. 3, numbers as listed above, which price shall be payment in full for complete 
removal of the buildings and structures, including any necessary backfilling material as specified 
herein. The lump sum unit price(s) for this work shall represent the cost of demolition. Any salvage 
value shall be reflected in the contract unit price for this item. 
  



FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 

 
27 

 
Notifications: The "Demolition/Renovation Notice" form, which can be obtained from the IEPA 
office, shall be completed and submitted to the address listed below at least ten days prior to 
commencement of any demolition activity.  
 
Asbestos Demolition/Renovation Coordinator  
Illinois Environmental Protection Agency  
Division of Air Pollution Control  
P. O. Box 19276  
Springfield, Illinois 62794-9276  
(217)785-1743  
 
Notices shall be updated if there is a change in the starting date or the amount of asbestos 
changes by more than 20 percent.  
 
Submittals:  
 
A. All submittals and notices shall be made to the Engineer except where otherwise specified 
herein.  
 
B. Prior to starting work, the Contractor shall submit proof of written notification and compliance 
with the “Notifications” paragraph.  
 
 
ABANDON EXISTING UTILITIES  
 
Description. This work shall consist of the removal of all underground utilities (water service, 
sanitary service, storm sewer, gas service, electrical service, telephone service, etc.) including 
pipes and appurtenances between the building and the main lines.  
 

CONSTRUCTION REQUIREMENTS 
 
General. Existing sanitary services shall be abandoned at the main. Sanitary service connections 
will need to be fully cut out of the Village main and a new section of main installed with non-shear 
mission couplings.  
 
Existing water services shall be abandoned at the main. Water service connections will need to 
be fully removed and restored with a sleeve. B-boxes shall also be removed.  
 
Basis of payment. This work will be for at the lump sum price for ABANDON EXISTING 
UTILITIES, which price shall be payment in full for the complete removal of all underground 
utilities and appurtenances as specified herein 
 
 
  



FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 

 
28 

 
DEBRIS REMOVAL  
 
Description. This work shall consist of the complete removal and satisfactory disposal of debris 
adjacent to the buildings that are to be removed as described herein, the applicable portions of 
Section 202 of the Standard Specifications and as directed by the Engineer.  
 
The description and is not limited to, estimated amount of debris and general location of removal 
is described in the following table: 
 

DESCRIPTION LOCATION 

 1 2 3 
PLANTING POTS MULTIPLE MULTIPLE  
PATIO CHAIRS 1   
BATHROOM SINK 1 1  
ROCK MULTIPLE MULTIPLE  
PLYWOOD PANEL MULTIPLE MULTIPLE  
TREE BRANCHES MULTIPLE MULTIPLE  
WOODEN FENCE 1   
WINDOW MULTIPLE MULTIPLE  
MATTRESS  1  

 
Basis of Payment.  This work will be paid for at the contract unit price per lump sum for DEBRIS 
REMOVAL. 
 
 
FENCE REMOVAL  
 
Description. This work includes the removal and disposal the existing fence, regardless of material 
type and height, including rails and posts at the locations shown on the plans and as directed by 
the Engineer that conflict with the proposed improvements. The limits of removal must be marked 
and measured for payment by the Engineer prior to removal. The Contractor at his/her expense 
shall repair any fence damaged or property damaged outside the removal limits.  
 
Method of Measurement. This work shall be measured for payment per lineal foot of fence 
removed.  
 
Basis of Payment. This work will be paid for at the contact unit price per FOOT for FENCE 
REMOVAL, which price shall include the removal of existing fence, as well as furnishing all 
materials, labor, equipment, tools, and incidentals necessary to complete the work as specified. 
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REMOVING EXISTING SEPTIC TANK  
 
Description. This work shall consist of the complete removal and disposal of existing underground 
septic tank including inlet and outlet pipes, chlorination chamber, and leech field if applicable.  
 
The septic tank and its contents shall be removed according to the methods approved by the 
McHenry County Health Department and the Engineer. The contractor shall also comply with the 
applicable provisions of the Private Sewage Disposal Code 905.4(f). The contractor shall notify 
the McHenry County Health Department at least five business days prior to removal. Any fees 
associated in removal shall be included in the unit price of the removal. The tank shall be disposed 
of by a professional licensed septic tank removal company/contractor at a location approved by 
the Engineer.  
 
Basis of Payment. This work will be paid for at the contract unit price EACH for REMOVING 
EXISTING SEPTIC TANK and shall include all labor, material and equipment necessary. 
 
 
SELECTIVE CLEARING  
Effective: February 25, 2009  

 
Description. This work shall consist of extensive removal and disposal of shrubs, brush, debris 
(including rocks, bottles, etc.) and selected trees up to six (6) inches (150 mm) in diameter. All 
trees and shrubs to be saved shall be carefully protected as provided by Article 201.05 of the 
Standard Specifications. Locations for Selective Clearing and vegetation to be cleared or saved 
shall be designated by the Engineer. Please contact a representative of the Roadside 
Development Unit at (847) 705-4171 at least 48 hours prior to work.  
 
The undesirable trees and brush (Siberian Elm, European Buckhorn, Mulberry, etc.) shall be cut 
flush with the ground and all stubs or stumps shall be treated with a re-sprout herbicide approved 
by the Engineer to prevent re-growth from the stumps. Trees of Tree of Heaven shall not be cut 
off as specified above, but shall be pulled or grubbed in such a manner as to insure complete 
removal. Branches on remaining trees shall be pruned off up to 6 feet (2 meters) from the ground.  
 
All cleared areas shall be graded, trimmed, smoothed, and finished uniformly to the satisfaction 
of the Engineer with equipment approved by the Engineer. Disposal of material shall be done in 
accordance with Article 202.03.  

 
Method of Measurement. Selective Clearing will be measured in units of 1,000 square feet (90 
square meters). Areas not meeting the satisfaction of the Engineer shall not be measured for 
payment. Plan quantities are estimates only. Actual quantities will be measured in place. 
Agreement to plan quantities will not be allowed.  
 
Basis of Payment. This work will be paid for at the contract unit price per unit for SELECTIVE 
CLEARING. 
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STUMP REMOVAL ONLY  
 
Description. Special attention is called to this item since the Contractor will, in this case, be 
required to remove stumps only. The trees have previously been removed by others. All excess 
chips and debris from this operation shall be removed from State right-of-way. This work shall be 
done in accordance with Section 201 of the Standard Specifications for tree removal, except that 
stumps are to be removed to a minimum of six (6) inches below the natural surface of the ground.  
 
Basis of Payment. Stump removal shall be paid for at the contract unit price per unit diameter for 
STUMP REMOVAL ONLY measured as specified herein across the top of the stump. All 
references to tree removal in the Standard Specifications shall include the item STUMP 
REMOVAL ONLY. 
 
 
TEMPORARY CONSTRUCTION FENCE  
 
Description. This work shall consist of erecting a temporary chain link fence, gates and 
accessories.  
 
This work shall follow the requirements set forth in Section 664 of the Standard Specifications.  
 
Temporary Construction Fence is required to secure construction site at project limits.  
 
The fence shall be a minimum of 6 feet in height and shall be attached or mounted securely, to 
prevent the fence from being moved or knocked over.  
 
The Resident Engineer shall approve all methods of attachment.  
 
Locations shall be as shown on the plans and/ or as directed by the Resident Engineer. The 
Resident Engineer may adjust Temporary Construction Fence locations as needed.  
 
Double swing gates are to be included to allow the passage of construction vehicles during 
working hours.  
 
Temporary Construction Fence that is determined by the Resident Engineer to be damaged, 
rendering it ineffective for its intended use, will be replaced by the Contractor immediately. No 
additional compensation will be provided for replacing damaged fence.  
 
Method of Measurement. TEMPORARY CONSTRUCTION FENCE will be measured for payment 
in feet, along the top of the fence from center to center of end posts, including length occupied by 
gates.  
 
Basis of Payment. This work will be paid for at the contract unit price per foot for TEMPORARY 
CONSTRUCTION FENCE, which includes all material, labor and equipment required to construct, 
mount/ attach, move and remove the fence, gates and associated hardware. 
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TEMPORARY INFORMATION SIGNING (D-1) 
Effective: November 13, 1996 
Revised: January 29, 2020 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Note 1) 1090 
b.) Sign Face (Note 2) 1091 
c.) Sign Legends 1091 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 3) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. The sign face material shall be in accordance with the Department’s Fabrication 

of Highway Signs Policy. 
Note 3. The overlay panels shall be 0.08 inch (2 mm) thick. 
  

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing bridges, sign structures or sign panels shall be 
approved by the Engineer.  Any damage to the existing signs and/or structures due to the 
Contractor's operations shall be repaired or signs replaced, as determined by the Engineer, at the 
Contractor's expense. 
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Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 
Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
 
 
STANDARDS: 
 

701001  701006  701101  701106  701301  701421 
701501  701901         

 
DETAILS: 

 
Traffic Control and Protection For Side Roads, Intersections, and Driveways (TC-10) 
Arterial Road Information Signs (TC-22) 
 

SPECIAL PROVISIONS: 
                                                                                                                         

Equipment Parking and Storage (BDE) 
Traffic Control Devices – Cones (BDE) 
Work Zone Traffic Control Devices (BDE) 
Public Convenience and Safety (D-1) 
Temporary Information Signing (D-1) 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017      Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 

reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
  



FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 

 
36 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
 
Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 

   

June 1, 2010 1/ 600-749 2002 

 750 and up 2006 

   

June 1, 2011 2/ 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

   

June 1, 2012 2/ 50-99 2004 

 100-299 2003 

 300-599 2001 

 600-749 2002 

 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 
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The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
 
Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
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Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
 
Effective:  September 1, 2000     Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
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(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 13.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
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BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 

the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
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(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 

the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
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(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
 

(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
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(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 

nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
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(7) Statements.  No payment will be made for work performed on a force account basis until 

the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 
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ENGINEER’S FIELD OFFICE AND LABORATORY (BDE) 
 
Effective:  January 1, 2020 
 
Revise the last sentence of the first paragraph of Article 670.01 of the Standard Specifications to 
read: 
 

“ The building shall remain available for use until released by the Engineer.” 
 
Revise the fifth and sixth paragraphs of Article 670.02 of the Standard Specifications to read: 
 

“ Sanitary facilities shall include hot and cold potable running water, lavatory and toilet as an 
integral part of the office where available.  A portable toilet, if necessary, shall be serviced once 
per week.  Solid waste disposal consisting of two waste baskets and an outside trash container 
of sufficient size to accommodate a weekly provided pick-up service. 

 
In addition, the following furniture and equipment meeting the approval of the Engineer shall 

be furnished.” 
 

Revise Article 670.02(b) through 670.02(r) of the Standard Specifications to read: 
 

“ (b) One desk with minimum working surface of 48 x 72 in. (1.2 x 1.8 m). 
 

(c) Two free standing four drawer legal size file cabinets with lock and an underwriters' 
laboratories insulated file device 350 degrees one hour rating. 

 
(d) Table(s) and chairs capable of seating 10 people. 

 
(e) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed in such 
a manner as to prevent entry by force.  The cabinet assembly shall be permanently 
attached to a structural element of the field office in a manner to prevent theft of the entire 
cabinet. 

 
(f) One refrigerator with a minimum size of 14 cu ft (0.40 cu m) with a freezer unit. 

 
(g) One electric desk type tape printing calculator. 

 
(h) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet data download speed of 25 megabits per 
second.  For areas where this minimum download speed is not available, the maximum 
speed available for the area shall be provided. 

 
(2) Telephone Line.  One landline touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
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(i) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 

x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 in. 
(280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped to 
copy in color and scan documents. 

 
(j) One electric water cooler dispenser. 
 
(k) One first-aid cabinet fully equipped. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) 

minimum capacity. 
 
(m) One fire-proof safe, 0.5 cu ft (0.01 cu m) minimum capacity. 
 
(n) One electric paper shredder. 
 
(o) One post mounted rain gauge, located on the project site for each 5 miles (8 km) of project 

length.” 
 
Revise the last sentence of the first paragraph of Articles 670.04 and 670.05 of the Standard 
Specifications to read: 
 

“ Doors and windows shall be equipped with locks.” 
 
Revise Article 670.04(c) through 670.04(n) of the Standard Specifications to read: 
 

“ (c) Two folding chairs. 
 
(d) One equipment cabinet of minimum inside dimension of 44 in. (1100 mm) high x 24 in. 

(600 mm) wide x 30 in. (750 mm) deep with lock.  The walls shall be of steel with a 3/32 in. 
(2 mm) minimum thickness with concealed hinges and enclosed lock constructed to 
prevent entry by force.  The cabinet assembly shall be permanently attached to a structural 
element of the field office to prevent theft of the entire cabinet. 

 
(e) A minimum of two communication paths.  The configuration shall include: 
 

(1) Internet Connection.  An internet service connection with a wireless router capable of 
providing service to a minimum of five devices.  The internet service shall be for 
unlimited data with a minimum internet download speed of 25 megabits per second.  
For areas where this minimum download speed is not available, the maximum speed 
available for the area shall be provided. 

 
(2) Telephone Line.  One land line touch tone telephone with voicemail or answering 

machine.  The telephone shall have an unpublished number. 
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(f) One electric desk type tape printing calculator. 
 

(g) One first-aid cabinet fully equipped. 
 

(h) One plain paper wireless color printer capable of reproducing prints up to 11 x 17 in. (280 
x 432 mm) with an automatic feed tray.  Separate paper trays for letter size and 11 x 17 
in. (280 x 432 mm) paper shall be provided.  The wireless printer shall also be equipped 
to copy in color and scan documents. 

 
(i) A portable toilet meeting Federal, State, and local health department requirements shall 

be provided, maintained clean and in good working condition, and shall be stocked with 
lavatory and sanitary supplies at all times.  The portable toilet shall be serviced once per 
week. 

 
(j) One electric water cooler dispenser. 
 
(k) One refrigerator with a minimum size of 14 cu ft (0.45 cu m) with a freezer unit. 
 
(l) One microwave oven (minimum 700 watt) with a turntable and 1 cu ft (0.03 cu m) minimum 

capacity.” 
 

Revise Article 670.05(f) of the Standard Specifications to read: 
 

“ (f) One landline touch tone telephone with voicemail or an answering machine.  The 
telephone shall have an unpublished number.” 

 
Delete the last sentence of the second paragraph of Article 670.06 of the Standard Specifications. 
 
Revise the fifth sentence of the first paragraph of Article 670.07 of the Supplemental 
Specifications to read: 
 

“ This price shall include all utility costs and shall reflect the salvage value of the building or 
buildings, equipment, and furniture which remain the property of the Contractor after release by 
the Engineer, except the Department will pay that portion of the monthly long distance and 
monthly local telephone, when combined, exceed $250.” 
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EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019      Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
 
Qualification for each individual performing regulated substances monitoring shall require 
a minimum of one-year of experience in similar activities as those required for the project. 
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(b) Underground Storage Tank Removal.  Qualification for underground storage tank (UST) 

removal work shall require licensing and certification with the Office of the State Fire 
Marshall (OSFM) and possession of all permits required to perform the work.  A copy of 
the permit shall be provided to the Engineer prior to tank removal. 
 

The qualified Contractor(s) or firm(s) shall also document it does not have any current or 
former ties with any of the properties contained within, adjoining, or potentially affecting the work. 

 
The Engineer will require up to 21 calendar days for review of the RSPCP.  The review may 

involve rejection or revision and resubmittal; in which case, an additional 21 days will be required 
for each subsequent review.  Work shall not commence until the RSPCP has been approved by 
the Engineer.  After approval, the RSPCP shall be revised as necessary to reflect changed 
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval. 
 
 

CONSTRUCTION REQUIREMENTS 
 

669.04 Regulated Substances Monitoring.  Regulated substances monitoring includes 
environmental observation and field screening during regulated substances management 
activities at the contract specific work areas.  As part of the regulated substances monitoring, the 
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732 
“Regulated Substances Monitoring Daily Record (RSMDR)”. 

 

(a) Environmental Observation.  Prior to beginning excavation, the Contractor shall mark the 

limits of the contract specific work areas.  Once work begins, the monitoring personnel 

shall be present on-site continuously during the excavation and loading of material. 

 

(b) Field Screening.  Field screening shall be performed during the excavation and loading of 

material from the contract specific work areas, except for material classified according to 

Article 669.05(b)(1) or 669.05(c) where field screening is not required. 

 

Field screening shall be performed with either a photoionization detector (PID) (minimum 

10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to 

monitor for potential contaminants associated with regulated substances.  The PID or FID 

shall be calibrated on-site, and background level readings taken and recorded daily, and 

as field and weather conditions change.  Field screen readings on the PID or FID in excess 

of background levels indicates the potential presence of regulated substances requiring 

handling as a non-special waste, special waste, or hazardous waste.  PID or FID readings 

may be used as the basis of increasing the limits of removal with the approval of the 

Engineer but shall in no case be used to decrease the limits. 
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669.05 Regulated Substances Management and Disposal.  The management and 

disposal of soil and/or groundwater containing regulated substances shall be according to the 
following: 

 
(a) Soil Analytical Results Exceed Most Stringent MAC.  When the soil analytical results 

indicate detected levels exceed the most stringent maximum allowable concentration 
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm. 
Code 1100.605, the soil shall be managed as follows: 
 
(1) When analytical results indicate inorganic chemical constituents exceed the most 

stringent MAC, but still considered within area background levels by the Engineer, the 
excavated soil can be utilized within the right-of-way as embankment or fill, when 
suitable.  If the soils cannot be utilized within the right-of-way, they shall be managed 
and disposed of at a landfill as a non-special waste. 
 

(2) When analytical results indicate inorganic chemical constituents exceed the most 
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA) 
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of at a clean construction and demolition debris (CCDD) facility 
or an uncontaminated soil fill operation (USFO) within an MSA County provided the 
pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(3) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within 
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD 
facility or an USFO within an MSA County excluding Chicago or within the Chicago 
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive. 
 

(4) When analytical results indicate chemical constituents exceed the most stringent MAC 
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soil 
can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site at a CCDD facility or an USFO within an MSA 
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0, 
inclusive. 
 

(5) When the Engineer determines soil cannot be managed according to 
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special 
waste or hazardous waste, as determined by the Engineer, the soil shall be managed 
and disposed of at a landfill as a non-special waste. 

 
(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant 

to 35 Ill. Admin. Code 721, contains radiological constituents, or the Engineer 
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1) 
through (a)(5) above, the soil shall be managed and disposed of off-site as a special 
waste or hazardous waste as applicable. 
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(b) Soil Analytical Results Do Not Exceed Most Stringent MAC.  When the soil analytical 

results indicate that detected levels do not exceed the most stringent MAC, the excavated 
soil can be utilized within the right-of-way as embankment or fill, when suitable, or 
managed and disposed of off-site according to Article 202.03.  However, the excavated 
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons. 
 
(1) The pH of the soil is less than 6.25 or greater than 9.0. 

 
(2) The soil exhibited PID or FID readings in excess of background levels. 

 
(c) Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach 

to Corrective Action Objectives (TACO) Residential.  When the soil analytical results 
indicate that detected levels exceed the most stringent MAC but do not exceed TACO 
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 Ill. Admin. 
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way 
as embankment or fill, when suitable, or managed and disposed of off-site according to 
Article 202.03.  However, the excavated soil cannot be taken to a CCDD facility or an 
USFO. 
 

(d) Groundwater.  When groundwater analytical results indicate the detected levels are above 
Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater 
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route 
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or 
hazardous waste as applicable.  Special waste groundwater shall be containerized and 
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or 
combined sewer when permitted by the local sewer authority.  Groundwater discharged 
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and 
measured with a calibrated flow meter to comply with applicable discharge limits.  A copy 
of the permit shall be provided to the Engineer prior to discharging groundwater to the 
sanitary sewer or combined sewer. 
 
Groundwater encountered within trenches may be managed within the trench and allowed 
to infiltrate back into the ground.  If the groundwater cannot be managed within the trench, 
it may be discharged to a sanitary sewer or combined sewer when permitted by the local 
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as 
a special waste or hazardous waste.  The Contractor is prohibited from discharging 
groundwater within the trench through a storm sewer.  The Contractor shall install backfill 
plugs within the area of groundwater contamination. 
 
One backfill plug shall be placed down gradient to the area of groundwater contamination.  
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m).  Backfill plugs are 
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth.  Backfill 
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive 
soil or any class of concrete.  The Contractor shall provide test data that the material has 
a permeability of less than 10-7 cm/sec according to ASTM D 5084, Method A or per 
another test method approved by the Engineer. 

  



FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 

 
57 

 
The Contractor shall use due care when transferring contaminated material from the area of 

origin to the transporter.  Should releases of contaminated material to the environment occur (i.e., 
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the 
appropriate storage containers as previously specified.  Clean-up shall include, but not be limited 
to, sampling beneath the material staging area to determine complete removal of the spilled 
material. 

 
The Contractor shall provide engineered barriers, when required, and shall include materials 

sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall 
faces, within the areas designated for protection. 

 
The Contractor shall obtain all documentation including any permits and/or licenses required 

to transport the material containing regulated substances to the disposal facility.  The Contractor 
shall coordinate with the Engineer on the completion of all documentation.  The Contractor shall 
make all arrangements for collection and analysis of landfill acceptance testing.  The Contractor 
shall coordinate waste disposal approvals with the disposal facility. 

 
The Contractor shall provide the Engineer with all transport-related documentation within two 

days of transport or receipt of said document(s).  For management of special or hazardous waste, 
the Contractor shall provide the Engineer with documentation that the Contractor is operating with 
a valid Illinois special waste transporter permit at least two weeks before transporting the first load 
of contaminated material. 

 
Transportation and disposal of material classified according to Article 669.05(a)(5) or 

669.05(a)(6) shall be completed each day so that none of the material remains on-site by the 
close of business, except when temporary staging has been approved. 

 
Any waste generated as a special or hazardous waste from a non-fixed facility shall be 

manifested off-site using the Department's county generator number provided by the Bureau of 
Design and Environment.  An authorized representative of the Department shall sign all manifests 
for the disposal of the contaminated material and confirm the Contractor's transported volume.  
Any waste generated as a non-special waste may be managed off-site without a manifest, a 
special waste transporter, or a generator number. 

 
The Contractor shall select a landfill permitted for disposal of the contaminant within the State 

of Illinois.  The Department will review and approve or reject the facility proposed by the Contractor 
to use as a landfill.  The Contractor shall verify whether the selected disposal facility is compliant 
with those applicable standards as mandated by their permit and whether the disposal facility is 
presently, has previously been, or has never been, on the United States Environmental Protection 
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act 
(RCRA) List of Violating Facilities.  The use of a Contractor selected landfill shall in no manner 
delay the construction schedule or alter the Contractor's responsibilities as set forth. 
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669.06 Non-Special Waste Certification.  An authorized representative of the Department 

shall sign and date all non-special waste certifications.  The Contractor shall be responsible for 
providing the Engineer with the required information that will allow the Engineer to certify the 
waste is not a special waste. 

 
(a) Definition. A waste is considered a non-special waste as long as it is not: 

 
(1) a potentially infectious medical waste; 

 
(2) a hazardous waste as defined in 35 Ill. Admin. Code 721; 

 
(3) an industrial process waste or pollution control waste that contains liquids, as 

determined using the paint filter test set forth in subdivision (3)(A) of subsection (m) of 
35 Ill. Admin. Code 811.107; 
 

(4) a regulated asbestos-containing waste material, as defined under the National 
Emission Standards for Hazardous Air Pollutants in 40 CFR Part 61.141; 
 

(5) a material containing polychlorinated biphenyls (PCB's) regulated pursuant to 40 CFR 
Part 761; 
 

(6) a material subject to the waste analysis and recordkeeping requirements of 
35 Ill. Admin. Code 728.107 under land disposal restrictions of 
35 Ill. Admin. Code 728; 
 

(7) a waste material generated by processing recyclable metals by shredding and 
required to be managed as a special waste under Section 22.29 of the Environmental 
Protection Act; or 
 

(8) an empty portable device or container in which a special or hazardous waste has been 
stored, transported, treated, disposed of, or otherwise handled. 
 

(b) Certification Information.  All information used to determine the waste is not a special 
waste shall be attached to the certification.  The information shall include but not be limited 
to: 
 
(1) the means by which the generator has determined the waste is not a hazardous waste; 

 
(2) the means by which the generator has determined the waste is not a liquid; 

 
(3) if the waste undergoes testing, the analytic results obtained from testing, signed and 

dated by the person responsible for completing the analysis; 
 

(4) if the waste does not undergo testing, an explanation as to why no testing is needed; 
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(5) a description of the process generating the waste; and 

 
(6) relevant material safety data sheets. 

 
669.07 Temporary Staging.  Soil classified according to Articles 669.05(a)(2), (b)(1), or (c) 

may be temporarily staged at the Contractor’s option.  Soil classified according to 
Articles 669.05(a)(1), (a)(3), (a)(4), (a)(5), (a)(6), or (b)(2) shall be managed and disposed of 
without temporary staging to the greatest extent practicable.  If circumstances beyond the 
Contractor’s control require temporary staging of these latter materials, the Contractor shall 
request approval from the Engineer in writing. 

 
Temporary staging shall be accomplished within the right-of-way and the Contractor’s means 

and methods shall be described in the approved or amended RSPCP.  Staging areas shall not be 
located within 200 feet (61 m) of a public or private water supply well; nor within 100 feet (30 m) 
of sensitive environmental receptor areas, including wetlands, rivers, streams, lakes, or 
designated habitat zones. 

 
The method of staging shall consist of containerization or stockpiling as applicable for the 

type, classification, and physical state (i.e., liquid, solid, semisolid) of the material.  Materials of 
different classifications shall be staged separately with no mixing or co-mingling. 

 
When containers are used, the containers and their contents shall remain intact and 

inaccessible to unauthorized persons until the manner of disposal is determined.  The Contractor 
shall be responsible for all activities associated with the storage containers including, but not 
limited to, the procurement, transport, and labeling of the containers.  The Contractor shall not 
use a storage container if visual inspection of the container reveals the presence of free liquids 
or other substances that could cause the waste to be reclassified as a hazardous or special waste. 

 
When stockpiles are used, they shall be covered with a minimum 20-mil plastic sheeting or 

tarps secured using weights or tie-downs.  Perimeter berms or diversionary trenches shall be 
provided to contain and collect for disposal any water that drains from the soil.  Stockpiles shall 
be managed to prevent or reduce potential dust generation. 

 
When staging non-special waste, special waste, or hazardous waste, the following additional 

requirements shall apply: 
 
(a) Non-Special Waste.  When stockpiling soil classified according to Article 669.05(a)(1) or 

669.05(a)(5), an impermeable surface barrier between the materials and the ground 
surface shall be installed.  The impermeable barrier shall consist of a minimum 20-mil 
plastic liner material and the surface of the stockpile area shall be clean and free of debris 
prior to placement of the liner.  Measures shall also be taken to limit or discourage access 
to the staging area. 
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(b) Special Waste and Hazardous Waste.  Soil classified according to Article 669.05(a)(6) 

shall not be stockpiled but shall be containerized immediately upon generation in 
containers, tanks or containment buildings as defined by RCRA, Toxic Substances Control 
Act (TSCA), and other applicable State or local regulations and requirements, including 
35 Ill. Admin. Code Part 722, Standards Applicable to Generators of Hazardous Waste. 
 
The staging area(s) shall be enclosed (by a fence or other structure) to restrict direct 
access to the area, and all required regulatory identification signs applicable to a staging 
area containing special waste or hazardous waste shall be deployed. 
 
Storage containers shall be placed on an all-weather gravel-packed, asphalt, or concrete 
surface.  Containers shall be in good condition and free of leaks, large dents, or severe 
rusting, which may compromise containment integrity.  Containers must be constructed 
of, or lined with, materials that will not react or be otherwise incompatible with the 
hazardous or special waste contents.  Containers used to store liquids shall not be filled 
more than 80 percent of the rated capacity.  Incompatible wastes shall not be placed in 
the same container or comingled. 
 
All containers shall be legibly labeled and marked using pre-printed labels and permanent 
marker in accordance with applicable regulations, clearly showing the date of waste 
generation, location and/or area of waste generation, and type of waste.  The Contractor 
shall place these identifying markings on an exterior side surface of the container.   
 
Storage containers shall be kept closed, and storage pads covered, except when access 
is needed by authorized personnel. 
 
Special waste and hazardous waste shall be transported and disposed within 90 days 
from the date of generation. 

 
669.08 Underground Storage Tank Removal.  For the purposes of this section, an 

underground storage tank (UST) includes the underground storage tank, piping, electrical 
controls, pump island, vent pipes and appurtenances.   

 
Prior to removing an UST, the Engineer shall determine whether the Department is considered 

an "owner" or "operator" of the UST as defined by the UST regulations (41 Ill. Adm. Code Part 
176).  Ownership of the UST refers to the Department's owning title to the UST during storage, 
use or dispensing of regulated substances.  The Department may be considered an "operator" of 
the UST if it has control of, or has responsibility for, the daily operation of the UST.  The 
Department may however voluntarily undertake actions to remove an UST from the ground 
without being deemed an "operator" of the UST. 

 
In the event the Department is deemed not to be the "owner" or "operator" of the UST, the 

OSFM removal permit shall reflect who was the past "owner" or "operator" of the UST.  If the 
"owner" or "operator" cannot be determined from past UST registration documents from OSFM, 
then the OSFM removal permit will state the "owner" or "operator" of the UST is the Department.  
The Department’s Office of Chief Counsel (OCC) will review all UST removal permits prior to 
submitting any removal permit to the OSFM.  If the Department is not the “owner” or “operator” of 
the UST then it will not register the UST or pay any registration fee. 
  



FAP Route 342 (IL 53) 
Section 2020-193-DM 

McHenry County 
Contract No. 62M66 

 

 
61 

 
The Contractor shall be responsible for obtaining permits required for removing the UST, 

notification to the OSFM, using an OSFM certified tank contractor, removal and disposal of the 
UST and its contents, and preparation and submittal of the OSFM Site Assessment Report in 
accordance with 41 Ill. Admin. Code Part 176.330. 

 
The Contractor shall contact the Engineer and the OSFM's office at least 72 hours prior to 

removal to confirm the OSFM inspector's presence during the UST removal.  Removal, transport, 
and disposal of the UST shall be according to the applicable portions of the latest revision of the 
"American Petroleum Institute (API) Recommended Practice 1604". 

 
The Contractor shall collect and analyze tank content (sludge) for disposal purposes.  The 

Contractor shall remove as much of the regulated substance from the UST system as necessary 
to prevent further release into the environment.  All contents within the tank shall be removed, 
transported and disposed of, or recycled.  The tank shall be removed and rendered empty 
according to IEPA definition. 

 
The Contractor shall collect soil samples from the bottom and sidewalls of the excavated area 

in accordance with 35 Ill. Admin. Code Part 734.210(h) after the required backfill has been 
removed during the initial response action, to determine the level of contamination remaining in 
the ground, regardless if a release is confirmed or not by the OSFM on-site inspector.  

 
In the event the UST is designated a leaking underground storage tank (LUST) by the OSFM’s 

inspector, or confirmation by analytical results, the Contractor shall notify the Engineer and the 
District Environmental Studies Unit (DESU).  Upon confirmation of a release of contaminants and 
notifications to the Engineer and DESU, the Contractor shall report the release to the Illinois 
Emergency Management Agency (IEMA) (e.g., by telephone or electronic mail) and provide them 
with whatever information is available (“owner” or “operator” shall be stated as the past registered 
“owner” or “operator”, or the IDOT District in which the tank is located and the DESU Manager). 

 
The Contractor shall perform the following initial response actions if a release is indicated by 

the OSFM inspector: 
 
(a) Take immediate action to prevent any further release of the regulated substance to the 

environment, which may include removing, at the Engineer’s discretion, and disposing of 
up to 4 ft (1.2 m) of the contaminated material, as measured from the outside dimension 
of the tank; 
 

(b) Identify and mitigate fire, explosion and vapor hazards; 
 

(c) Visually inspect any above ground releases or exposed below ground releases and 
prevent further migration of the released substance into surrounding soils and 
groundwater; and 
 

(d) Continue to monitor and mitigate any additional fire and safety hazards posed by vapors 
and free product that have migrated from the tank excavation zone and entered into 
subsurface structures (such as sewers or basements). 
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The tank excavation shall be backfilled according to applicable portions of Sections 205, 208, 

and 550 with a material that will compact and develop stability.  All uncontaminated concrete and 
soil removed during tank extraction may be used to backfill the excavation, at the discretion of the 
Engineer. 

 
After backfilling the excavation, the site shall be graded and cleaned. 
 
669.09 Regulated Substances Final Construction Report.  Not later than 90 days after 

completing this work, the Contractor shall submit a “Regulated Substances Final Construction 
Report (RSFCR)” to the Engineer using form BDE 2733 and required attachments.  The form shall 
be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
669.10 Method of Measurement.  Non-special waste, special waste, and hazardous waste 

soil will be measured for payment according to Article 202.07(b) when performing earth 
excavation, Article 502.12(b) when excavating for structures, or by computing the volume of the 
trench using the maximum trench width permitted and the actual depth of the trench. 

 
Groundwater containerized and transported off-site for management, storage, and disposal 

will be measured for payment in gallons (liters).  
 
Backfill plugs will be measured in cubic yards (cubic meters) in place, except the quantity for 

which payment will be made shall not exceed the volume of the trench, as computed by using the 
maximum width of trench permitted by the Specifications and the actual depth of the trench, with 
a deduction for the volume of the pipe. 

 
Engineered Barriers will be measured for payment in square yards (square meters). 
 
669.11 Basis of Payment.  The work of preparing, submitting and administering a Regulated 

Substances Pre-Construction Plan will be paid for at the contract lump sum price for REGULATED 
SUBSTANCES PRE-CONSTRUCTION PLAN.   

 
Regulated substances monitoring, including completion of form BDE 2732 for each day of 

work, will be paid for at the contract unit price per calendar day, or fraction thereof to the nearest 
0.5 calendar day, for REGULATED SUBSTANCES MONITORING. 

 
The installation of engineered barriers will be paid for at the contract unit price per square 

yard (square meter) for ENGINEERED BARRIER. 
 
The work of UST removal, soil excavation, soil and content sampling, the management of 

excavated soil and UST content, and UST disposal, will be paid for at the contract unit price per 
each for UNDERGROUND STORAGE TANK REMOVAL. 

 
The transportation and disposal of soil and other materials from an excavation determined to 

be contaminated will be paid for at the contract unit price per cubic yard (cubic meter) for  
NON-SPECIAL WASTE DISPOSAL, SPECIAL WASTE DISPOSAL, or HAZARDOUS WASTE 
DISPOSAL. 
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The transportation and disposal of groundwater from an excavation determined to be 

contaminated will be paid for at the contract unit price per gallon (liter) for SPECIAL WASTE 
GROUNDWATER DISPOSAL or HAZARDOUS WASTE GROUNDWATER DISPOSAL.  When 
groundwater is discharged to a sanitary or combined sewer by permit, the cost will be paid for 
according to Article 109.05. 

 
Backfill plugs will be paid for at the contract unit price per cubic yard (cubic meter) for 

BACKFILL PLUGS. 
 
Payment for temporary staging of soil classified according to Articles 669.05(a)(1), (a)(3), 

(a)(4), (a)(5), (a)(6), or (b)(2) will be paid for according to Article 109.04.  The Department will not 
be responsible for any additional costs incurred, if mismanagement of the staging area, storage 
containers, or their contents by the Contractor results in excess cost expenditure for disposal or 
other material management requirements. 

 
Payment for accumulated stormwater removal and disposal will be according to 

Article 109.04.  Payment will only be allowed if appropriate stormwater and erosion control 
methods were used. 

 
Payment for decontamination, labor, material, and equipment for monitoring areas beyond the 

specified areas, with the Engineer's prior written approval, will be according to Article 109.04. 
 

When the waste material for disposal requires sampling for landfill disposal acceptance, the 
samples shall be analyzed for TCLP VOCs, SVOCs, RCRA metals, pH, ignitability, and paint filter 
test.  The analysis will be paid for at the contract unit price per each for SOIL DISPOSAL 
ANALYSIS using EPA Methods 1311 (extraction), 8260B for VOCs, 8270C for SVOCs, 6010B 
and 7470A for RCRA metals, 9045C for pH, 1030 for ignitability, and 9095A for paint filter.  

 
The work of preparing, submitting and administering a Regulated Substances Final 

Construction Report will be paid for at the contract lump sum price REGULATED SUBSTANCES 
FINAL CONSTRUCTION REPORT.” 
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SILT FENCE, INLET FILTERS, GROUND STABILIZATION AND RIPRAP FILTER FABRIC 
(BDE) 
 
Effective:  November 1, 2019       Revised:  April 1, 2020 
 
Revise Article 280.02(m) and add Article 280.02(n) so the Standard Specifications read: 
 

“ (m)Above Grade Inlet Filter (Fitted)
 1081.15(j) 
(n) Above Grade Inlet Filter (Non-Fitted) ............................................................... 1081.15(k)” 

 
Revise the last sentence of the first paragraph in Article 280.04(c) of the Standard Specifications 
to read: 
 

“ The protection shall be constructed with hay or straw bales, silt filter fence, above 
grade inlet filters (fitted and non-fitted), or inlet filters. 

 
Revise the first sentence of the second paragraph in Article 280.04(c) of the Standard 
Specifications to read: 
 

“ When above grade inlet filters (fitted and non-fitted) are specified, they shall be of sufficient 
size to completely span and enclose the inlet structure.” 

 
Revise Article 1080.02 of the Standard Specifications to read: 
 

“1080.02  Geotextile Fabric.  The fabric for silt filter fence shall consist of woven fabric 
meeting the requirements of AASHTO M 288 for unsupported silt fence. 

 

The fabric for ground stabilization shall consist of woven yarns or nonwoven filaments of 
polyolefins or polyesters.  Woven fabrics shall be Class 2 and nonwoven fabrics shall be Class 1 
according to AASHTO M 288. 
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The physical properties for silt fence and ground stabilization fabrics shall be according to the 

following. 
 

PHYSICAL PROPERTIES 

 
Silt Fence 

Woven 1/ 

Ground 
Stabilization  

Woven 2/  

Ground 
Stabilization 
Nonwoven 2/ 

Grab Strength, lb (N) 3/ 
ASTM D 4632 

123 (550) MD 
101 (450) XD 

247 (1100) min. 4/ 202 (900) min. 4/ 

Elongation/Grab Strain, % 
ASTM D 4632 4/ 

49 max. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 4/ 

-- 90 (400) min. 79 (350) min. 

Puncture Strength, lb (N) 
ASTM D 6241 4/ 

-- 494 (2200) min. 433 (1925) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 5/ 

30 (0.60) max. 40 (0.43) max. 40 (0.43) max. 

Permittivity, sec-1 
ASTM D 4491 

0.05 min. 

Ultraviolet Stability, % retained strength 
after 500 hours of exposure 
ASTM D 4355 

70 min. 50 min. 50 min. 

 
1/ NTPEP results or manufacturer’s certification to meet test requirements. 
 
2/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
3/ MD = Machine direction. XD = Cross-machine direction. 
 
4/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction, MD or XD. 
 
5/ Values represent the maximum average roll value.” 
 

Revise Article 1080.03 of the Standard Specifications to read: 
 

“1080.03  Filter Fabric.  The filter fabric shall consist of woven yarns or nonwoven filaments 
of polyolefins or polyesters.  Woven fabrics shall be Class 3 for riprap gradations RR 4 and RR 5, 
and Class 2 for RR 6 and RR 7 according to AASHTO M 288.  Woven slit film geotextiles (i.e. 
geotextiles made from yarns of a flat, tape-like character) shall not be permitted.  Nonwoven 
fabrics shall be Class 2 for riprap gradations RR 4 and RR 5, and Class 1 for RR 6 and RR 7 
according to AASHTO M 288.  After forming, the fabric shall be processed so that the yarns or 
filaments retain their relative positions with respect to each other.  The fabric shall be new and 
undamaged. 
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The filter fabric shall be manufactured in widths of not less than 6 ft (2 m).  Sheets of fabric 

may be sewn together with thread of a material meeting the chemical requirements given for the 
yarns or filaments to form fabric widths as required.  The sheets of filter fabric shall be sewn 
together at the point of manufacture or another approved location. 

 
The filter fabric shall be according to the following. 

 

PHYSICAL PROPERTIES 1/ 

 Gradation Nos.  

RR 4 & RR 5 

Gradation Nos.  

RR 6 & RR 7 

Woven Nonwoven Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 2/ 

180 (800) 
min. 

157 (700)  
min. 

247 (1100)  
min. 

202 (900) 
min. 

Elongation/Grab Strain, % 
ASTM D 4632 2/ 

49 max. 50 min. 49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 2/ 

67 (300)  
min. 

56 (250)  
min. 

90 (400)  
min. 

79 (350)  
min. 

Puncture Strength, lb (N) 
ASTM D 6241 2/ 

370 (1650) 
min. 

309 (1375)  
min. 

494 (2200)  
min. 

433 (1925) 
min. 

Ultraviolet Stability, % retained 
strength after 500 hours of 
exposure - ASTM D 4355 

50 min. 

 
1/ NTPEP results to meet test requirements.  Manufacturer shall have public release 

status and current reports on laboratory results in Test Data of NTPEP’s DataMine. 
 
2/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 

As determined by the Engineer, the filter fabric shall meet the requirements noted in the 
following after an onsite investigation of the soil to be protected. 
 

Soil by Weight (Mass) Passing the No. 

200 sieve (75 µm), % 

Apparent Opening Size, 

Sieve No. (mm) - ASTM D 4751 1/ 

Permittivity, sec-1 

ASTM D 4491 

49 max. 60 (0.25) max. 0.2 min. 

50 min. 70 (0.22) max. 0.1 min. 

 
1/ Values represent the maximum average roll value.” 
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Revise Article 1081.15(h)(3)a of the Standard Specifications to read: 
 

“ a. Inner Filter Fabric Bag.  The inner filter fabric bag shall be constructed of woven 
yarns or nonwoven filaments made of polyolefins or polyesters with a minimum silt 
and debris capacity of 2.0 cu ft (0.06 cu m).  Woven fabric shall be Class 3 and 
nonwoven fabric shall be Class 2 according to AASHTO M 288.  The fabric bag 
shall be according to the following. 

 

PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

60 (0.25) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Revise Article 1081.15(i)(1) of the Standard Specifications to read: 
 

“ (i) Urethane Foam/Geotextile.  Urethane foam/geotextile shall be triangular shaped having a 
minimum height of 10 in. (250 mm) in the center with equal sides and a minimum 20 in. 
(500 mm) base.  The triangular shaped inner material shall be a low density urethane 
foam.  The outer geotextile fabric cover shall consist of woven yarns or nonwoven 
filaments made of polyolefins or polyesters placed around the inner material and shall 
extend beyond both sides of the triangle a minimum of 18 in. (450 mm).  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to AASHTO M 288. 
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(1) The geotextile shall meet the following properties. 

 

PHYSICAL PROPERTIES 

 Woven Nonwoven 
Grab Strength, lb (N) 
ASTM D 4632 1/ 

180 (800) min. 157 (700) min. 

Elongation/Grab Strain, % 
ASTM D 4632 1/ 

49 max. 50 min. 

Trapezoidal Tear Strength, lb (N) 
ASTM D 4533 1/ 

67 (300) min. 56 (250) min. 

Puncture Strength, lb (N) 
ASTM D 6241 1/ 

370 (1650) min. 309 (1375) min. 

Apparent Opening Size, Sieve No. (mm) 
ASTM D 4751 2/ 

30 (0.60) max. 

Permittivity, sec-1 
ASTM D 4491 

2.0 min. 

Ultraviolet Stability, % retained strength after 
500 hours of exposure – ASTM D 4355 

70 min. 

 
1/ Values represent the minimum average roll value (MARV) in the weaker principle 

direction [machine direction (MD) or cross-machine direction (XD)]. 
 
2/ Values represent the maximum average roll value.” 

 
Add the following to Article 1081.15(i) of the Standard Specifications. 
 

“ (3) Certification.  The manufacturer shall furnish a certificate with each shipment of 
urethane foam/geotextile assemblies stating the amount of product furnished and that 
the material complies with these requirements.” 

 
Revise the title and first sentence of Article 1081.15(j) of the Standards Specifications to read: 
 

“ (j) Above Grade Inlet Filters (Fitted).  Above grade inlet filters (fitted) shall consist of a rigid 
polyethylene frame covered with a fitted geotextile filter fabric.” 
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Revise Article 1081.15(j)(2) of the Standard Specifications to read: 
 

(2) Fitted Geotextile Filter Fabric.  The fitted geotextile filter fabric shall consist of woven 
yarns or nonwoven filaments made of polyolefins or polyesters.  Woven filter fabric 
shall be Class 3 and nonwoven filter fabric shall be Class 2 according to 
AASHTO M 288.  The filter shall be fabricated to provide a direct fit to the frame.  The 
top of the filter shall integrate a coarse screen with a minimum apparent opening size 
of 1/2 in. (13 mm) to allow large volumes of water to pass through in the event of heavy 
flows.  The filter shall have integrated anti-buoyancy pockets capable of holding a 
minimum of 3.0 cu ft (0.08 cu m) of stabilization material.  Each filter shall have a label 
with the following information sewn to or otherwise permanently adhered to the 
outside: manufacturer’s name, product name, and lot, model, or serial number.  The 
fitted geotextile filter fabric shall be according to the table in Article 1081.15(h)(3)a 
above.” 

 
Add Article 1081.15(k) to the Standard Specifications to read: 

 
“ (k) Above Grade Inlet Filters (Non-Fitted).  Above grade inlet filters (non-fitted) shall consist 

of a geotextile fabric surrounding a metal frame.  The frame shall consist of either a) a 
circular cage formed of welded wire mesh, or b) a collapsible aluminum frame, as 
described below. 

 
(1) Frame Construction. 

 
a) Welded Wire Mesh Frame.  The frame shall consist of 6 in. x 6 in. (150 mm x 

150 mm) welded wire mesh formed of #10 gauge (3.42 mm) steel conforming to 
ASTM A 185.  The mesh shall be 30 in. (750 mm) tall and formed into a 42 in. 
(1.05 m) minimum diameter cylinder. 

 
b) Collapsible Aluminum Frame.  The collapsible aluminum frame shall consist of 

grade 6036 aluminum.  The frame shall have anchor lugs that attach it to the inlet 
grate, which shall resist movement from water and debris.  The collapsible joints 
of the frame shall have a locking device to secure the vertical members in place, 
which shall prevent the frame from collapsing while under load from water and 
debris. 

 
(2) Geotextile Fabric.  The geotextile fabric shall consist of woven yarns or nonwoven 

filaments made of polyolefins or polyesters.  The woven filter fabric shall be a Class 3 
and the nonwoven filter fabric shall be a Class 2 according to AASHTO M 288.  The 
geotextile fabric shall be according to the table in Article 1081.15(h)(3)a above. 
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(3) Geotechnical Fabric Attachment to the Frame. 

 
a) Welded Wire Mesh Frame.  The woven or nonwoven geotextile fabric shall be 

wrapped 3 in. (75 mm) over the top member of a 6 in. x 6 in. (150 mm x 150 mm) 
welded wire mesh frame and secured with fastening rings constructed of wire 
conforming to ASTM A 641, A 809, A 370, and A 938 at 6 in. (150 mm) on center.  
The fastening rings shall penetrate both layers of geotextile and securely close 
around the steel mesh.  The geotextile shall be secured to the sides of the welded 
wire mesh with fastening rings at a spacing of 1 per sq ft (11 per sq m) and 
securely close around a steel member. 

 
b) Collapsible Aluminum Frame.  The woven or nonwoven fabric shall be secured to 

the aluminum frame along the top and bottom of the frame perimeter with strips of 
aluminum secured to the perimeter member, such that the anchoring system 
provides a uniformly distributed stress throughout the geotechnical fabric. 

 
(4) Certification.  The manufacturer shall furnish a certificate with each shipment of above 

grade inlet filter assemblies stating the amount of product furnished and that the 
material complies with these requirements.” 

 
 
SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
 
Effective:  November 2, 2017 
Revised:  April 1, 2019 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least seven days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 
$80,000 to less than $100,000 12% 

$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 

 
 
TRAFFIC CONTROL DEVICES - CONES (BDE) 
Effective:  January 1, 2019 
 
Revise Article 701.15(a) of the Standard Specifications to read: 
 

“ (a) Cones.  Cones are used to channelize traffic.  Cones used to channelize traffic at night 
shall be reflectorized; however, cones shall not be used in nighttime lane closure tapers 
or nighttime lane shifts.” 
 

Revise Article 1106.02(b) of the Standard Specifications to read: 
 

“ (b) Cones.  Cones shall be predominantly orange.  Cones used at night that are 28 to 36 in. 
(700 to 900 mm) in height shall have two white circumferential stripes.  If non-reflective 
spaces are left between the stripes, the spaces shall be no more than 2 in. (50mm) in 
width.  Cones used at night that are taller than 36 in. (900 mm) shall have a minimum of 
two white and two fluorescent orange alternating, circumferential stripes with the top stripe 
being fluorescent orange.  If non-reflective spaces are left between the stripes, the spaces 
shall be no more than 3 in. (75 mm) in width. 
 
The minimum weights for the various cone heights shall be 4 lb for 18 in. (2 kg for 450 mm), 
7 lb for 28 in. (3 kg for 700 mm), and 10 lb for 36 in. (5 kg for 900 mm) with a minimum of 
60 percent of the total weight in the base.  Cones taller than 36 in. shall be weighted per 
the manufacturer’s specifications such that they are not moved by wind or passing traffic.” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORK ZONE TRAFFIC CONTROL DEVICES (BDE) 
 
Effective:  March 2, 2020 
 
Add the following to Article 701.03 of the Standard Specifications: 
 

“ (q) Temporary Sign Supports  ................................................................................... 1106.02” 
 
Revise the third paragraph of Article 701.14 of the Standard Specifications to read: 
 

“ For temporary sign supports, the Contractor shall provide a FHWA eligibility letter for each 
device used on the contract.  The letter shall provide information for the set-up and use of the 
device as well as a detailed drawing of the device.  The signs shall be supported within 20 degrees 
of vertical.  Weights used to stabilize signs shall be attached to the sign support per the 
manufacturer’s specifications.” 
 
Revise the first paragraph of Article 701.15 of the Standard Specifications to read: 
 

“701.15 Traffic Control Devices.  For devices that must meet crashworthiness standards, 
the Contractor shall provide a manufacturer’s self-certification or a FHWA eligibility letter for each 
Category 1 device and a FHWA eligibility letter for each Category 2 and Category 3 device used 
on the contract.  The self-certification or letter shall provide information for the set-up and use of 
the device as well as a detailed drawing of the device.” 
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Revise the first six paragraphs of Article 1106.02 of the Standard Specifications to read: 
 

“1106.02 Devices.  Work zone traffic control devices and combinations of devices shall meet 
crashworthiness standards for their respective categories.  The categories are as follows. 

 
Category 1 includes small, lightweight, channelizing and delineating devices that have been 

in common use for many years and are known to be crashworthy by crash testing of similar 
devices or years of demonstrable safe performance.  These include cones, tubular markers, 
plastic drums, and delineators, with no attachments (e.g. lights).  Category 1 devices 
manufactured after December 31, 2019 shall be MASH-16 compliant.  Category 1 devices 
manufactured on or before December 31, 2019, and compliant with NCHRP 350 or MASH 2009, 
may be used on contracts let before December 31, 2024. 

 
Category 2 includes devices that are not expected to produce significant vehicular velocity 

change but may otherwise be hazardous.  These include vertical panels with lights, barricades, 
temporary sign supports, and Category 1 devices with attachments (e.g. drums with lights).  
Category 2 devices manufactured after December 31, 2019 shall be MASH-16 compliant.  
Category 2 devices manufactured on or before December 31, 2019, and compliant with 
NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2024. 

 
Category 3 includes devices that are expected to cause significant velocity changes or other 

potentially harmful reactions to impacting vehicles.  These include crash cushions (impact 
attenuators), truck mounted attenuators, and other devices not meeting the definitions of 
Category 1 or 2.  Category 3 devices manufactured after December 31, 2019 shall be MASH-16 
compliant.  Category 3 devices manufactured on or before December 31, 2019, and compliant 
with NCHRP 350 or MASH 2009, may be used on contracts let before December 31, 2029.  
Category 3 devices shall be crash tested for Test Level 3 or the test level specified. 

 
Category 4 includes portable or trailer-mounted devices such as arrow boards, changeable 

message signs, temporary traffic signals, and area lighting supports.  It is preferable for 
Category 4 devices manufactured after December 31, 2019 to be MASH-16 compliant; however, 
there are currently no crash tested devices in this category, so it remains exempt from the 
NCHRP 350 or MASH compliance requirement. 

 
For each type of device, when no more than one MASH-16 compliant is available, an 

NCHRP 350 or MASH-2009 compliant device may be used, even if manufactured after 
December 31, 2019.” 
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Revise Articles 1106.02(g), 1106.02(k), and 1106.02(l) to read: 

 
“ (g) Truck Mounted/Trailer Mounted Attenuators.  The attenuator shall be approved for use at 

Test Level 3.  Test Level 2 may be used for normal posted speeds less than or equal to 
45 mph. 
 

(k) Temporary Water Filled Barrier.  The water filled barrier shall be a lightweight plastic shell 
designed to accept water ballast and be on the Department’s qualified product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings. 
 

(l) Movable Traffic Barrier.  The movable traffic barrier shall be on the Department’s qualified 
product list. 
 
Shop drawings shall be furnished by the manufacturer and shall indicate the deflection of 
the barrier as determined by acceptance testing; the configuration of the barrier in that 
test; and the vehicle weight, velocity, and angle of impact of the deflection test.  The 
Engineer shall be provided one copy of the shop drawings.  The barrier shall be capable 
of being moved on and off the roadway on a daily basis.” 

 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 30 working days. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which are 

subject to Check Sheet #5 of the Supplemental Specifications and Recurring 

Special Provisions.  The rates have been ascertained and certified by the 

Illinois Department of Labor for the locality in which the work is to be performed 

and for each craft or type of work or mechanic needed to execute the work of 

the Contract.  As required by Prevailing Wage Act (820 ILCS 130/0.01, et seq.) 

and Check Sheet #5 of the Contract, not less than the rates of wages 

ascertained by the Illinois Department of Labor and as revised during the 

performance of a Contract shall be paid to all laborers, workers and mechanics 

performing work under the Contract.  Post the scale of wages in a prominent 

and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  Current 

wage rate information shall be obtained by visiting the Illinois Department of 

Labor web site at http://www.state.il.us/agency/idol/ or by calling 312-793-

2814.  It is the responsibility of the contractor to review the rates applicable to 

the work of the contract at regular intervals in order to insure the timely payment 

of current rates.  Provision of this information to the contractor by means of the 

Illinois Department of Labor web site satisfies the notification of revisions by 

the Department to the contractor pursuant to the Act, and the contractor agrees 

that no additional notice is required.  The contractor shall notify each of its 

subcontractors of the revised rates of wages. 

 


