SUMMARY OF QUANTITIES

100, STHTE

1-55 EXPRESSWAY CLEANING AND LITTER PICKING SCHEDULE

OF STARTING DATES

URBAN

TOTAL
PO TEM UNIT 'oum?}‘w %:5 7 caa:i:/;‘/
X0329915 FULL EXPRESSWAY CLEANING CYCLE EACH 64 22.4 4.0
X0414200 SIGN CLEANING CYCLE EACH 3 1.05 1.95
YXo321799| LITTER PICKING CYCLE EACH 64 22.4 41.¢
Yo327300 | PRIORITY SWEEPING MILE 805 zez 523

NOTES:

. SCHEDULE MAY VARY AS DIRECTED BY THE ENGINEER.
2. THE CONTRACTOR MAY NOT START CLEANING CYCLES BEFORE THE DATES SCHEDULED

IN THE PLANS WITHOUT WRITTEN AUTHORIZATION FROM THE ENGINEER.
3. NO WORK WILL BE ALLOWED DURING ANY LEGAL HOLIDAY PERIOD.

4. ALL SCHEDULES OF ANTICIPATED STARTING DATES SHOWN ARE TENTATIVE
AS DETERMINE BY THE DEPARTMENT'S OPERATIONAL NEEDS.

lst FULL CLEANING CYCLE

2nd FULL CLEANING
3rd FULL CLEANING
4th FULL CLEANING
5th FULL CLEANING
6th FULL CLEANING
Tth FULL CLEANING
8th FULL CLEANING
9th FULL CLEANING
10th FULL CLEANING
11th FULL CLEANING
12th FULL CLEANING
13th FULL CLEANING
14th FULL CLEANING
15th FULL CLEANING
16+h FULL CLEANING
17+h FULL CLEANING
18th FULL CLEANING
19th FULL CLEANING
20th FULL CLEANING
21st FULL CLEANING
22nd FULL CLEANING
23rd FULL CLEANING
24th FULL CLEANING
25th FULL CLEANING
26th FULL CLEANING
27th FULL CLEANING
28th FULL CLEANING
29th FULL CLEANING
30th FULL CLEANING
31st FULL CLEANING
32nd FULL CLEANING

CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE
CYCLE

CYCLE

October 31, 2011
November 14, 201!
November 28, 2011
December 12, 2011
December 26, 2011
Jonuary 9, 2012
January 23, 2012
February 6, 2012
February 20, 2012
March 5, 2012
March 19, 2012
April 2, 2012

April 16, 2012
April 30, 2012

May 14, 2012

May 28, 2012

June 11, 2012
June 25, 2012

July 9, 2012

July 23, 2012
August 6, 2012
August 20, 2012
September 3, 2012
September 17, 2012
October 1, 2012
October 15, 2012
October 29, 2012
November 12, 2012
November 26, 2012
December 10, 2012
December 24, 2012

Jaonuary 7, 2013

33rd
34th
35th
36th
37th
38th
39th
40th
415t
42nd
43rd
44th
45th
46th
47th
48th
49th
50th
51st
52nd
- 53rd
54th
55th
56th
57th
58th
59th
60th
6lst
62nd
63rd

 64th

FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FuLL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL
FULL

FULL

CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE

CLEANING CYCLE -

CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE

CLEANING CYCLE = -

CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE
CLEANING CYCLE

January 21, 2013
February 4, 2013
February 18, 2013
March 4, 2013
March 18, 2013
April 1, 2013

April 15, 2013
Aprif 29, 2013

May 13, 2013

May 27, 2013

June 10, 2013
June 24, 2013

July 8, 2013

July 22, 2013
August 5, 2013
August 19, 2013
September 2, 2013
September 16, 2013
September 30, 2013
October 14, 2013
October 28, 2013
November 11, 2013
November 25, 2013
December 9, 2013
December 23, 2013
Jonuary 6, 2014
January 20, 2014
February 3, 2014
February 17, 2014
March 3, 2014
March 17, 2014
March 31, 2014

(RECOMMENDED TO BE COMPLETED
ON OR BEFORE April 7, 2014)

SIGN CLEANING CYCLES SCHEDULE OF STARTING DATES AND COMPLETION DATES

SIGN CLEANING CYCLE
SIGN CLEANING CYCLE

SIGN CLEANING CYCLE

--== March 1, 2012 TO BE COMPLETED BY March 31, 2012
-=== March 1, 2013 TC BE COMPLETED BY March 31, 2013

---- March 1, 2014°TO BE COMPLETED BY March 31, 2014
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