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1.

lllinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding
system (iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to
10:00 a.m. March 9, 2018 prevailing time at which time the bids will be publicly opened from the iCX
SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 68E06

PEORIA County

Section 72-[8LS-10,(9,9-1)LS-9]
Route FAI 74

District 4 Construction Funds

Landscaping along I-74 from Ellis Street in Peoria to the lllinois River.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and
submission of the proposal, the bidder makes the certification contained therein. A false or fraudulent
certification shall, in addition to all other remedies provided by law, be a breach of contract and may
result in termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the
Department in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.
The Department reserves the right to determine responsibility at the time of award, to reject any or all
proposals, to readvertise the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Randall S. Blankenhorn,
Secretary
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STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included herein which apply to and govern the
construction of FAI Route 74 (I-74), Section 72-[8LS-10,(9,9-1)LS-9], Peoria County, Contract No.
68E06 and in case of conflict with any part or parts of said Specifications, the said Special
Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

This project is located on Interstate 74 from Ellis Street to the lllinois River in Peoria County.

DESCRIPTION OF PROJECT

This project consists of weeding, re-mulching, care of trees and shrubs, planting of perennial
plants, debris cleanup of the planting beds and trees, and related collateral work necessary to
complete the project.

DATE OF COMPLETION

The Contractor shall schedule his/her operation so as to complete all work and open all roadway
to traffic on or before June 30, 2018 for Layout 1 thru 7 for the below listed pay items and other
necessary work necessary to complete the task:

Seeding, Class 3

Interseeding, Class 3

Perennial Plants, Prairie Type, 2" Diameter by 4" Deep Plug
Tree Care

Shrub Care

Perennial Plant Care

The Contractor shall schedule his/her operation so as to complete all work and open the roadway
to traffic on or before October 30, 2018 for Layout 1 for the below listed pay items and other work
necessary to complete the task:

e Perennial Plant Care
e Mowing (Special)
¢ Plant Watering
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The Contractor shall note that these completion dates are based on an expedited work schedule.

LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES
Effective: August 3, 2007 Revised: July 31, 2009

The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any
work at his/her own expense if required. The Contractor shall also be liable for any damage to
IDOT facilities resulting from inaccurate locating.

The Contractor may obtain, on request, plans for existing electrical facilities from the Department.

The Contractor shall also be responsible for locating and providing protection for IDOT facilities
during all phases of construction. If at any time the facilities are damaged, the Contractor shall
immediately notify the Department and make all necessary arrangements for repair to the
satisfaction of the Engineer. This work will not be paid for separately, but shall be included in the
contract bid price.

FAILURE TO COMPLETE LANDSCAPE MAINTENANCE

Should the Contractor fail to complete the work on or before the completion date stipulated in the
contract, or within such extended time as may have been allowed, the Contractor shall be liable
to the Department in the amount of $100 not as a penalty, but as liquidated damages, for each
calendar day or a portion thereof, of overrun in time or such extended time as may have been
allowed.

A calendar day is every day and starts at twelve (12:00 a.m.) midnight and ends at the following
twelve (12:00 a.m.) midnight, twenty-four hours later.

TRAFFIC CONTROL PLAN
Effective: December 12, 2017

Traffic control shall be in accordance with the applicable sections of the "Standard Specifications
for Road and Bridge Construction,"” the applicable guidelines contained in the "lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any
special details and Highway Standards contained herein and in the plans.

Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard

Specifications for Road and Bridge Construction™ and the following Highway Standards relating
to traffic control:

701101 701106 701201 701301 701901
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SPEEDING PENALTY
Effective: January 21, 2005

For traffic control standards containing lllinois Sign Standard R2-1106. The dollar amount to be
placed on the sign is $375. Therefore, the sign shall read "$375 FINE MINIMUM".

The cost of this work shall be included in the cost of the traffic control standard.

TRAFFIC CONTROL AND PROTECTION (SPECIAL)

This work shall conform to Section 701 of the Standard Specifications and State Highway
Standards. TRAFFIC CONTROL AND PROTECTION (SPECIAL) shall include all labor,
equipment, and materials required to provide traffic control necessary to perform all work shown
in the plans and special provisions. Devices shall be placed at 25' center along the closure portion
of the entrance ramp to westbound 74 as delineated by lines on the plan sheet.

This work will be paid for at the contract unit price per lump sum for TRAFFIC CONTROL AND
PROTECTION (SPECIAL) and no additional compensation will be allowed.
WORKING RESTRICTIONS — OSF ST. FRANCIS MEDICAL CENTER

The Contractor shall adhere to the following work restrictions when working in the areas along
Berkeley Avenue adjacent to the OSF St. Francis Medical Center.

The Contractor shall notify the Resident Engineer fourteen (14) days prior to the start of work in
this area so that OSF St. Francis Medical Center can be notified.

The Contractor shall only be permitted to work adjacent to Berkeley Avenue from dawn to dusk.

The Contractor shall not close or restrict vehicle access to the entrance to the OSF St. Francis
Emergency Room area.

The Contractor shall secure the construction site at the end of each working day to prevent
environmental contamination.
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DEBRIS REMOVAL

This work shall be performed in accordance with the applicable portions of Section 201 of the
Standard Specifications and as described herein:

This work shall include the removal of all trash and debris from the planting beds and associated
areas. The removal of trash and debris shall be done a total of four (4) times during the duration
of the contract at the times specified by the Engineer.

Basis of Payment: This work shall not be paid for separately, but shall be included in the unit cost
of the various items.

WOODY PLANT CARE

Description. This work shall consist of weeding, replenishing mulch, debris removal and disposal,
insect control, pruning, edging, removal of tree stakes and wires from replacement trees, and
other plant care work items for each work cycle as described herein and as directed by the
Engineer. The work required for each work cycle shall be scheduled to be complete and
acceptable at the time of inspection.

Inspection Date. Woody plant care will be inspected on the date specified in the CALENDAR OF
LANDSCAPE MAINTENANCE in the plans. The work required for each work cycle must be 100%
percent complete on the inspection date. Partial inspections will not be made.

Work Cycle Requirements:

e Shrub beds, vine beds and tree saucers must be 100% percent weed-free and clear of
debris to be acceptable.

o Dead branches, sucker growth and broken or objectionable branches must be pruned.
¢ Remove dead plants.

o Replenish woodchip mulch to maintain a four (4") inch (100 mm) depth around woody
plants.

¢ Plants must be sprayed to eliminate any insect infestation.

¢ Plantings that have been growing for one season must have all stakes, wires, tree wrap
and tags removed.

¢ Beds and tree saucers must have a neatly spaded edge between the mulched bed or
saucer and the turf.
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e Mulch must be raked out of turf surrounding the mulched bed or saucer.

o All debris which results from this operation must be removed from the right-of-way at the
end of each day.

Method of Measurement. This work, woody plant care, will be measured for payment as each
tree (shade, intermediate or evergreen) and each shrub cared for to the satisfaction of the
Engineer on the inspection date specified in the plans. Measurement for payment of this work
will be performed on the inspection date specified in the plans. If the inspection discloses any
work as being unsatisfactory, the Engineer will give the Contractor the necessary instructions for
correction of same, and the Contractor shall immediately comply with such instructions and
correct the unsatisfactory work on the inspection date. Work that is not acceptable on the
inspection date will not be measured for payment. Individual shrubs within a shrub bed will not
be measured for payment if any portion of the shrub bed has not been cared for to the satisfaction
of the Engineer. Mulch will not be measured separately, but shal be considered included in the
Woody Care pay item. Each tree care and shrub care work cycle specified in the CALENDAR
OF LANDSCAPE MAINTENANCE in the plans will be measured separately for payment.

Basis of Payment. This work, woody plant care, will be paid for at the contract unit price each for
TREE CARE, AND SHRUB CARE, which price shall include all materials, equipment and labor
necessary to complete the work as specified.

WEED CONTROL, PRE-EMERGENT GRANULAR HERBICIDE

Scope. This work shall consist of spreading of a pre-emergent granular herbicide in areas as
shown on the plans or as directed by the Engineer. This item will be used in mulched plant beds.

Materials. The pre-emergent granular herbicide (Snapshot 2.5 TG or equivalent) shall contain
the chemicals Trifluralin 2% active ingredient and Isoxaben with a 0.5% active ingredient. The
herbicide label shall be submitted to the Engineer for approval at least seventy-two (72) hours
prior to application.

Method. The pre-emergent granular herbicide shall be used in accordance with the manufacture’s
directions on the package. The granules will be applied within four (4) days after planting or
mulching. If the herbicide is applied five (5) days after planting or mulching, it is considered
ineffective and shall not be measured and/or paid for.

Apply the granular herbicide using a drop or rotary-type spreader designed to apply granular
herbicides or insecticides. Calibrate application equipment prior to use according to the
manufacturer’'s directions. Check frequently to be sure equipment is working properly and
distributing granules uniformly. Do not use spreaders that apply material in narrow concentrated
bands. Avoid skips or overlaps as poor weed control or crop injury may occur. More uniform
application may be achieved by spreading half of the required amount of product over the area
and then applying the remaining half in swaths at right angles to the first. Apply the granular
herbicide at the rate of 100 Ibs./acre (112 kg/ha) or 2.3 Ibs./1,000 sqg. ft. (0.01 kg/sq. meters).
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Method of Measurement. Pre-emergent granular herbicide will be measured in place in pounds
of Pre-emergent Granular Herbicide applied. Areas treated five (5) days or more after planting or
placing mulch shall not be measured for payment.

Basis of Payment. This work will be paid for at the contract unit price per Pound of WEED
CONTROL, PRE-EMERGENT GRANULAR HERBICIDE which price shall include all materials,
equipment and labor necessary to complete the work as specified.

PERENNIAL PLANT CARE

Description. This work shall consist of weeding, replenishing mulch, trimming and other perennial
plant care work items for each work cycle as described herein and as directed by the Engineer.
The work required for each work cycle shall be scheduled to be complete and acceptable at the
time of inspection.

Inspection Date. Perennial plant care will be inspected on the date specified in the CALENDAR
OF LANDSCAPE MAINTENANCE in the plans. The work required for each work cycle must be
100 percent complete on the inspection date. Partial inspections will not be made.

Work Cycle Requirements:

e Perennial plant beds must be 100 percent weed-free and clear of debris to be acceptable.
(The Contractor may apply a pre-emergent herbicide, approved by the Engineer, during
Spring perennial plant care cycles).

o Dead flowers must be trimmed and removed.

e Shredded Hardwood Bark Mulch must be replenished to maintain a three (3") inch (75
mm) depth around perennial plants.

e Plants must be free of insect infestations and sprayed if necessary.
e Beds must have a neatly spaded edge between the mulched bed and the turf.
e Mulch must be raked out of turf surrounding the mulched bed.

o All debris which results from this operation must be removed from the right-of-way at the
end of each day.
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Method of Measurement. This work shall be measured for payment of surface area cared for to
the satisfaction of the Engineer on the inspection date specified in the plans. The area will be
computed in Square Yard. Measurement for payment of this work will be performed on the
inspection date specified in the plans. If the inspection discloses any work as being
unsatisfactory, the Engineer will give the Contractor the necessary instruction for correction of
same, and the Contractor shall immediately comply with such instructions and correct the
unsatisfactory work on the inspection date. Work that is not acceptable on the inspection date
will not be measured for payment. Individual perennial plant areas within a perennial plant bed
will not be measured for payment if any portion of the perennial plant bed has not been cared for
to the satisfaction of the Engineer. Each perennial plant care work cycle specified in the
CALENDAR OF LANDSCAPE MAINTENANCE in the plans will be measured separately for
payment. Mulch will not be measured separately, but shall be considered included in the pay
item.

Basis of Payment. This work will be paid for at the contract unit price per Square Yard for
PERENNIAL PLANT CARE, which price shall include all materials, equipment and labor
necessary to complete the work as specified.

MOWING (SPECIAL)

This work shall consist of mowing the entire roadway foreslopes of the outside lanes of the area
specified on the plans. The height of the mowing shall not be more than 6" (150 mm). Equipment
used shall be capable of completely severing all growth at the cutting height and distributing it
evenly over the mowed area. Mowing shall be done within the project limits during the
construction of the project as directed by the Engineer and prior to the final inspection of the
project. Any subsequent mowing required to disperse mowed material shall be considered as
included in the cost of the MOWING (SPECIAL). Debris encountered during mowing, which
interferes with the mowing operation or is visible from the roadway shall be removed and disposed
of according to Article 202.03.

Method of Measurement: Mowing will be measured for payment in Square Yard of surface area
mowed.

Basis of Payment: This work will be paid for at the contract unit price per Square Yard for
MOWING (SPECIAL).
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WEED CONTROL, BROADLEAF

Description: This work shall consist of the application of a broadleaf herbicide (Milestone or equal)
along highway roadsides for control Teasel and controlling broadleaf weeds in grass along
expressways.

Materials: The broadleaf herbicide (Milestone or equal) shall have the following formulation:

A. Active Ingredient
Trisolpropanolammonium salt of 2-pyridine
Carboxylic acid, 4-amino-3, 6-dichloro- 40.6%
B. Inert Ingredients 59.4%
Total 100.00%

The Contractor shall submit a certificate, including the following, prior to starting work:

1. The chemical names of the compound and the percentage by weight of the
ingredients which must match the above specified formulation.

2. A statement that the material is in a solution which will form a satisfactory emulsion
for use when diluted with water for normal spraying conditions.

3. A statement that the Milestone or equal, when mixed with water, will be completely
soluble and dispersible and remain in suspension with continuous agitation.

4. A statement describing the products proposed for use when the manufacturer of
Milestone or equal requires that surfactants, drift control agents, or other additives
be used with the product. These tank mix additives shall be used as specified by
the manufacturer. Required additives will not be paid for separately.

All material shall be brought to the spray area in the original, unopened
containers supplied by the manufacturer.

Schedule: Spraying will not be allowed when temperatures exceed 90°F or under 45°F,
when wind velocities exceed fifteen (15) miles-per-hour, when foliage is wet or rain is
eminent, when visibility is poor or during legal holiday periods.

Application Rate: The application rate will be the same for both Teasel/thistle and
Broadleaf weed control.

The Milestone or equal broadleaf herbicide shall be applied at the rate of 5 (5 0z.) ounces
per acre. Milestone or equal formulation shall be diluted with a minimum of fifty (50 gal.)
gallons of water and applied as a mixture. Water for dilution of the mixture will not be paid
for separately.

Method of Measurement: WEED CONTROL, BROADLEAF will be measured in Gallons
(Liters) of undiluted Milestone or equal applied as specified.
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Basis of Payment: WEED CONTROL, BROADLEAF will be included in the contract unit
price for SEEDING, CLASS 3. Water for diluted of the mixture and additives required for
application will not be paid for as separate items, but the costs shall be considered as
included in the contract unit price for SEEDING, CLASS 3, and no additional
compensation will be allowed.

SEEDING, MINOR AREAS

Seeding, fertilizing, and mulching shall be done in accordance with Article 250 of the Standard
Specifications except for the following revisions:

All areas disturbed by the work performed shall be seeded, fertilized, and mulched in accordance
with Article 251.03(a). The materials may be purchased locally and placed as directed by the
engineer.

The estimated area is approximately 0.7 acres (0.28 hectare). The seed mixture shall be applied
at 100 pounds/acre (110 kg/ha). The mixture shall be one that contains a high percentage of
Kentucky Blue Grass. All seeds shall meet the purity and noxious weed requirements of Article
1081.04 of the Standard Specifications, and be approved by the engineer.

The fertilizer nutrients shall be applied at a rate of 90 Ibs. (300 kg) of actual nutrients per acre
(hectare). The fertilizer furnished shall be ready mixed material having a ratio of (1-1-1).

The Contractor shall provide the engineer with the test results from the seed container and the
chemical analysis of the fertilizer nutrients.

The seed, fertilizer, and mulch will not be measured for payment but will be considered included
in the cost of SEEDING, CLASS 3 AND INTERSEEDING, CLASS 3.
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COMPENSABLE DELAY COSTS (BDE)
Effective: June 2, 2017

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or damages
sustained by the Contractor from conflicts with facilities not meeting the above definition;
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the
work or a documentable reduction in the rate of progress exceeding the limits set herein.
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a
utility in an unanticipated location will be paid according to the provisions of this Article
governing minor and major delays or reduced rate of production which are defined as
follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated location
decreases by more than 25 percent and lasts longer than seven calendar days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be made
as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for according
to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum
remaining hours in the work shift required by the prevailing practice in the area.

Equipment idled which cannot be used on other work, and which is authorized to

standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).
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(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned equipment
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or
another job and the cost to re-mobilize, whichever is less. Rental equipment may be
paid for longer than two weeks provided the Contractor presents adequate support to
the Department (including lease agreement) to show retaining equipment on the job is
the most economical course to follow and in the public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent threshold
for that portion of the delay in excess of seven calendar days. Determination of
compensation will be in accordance with Article 104.02, except labor and material
additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.
(3) When conduct or lack of conduct by the Department or its consultants, representatives,
officers, agents, or employees; delay by the Department in making the site available;
or delay in furnishing any items required to be furnished to the Contractor by the

Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”
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Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in
time required for the work will be made according to Section 108. Any adjustment in the
costs to be paid will be made for direct labor, direct materials, direct equipment, direct
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.
Adjustments in costs will not be made for interest charges, loss of anticipated profit,
undocumented loss of efficiency, home office overhead and unabsorbed overhead other
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and
other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs, escalated

labor costs, extended project overhead, and extended traffic control will be allowed when such
costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two

Working Days Article 108.04(b)(4) consecutive weeks.

Completion | Article 108.08(b)(1) or The Ii:ontractf)r has]: been grant_ed a mlnlmg.m two
Date Article 108.08(b)(7) week extension of contract time, according to
) Article 108.08.

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.
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(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite overhead
and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel
Up to $5,000,000 One Project Superintendent
One Project Manager,
Over $ 5,000,000 - One Project Superintendent or
up to $25,000,000 Engineer, and
One Clerk
One Project Manager,
Over $25,000,000 - One Project Superintendent,
up to $50,000,000 One Engineer, and
One Clerk
One Project Manager,
Over $50,000,000 Two Proj_ect Superintendents,
One Engineer, and
One Clerk

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to the
delay will be paid. For working day contracts the payment will be made according to Article
109.04. For completion date contracts, an adjustment will be determined as follows.
Extended Traffic Control occurs between April 1 and November 30:

ETCP Adjustment ($) = TE x (%/100 x CUP / OCT)

Extended Traffic Control occurs between December 1 and March 31:

ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT)
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Where:TE = Duration of approved time extension in calendar days.
% = Percent maintenance for the traffic control, % (see table below).
CUP = Contract unit price for the traffic control pay item in place during the delay.
OCT = Original contract time in calendar days.

Original Contract Amount Percent Maintenance
Up to $2,000,000 65%
$2,000,000 to $10,000,000 75%
$10,000,000 to $20,000,000 85%
Over $20,000,000 90%

When an ETCP adjustment is paid under this provision, an adjusted unit price as provided
for in Article 701.20(a) for increase or decrease in the value of work by more than ten
percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other party
for monies paid by the Department as a result of any claim under this provision. The Contractor
shall fully cooperate with the Department in its efforts to recover from another party any money
paid to the Contractor for delay damages under this provision.”

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)
Effective: September 1, 2000 Revised: July 2, 2016

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in
the award and administration of contracts. Consequently, the federal regulatory provisions of 49
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such contracts
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special
Provision by the Department on those contracts. DBE participation on 100 percent state-funded
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required
by the US Department of Transportation to comply with the federal DBE program requirements.
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CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract that the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may include,
but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE patrticipation in its federally assisted
contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included because
the Department has determined that the work of this contract has subcontracting opportunities
that may be suitable for performance by DBE companies. The determination is based on an
assessment of the type of work, the location of the work, and the availability of DBE companies
to do a part of the work. The assessment indicates that, in the absence of unlawful discrimination,
and in an arena of fair and open competition, DBE companies can be expected to perform 0.00%
of the work. This percentage is set as the DBE participation goal for this contract. Consequently,
in addition to the other award criteria established for this contract, the Department will only award
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in
the performance of the work. A bidder makes a good faith effort for award consideration if either
of the following is done in accordance with the procedures set for in this Special Provision:

(a) The bidder documents that enough DBE participation has been obtained to meet the goal
or,

(b) The bidder documents that a good faith effort has been made to meet the goal, even
though the effort did not succeed in obtaining enough DBE participation to meet the goal.
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DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a reference
source for DBE-certified companies. In addition, the Department maintains a letting and item
specific DBE locator information system whereby DBE companies can register their interest in
providing quotes on particular bid items advertised for letting. Information concerning DBE
companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is required prior to the award
of the contract and the failure of the low bidder to comply will render the bid not responsive.

In order to assure the timely award of the contract, the low bidder shall submit:

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025
and 2026.

(1) The final Utilization Plan must be submitted within five calendar days after the date of
the letting in accordance with subsection (a)(2) of Bidding Procedures herein.

(2) To meet the five day requirement, the bidder may send the Utilization Plan
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to
(217) 785-1524. The subject line must include the bid Item Number and the Letting
date. The Utilization Plan should be sent as one .pdf file, rather than multiple files and
emails for the same Item Number. It is the responsibility of the bidder to obtain
confirmation of email or fax delivery.

Alternatively, the Utilization Plan may be sent by certified mail or delivery service
within the five calendar day period. If a question arises concerning the mailing date
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued
by a delivery service when the Utilization Plan is received by the Department. It is the
responsibility of the bidder to ensure the postmark or receipt date is affixed within the
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission
day requirement. The Utilization Plan is to be submitted to:

lllinois Department of Transportation
Bureau of Small Business Enterprises
Contract Compliance Section

2300 South Dirksen Parkway, Room 319
Springfield, Illinois 62764

16



FAl Route 74 (I-74)

Section 72-[8LS-10,(9,9-1)LS-9]
Peoria County

Contract No. 68E06

The Department will not accept a Utilization Plan if it does not meet the five day
submittal requirement and the bid will be declared not responsive. In the event the bid
is declared not responsive due to a failure to submit a Utilization Plan or failure to
comply with the bidding procedures set forth herein, the Department may elect to
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny
authorization to bid the project if re-advertised for bids. The Department reserves the
right to invite any other bidder to submit a Utilization Plan at any time for award
consideration.

(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE

(c)

participation commitments to meet the contract goal or has not obtained enough DBE
participation commitments in spite of a good faith effort to meet the goal. The Utilization
Plan shall further provide the name, telephone number, and telefax number of a
responsible official of the bidder designated for purposes of notification of Utilization Plan
approval or disapproval under the procedures of this Special Provision.

The Utilization Plan shall include a DBE Participation Commitment Statement, Department
form SBE 2025, for each DBE proposed for the performance of work to achieve the
contract goal. For bidding purposes, submission of the completed SBE 2025 forms,
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the
original is available and provided upon request. All elements of information indicated on
the said form shall be provided, including but not limited to the following:

(1) The names and addresses of DBE firms that will participate in the contract;
(2) A description, including pay item numbers, of the work each DBE will perform;

(3) The dollar amount of the participation of each DBE firm participating. The dollar
amount of participation for identified work shall specifically state the quantity, unit price,
and total subcontract price for the work to be completed by the DBE. If partial pay
items are to be performed by the DBE, indicate the portion of each item, a unit price
where appropriate and the subcontract price amount;

(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and
each participating DBE firm documenting the commitment to use the DBE
subcontractors whose participation is submitted to meet the contract goal,;

(5) If the bidder is a joint venture comprised of DBE companies and hon-DBE companies,
the Utilization Plan must also include a clear identification of the portion of the work to
be performed by the DBE partner(s); and,

(6) If the contract goal is not met, evidence of good faith efforts; the documentation of
good faith efforts must include copies of each DBE and non-DBE subcontractor quote
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for
work on the contract.
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GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan submitted by the apparent successful bidder is approved. All information submitted by the
bidder must be complete, accurate and adequately document that enough DBE participation has
been obtained or document that good faith efforts of the bidder, in the event enough DBE
participation has not been obtained, before the Department will commit to the performance of the
contract by the bidder. The Utilization Plan will be approved by the Department if the Utilization
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49
CFR Part 26, Appendix A. The Utilization Plan will not be approved by the Department if the
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort
to meet the goal. This means that the bidder must show that all necessary and reasonable steps
were taken to achieve the contract goal. Necessary and reasonable steps are those which, by
their scope, intensity and appropriateness to the objective, could reasonably be expected to
obtain sufficient DBE participation, even if they were not successful. The Department will consider
the quality, quantity, and intensity of the kinds of efforts that the bidder has made. Mere pro forma
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder
actively and aggressively trying to obtain DBE patrticipation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors are
not intended to be a mandatory checklist and are not intended to be exhaustive. Other
factors or efforts brought to the attention of the Department may be relevant in appropriate
cases, and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies are
interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to increase
the likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate DBE
participation, even when the prime Contractor might otherwise prefer to perform these
work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with
the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration. However,
the fact that there may be some additional costs involved in finding and using DBE
companies is not in itself sufficient reason for a bidder’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Also the ability or desire of a
bidder to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidders are not,
however, required to accept higher quotes from DBE companies if the price
difference is excessive or unreasonable. In accordance with subsection (c)(6) of
the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a
thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associations and political or social
affiliations (for example union vs. non-union employee status) are not legitimate
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the
project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit,
or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBE companies.

19



FAl Route 74 (I-74)

Section 72-[8LS-10,(9,9-1)LS-9]
Peoria County

Contract No. 68E06

(b) If the Department determines that the apparent successful bidder has made a good faith
effort to secure the work commitment of DBE companies to meet the contract goal, the
Department will award the contract provided that it is otherwise eligible for award. If the
Department determines that the bidder has failed to meet the requirements of this Special
Provision or that a good faith effort has not been made, the Department will notify the
responsible company official designated in the Utilization Plan that the bid is not
responsive. The notification shall include a statement of reasons for the determination. If
the Utilization Plan is not approved because it is deficient as a technical matter, unless
waived by the Department, the bidder will be notified and will be allowed no more than a
five calendar day period in order to cure the deficiency.

(c) The bidder may request administrative reconsideration of a determination adverse to the
bidder within the five working days after the receipt of the notification date of the
determination by delivering the request to the Department of Transportation, Bureau of
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway,
Room 319, Springfield, lllinois 62764 (Telefax: (217) 785-1524). Deposit of the request in
the United States mail on or before the fifth business day shall not be deemed delivery.
The determination shall become final if a request is not made and delivered. A request
may provide additional written documentation or argument concerning the issues raised
in the determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be forwarded to the
Department’'s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person in order to consider all issues of documentation
and whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working days
after receipt of the request for consideration, explaining the basis for finding that the bidder
did or did not meet the goal or make adequate good faith efforts to do so. A final decision
by the Reconsideration Officer that a good faith effort was made shall approve the
Utilization Plan submitted by the bidder and shall clear the contract for award. A final
decision that a good faith effort was not made shall render the bid not responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to count
toward the achievement of the overall goal and the contract goal the value of payments made for
the work actually performed by DBE companies. In addition, a DBE must perform a commercially
useful function on the contract to be counted. A commercially useful function is generally
performed when the DBE is responsible for the work and is carrying out its responsibilities by
actually performing, managing, and supervising the work involved. The Department and
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially
useful functions as it affects the work. Specific counting guidelines are provided in 49 CFR Part
26.55, the provisions of which govern over the summary contained herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.
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DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total
dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.

DBE as a subcontractor: 100 percent goal credit for the work of the subcontract performed
by the DBE’s own forces, including the cost of materials and supplies, excluding the
purchase of materials and supplies or the lease of equipment by the DBE subcontractor
from the prime Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for which
it is responsible. At least one truck owned, operated, licensed, and insured by the DBE
must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the
fee or commission is receives as a result of the lease arrangement.

DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the

procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.
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CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of a
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.

(a) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be submitted to the Department of
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section,
2300 South Dirksen Parkway, Room 319, Springfield, lllinois 62764. Telephone number
(217) 785-4611. Telefax number (217) 785-1524.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract plans,
specifications, or special provisions must be approved, in writing, by the Department as
provided elsewhere in the Contract. The Contractor shall notify affected DBEs in writing
of any changes in the scope of work which result in a reduction in the dollar amount
condition-of-award to the contract. Where the revision includes work committed to a new
DBE subcontractor, not previously involved in the project, then a Request for Approval of
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.
If the commitment of work is in the form of additional tasks assigned to an existing
subcontract, than a new Request for Approval of Subcontractor shall not be required.
However, the Contractor must document efforts to assure that the existing DBE
subcontractor is capable of performing the additional work and has agreed in writing to the
change.

(c) SUBCONTRACT. The Contractor must provide DBE subcontracts to IDOT upon request.
Subcontractors shall ensure that all lower tier subcontracts or agreements with DBES to
supply labor or materials be performed in accordance with this Special Provision.
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(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) That the replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) That the DBE is aware that its work will be deleted or will experience underruns and
has agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) That the DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor shall
substitute other work of equivalent value to a certified DBE or provide documentation
of good faith efforts to do so.

(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision. The
Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is provided
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment
for work or material unless it is performed or supplied by the DBE in the Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed
in the approved Utilization Plan without prior written consent. This includes, but is not
limited to, instances in which the Contractor seeks to perform work originally designated
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with
another DBE firm. Written consent will be granted only if the Bureau of Small Business
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor
has good cause to terminate or replace the DBE firm. Before transmitting to the Bureau
of Small Business Enterprises any request to terminate and/or substitute a DBE
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason
for the request. The Contractor shall give the DBE five days to respond to the Contractor’s
notice. The DBE so notified shall advise the Bureau and the Contractor of the reasons, if
any, why it objects to the proposed termination of its subcontract and why the Bureau
should not approve the Contractor’s action. If required in a particular case as a matter of
public necessity, the Bureau may provide a response period shorter than five days.
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For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the DBE subcontractor to perform its work on
the subcontract results from the bad faith or discriminatory action of the prime
contractor;

(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor's
reasonable, nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or
applicable state law.

(6) You have determined that the listed DBE subcontractor is not a responsible contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to
you written notice of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the prime Contractor seeks to terminate a
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform
the work for which the DBE contractor was engaged or so that the prime Contractor
can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated, or fails to complete its work on the Contract for any reason
the Contractor shall make a good faith effort to find another DBE to substitute for the
original DBE to perform at least the same amount of work under the contract as the
terminated DBE to the extent needed to meet the established Contract goal. The good
faith efforts shall be documented by the Contractor. If the Department requests
documentation under this provision, the Contractor shall submit the documentation
within seven days, which may be extended for an additional seven days if necessary
at the request of the Contractor. The Department shall provide a written determination
to the Contractor stating whether or not good faith efforts have been demonstrated.
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PAYMENT RECORDS. The Contractor shall maintain a record of payments for work
performed to the DBE participants. The records shall be made available to the Department
for inspection upon request. After the performance of the final item of work or delivery of
material by a DBE and final payment therefore to the DBE by the Contractor, but not later
than thirty calendar days after payment has been made by the Department to the
Contractor for such work or material, the Contractor shall submit a DBE Payment
Agreement on Department form SBE 2115 to the Resident Engineer. If full and final
payment has not been made to the DBE, the DBE Payment Agreement shall indicate
whether a disagreement as to the payment required exists between the Contractor and
the DBE or if the Contractor believes that the work has not been satisfactorily completed.
If the Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted as
damages pursuant to subsection (h) of this part.

ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

RECONSIDERATION. Notwithstanding any other provision of the contract, including but
not limited to Article 109.09 of the Standard Specifications, the Contractor my request
administrative reconsideration of a decision to deduct the amount of the goal not achieved
as liquidated damages. A request to reconsider shall be delivered to the Contract
Compliance Section and shall be handled and considered in the same manner as set forth
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final
decision that a good faith effort was not made during contract performance to achieve the
goal agreed to in the Utilization Plan shall be the final administrative decision of the
Department. The result of the reconsideration process is not administratively appealable
to the U.S. Department of Transportation.
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EQUIPMENT PARKING AND STORAGE (BDE)
Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.

“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m)
from the open traffic lane. For other periods of time during working and for all nonworking hours,
all vehicles, materials, and equipment shall be parked or stored as follows.

(&) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in. or
6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”
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LIGHTS ON BARRICADES (BDE)
Effective: January 1, 2018
Revise Article 701.16 of the Standard Specifications to read:

“701.16 Lights. Lights shall be used on devices as required in the plans, the traffic control
plan, and the following table.

Circumstance Lights Required

Daylight operations None

First two warning signs on each approach to the work involving a nighttime

lane closure and “ROUGH GROOVED SURFACE” (W8-1107) signs Flashing mono-directional lights

Devices delineating isolated obstacles, excavations, or hazards at night

(Does not apply to patching) Flashing bi-directional lights

Devices delineating obstacles, excavations, or hazards exceeding

100 ft (30 m) in length at night | Steady burn bi-directional lights
(Does not apply to widening)
Channelizing devices for nighttime lane closures on two-lane roads None
Channelizing devices for nighttime lane closures on multi-lane roads None
Channelizing devices for nighttime lane closures on multi-lane roads None
separating opposing directions of traffic
Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights
Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights
Devices in nighttime lane closure tapers on Standards 701316 and 701321 | Steady burn bi-directional lights
Devices in nighttime lane closure tapers Steady burn mono-directional lights
Devices delineating a widening trench None
Devices delineating patches at night on roadways with an ADT less than N

one
25,000
Devices delineating patches at night on roadways with an ADT of 25,000 or None
more

Batteries for the lights shall be replaced on a group basis at such times as may be specified
by the Engineer.”

Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard
Specifications.

Revise the first paragraph of Article 603.07 of the Standard Specifications to read:

“603.07 Protection Under Traffic. After the casting has been adjusted and Class Sl concrete
has been placed, the work shall be protected by a barricade for at least 72 hours.”
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PAYMENTS TO SUBCONTRACTORS (BDE)
Effective: November 2, 2017

Add the following to the end of the fourth paragraph of Article 109.11 of the Standard
Specifications:

“If reasonable cause is asserted, written notice shall be provided to the applicable
subcontractor and/or material supplier and the Engineer within five days of the Contractor
receiving payment. The written notice shall identify the contract number, the subcontract or
material purchase agreement, a detailed reason for refusal, the value of payment being withheld,
and the specific remedial actions required of the subcontractor and/or material supplier so that
payment can be made.”

PROGRESS PAYMENTS (BDE)
Effective: November 2, 2013

Revise Article 109.07(a) of the Standard Specifications to read:

“(a) Progress Payments. At least once each month, the Engineer will make a written estimate
of the quantity of work performed in accordance with the contract, and the value thereof
at the contract unit prices. The amount of the estimate approved as due for payment will
be vouchered by the Department and presented to the State Comptroller for payment. No
amount less than $1000.00 will be approved for payment other than the final payment.

Progress payments may be reduced by liens filed pursuant to Section 23(c) of the
Mechanics’ Lien Act, 770 ILCS 60/23(c).

If a Contractor or subcontractor has defaulted on a loan issued under the Department’s
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress
payments may be reduced pursuant to the terms of that loan agreement. In such cases,
the amount of the estimate related to the work performed by the Contractor or
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and
vouchered by the Department to the Working Capital Revolving Fund or designated
escrow account. Payment for the work shall be considered as issued and received by the
Contractor or subcontractor on the date of the offset voucher. Further, the amount of the
offset voucher shall be a credit against the Department’s obligation to pay the Contractor,
the Contractor's obligation to pay the subcontractor, and the Contractor's or
subcontractor’s total loan indebtedness to the Department. The offset shall continue until
such time as the entire loan indebtedness is satisfied. The Department will notify the
Contractor and Fund Control Agent in a timely manner of such offset. The Contractor or
subcontractor shall not be entitled to additional payment in consideration of the offset.

The failure to perform any requirement, obligation, or term of the contract by the Contractor

shall be reason for withholding any progress payments until the Department determines
that compliance has been achieved.”
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SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE)

Effective: November 2, 2017

Replace the second paragraph of Article 109.12 of the Standard Specifications with the following:
“This mobilization payment shall be made at least 14 days prior to the subcontractor starting

work. The amount paid shall be at the following percentage of the amount of the subcontract
reported on form BC 260A submitted for the approval of the subcontractor’s work.

Value of Subcontract Reported on Form BC 260A Mobilization Percentage
Less than $10,000 25%
$10,000 to less than $20,000 20%
$20,000 to less than $40,000 18%
$40,000 to less than $60,000 16%
$60,000 to less than $80,000 14%
$80,000 to less than $100,000 12%
$100,000 to less than $250,000 10%
$250,000 to less than $500,000 9%
$500,000 to $750,000 8%
Over $750,000 7%"

WEEKLY DBE TRUCKING REPORTS (BDE)
Effective: June 2, 2012 Revised: April 2, 2015

The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors)
that are used for DBE goal credit.

The report shall be submitted to the Engineer on Department form “SBE 723" within ten business
days following the reporting period. The reporting period shall be Monday through Sunday for
each week reportable trucking activities occur.

Any costs associated with providing weekly DBE trucking reports shall be considered as included

in the contract unit prices bid for the various items of work involved and no additional
compensation will be allowed.
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REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES

The Prevailing rates of wages are included in the Contract proposals which
are subject to Check Sheet #5 of the Supplemental Specifications and
Recurring Special Provisions. The rates have been ascertained and certified
by the lllinois Department of Labor for the locality in which the work is to be
performed and for each craft or type of work or mechanic needed to execute
the work of the Contract. As required by Prevailing Wage Act (820 ILCS
130/0.01, et seq.) and Check Sheet #5 of the Contract, not less than the rates
of wages ascertained by the lllinois Department of Labor and as revised
during the performance of a Contract shall be paid to all laborers, workers
and mechanics performing work under the Contract. Post the scale of wages

in a prominent and easily accessible place at the site of work.

If the lllinois Department of Labor revises the prevailing rates of wages to be
paid as listed in the specification of rates, the contractor shall post the revised
rates of wages and shall pay not less than the revised rates of wages.
Current wage rate information shall be obtained by visiting the lllinois
Department of Labor web site at http:/www.state.il.us/agency/idol/ or by

calling 312-793-2814. It is the responsibility of the contractor to review the
rates applicable to the work of the contract at regular intervals in order to
insure the timely payment of current rates. Provision of this information to the
contractor by means of the lllinois Department of Labor web site satisfies the
notification of revisions by the Department to the contractor pursuant to the
Act, and the contractor agrees that no additional notice is required. The
contractor shall notify each of its subcontractors of the revised rates of wages.



