RECOMMENDED STAGE CONSTRUCTION : STAGE 1

CONSTRUCT BOX CULVERT USING TRAFFIC CONTROL STANDARD 7 ~ 3
STA 1142+45.00 (SEE STAGE 1 CONSTRUCTION - BOX CULVERTS g%)??ng‘;AfJS)

CONSTRUCT DETOUR ROADS *#1 AND #2, INCLUDING TEMPORARY ENTRANCES,
ENTRANCE PIPES, AND MAILBOX TURNOUTS.

CONCURRENTLY WITH THE DETOUR ROADS, CONSTRUCT CROSSOVER CONNECTIONS ATe

STA 998+00 TO STA 1001+00
STA 1017450 TO STA 1019+40 (ALL EXISTING CENTERLINE STATIONING)

STA 1102450 TO STA 110

(SEE CROSSOVER DETAIL SHEETS FOR DETAILS)

CONSTRUCT ANY MAINLINE AND CROSSROAD PIPES AND BOX CULVERTS IN THESE
AREAS FIRST.

SHIFT TRAFFIC TO COMBINATION OF DETOUR ROADS AND EXISTING PAVEMENT
USING CONTROL STANDARD 701331-01.

CONSTRUCT NEW PAVEMENT, SHOULDERS, SLOPES, ETC.

STA 980+00 TO STA 998+00

STA 1001+00 TO STA 1017+00

STA 1013+75 TO STA 1102400 (ALL PROPOSED MAINLINE CENTERLINE STATIONING)
STA 1106+00 TO STA 1138+00

ANY CHANGES TO STAGING SHALL BE APPROVED BY
THE ENGINEER.
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TRAFFIC CONTROL STANDARD 701331-01

FOR CROSSOVER DETAIL

STAGE 1-A SEE SHEETS 27
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DETOUR ROAD *1
STAGE 1-A

FOR CROSSOVER DETAIL
SEE SHEETS 28 AND 29
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