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NOTES:

PHASE 1.

LEGEND

NEW TAXIWAY PHASE 1 CONSTRUCTION
NEW TAXIWAY PHASE 2 CONSTRUCTION
NEW EXPEDITED CONSTRUCTION
NEW RIAT ROAD CONSTRUCTION

LIGHTED BARRICADES WITH
CONSTRUCTION FENCING

CONTRACTOR'S CONSTRUCTION
ACCESS/HAUL ROAD

LIMITS OF PROPOSED WORK

AIR OPERATIONS AREAS (A.O.A)

AIRCRAFT MOVEMENT AREAS

1. SHOULD ADD. ALT 1 BE AWARDED CONSTRUCTION,
ACTIVITIES SHALL TAKE PLACE CONCURRENTLY WITH
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CRITICAL POINTS
LATITUDE LONGITUDE ELEVATION v
0 1
42° 11' 01" 735.26 e e
THIS BAR IS EQUAL TO 1"
AT FULL SCALE (17 X 11).
42° 11' 22" 732.24
DESIGN BY: CMT-RFD
42° 11 39" 726.20 DRAWN BY: CMT- RFD
CHECKED BY: CMT- RFD
42° 11 42" 725.00 APPROVED BY: JGP
DATE: 1-23-2009
42° 11' 37" 709.50 JOB No: 06258-04-00
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