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THE SUGGESTED SEQUENCE OF CONSTRUCTION SHOWN {8 INTENDED TO ALLOW FOR THE ORDERLY
CONSTRUGTION OF THE PROPOSED IMPROVEMENTS WHILE MAINTAINING AIRCRAFT ACCESS AT ALL
TIMES. THE PHASING SHOWN IS A SUGGESTED SEQUENCE OF CONSTRUCTION ONLY. THIS SEQUENCE
MAY BE MODIFIED; HOWEVER, ALTERNATE STAGING PLANS MUST MAINTAIN AIRPORT OPERATIONS TO
THE SATISFACTION OF THE AIRPORT MANAGER AND RESIDENT ENGINEER AND BE APPROVED BY THE
DIVISION OF AERONAUTICS AND FEDERAL AVIATION ADMINISTRATION.

ALL OPERATIONS SHALL BE IN CONFORMANCE WITH AC 150/5370-2E (LATEST EDITION) SAFETY DURING
CONSTRUCTION.

CONTRACTOR'S EQUIPMENT SHALL BE STORED IN THE EQUIPMENT AND MATERIAL STORAGE AREA
WHEN CONSTRUCTION IS NOT IN PROGRESS.

THE AIRPORT MANAGER IN CONSULTATION WITH THE RESIDENT ENGINEER SHALL HAVE FINAL SAY IN
THE APPROVAL OF THE CONSTRUCTION OPERATING SEQUENCE AS IT RELATES TO PEDESTRIAN,
VEHICULAR AND AIRCRAFT SAFETY.

ALL EXISTING PAVEMENTS, DRIVES OR ANY OTHER AREAS USED AS A HAUL ROAD OR STORAGE AREA
BY THE CONTRACTOR SHALL BE RESTORED IN KIND TO THEIR PRE-CONSTRUCTION CONDITION OR TO
THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT MANAGER, THE COST OF MAINTAINING,
REPAIRING OR CONSTRUCTING THESE PAVEMENTS AND AREAS SHALL BE INCIDENTAL TO THE
CONTRACT. EXISTING AREAS OQUTSIDE THE PROJECT LIMITS WHICH ARE DISTURBED BY THE
CONTRACTOR'S OPERATIONS SHALL BE RESTORED BY HIM AT HIS EXPENSE TO THE SATISFACTION OF
THE RESIDENT ENGINEER AND THE AIRPORT MANAGER.

THE CONTRAGTOR SHALL KEEP ALL TRUCKS, EQUIPMENT AND MATERIALS OFF OF THE EXISTING
TAXIWAYS, APRONS AND RUNWAYS QUTSIDE OF THE PROJECT LIMITS EXCEPT AS SHOWN OR WITH
THE PRIOR PERMISSION OF THE ENGINEER.

WORK PERFORMED BY THE CONTRACTOR OUTSIDE OF DAYLIGHT HOURS SHALL BE DONE UNDER
SUFFICIENT ARTIFICIAL LIGHTING TO ALLOW FOR PROPER CONSTRUCTION METHODS AND
INSPECTIONS. LIGHT SHALL CONSIST OF MOVABLE POLE MOUNTED FLOODLIGHTS AND/OR SPOTLIGHTS
OF SUFFICIENT NUMBER TO ILLUMINATE THE WORK AREA. VEHICLE HEADLIGHTS WILL BE ALLOWED
ONLY IN ADDITION TO OTHER LIGHTS MENTIONED ABOVE. LIGHTING SHALL BE AS APPROVED BY THE
ENGINEER AND SHALL NOT BE USED IF THEY AFFECT FLIGHT SAFETY, CONTRACTOR'S WORK HOURS
SHALL BE IN ACCORDANCE WITH LOCAL ORDINANCES.

THE CONTRACTOR SHALL PROVIDE PORTABLE FLOQD LIGHTING FOR NIGHTTIME CONSTRUCTION.
SUFFICIENT UNITS SHALL BE PROVIDED SO THAT WORK AREAS ARE ILLUMINATED TO A LEVEL OF FIVE
HORIZONTAL FOOT CANDLES. THE LIGHTING LEVELS SHALL BE CALCULATED AND MEASURED IN
ACCORDANCE WITH THE CURRENT STANDARDS OF THE ILLUMINATION ENGINEERING SOCIETY. LIGHTS
SHALL BE POSITIONED SO AS NOT TO INTERFERE WITH AIRPORT OPERATIONS.

THE CONTRACTOR WILL BE REQUIRED TO HAVE A SWEEPER AVAILABLE FOR USE AT ALL TIMES, WHEN
ACTIVE AIRFIELD PAVEMENTS ARE UTILIZED AS HAUL ROADS BY THE CONTRACTOR, MATERIAL
TRACKED ON TO THE PAVEMENT SHALL BE CONTINUALLY REMOVED WITH SAID SWEEPER, THIS
SWEEPING SHALL NOT BE PAID FOR SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE
CONTRACT.

MATERIALS REMOVED FROM THE PROJECT WILL BE DISPOSED QF OFF AIRPORT PROPERTY, UNLESS
NOTED OTHERWISE.

TRAFFIC CONTROL: PAYMENT FOR TRAFFIC CONTROL INCLUDING, BUT NOT LIMITED TO BARRICADES,
SIGNING, RUNWAY CLOSED MARKERS, AIR OPERATIONS AREA (A.Q.A.) LATHE AND RIBBON, ETC. S8HALL
NOT BE PAID SEPARATELY, BUT SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT, BARRICADES
AT 10-FOQT CENTERS WITH ONE ORANGE FLAG (24" x 24") BETWEEN EACH SET OF BARRICADES SHALL
BE PLACED AT THE LOCATIONS SHOWN ON THE PLANS OR AS DIRECTED BY THE ENGINEER.
BARRICADES SHALL BE WEIGHTED TO PREVENT BLOWING QVER . BARRICADES SHALL HAVE A
FLASHING RED LIGHT AND CONFORM TO IDOT STANDARD 702001, TYPE Ii. BARRICADE INSTALLATION
WiLL BE REQUIRED PRIOR TO ACCESS TO THE A.Q.A. BY CONTRACTOR'S WORKERS, EQUIPMENT OR
MATERIAL. SIGNS SHALL BE PLACED AT EACH TAXIWAY/RUNWAY CLOSURE LOCATION AND SHALL BE
ATTACHED TO THE BARRICADES. EACH BARRICADE LOCATION SHALL CONSIST OF ONE "DO NOT
ENTER" SIGN AND ONE "AIRCRAFT MOVEMENT AREA" SIGN. SIGNS SHALL BE CONSIDERED INCIDENTAL
TGO THE CONTRACT.

THE CONTRACTOR SHALL CONTACT THE AIRPORT MANAGER FIVE (§) WORKING DAYS IN ADVANCE OF
THE START OF CONSTRUCTION SO THAT THE APPROPRIATE NOTAMS MAY BE ISSUED.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR KEEPING ALL CONSTRUCTION ACCESS GATES
CLOSED DURING NON WORKING HOURS. THE CONTRACTOR SHALL PROVIDE A SIGN AT THE ACCESS
GATE SAYING "AUTHORIZED PERSONNEL ONLY". THE CONTRACTOR SHALL CLOSE AND LOCK THE
ACCESS GATE UPON LEAVING THE SITE. THROUGHOUT THE DURATION OF THE CONTRACT, ANY
DAMAGES TO THE ACCESS ROAD, ACCESS GATE OR FENCING ADJACENT TO THE PROJECT SHALL BE
REPAIRED BY THE CONTRACTOR TO THE SATISFACTION QF THE RESIDENT ENGINEER. ALL COST
RELATING TO CONTRACTOR'S ACCESS AND SECURITY SHALL BE THE RESPONSIBILITY OF THE
CONTRACTOR,

CONTRACTOR WILL BE REQUIRED TO PUT AIRPORT FLAGS AND HAVE BEACON LIGHTS ON ALL
EQUIPMENT AT ALL TIMES DURING CONSTRUCTION. SEE FLAG DETAIL,

IN THE CASE OF AN EMERGENCY, CONTRACTOR SHALL NOTIFY AIRPORT MANAGER AND THE ENGINEER
IMMEDIATELY.

DURING ADVERSE WEATHER, THE CONTRACTOR SHALL MAKE PROVISIONS FOR ACCESS TO THE WORK
AT NO ADDITIONAL COST TO THE CONTRACT. NO EXTENSION OF CONTRACT TIME WiLL BE CONSIDERED
FOR DELAYS DUE TO LACK OF ADEQUATE ACCESS TO THE WORK.

THE TALLEST PIECE OF CONSTRUCTION EQUIPMENT IS ANTICIPATED TO BE AN ASPHALT/STONE TRUCK
WHICH HAS AN ANTIGIPATED MAXIMUM HEIGHT OF TWENTY (20) FEET IN A DUMP POSITION.

IF RUNWAY NUMERALS ARE PRESENT DURING CONSTRUCTION THEN CONTRACTOR SHALL PLACE
CLOSED RUNWAY MARKER OVER NUMERALS AS DETAILED, OTHERWISE PLACE RUNWAY CLOSED
MARKER IN TURF AT ENDS OF RUNWAY AS DETAILED.

LANSING MUNICIPAL AIRPORT WILL BE IN OPERATION DURING THE CONSTRUCTION OF THIS PROJECT.
COQRDINATION OF WORK WITH THE AIRPORT IS MANDATORY SO AS TO MINIMIZE IMPACTS ON
AIRPORT OPERATIONS.
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APPROXIMATE LOCATION OF HAUL ROUTES ON THE AIRPORT SITE IS SHOWN ON THE GENERAL
PROJECT LAYOUT AND THE PHASING PLANS, IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO
COORDINATE OFF-SITE HAUL ROUTES (STATE HIGHWAYS, COUNTY ROADS OR CITY STREETS) WITH
THE APROPRIATE OWNER WHO HAS JURISDICTION OVER THE AFFECTED ROUTE. ON-SITE ROADS USED
AS HAUL ROUTES SHALL BE MAINTAINED BY THE CONTRACTOR AND SHALL BE RESTORED AT THE
CONTRACTOR'S EXPENSE TO THEIR ORIGINAL CONDITION UPON COMPLETION OF BEING USED AS A
HAUL ROUTE. THE BEFORE AND AFTER CONDITION OF ON-SITE HAUL ROUTES SHALL BE JOINTLY
INSPECTED AND DETERMINED BY THE CONTRACTOR AND THE ENGINEER. FENCING, DRAINAGE,
GRADING AND OTHER MISCELLANEQUS CONSTRUCTION REQUIRED TO CONSTRUCT TEMPORARY HAUL
ROUTES OR ACCESS POINTS ON THE AIRPORT WILL BE THE CONTRACTOR'S TOTAL RESPONSIBILITY
AND SHALL BE APPROVED BY THE ENGINEER PRIOR TO THE WORK. ALL ON-SITE ACCESS ROADS TO
AIRPORT FACILITIES SHALL REMAIN OPEN AND MAINTAINED AT ALL TIMES.

MOBILIZATION/EQUIPMENT STORAGE AREA WILL BE MADE AVAILABLE FOR CONTRACTOR'S
MOBILIZATION AND STORAGE AS SHOWN ON THE PLANS. THIS AREA SHALL BE RESTORED TO THE
ORIGINAL CONDITION UPON COMPLETION OF THE PRQJECT AT THE CONTRACTOR'S EXPENSE.

. LOCATION QF KNOWN EXISTING AIRPORT UNDERGROUND CABLES ARE SHOWN ON THE PLANS AND

MUST BE VERIFIED BY THE CONTRACTOR. REPAIR OF DAMAGED CABLE MUST BE STARTED
IMMEDIATELY AND CONTINUED UNTIL COMPLETED. ALL SUCH REPAIRS SHALL BE IN ACCORDANCE
WITH THE SPECIFICATIONS, OR AS DIRECTED BY THE OWNER OF THE CABLE, AND SHALL BE AT THE
CONTRACTOR'S EXPENSE. IF FAA CABLES ARE DAMAGED, REPAIRS SHALL BE DONE FROM POINT TO
POINT IN ACCORDANCE WITH FAA REQUIREMENTS AND IN THE PRESENGE OF A FAA REPRESENTATIVE.
THE QWNER MAY ELECT TQ HAVE THE REPAIR PERRFORMED BY QTHERS IN WHICH CASE THE
CONTRACTOR SHALL BE RESPONSIBLE FOR PAYING THE INCURRED COSTS OF REPAIRS.

COORDINATION MEETINGS - THE CONTRACTOR SHALL CONDUCT WEEKLY COORDINATION MEETINGS
TO DISCUSS WORK AREAS AND SCHEDULING, ETC. WITH THE ENGINEER, AIRPORT OPERATIONS, FAA,
AND OTHER APPROPRIATE OFFICIALS. MINUTES FROM THE WEEKLY MEETINGS SHALL BE PREPARED
BY THE CONTRACTOR, FURNISHED TO ALL ATTENDEES PRIOR TO THE SUBSEQUENT MEETING, AND
KEPT ON FILE AT THE FIELD OFFICE. THE COORDINATION MEETING COSTS SHALL BE CONSIDERED
INCIDENTAL TQ THE PROJECT.

THE CONTRACTOR SHALL PROVIDE THE PHONE NUMBERS OF THREE PERSONNEL, INCLUDING THE
PROJECT SUPERINTENDENT, WHO MAY BE CONTACTED IN AN EMERGENCY. PERSONNEL SHALL BE ON
CALL 24 HOURS PER DAY FOR MAINTAINING AIRPORT HAZARD LIGHTING AND BARRICADES.

DRAINAGE MODIFICATIONS SHALL BE SEQUENCED TO PROVIDE POSITIVE DRAINAGE AT ALL TIMES AT
NO ADDITIONAL COST TO THE CONTRACT. EXISTING LANSING DRAINAGE FLOWS SHALL BE MAINTAINED
THROUGHQOUT CONSTRUCTION.

VEHICLES AND EQUIPMENT SHALL NOT BE ALLOWED WITHIN 65 FROM ACTIVE TAXIWAYS AND 125
FROM ACTIVE RUNWAYS UNLESS OTHERWISE APPROVED BY THE AIRPORT MANAGER.

CONTRACTOR SHALL STORE EQUIPMENT AND MATERIALS IN SUCH A MANNER AS NOT TO VIOLATE
FEDERAL AVIATION ADMINISTRATION PART 77 SURFACES OR RUNWAY AND TAXIWAY SAFETY AREAS.

ALL EXISTING TAXIWAY AND RUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER
ELECTRICAL CABLES SHALL REMAIN IN SERVICE AT ALL TIMES. ALL EXISTING LIGHTING AND VAULT
EQUIPMENT SHALL REMAIN IN SERVICE UNTIL PROPOSED IMPROVEMENTS ARE INSTALLED AND
OPERATIONAL, UNLESS OTHERWISE APPROVED BY THE ENGINEER, ANY CABLES DAMAGED BY THE
CONTRACTOR SHALL BE IMMEDIATELY REPAIRED AT Hi§ EXPENSE.

COORDINATION BY THE CONTRACTOR WITH THE EXISTING UTILITIES SHALL BE COMPLETED BEFORE
CONSTRUCTION IS STARTED. CONTRACTOR IS REFERRED TO SECTION 50-17 OF THE SPECIAL
PRQVISIONS FOR SPECIFIC REQUIREMENTS., THE LOCATION OF UNDERGROUND UTILITIES AS
INDICATED ON THE PLANS HAS BEEN OBTAINED FROM EXISTING RECORDS. NEITHER THE OWNER NOR
THE DESIGN ENGINEER ASSUME ANY RESPONSIBILITY WHATEVER IN RESPECT TO THE ACCURACY,
COMPLETENESS OR SUFFICIENCY OF THE INFORMATION, THERE IS NO GUARANTEE, EITHER
EXPRESSED OR IMPLIED THAT THE LOCATIONS, SIZE AND TYPE MATERIAL OF EXISTING UNDERGROUND
UTILITIES AS INDICATED ARE REPRESENTATIVE OF THOSE TO BE ENCOUNTERED DURING
CONSTRUCTION, IT SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO DETERMINE THE ACTUAL
LOCATION OF ALL SUCH FACILITIES, INCLUDING SERVICE CONNECTIONS TO UNDERGROUND UTILITIES.
PRIOR TO CONSTRUCTION, THE CONTRACTOR SHALL NOTIFY THE UTILITY COMPANY OF HIS
OPERATIONAL PLANS. THE CONTRACTOR SHALL MAKE ARRANGEMENTS FOR DETAILED INFORMATION
AND ASSISTANCE IN LOCATING UTILITIES. IN THE EVENT AN UNEXPECTED UTILITY INTERFERENCE IS
ENCOUNTERED DURING CONSTRUCTION, THE CONTRACTOR SHALL IMMEDIATELY NOTIFY THE UTILITY
COMPANY, THE RESIDENT ENGINEER AND THE AIRPORT DIRECTOR. ANY SUCH MAINS AND/OR
SERVICES DISTURBED BY THE CONTRACTOR'S OPERATIONS SHALL BE RESTORED IMMEDIATELY AT HIS
EXPENSE TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT MANAGER.

ALL AIRFIELD LIGHTING AND LIGHTING GUDANCE SYSTEMS (NAVAIDS) LOCATED WITHIN AND
IMMEDIATELY ADJACENT TO THE CONTRACTORS WORK ZONE SHALL BE CHECKED FOR OPERATIONAL
CONDITION PRIOR TO THE DEPARTURE FROM THE AIRPORT WITH THE AIRPORT MAINTENANCE. ANY
DEFECIENCIES IN THESE SYSTEMS DUE TO THE ACTS OF CONTRACTOR OR HIS SUBCONTRACTORS,
SUPPLIERS OR CONSULTANTS SHALL BE REPAIRED IMMEDIATELY.

CONTRACTOR CROSSING RUNWAY AND
TAXIWAY AIR OPERATIONS AREA (A.0.A.)

A. ANYTIME THE CONTRACTOR IS REQUIRED TC UTILIZE OR CROSS ACTIVE AIRFIELD
PAVEMENTS FOR ACCESS TO AND FROM THE WORK ZONE, A FULL TIME CROSSING GUARD
IN RADIO CONTACT WITH THE AIR TRAFFIC SHALL BE FURNISHED BY THE CONTRACTOR FOR
MOVEMENTS QF VEHICLES OR EQUIPMENT TO AND FROM THE WORK ZONE. THE RADIO
OPERATOR SHALL BE FAMILIAR WITH AIRPORT GROUND CONTROL PROCEDURES AND
DEMONSTRATE KNOWLEDGE OF SAME TQ THE AIRPORT. THE AIRPORT RESERVES THE
RIGHT TO APPROVE THE CROSSING GUARDS. THE CONTRACTOR SHALL PROVIDE THEIR
OWN RADIOS. THIS COST SHALL BE CONSIDERED INCIDENTAL TO THE CONTRACT. THE
CONTRACTOR SHALL BE RESPONSIBLE FOR PAYMENT OF MUNICIPAL FINES (3500 PER
QCCURENCE) DUE TO AIRFIELD INCURSIONS BY HIS EMPLOYEES, SUBCONTRACTORS,
SUPPLIERS, CONSULTANTS AND/OR AGENTS.

B. ANY PAVEMENT DAMAGED BY CONTRACTOR'S OPERATIONS SHALL BE REPAIRED
IMMEDIATELY BY HIM TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT
MANAGER AT NO ADDITIONAL COST TO THE OWNER. PAVEMENT SHALL BE CONTINUALLY
SWEPT TO PROVIDE DEBRIS FREE SURFACE DURING ALL HAUL ROAD OPERATIONS. THIS
COST SHALL NOT BE PAID SEPERATELY BUT SHALL BE CONSIDERED INCIDENTAL TO THE
CONTRACT.

C. WORKWITHIN THE A.Q.A, SHALL BE EXPEDITED. ANY DROP OFF SHALL BE ADEQUATELY
LIGHTED, SIGNED AND BARRICADED. NO MATERIAL SHALL BE STOCKPILED WITHIN THE
AQ0A. SHOULD IT BE NECESSARY FOR THE CONTRACTOR TO TEMPORARILY RELOCATE
EQUIPMENT TO ALLOW AIRCRAFT TO PASS, THEY SHALL DO SO AT NO EXTRA COST TQ THE
PROJECT. THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT
MANAGER TWO (2) WORKING DAYS IN ADVANCE OF ANY PLANNEDR CONSTRUCTION WITHIN
THESE LIMITS.

DESIGN AIRCRAFT APPROACH CATEGORY: B
DESIGN AIRPORT GROUP: I

MAXIMUM ANTICIPATED HEIGHT OF
CONSTRUCTION EQUIPMENT; 20°

NEAREST PCOINT ON CONSTRUCTION SITE TO ACTIVE

RUNWAY 18/36 OFFSET FROM CENTERLINE EXTENDED
LATITUDE:  41°3222.32"N ENAD 83
LONGITUDE: B7'31°39.59"W (NAD B3
EXISTING ELEVATION: 810.65

POINT "B”

NEAREST POINT ON CONSTRUCTION SITE TO ACTIVE

RUNWAY 18/36 OFFSET FROM CENTERLINE EXTENDED
LATITUDE:  41°32'24.79"N (NAD 83;
LONGITUDE: 87°31'39.58"W (NAD 83
EXISTING ELEVATION: 610.88

PQINT "C”
NEAREST POINT ON CONSTRUCTION SITE TO ACTIVE
RUNWAY 9/27
LATITUDE;  41°32'24.78"N ENAD 83%
LONGITUDE: 87°31°32.16"W_(NAD 83
EXISTING ELEVATION: 616.55

POQINT. DY
NEAREST POINT ON CONSTRUCTION SITE TO ACTIVE
RUNWAY 9,/27
LATTUDE:  41°32'24.85°N (NAD 83
LONGITUDE: 87°32'14.64"W {NAD &3
EXISTING ELEVATION: 614.00

LIMITATIONS ON CONSTRUCTION WITHIN
AIRPORT OPERATIONS AREA (A.0.A)

RUNWAYS:

ANY WORK WITHIN 125' OF THE CENTERLINE OF AN ACTIVE RUNWAY SHALL EITHER BE DONE ON
WEEKENDS, OFF-PEAK DAYTIME OR NIGHTIME HOURS, LOCAL TIME AS SHOWN ON THE SEQUENCE
OF CONSTRUCTION PLAN SHEETS. ON ANY DAY WHEN CONSTRUCTION IS WITHIN 125' OF THE
CENTERLINE OF THE RUNWAY, THE RUNWAY SHALL BE CLOSED. THE CONTRACTOR SHALL NOTIFY
THE RESIDENT ENGINEER AND AIRPORT MANAGER TWO (2) WORKING DAYS IN ADVANCE OF ANY
PLANNED CONSTRUCTION WITHIN THESE LIMITS.

STEEL PLATES iF NECCESSARY SHALL BE FURNISHED AND INSTALLED BY THE CONTRACTOR TO
COVER ANY OPEN TRENCHES OR EXCAVATION WITHIN THE A.Q.A. IF DURING RUNWAY CLOSURE
AN EMERGENCY IS DECLARED, THE CONTRACTOR SHALL IMMEDIATELY CLEAR THE RUNWAY OF
ALL VEHICLES, MEN AND EQUIPMENT.

TAXIWAYS / TAXILANES { APRONS:

CONSTRUGTION WILL BE ALLOWED UP TO THE EDGE OF PAVEMENTS WITHOUT CLOSURE ON A
LIMITED BASIS. WORK WITHIN THE A.O.A. SHALL BE EXPEDITED. ANY DROP OFF SHALL BE
ADEQUATELY LIGHTED, SIGNED AND BARRICADED. NO MATERIAL SHALL BE STOCKPILED WITHIN
THE A.O.A. SHOULD IT BE NECESSARY FOR THE CONTRACTOR TO TEMPORARILY RELOCATE
EQUIPMENT TO ALLOW AIRCRAFT TQ PASS, THEY SHALL DO SQ AT NO EXTRA COST TO THE
PROJECT. THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT MANAGER
TWO (2) WORKING DAYS IN ADVANCE OF ANY PLANNED CONSTRUCTION WITHIN THESE LIMITS.

IL. CONTRACT: LAO36
IL. LETTING ITEM: 2A

IL. PROJECT: 1GQ-3565
ALP. PROJECT: 3-17-0121-B25
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VILLAGE OF LANSING
LANSING MUNICIPAL AIRPORT

LANSING, ILLINOIS

REHABILITATE AIRFIELD LIGHTING SYSTEM
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NOTE - ALL PHASES

ALL EXISTING TAXIWAY AND RUNWAY AIRFIELD LIGHTING CIRCUITS, FAA CABLES AND OTHER
AIRPORT ELECTRICAL CABLES SHALL REMAIN IN SERVICE UNTIL REPLACED AS ACCEPTABLE TO
THE RESIDENT ENGINEER. ALL TEMPORARY CABLING AND SPLICING NECESSARY TO KEEP THE
CIRCUITS IN OPERATION SHALL BE CONSIDERED INCIDENTAL TO CONTRACT.
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