
 
May 28, 2021 
 
 
 
SUBJECT:  FAI Route 57 (I-57) 
  Project NHPP-MID2(911) 
  Section (10-34-1)HBK 
  Champaign County 
  Contract No. 70B99 
  Item No. 221, June 11, 2021 Letting 
  Addendum A 
 
 
 
NOTICE TO PROSPECTIVE BIDDERS: 
 
 
Attached is an addendum to the plans or proposal.  This addendum involves 
revised and/or added material. 
 

1. Revised the Schedule of Prices. 
2. Revised page vi of the Table of Contents to the Special Provisions. 
3. Revised page 11 of the Special Provisions. 
4. Added pages 261-262 to the Special Provisions. 
5. Revised sheets 1, 2, 14, 15, 17, 25, 29, 176, 320, 647, 680, 813, 847, 
863, and 870 of the Plans. 
6. Added sheet 384A to the Plans. 
7. Deleted sheets 712, 729, and 887 from the Plans. 

 
 

 
Prime contractors must utilize the enclosed material when preparing their bid 
and must include any changes to the Schedule of Prices in their bid. 
 
 
Very truly yours, 
 

 
 

Jack A. Elston, P.E. 
Bureau Chief, Design and Environment 
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These off-peak interstate single lane closures will not be measured separately for payment but shall be 
included in the contract lump price for TRAFFIC CONTROL AND PROTECTION (SPECIAL).  This price 
shall include all labor, materials, and equipment required to furnish, install, maintain, and remove all traffic 
control devices and signs associated with the lane closures as detailed herein.  Traffic Control and 
Protection Standards 701400, 701401, and 701411 will not be measured separately for payment when 
used in accordance with the requirements above but shall be included in the contract lump sum price for 
TRAFFIC CONTROL AND PROTECTION (SPECIAL) with no additional compensation allowed. 
 
 
RAMP CLOSURES WITH DETOUR 
 
Ramp closures with detours shall be utilized for completing ramp connections and other staging 
requirements shown in the Maintenance of Traffic Plans.  This work shall consist of furnishing, maintaining, 
and removing all traffic control devices in accordance with this special provision. 
 
The Contractor shall close the ramps using Traffic Control and Protection Standard 701451, District 5 
Standard 70103710, and the details shown in the plans.  The District Five Traffic Operations Department 
shall be notified (217-251-4859) at least 3 working days – 72 hours (weekends and holidays do not count 
into these 3 working days – 72 hours notification) in advance of the proposed road closures and shall be 
coordinated by the Contactor with the Engineer. 
 
The following are the locations and durations of closures allowable: 
 
 Stage 2 
 Existing Ramp B: 4 weeks 
 Existing Ramp C: 12 months 
 Existing Ramp G: 1 week 
 
 Stage 3A 
 Existing Ramp D: 2 weeks 
 Existing Ramp E: 2 weeks 
 Existing Ramp F: 4 weeks 
 
The allowable closures for Stage 3A have been identified to assist the Contractor in completing a portion 
of the foundation work necessary for the construction of the bases for the ramp flyover piers. Most of the 
work required for structure excavation, pile driving operations and concrete/reinforcement associated with 
the pile cap / footing is anticipated to be completed while the ramps remain open to traffic but shifted onto 
temporary pavement per the Maintenance of Traffic Plans.  Given the proximity of the workzone to the ramp 
travelled way, a short-term temporary closure is allowed for the Contractor to complete the proposed pile 
cap / footing work that is closest to the travelled way. All remaining pier work above ground shall be 
completed while the ramps remain open to traffic. 
 
 Stage 4 
 Existing Ramp F: 2 weeks 
 
These closures will not be measured separately for payment but shall be included in the contract lump sum 
price for TRAFFIC CONTROL AND PROTECTION (SPECIAL).  This price shall include all labor, materials, 
and equipment required to furnish, install, maintain, and remove all traffic control devices and signs 
associated with the road closures as detailed herein.  Traffic Control and Protection Standard 701451 and 
District 5 Standard 70103710 will not be measured separately for payment when used in accordance with 
the requirements above but shall be included in the contract lump sum price for TRAFFIC CONTROL AND 
PROTECTION (SPECIAL) with no additional compensation allowed. 
 

Revised May 28, 2021 
  



FAI Route 57 (I-57) 
Project NHPP-MID2(911) 

Section (10-34-1)HBK 
Champaign County 
Contract No. 70B99 

 261 

 
TEMPORARY TRAFFIC SIGNAL INSTALLATION 
 
This work shall consist of furnishing and installing temporary traffic signals at the I-57 and Market 
Street ramp terminal intersections as shown on the plans. The proposed temporary traffic signals 
shall be installed in accordance with Standard 880001, Section 890 of the Standard Specifications 
and the special provisions included herein. 
 
The temporary signals shall be fully installed and operational prior to the proposed temporary 
lanes closures and implementation of the planned detour routes.  The temporary lane closures 
shall be open and the marked detour routes removed before the temporary traffic signal 
installation is disconnected and removed. 
 
The temporary traffic signal installation shall include but not be limited to the following items to 
provide a fully functional and operational system throughout the duration of a marked detour along 
the route: 

• Temporary traffic signal heads 
• Wood poles 
• Temporary traffic signal controller in cabinet 
• Temporary electrical service (including all utility connection fees) 
• Payment by Contractor for utility power costs to operate signals for up to 1-year 
• Span wires and all guy wires necessary for anchorage 
• Vehicle detection system to provide actuation for approaching vehicles 
• Phasing diagrams for implementation of the signal timing 

 
The Contractor shall coordinate and pay for a temporary electrical service installation in the 
northeast quadrant of the interchange, near the existing lighting service, and the temporary signal 
controller shall be located in this area and be powered in conjunction with that service location. 
 
The wood poles furnished for the temporary traffic signal installation shall be Class III or better.  
It shall be the Contractor’s responsibility to provide wood poles of sufficient length to maintain the 
clearance requirements in Standard 880001. 
 
There shall be at least two (2) signal indications operational at all times for the through movements 
on each approach to the intersection.  There shall be at least two (2) signal indications operational 
at all times for each ramp approach.  Generally, signal heads for any traffic movement shall be 
placed over the middle of the lane of that movement.  Adjustments will be allowed to place signal 
heads within the width limits of a lane when necessary.  The final location of all traffic control items 
shall be verified by the Engineer in the field. 
 
The Contractor shall furnish sufficient cable slack to allow relocation of signal heads to any 
position on the span wire.  Each temporary traffic signal head shall have its own individual cable 
from the controller cabinet to the signal head.  The temporary traffic signals shall remain in 
operation during all times the detour routes are marked and active. 
 
All signal heads shall have 300 mm (12”) indications. 
 
 

Added May 28, 2021 
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The temporary traffic signals are to be controlled by a temporary controller furnished and installed 
by the Contractor and the controller shall be configured to control the intersection as a minimum 
8 phase operation.  The Contractor shall be required to provide a Phase Designation Diagram for 
review and approval by the Engineer that includes a northbound ramp diagram that shows phase 
2 as eastbound, phase 6 as westbound and phase 8 as northbound. The southbound ramp 
diagram should show phase 2 as eastbound, phase 6 as westbound and phase 4 as southbound. 
The Contractor provided phasing and signal timings shall be reviewed and approved by the 
District 5 Traffic Signal Systems Engineer (David Burkybile 217-466-7383 desk, 217-264-6035 
cell).  Notification of temporary signal turn-on and turn-off shall be provided to the Traffic Signal 
Systems Engineer a minimum of 5 working days in advance of the turn-on or turn-off operation. 
 
The Contractor shall be required to furnish, install and maintain a vehicle detection system at 
each intersection to provide actuation for approaching vehicles. Vehicle detection can be 
accommodated by video, detector loops or microwave sensors. The Contractor is required to 
submit a plan with details on the type of detection system and the detector placement layout to 
the Engineer for approval prior to installation of the vehicle detection system. 
 
All hardware necessary to install the span wire, signal heads, wood poles, guy wires and any 
other item necessary for the complete installation of the temporary traffic signals shall be 
provided. 
 
Compliance with this special provision shall be considered as included in the contract unit price 
EACH for TEMPORARY TRAFFIC SIGNAL INSTALLATION and shall include maintenance and 
adjustments for each intersection as required.  No additional compensation will be allowed. 
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