PRE-STAGE
TRAFFIC MAINTAINED ON EXISTING PAVEMENT DURING CONSTRUCTION.

CONSTRUCTION:
- REMOVE CHANNELIZATION ISLAND AND CONSTRUCT TEMPORARY PAVEMENT
AT NORTHWEST CORNER PER STANDARD T701701.

STAGE 1:

TRAFFIC MAINTAINED ON EXISTING PAVEMENT DURING CONSTRUCTION.

CONSTRUCTION:

- CONSTRUCT PAVEMENT WIDENING AND ENTRANCES ON THE WEST SIDE OF IL RTE 171 NORTH LEG,
AS WELL AS PAVEMENT WIDENING ON THE NORTH SIDE OF WILLOW SPRINGS ROAD WEST LEG.

- CONSTRUCT GUARDRAIL ON WILLOW SPRINGS ROAD AS WELL AS SHARED-USE PATH ON IL ROUTE 171.

STAGING 2:

TRAFFIC MAINTAINED ON EXISTING AND NEW PAVEMENT DURING CONSTRUCTION.

CONSTRUCTION:

- CONSTRUCT PAVEMENT WIDENING AND RETAINING WALL ON THE SOUTH SIDE OF WILLOW SPRINGS ROAD
WEST LEG.

- CONSTRUCT PAVEMENT WIDENING ON THE NORTH SIDE OF WILLOW SPRINGS ROAD EAST LEG.

- CONSTRUCT PAVEMENT WIDENING ON THE EAST SIDE OF IL ROUTE 171 NORTH LEG, AS WELL AS THE
NEW ENTRANCE.

- CONSTRUCT THE GUARDRAIL ON THE NORTH SIDE OF WILLOW SPRINGS ROAD NORTH LEG.
STAGING 3:
TRAFFIC MAINTAINED ON EXISTING AND NEW PAVEMENT DURING CONSTRUCTION.

CONSTRUCTION:
- REMOVE EXISTING PCC MEDIAN ON WILLOW SPRINGS ROAD EAST LEG.

- REMOVE EXISTING PCC MEDIAN ON 104TH AVENUE WEST LEG AND CONSTRUCT THE NEW
MEDIAN AS SHOWN ON THE PLANS.

- REPLACE CHANNELIZATION GORE ISLAND WITH PAINTED GORE ACCORDING TO HIGHWAY STANDARD 701701
AND ACCORDING TO THE PAVEMENT MARKING PLAN.

B = - - Al TOTAL | SHEET
FILE e - USER WAE - perounce] e SIONED REVISE SUGGESTED STAGING AND TRAFFIC CONTROL STAGE 1 i SECTION COUNTY _|SHEETS| "No.
oi\pu_work \pwidot\paraynoal \d@168753\P142709-sht-stagingl.dgn DRAWN - REVISED - STATE OF ILLINOIS IL. ROUTE 171 (ARCHER AVE.) AT 104th AVE 3565 B-N-5 COOK 129 34

PLOT SCALE = 100.8080 * / 1n. CHECKED - REVISED - DEPARTMENT OF TRANSPORTATION * ( ) 3 CONTRACT NO. 60T24
Default PLOT DATE = 12/9/2013 DATE - REVISED - SCALE: 1=50" [ SHEET OF SHEETS[ STA. TO STA. [ILLINOIS[FED. AID PROJECT




