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SEE CONSTRUCTION ACTIVITY PLAN PHASE 3 OVERVIEW FOR ACCESS TO
PHASE 3 SITE LOCATION.

PHASE 3 MAY BE CONCURRENT WITH PHASE 1 OR PHASE 2 AT THE

) CONTRACTOR'S OPTION. PHASE 1 AND PHASE 2 MAY NOT BE CONCURRENT.

SUBPHASES 3A CANNOT BE CONSTRUCTED WITH ANY OTHER PHASE.

SUBPHASES 3B, 3C, AND 3D MAY BE CONSTRUCTED CONCURRENTLY AT THE
AIRPORT'S OPTION.

PHASE LIMITS MUST BE COORDINATED WITH THE NEW JOINTING PLAN USING
ACTUAL FIELD MEASUREMENTS. PARTIAL SLAB REMOVAL TO FACILITATE THE
NEW CONSTRUCTION WILL BE ALLOWED, PROVIDED ACCESS TO THE AIRLINE
OPERATIONS ROOMS, BAGGAGE ROOM AND TERMINAL ARE NOT INFRINGED,

BARRICADES WILL BE PLACED ON ALL SIDES OF THE EXCAVATED AREA FOR
SUBPHASES A, B, C AND D. ACTUAL BARRICADE LOCATIONS WiLL BE
COORDINATED WITH THE AIRPORT AND SHALL NOT BLOCK ACCESS TO THE
ADJACENT OPERATIONS ROOMS. HIGH PROFILE BARRICADES WILL BE USED.

FOR SUBPHASE E, BARRICADES WiLL BE AS SHOWN.

o -

CRAWFORD, MURPHY & TLLY, NC.

CONSULTNG ENGINEERS
License No. 184-000813

SUBPHASE 3E MAY NOT BE CONSTRUCTED CONCURRENT WITH SUBPHASES
3a, 38, 3C OR 3D. 8 10. TEMPORARY CONSTRUCTION FENCE MUST BE IN—PLACE PRIOR BEGINNING

SUBPHASE E AND PRIOR TO REMOVING THE EXISTING SECURITY FENCE. SEE

PRIOR TO BEGINNING WORK IN PHASE 3, THE CONTRACTOR MUST SUBMIT EXISTING CONDITIONS AND REMOVALS ~- APRON SHEET FOR DETAILS.

FOR APPROVAL HIS OPERATIONAL PLANS, INCLUDING DATES OF CLOSURE, TO
THE RESIDENT ENGINEER. APPROVAL OF THE CLOSURES IS ESSENTIAL AS
THE AIRLINES WILL BE REQUIRED TO RELOCATE OPERATIONS ROOMS DURING
SUBPHASES A AND B, AND MUST BE PROVIDED WITH THE ACCESS ROUTES
TO THE BAGGAGE ROOM THROUGHOUT THE CONSTRUCTION.
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