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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding 
system (iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 
10:00 a.m. June 15, 2018 prevailing time at which time the bids will be publicly opened from the iCX 
SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 62G25 
  COOK County 
  Section 1515-B-R-1 
  Route FAP 348 
  District 1 Construction Funds 
  
 Structural steel repairs on SN 06-0315 & 016-0991 carrying IL 43 over the sanitary and ship canal in the 
villages of Forest View and Lyons. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and 
submission of the proposal, the bidder makes the certification contained therein.  A false or fraudulent 
certification shall, in addition to all other remedies provided by law, be a breach of contract and may 
result in termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the 
Department in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal 
forms for bidding based upon a prequalification rating shall not be the sole determinant of responsibility.  
The Department reserves the right to determine responsibility at the time of award, to reject any or all 
proposals, to readvertise the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Randall S. Blankenhorn,  
 Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 348 (IL 43/Harlem Ave.), Section 1515-B-R-1, Cook County,  
Contract No. 62G25, and in case of conflict with any part or parts of said Specifications, the said 
Special Provisions shall take precedence and shall govern. 
 

FAP Route 348 (IL 43/Harlem Ave.) 
Section 1515-B-R-1 

Cook County 
Contract No. 62G25 

 
 

LOCATION OF IMPROVEMENT 
 
The improvement is located at the structures carrying IL 43 (Harlem Ave.) over Sanitary & Ship 
Canal (SN 016-0315 & 016-0991) in the Villages of Forest View and Lyons, in Lyons and Stickney 
Townships, Cook County. 
 
 
DESCRIPTION OF IMPROVEMENT 
 
The improvement consists of bridge repairs, structural steel repairs and any collateral and 
incidental work necessary to complete the improvements as shown on the plans and described 
herein. 
 
 
TRAFFIC CONTROL PLAN 
Effective:  September 30, 1985 Revised:  January 1, 2007 
 
Traffic Control shall be according to the applicable sections of the Standard Specifications, the 
Supplemental Specifications, the "Illinois Manual on Uniform Traffic Control Devices for Streets 
and Highways", any special details and Highway Standards contained in the plans, and the 
Special Provisions contained herein. 
 
Special attention is called to Article 107.09 of the Standard Specifications and the following 
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring 
Special Provisions and Special Provisions contained herein, relating to traffic control. 
 
The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of 
beginning work. 
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STANDARDS: 701101, 701601, 701801 & 701901 
 
DETAILS: Arterial Road Information Sign (TC-22) 
 
SPECIAL PROVISIONS: Public Convenience and Safety (D-1) 
 Temporary Information Signing 
 Keeping Arterial Roadways Open to Traffic (Lane Closures Only) 
 Equipment Parking and Storage (BDE) 
 Lights on Barricades (BDE) 
 
 
PUBLIC CONVENIENCE AND SAFETY (DIST 1) 
Effective: May 1, 2012 Revised: July 15, 2012 
 
Add the following to the end of the fourth paragraph of Article 107.09: 
 

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday, 
the length of Holiday Period for Monday or Friday shall apply.” 

 
Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09: 
 

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday 
prior to 11:59 PM the Sunday After” 

 
Delete the fifth paragraph of Article 107.09 of the Standard Specifications: 

“On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or 
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except 
where structure construction or major rehabilitation makes it impractical.” 

 
 
STRUCTURAL STEEL REPAIR 
Effective:    December 15, 2000 Revised:     January 1, 2007 
 
Description. This work shall consist of furnishing all labor, equipment and materials necessary 
to furnish and install steel repair plates and members, according to Section 505 and removal and 
disposal of structural steel members as necessary according to Section 501 of the Standard 
Specifications, as indicated on the plans and in this special provision. 
 
Construction Requirements. Existing members noted in the plans to have structural steel 
repair, that are also noted to be straightened, shall be straightened prior to the connection of any 
new steel repair plates or members.  If beam straightening is required, it shall not be included in 
this item and shall be paid for separately. 
 
Where required to align with existing holes, field drilling of holes in new members shall be 
accomplished using existing holes as a template unless field measurements are used to verify 
the plan dimensions.  Burning of holes will not be permitted.  All field drilling and grinding 
necessary to furnish and install the new steel plates and members shall be included in this item. 
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The removal and disposal of any existing members, bolts or rivets necessary for the installation 
of the new members as shown in the plans shall be included in this item.  Burning of existing rivets 
will only be allowed near steel surfaces which are to be removed and discarded.  Burning of 
existing rivets will not be allowed for members to remain in place or members that are to be 
removed and reinstalled.  When burning of rivets is not allowed, the head of the rivet shall be 
sheared off and the shank driven or drilled out.  Extreme care shall be taken while removing the 
rivets so as not to damage the existing structural steel which is to remain.  All damage to existing 
members which are to remain shall be repaired or the member replaced to the satisfaction of the 
Engineer.  Repair or replacement of damaged members shall be at the Contractor’s expense. 
 
Basis of Payment. This work shall be paid for at the contract unit price per pound (kilogram) 
for STRUCTURAL STEEL REPAIR. 
 
 
CLEANING AND PAINTING CONTACT SURFACE AREAS OF EXISTING STEEL 
STRUCTURES 
Effective:  June 30, 2003 Revised:  April 13, 2018 
 
Description.  This work shall consist of the surface preparation and painting of existing steel 
structures in areas that will be in contact with new steel. 
 
The existing steel at primary connections (faying surfaces) shall be prepared, and primed as 
specified herein prior to connecting new structural steel to the existing structure. 
 
The existing steel at secondary connections shall be prepared, and if bare metal is exposed, 
primed as specified herein prior to connecting new structural steel to the existing structure. 
 
General.  The existing coatings shall be assumed to contain lead and may also contain other 
toxic metals.  Any plans that may be furnished for the work, and any dimensions or other 
information given regarding a structure, are only for the purpose of assisting bidders in 
determining the type and location of steel to be cleaned and painted.  It is the responsibility of the 
Contractor to verify this information and the accuracy of the information provided shall in no way 
affect the price bid for structural steel. 

Materials.  The Bureau of Materials and Physical Research has established a list of all products 
that have met preliminary requirements.  Each batch of material must be tested and approved 
before use. 
 
The paint materials shall meet the requirements of the following articles of the Standard 
Specification: 
 

Item      Article 
a) Organic Zinc Rich Primer     1008.05 
b) Aluminum Epoxy Mastic   1008.03 
 

Submittals:  
a) Manufacturer's application instructions and product data sheets.  Copies of the paint 

manufacturer's application instructions and product data sheets shall be furnished to the 
Engineer at the field site before steel cleaning begins. 
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b) Waste Management Plan.  The Waste Management Plan shall address all aspects of waste 
handling, storage, testing, hauling and disposal.  Include the names, addresses, and a contact 
person for the proposed licensed waste haulers and disposal facilities.  Submit the name and 
qualifications of the laboratory proposed for Toxicity Characteristic Leaching Procedure 
(TCLP) analysis. 

 
c) Quality Control (QC) Program.  The QC Program shall identify the following; the 

instrumentation that will be used, a schedule of required measurements and observations, 
procedures for correcting unacceptable work, and procedures for improving surface 
preparation and painting quality as a result of quality control findings. 

Construction Requirements.  The Contractor shall perform first line, in process QC inspections. 
The Contractor shall implement the submitted and accepted QC Program to insure that the work 
accomplished complies with these specifications.  The designated Quality Control inspector shall 
be onsite full time during any operations that affect the quality of the coating system (e.g., surface 
preparation, coating mixing and application, and evaluations between coats and upon completion 
of the work).  The Contractor shall provide artificial lighting in areas where natural light is 
inadequate, as determined by the Engineer, to allow proper cleaning, inspection, and painting.  
Illumination for inspection shall be at least 30 foot candles (325 LUX).  Illumination for cleaning 
and priming, including the working platforms, access, and entryways shall be at least 20 foot 
candles (215 LUX). 
 
The Contractor shall be responsible for any damage caused to persons, vehicles, or property, 
except as indemnified by the Response Action Contractor Indemnification Act.  Whenever the 
intended purposes of the protective devices are not being accomplished, as determined by the 
Engineer, work shall be immediately suspended until corrections are made.  Painted surfaces 
damaged by any Contractor's operation shall be removed and repainted, as directed by the 
Engineer, at the Contractor's expense. 
 
Weather Conditions.  Surfaces to be primed after cleaning shall remain free of moisture and 
other contaminants.  The Contractor shall control his/her operations to insure that dust, dirt, or 
moisture does not come in contact with surfaces cleaned prior to painting.  Surfaces painted shall 
be protected until the coating is sufficiently cured to protect itself from damage. 
 
Restrictions on ambient conditions shall be as per the coating manufacturer’s written 
specifications. 
 
Surface Preparation:  Prior to making connections or painting, all loose abrasives, paint, and 
residue shall be contained, collected, removed from the surface area and properly disposed of as 
specified later in this specification. 
 
Soluble Salt Remediation.  The Contractor shall implement surface preparation procedures and 
processes that will remove chloride from the surfaces.  Surfaces that may be contaminated with 
chloride include, but are not limited to, expansion joints and all areas that are subject to roadway 
splash or runoff such as fascia beams and stringers. 
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Methods of chloride removal may include, but are not limited to, steam cleaning or pressure 
washing with or without the addition of a chemical soluble salt remover as approved by the coating 
manufacturer, and scrubbing before or after initial paint removal.  The Contractor may also elect 
to clean the steel and allow it to rust overnight followed by recleaning, or by utilizing blends of fine 
and coarse abrasives during blast cleaning, wet abrasive/water jetting methods of preparation, or 
combinations of the above.  If steam or water cleaning methods of chloride removal are utilized 
over surfaces where the coating has been completely removed, and the water does not contact 
any lead containing coatings, the water does not have to be collected.  The Contractor shall 
provide the proposed procedures for chloride remediation in the Surface Preparation/Painting 
Plan. 
 
Upon completion of the chloride remediation steps, the Contractor shall use cell methods of field 
chloride extraction and test procedures (e.g., silver dichromate) accepted by the Engineer, to test 
representative surfaces that were previously rusted (e.g., pitted steel) for the presence of 
remaining chlorides.  Remaining chloride levels shall be no greater than 7µg/sq cm as read 
directly from the surface without any multiplier applied to the results.  The testing must be 
performed, and the results must be acceptable, prior to painting each day. 
 
A minimum of 5 tests per 1000 sq. ft. (93 sq m) or fraction thereof completed in a given day, shall 
be conducted at project start up.  If results greater than 7 µg/sq cm are detected, the surfaces 
shall be recleaned and retested at the same frequency.  If acceptable results are achieved on 
three consecutive days in which testing is conducted, the test frequency may be reduced to 1 test 
per 1000 sq. ft. (93 sq. m) prepared each day provided the chloride remediation process remains 
unchanged.  If unacceptable results are encountered, or the methods of chloride remediation are 
changed, the Contractor shall resume testing at a frequency of 5 tests per 1000 sq. ft. (93 sq. m). 
 
Following successful chloride testing the chloride test areas shall be cleaned as specified below. 
 
Painted surfaces of new steel damaged by abrasive blasting or by the Contractor's operations 
shall be repainted, as directed by the Engineer, at the Contractor's expense. 

a) Primary Connections.  Primary connections shall be defined as faying (contact) surfaces of 
high-strength bolted connections specifically noted in plans. 
 
The surfaces of existing steel in all areas that will be in direct contact with new steel shall be 
prepared according to SSPC-SP15, Commercial Grade Power Tool Cleaning using vacuum-
shrouded power tools equipped with HEPA filtration.  The surface preparation shall remove 
all rust, mill scale, and existing paint from the contact surface.  At the Contractors option, 
vacuum blast cleaning according to SSPC-SP6, Commercial Blast Cleaning may be 
substituted for SSPC-SP15 at no additional cost to the Department.  The surface profile for 
primary connection surfaces shall be 1.5 to 3.5 mils (38 to 90 microns). 
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b) Secondary Connections.  Secondary connections shall be defined as all surface areas of 
existing members that will be in contact with new steel except as previously defined as primary 
connections. 

 
These surfaces of existing steel in all areas that will be in direct contact with new steel shall 
be prepared according to SSPC-SP3, Power Tool Cleaning using vacuum-shrouded power 
tools equipped with HEPA filtration.  The surface preparation shall remove all loose rust, loose 
mill scale, and loose, checked, alligatored and peeling paint from the contact surface.  At the 
Contractors option, vacuum blast cleaning according to SSPC-SP6, Commercial Blast 
Cleaning or SSPC-SP15, Commercial Grade Power Tool Cleaning may be substituted for 
SSPC-SP3 at no additional cost to the Department.  The surface profile for abrasive blast 
cleaning and Commercial Grade Power Tool Cleaning shall be 1.5 to 3.5 mils (38 to 90 
microns). 

 
Painting.  The manufacturer’s written instructions shall be followed for paint storage, mixing, 
thinning, application, ambient conditions, and drying times between coats.  The surface shall be 
free of dirt, dust, and debris prior to the application of any coat.  The coatings shall be applied as 
a continuous film of uniform thickness free of defects including, but not limited to, runs, sags, 
overspray, dryspray, pinholes, voids, skips, misses, and shadow-through.  Defects such as runs 
and sags shall be brushed out immediately during application. 

The Engineer will approve surface preparation prior to priming. 
 
a) For Primary connections the surface of the prepared steel cleaned to bare metal shall be 

primed with an organic zinc rich primer between 3.5 and 5.0 mils (90 and 125 microns) dry 
film thickness. 

 
b) For Secondary Connections the surface of the prepared steel cleaned to bare metal shall be 

painted with one coat of epoxy mastic between 5 and 7 mils (125 microns to 180 microns) in 
thickness.  Areas not cleaned to bare metal need not be painted. 

 
The primer shall cure according to the manufacturers instructions prior to connecting new 
structural steel to the existing structure. 
 
The surrounding coating at each prepared location shall be feathered for a minimum distance of 
1 1/2 in. (40 mm) to achieve a smooth transition between the prepared areas and the existing 
coating. 
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Collection, Temporary Storage, Transportation and Disposal of Waste.  The Contractor and 
the Department are considered to be co-generators of the waste. 
 
The Contractor is responsible for all aspects of waste collection, testing and identification, 
handling, storage, transportation, and disposal according to these specifications and all applicable 
Federal, State, and Local regulations.  The Contractor shall provide for Engineer review and 
acceptance a Waste Management Plan that addresses all aspects of waste handling, storage, 
and testing, and provides the names, addresses, and a contact person for the proposed licensed 
waste haulers and disposal facilities.  The Department will not perform any functions relating to 
the waste other than provide EPA identification numbers, provide the Contractor with the 
emergency response information, the emergency response telephone number required to be 
provided on the manifest, and to sign the waste manifest.  The Engineer will obtain the 
identification numbers from the state and federal environmental protection agencies for the 
bridge(s) to be painted and furnish those to the Contractor. 
 
All surface preparation/paint residues shall be collected daily and deposited in all-weather 
containers supplied by the Contractor as temporary storage.  The storage area shall be secure to 
prevent unauthorized entry or tampering with the containers.  Acceptable measures include 
storage within a fully enclosed (e.g., fenced in) and locked area, within a temporary building, or 
implementing other reasonable means to reduce the possibility of vandalism or exposure of the 
waste to the public or the environment (e.g., securing the lids or covers of waste containers and 
roll-off boxes).  Waste shall not be stored outside of the containers.  Waste shall be collected and 
transferred to bulk containers taking extra precautions as necessary to prevent the suspension of 
residues in air or contamination of surrounding surfaces.  Precautions may include the transfer of 
the material within a tarpaulin enclosure.  Transfer into roll-off boxes shall be planned to minimize 
the need for workers to enter the roll-off box. 
 
No residues shall remain on uncontained surfaces overnight.  Waste materials shall not be 
removed through floor drains or by throwing them over the side of the bridge.  Flammable 
materials shall not be stored around or under any bridge structures. 
 
The all-weather containers shall meet the requirements for the transportation of hazardous 
materials and as approved by the Department.  Acceptable containers include covered roll-off 
boxes and 55-gallon drums (17H).  The Contractor shall insure that no breaks and no deterioration 
of these containers occurs and shall maintain a written log of weekly inspections of the condition 
of the containers.  A copy of the log shall be furnished to the Engineer upon request.  The 
containers shall be kept closed and sealed from moisture except during the addition of waste.  
Each container shall be permanently identified with the date that waste was placed into the 
container, contract number, hazardous waste name and ID number, and other information 
required by the IEPA. 
 
The Contractor shall have each waste stream sampled for each project and tested by TCLP and 
according to EPA and disposal company requirements.  The Engineer shall be notified in advance 
when the samples will be collected.  The samples shall be collected and shipped for testing within 
the first week of the project, with the results due back to the Engineer within 10 days.  The costs 
of testing shall be considered included in this work.  Copies of the test results shall be provided 
to the Engineer prior to shipping the waste. 
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The existing paint removed, together with the surface preparation media (e.g. abrasive) shall be 
handled as a hazardous waste, regardless of the TCLP results.  The waste shall be transported 
by a licensed hazardous waste transporter, treated by an IEPA permitted treatment facility to a 
non-hazardous special waste and disposed of at an IEPA permitted disposal facility in Illinois. 
 
The treatment/disposal facilities shall be approved by the Engineer, and shall hold an IEPA permit 
for waste disposal and waste stream authorization for this cleaning residue.  The IEPA permit and 
waste stream authorization must be obtained prior to beginning cleaning, except that if necessary, 
limited paint removal will be permitted in order to obtain samples of the waste for the disposal 
facilities.  The waste shall be shipped to the facility within 90 days of the first accumulation of the 
waste in the containers.  When permitted by the Engineer, waste from multiple bridges in the 
same contract may be transported by the Contractor to a central waste storage location(s) 
approved by the Engineer in order to consolidate the material for pick up, and to minimize the 
storage of waste containers at multiple remote sites after demobilization.  Arrangements for the 
final waste pickup shall be made with the waste hauler by the time blast cleaning operations are 
completed or as required to meet the 90 day limit stated above. 
 
The Contractor shall submit a waste accumulation inventory table to the Engineer no later than 
the 5th day of the month.  The table shall show the number and size of waste containers filled 
each day in the preceding month and the amount of waste shipped that month, including the dates 
of shipments. 
 
The Contractor shall prepare a manifest supplied by the IEPA for off-site treatment and disposal 
before transporting the hazardous waste off-site.  The Contractor shall prepare a land ban 
notification for the waste to be furnished to the disposal facility.  The Contractor shall obtain the 
handwritten signature of the initial transporter and date of the acceptance of the manifest.  The 
Contractor shall send one copy of the manifest to the IEPA within two working days of transporting 
the waste off-site.  The Contractor shall furnish the generator copy of the manifest and a copy of 
the land ban notification to the Engineer.  The Contractor shall give the transporter the remaining 
copies of the manifest. 
 
All other project waste shall be removed from the site according to Federal, State and Local 
regulations, with all waste removed from the site prior to final Contractor demobilization. 
 
The Contractor shall make arrangements to have other hazardous waste, which he/she 
generates, such as used paint solvent, transported to the Contractor's facility at the end of each 
day that this waste is generated.  These hazardous wastes shall be manifested using the 
Contractor's own generator number to a treatment or disposal facility from the Contractor's facility.  
The Contractor shall not combine solvents or other wastes with cleaning residue wastes.  All 
waste streams shall be stored in separate containers. 
 
The Contractor is responsible for the payment of any fines and undertaking any clean up activities 
mandated by State or federal environmental agencies for improper waste handling, storage, 
transportation, or disposal. 
 
Contractor personnel shall be trained in the proper handling of hazardous waste, and the 
necessary notification and clean up requirements in the event of a spill.  The Contractor shall 
maintain a copy of the personnel training records at each bridge site. 
 
  



FAP Route 348 (IL 43/Harlem Ave.) 
Section 1515-B-R-1 

Cook County 
Contract No. 62G25 

 

 9

It is understood and agreed that the cost of all work outlined above, unless otherwise specified, 
has been included in the bid, and no extra compensation will be allowed. 
 
Basis of Payment:  This work will be considered included in the cost of "Furnishing and Erecting 
Structural Steel”, "Erecting Structural Steel", or “Structural Steel Repair”, as applicable, according 
to the Standard Specifications, unless otherwise specified on the plans. 
 
 
TEMPORARY INFORMATION SIGNING 
Effective: November 13, 1996 Revised: January 2, 2007 
 
Description. 
This work shall consist of furnishing, installing, maintaining, relocating for various states of 
construction and eventually removing temporary informational signs.  Included in this item may 
be ground mount signs, skid mount signs, truss mount signs, bridge mount signs, and overlay 
sign panels which cover portions of existing signs. 
 
Materials. 
Materials shall be according to the following Articles of Section 1000 - Materials: 
 

 Item Article/Section 
a.) Sign Base (Notes 1 & 2) 1090 
b.) Sign Face ( Note 3) 1091 
c.) Sign Legends 1092 
d.) Sign Supports 1093 
e.) Overlay Panels (Note 4) 1090.02 

 
Note 1. The Contractor may use 5/8 inch (16 mm) instead of 3/4 inch (19 mm) thick 

plywood. 
Note 2. Type A sheeting can be used on the plywood base. 
Note 3. All sign faces shall be Type A except all orange signs shall meet the 

requirements of Article 1106.01. 
Note 4. The overlay panels shall be 0.08 inch (2 mm) thick. 

 
GENERAL CONSTRUCTION REQUIREMENTS 

Installation. 
The sign sizes and legend sizes shall be verified by the Contractor prior to fabrication. 
 
Signs which are placed along the roadway and/or within the construction zone shall be installed 
according to the requirements of Article 701.14 and Article 720.04.  The signs shall be 7 ft (2.1 
m) above the near edge of the pavement and shall be a minimum of 2 ft (600 mm) beyond the 
edge of the paved shoulder.  A minimum of two (2) posts shall be used. 
 
The attachment of temporary signs to existing sign structures or sign panels shall be approved 
by the Engineer.  Any damage to the existing signs due to the Contractor's operations shall be 
repaired or signs replaced, as determined by the Engineer, at the Contractor's expense. 
 
Signs which are placed on overhead bridge structures shall be fastened to the handrail with 
stainless steel bands.  These signs shall rest on the concrete parapet where possible.  The 
Contractor shall furnish mounting details for approval by the Engineer. 
 
  



FAP Route 348 (IL 43/Harlem Ave.) 
Section 1515-B-R-1 

Cook County 
Contract No. 62G25 

 

 10

Method of Measurement. 
This work shall be measured for payment in square feet (square meters) edge to edge 
(horizontally and vertically). 
 
All hardware, posts or skids, supports, bases for ground mounted signs, connections, which are 
required for mounting these signs will be included as part of this pay item. 
 
Basis Of Payment. 
This work shall be paid for at the contract unit price per square foot (square meter) for 
TEMPORARY INFORMATION SIGNING. 
 
 
KEEPING ARTERIAL ROADWAYS OPEN TO TRAFFIC (LANE CLOSURES ONLY) 
Effective: January 22, 2003 Revised:  August 10, 2017 
 
The Contractor shall provide the necessary traffic control devices to warn the public and to 
delineate the work zone as required in these Special Provisions, the Standard Specifications, the 
State Standards, and the District Details. 
 
Arterial lane closures shall be in accordance with the Standard Specifications, Highway 
Standards, District Details, and the direction of the Engineer.  The Contractor shall request and 
gain approval from the Engineer seventy–two (72) hours in advance of all long-term (24 hrs. or 
longer) lane closures.   
 
Arterial lane closures not shown in the staging plans will not be permitted during peak traffic 
volume hours. 
 
Peak traffic volume hours are defined as weekdays (Monday through Friday) from  
6:00 AM to 8:30 AM and 4:30 PM to 6:00 PM. 
 
Private vehicles shall not be parked in the work zone.  Contractor’s equipment and/or vehicles 
shall not be parked on the shoulders or in the median during non-working hours.  The parking of 
equipment and/or vehicles on State right-of-way will only be permitted at locations approved by 
the Engineer in accordance with Articles 701.08 and 701.11 of the Standard Specifications. 

 
Should the Contractor fail to completely open and keep open all the traffic lanes to traffic in 
accordance with the limitations specified above, the Contractor shall be liable to the Department 
for the amount of: 
 

One lane or ramp blocked = $ 1,000 / 15 min. 
 

Two lanes blocked = $ 2,500 / 15 min. 
 

Not as a penalty but as liquidated and ascertained damages for each and every 15 minute interval 
or a portion thereof that a lane is blocked outside the allowable time limitations.  Such damages 
may be deducted by the Department from any monies due the Contractor.  These damages shall 
apply during the contract time and during any extensions of the contract time. 
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
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(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 
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Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 

Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract Amount Supervisory and Administrative Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or Engineer, 
and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
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(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid.  For working day contracts the payment will be made according to Article 
109.04.  For completion date contracts, an adjustment will be determined as follows. 
 
Extended Traffic Control occurs between April 1 and November 30: 
 
 ETCP Adjustment ($) = TE x (%/100 x CUP / OCT) 
 
Extended Traffic Control occurs between December 1 and March 31: 
 
 ETCP Adjustment ($) = TE x 1.5 (%/100 x CUP / OCT) 
 
Where: TE = Duration of approved time extension in calendar days. 
 % = Percent maintenance for the traffic control, % (see table below). 
 CUP = Contract unit price for the traffic control pay item in place during the delay. 
 OCT = Original contract time in calendar days. 

 
Original Contract Amount Percent Maintenance 

Up to $2,000,000 65% 

$2,000,000 to $10,000,000 75% 

$10,000,000 to $20,000,000 85% 

Over $20,000,000 90% 
 
When an ETCP adjustment is paid under this provision, an adjusted unit price as provided 
for in Article 701.20(a) for increase or decrease in the value of work by more than ten 
percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONSTRUCTION AIR QUALITY – DIESEL RETROFIT (BDE) 
Effective:  June 1, 2010 Revised:  November 1, 2014 
 
The reduction of emissions of particulate matter (PM) for off-road equipment shall be 
accomplished by installing retrofit emission control devices.  The term “equipment” refers to diesel 
fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of seven 
calendar days over the course of the construction period on the jobsite (including rental 
equipment). 
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Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall 
be retrofitted using the phased in approach shown below.  Equipment that is of a model year older 
than the year given for that equipment’s respective horsepower range shall be retrofitted: 
 

Effective Dates Horsepower Range Model Year 
   

June 1, 2010 1/ 600-749 2002 
 750 and up 2006 
   

June 1, 2011 2/ 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 
   

June 1, 2012 2/ 50-99 2004 
 100-299 2003 
 300-599 2001 
 600-749 2002 
 750 and up 2006 

1/ Effective dates apply to Contractor diesel powered off-road equipment assigned to the 
contract. 

2/ Effective dates apply to Contractor and subcontractor diesel powered off-road equipment 
assigned to the contract. 

 
The retrofit emission control devices shall achieve a minimum PM emission reduction of 50 
percent and shall be: 
 

a) Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit 
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),  
or verified by the California Air Resources Board (CARB) 
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or 

 
b) Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit 

emission control devices are not available for equipment proposed to be used on the 
project, and if the Contractor has obtained a performance certification from the retrofit 
device manufacturer that the emission control device provides a minimum PM emission 
reduction of 50 percent. 

 
Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations are 
exempt from installing retrofit emission control devices if such devices adversely affect equipment 
operation. 
 
Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to 
be retrofitted with verified emission control devices or if performance certifications are not 
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by the 
Department if documentation is provided showing good faith efforts were made by the Contractor 
to retrofit the equipment. 
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Construction shall not proceed until the Contractor submits a certified list of the diesel powered 
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.  
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company name; 
and (2) the emission control devices make, model, USEPA or CARB verification number, or 
performance certification from the retrofit device manufacturer.  Equipment reported as fitted with 
emissions control devices shall be made available to the Engineer for visual inspection of the 
device installation, prior to being used on the jobsite. 
 
The Contractor shall submit an updated list of retrofitted off-road construction equipment as 
retrofitted equipment changes or comes on to the jobsite.  The addition or deletion of any diesel 
powered equipment shall be included on the updated list. 
 
If any diesel powered off-road equipment is found to be in non-compliance with any portion of this 
special provision, the Engineer will issue the Contractor a diesel retrofit deficiency deduction. 
 
Any costs associated with retrofitting any diesel powered off-road equipment with emission control 
devices shall be considered as included in the contract unit prices bid for the various items of 
work involved and no additional compensation will be allowed.  The Contractor's compliance with 
this notice and any associated regulations shall not be grounds for a claim. 
 
Diesel Retrofit Deficiency Deduction 
 
When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary deduction 
will be imposed for each calendar day or fraction thereof the deficiency continues to exist.  The 
calendar day(s) will begin when the time period for correction is exceeded and end with the 
Engineer's written acceptance of the correction.  The daily monetary deduction will be $1,000.00 
for each deficiency identified. 
 
The deficiency will be based on lack of diesel retrofit emissions control. 
 
If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of 
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.  
Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties, 
or be grounds for any claim. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  April 2, 2018 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 49 
CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
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STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract that the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 
 
(b) Assessing sanctions; 
 
(c) Liquidated damages; and/or 
 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined that the work of this contract has subcontracting opportunities 
that may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates that, in the absence of unlawful discrimination, 
and in an arena of fair and open competition, DBE companies can be expected to perform 5.00% 
of the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents that enough DBE participation has been obtained to meet the goal 
or, 

 
(b) The bidder documents that a good faith effort has been made to meet the goal, even 

though the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is required prior to the award 
of the contract and the failure of the low bidder to comply will render the bid not responsive. 
 
In order to assure the timely award of the contract, the low bidder shall submit: 
 

(a) The bidder shall submit a DBE Utilization Plan on completed Department forms SBE 2025 
and 2026. 

 
(1) The final Utilization Plan must be submitted within five calendar days after the date of 

the letting in accordance with subsection (a)(2) of Bidding Procedures herein. 
 

(2) To meet the five day requirement, the bidder may send the Utilization Plan 
electronically by scanning and sending to DOT.DBE.UP@illinois.gov or faxing to 
(217) 785-1524.  The subject line must include the bid Item Number and the Letting 
date.  The Utilization Plan should be sent as one .pdf file, rather than multiple files and 
emails for the same Item Number.  It is the responsibility of the bidder to obtain 
confirmation of email or fax delivery. 
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Alternatively, the Utilization Plan may be sent by certified mail or delivery service 
within the five calendar day period.  If a question arises concerning the mailing date 
of a Utilization Plan, the mailing date will be established by the U.S. Postal Service 
postmark on the certified mail receipt from the U.S. Postal Service or the receipt issued 
by a delivery service when the Utilization Plan is received by the Department.  It is the 
responsibility of the bidder to ensure the postmark or receipt date is affixed within the 
five days if the bidder intends to rely upon mailing or delivery to satisfy the submission 
day requirement.  The Utilization Plan is to be submitted to: 
 

Illinois Department of Transportation 
Bureau of Small Business Enterprises 
Contract Compliance Section 
2300 South Dirksen Parkway, Room 319 
Springfield, Illinois 62764 

 
The Department will not accept a Utilization Plan if it does not meet the five day 
submittal requirement and the bid will be declared not responsive.  In the event the bid 
is declared not responsive due to a failure to submit a Utilization Plan or failure to 
comply with the bidding procedures set forth herein, the Department may elect to 
cause the forfeiture of the penal sum of the bidder’s proposal guaranty, and may deny 
authorization to bid the project if re-advertised for bids.  The Department reserves the 
right to invite any other bidder to submit a Utilization Plan at any time for award 
consideration. 

 
(b) The Utilization Plan shall indicate that the bidder either has obtained sufficient DBE 

participation commitments to meet the contract goal or has not obtained enough DBE 
participation commitments in spite of a good faith effort to meet the goal.  The Utilization 
Plan shall further provide the name, telephone number, and telefax number of a 
responsible official of the bidder designated for purposes of notification of Utilization Plan 
approval or disapproval under the procedures of this Special Provision. 

 
(c) The Utilization Plan shall include a DBE Participation Commitment Statement, Department 

form SBE 2025, for each DBE proposed for the performance of work to achieve the 
contract goal.  For bidding purposes, submission of the completed SBE 2025 forms, 
signed by the DBEs and scanned or faxed to the bidder will be acceptable as long as the 
original is available and provided upon request.  All elements of information indicated on 
the said form shall be provided, including but not limited to the following: 
 
(1) The names and addresses of DBE firms that will participate in the contract; 
 
(2) A description, including pay item numbers, of the work each DBE will perform; 
 
(3) The dollar amount of the participation of each DBE firm participating.  The dollar 

amount of participation for identified work shall specifically state the quantity, unit price, 
and total subcontract price for the work to be completed by the DBE.  If partial pay 
items are to be performed by the DBE, indicate the portion of each item, a unit price 
where appropriate and the subcontract price amount; 
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(4) DBE Participation Commitment Statements, form SBE 2025, signed by the bidder and 
each participating DBE firm documenting the commitment to use the DBE 
subcontractors whose participation is submitted to meet the contract goal; 

 
(5) If the bidder is a joint venture comprised of DBE companies and non-DBE companies, 

the Utilization Plan must also include a clear identification of the portion of the work to 
be performed by the DBE partner(s); and, 

 
(6) If the contract goal is not met, evidence of good faith efforts; the documentation of 

good faith efforts must include copies of each DBE and non-DBE subcontractor quote 
submitted to the bidder when a non-DBE subcontractor is selected over a DBE for 
work on the contract. 

 
GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan submitted by the apparent successful bidder is approved.  All information submitted by the 
bidder must be complete, accurate and adequately document that enough DBE participation has 
been obtained or document that good faith efforts of the bidder, in the event enough DBE 
participation has not been obtained, before the Department will commit to the performance of the 
contract by the bidder.  The Utilization Plan will be approved by the Department if the Utilization 
Plan documents sufficient commercially useful DBE work to meet the contract goal or the bidder 
submits sufficient documentation of a good faith effort to meet the contract goal pursuant to 49 
CFR Part 26, Appendix A.  The Utilization Plan will not be approved by the Department if the 
Utilization Plan does not document sufficient DBE participation to meet the contract goal unless 
the apparent successful bidder documented in the Utilization Plan that it made a good faith effort 
to meet the goal.  This means that the bidder must show that all necessary and reasonable steps 
were taken to achieve the contract goal.  Necessary and reasonable steps are those which, by 
their scope, intensity and appropriateness to the objective, could reasonably be expected to 
obtain sufficient DBE participation, even if they were not successful.  The Department will consider 
the quality, quantity, and intensity of the kinds of efforts that the bidder has made.  Mere pro forma 
efforts, in other words, efforts done as a matter of form, are not good faith efforts; rather, the 
bidder is expected to have taken genuine efforts that would be reasonably expected of a bidder 
actively and aggressively trying to obtain DBE participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases, and will be considered by the Department. 

 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
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(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the prime Contractor might otherwise prefer to perform these 
work items with its own forces. 

 
(3) Providing interested DBE companies with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 

responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 

 
 b. A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with subsection (c)(6) of 
the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 

 
(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 

thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 

 
(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Contractor. 
 
(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 

 
(b) If the Department determines that the apparent successful bidder has made a good faith 

effort to secure the work commitment of DBE companies to meet the contract goal, the 
Department will award the contract provided that it is otherwise eligible for award.  If the 
Department determines that the bidder has failed to meet the requirements of this Special 
Provision or that a good faith effort has not been made, the Department will notify the 
responsible company official designated in the Utilization Plan that the bid is not 
responsive.  The notification shall include a statement of reasons for the determination.  If 
the Utilization Plan is not approved because it is deficient as a technical matter, unless 
waived by the Department, the bidder will be notified and will be allowed no more than a 
five calendar day period in order to cure the deficiency. 

 
(c) The bidder may request administrative reconsideration of a determination adverse to the 

bidder within the five working days after the receipt of the notification date of the 
determination by delivering the request to the Department of Transportation, Bureau of 
Small Business Enterprises, Contract Compliance Section, 2300 South Dirksen Parkway, 
Room 319, Springfield, Illinois 62764 (Telefax: (217) 785-1524).  Deposit of the request in 
the United States mail on or before the fifth business day shall not be deemed delivery.  
The determination shall become final if a request is not made and delivered.  A request 
may provide additional written documentation or argument concerning the issues raised 
in the determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be forwarded to the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person in order to consider all issues of documentation 
and whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working days 
after receipt of the request for reconsideration, explaining the basis for finding that the 
bidder did or did not meet the goal or make adequate good faith efforts to do so.  A final 
decision by the Reconsideration Officer that a good faith effort was made shall approve 
the Utilization Plan submitted by the bidder and shall clear the contract for award.  A final 
decision that a good faith effort was not made shall render the bid not responsive. 

 
CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
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(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 

 
(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 

 
(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 

by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the prime Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 

 
(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 

responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 

 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 

 
(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-

operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 

 
(e) DBE as a material supplier: 
 

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 
regular dealer. 

 
(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 

manufacturer. 
 
(3) 100 percent credit for the value of reasonable fees and commissions for the 

procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
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CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be submitted to the Department of 
Transportation, Bureau of Small Business Enterprises, Contract Compliance Section, 
2300 South Dirksen Parkway, Room 319, Springfield, Illinois 62764.  Telephone number 
(217) 785-4611.  Telefax number (217) 785-1524. 

 
(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 

specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, than a new Request for Approval of Subcontractor shall not be required.  
However, the Contractor must document efforts to assure that the existing DBE 
subcontractor is capable of performing the additional work and has agreed in writing to the 
change. 

 
(c) SUBCONTRACT.  The Contractor must provide DBE subcontracts to IDOT upon request.  

Subcontractors shall ensure that all lower tier subcontracts or agreements with DBEs to 
supply labor or materials be performed in accordance with this Special Provision. 
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(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 

 
(1) That the replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 
(2) That the DBE is aware that its work will be deleted or will experience underruns and 

has agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 

 
(3) That the DBE is not capable of performing the replacement work or has declined to 

perform the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 

 
(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 

terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 

 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
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For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 
 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

 
(3) The listed DBE subcontractor fails or refuses to meet the prime Contractor’s 

reasonable, nondiscriminatory bond requirements; 
 
(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
 
(5) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 

 
(6) You have determined that the listed DBE subcontractor is not a responsible contractor; 
 
(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides to 

you written notice of its withdrawal; 
 
(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 
(9) A DBE owner dies or becomes disabled with the result that the listed DBE 

subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the prime Contractor seeks to terminate a 
DBE it relied upon to obtain the contract so that the prime Contractor can self-perform 
the work for which the DBE contractor was engaged or so that the prime Contractor 
can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated, or fails to complete its work on the Contract for any reason 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department shall provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 
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(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 
by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
thirty calendar days after payment has been made by the Department to the Contractor 
for such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes that the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted as 
damages pursuant to subsection (h) of this part. 

 
(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 

Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 

 
(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 

not limited to Article 109.09 of the Standard Specifications, the Contractor my request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
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(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
LIGHTS ON BARRICADES (BDE) 
Effective:  January 1, 2018 
 
Revise Article 701.16 of the Standard Specifications to read: 
 

“ 701.16 Lights.  Lights shall be used on devices as required in the plans, the traffic control 
plan, and the following table. 

 
Circumstance Lights Required 

Daylight operations None 

First two warning signs on each approach to the work involving a nighttime 
lane closure and “ROUGH GROOVED SURFACE” (W8-I107) signs 

Flashing mono-directional lights 

Devices delineating isolated obstacles, excavations, or hazards at night  
(Does not apply to patching) 

Flashing bi-directional lights 

Devices delineating obstacles, excavations, or hazards exceeding  
100 ft (30 m) in length at night  
(Does not apply to widening) 

Steady burn bi-directional lights 

Channelizing devices for nighttime lane closures on two-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads None 

Channelizing devices for nighttime lane closures on multi-lane roads 
separating opposing directions of traffic 

None 

Channelizing devices for nighttime along lane shifts on multilane roads Steady burn mono-directional lights 

Channelizing devices for night time along lane shifts on two lane roads Steady burn bi-directional lights 

Devices in nighttime lane closure tapers on Standards 701316 and 701321 Steady burn bi-directional lights 

Devices in nighttime lane closure tapers Steady burn mono-directional lights 

Devices delineating a widening trench None 

Devices delineating patches at night on roadways with an ADT less than 
25,000 

None 

Devices delineating patches at night on roadways with an ADT of 25,000 or 
more 

None 

 
Batteries for the lights shall be replaced on a group basis at such times as may be specified 

by the Engineer.” 
 
Delete the fourth sentence of the first paragraph of Article 701.17(c)(2) of the Standard 
Specifications. 
 
Revise the first paragraph of Article 603.07 of the Standard Specifications to read: 
 

“ 603.07 Protection Under Traffic.  After the casting has been adjusted and Class SI concrete 
has been placed, the work shall be protected by a barricade for at least 72 hours.” 
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PAYMENTS TO SUBCONTRACTORS (BDE) 
Effective:  November 2, 2017 
 
Add the following to the end of the fourth paragraph of Article 109.11 of the Standard 
Specifications: 
 

“ If reasonable cause is asserted, written notice shall be provided to the applicable 
subcontractor and/or material supplier and the Engineer within five days of the Contractor 
receiving payment.  The written notice shall identify the contract number, the subcontract or 
material purchase agreement, a detailed reason for refusal, the value of payment being withheld, 
and the specific remedial actions required of the subcontractor and/or material supplier so that 
payment can be made.” 
 
 
PORTLAND CEMENT CONCRETE (BDE) 
Effective:  November 1, 2017 
 
Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design 
Criteria in Article 1020.04 of the Standard Specifications to read: 
 

“TABLE 1.  CLASSES OF CONCRETE AND 
MIX DESIGN CRITERIA 

 
Class 

of 
Conc. 

 
Use 

 
Air 

Content 
% 

PP 
Pavement Patching 
Bridge Deck Patching (10) 

 

   PP-1 

4.0 - 8.0” 

   PP-2 
   PP-3 
   PP-4 
   PP-5 

 
Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article 
1020.04 of the Standard Specifications to read: 
 

“ (4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm) when 
a high range water-reducing admixture is used.  For Class SC, the maximum slump may 
be increased to 8 in. (200 mm).  For Class PS, the maximum slump may be increased to 
8 1/2 in. (215 mm) if the high range water-reducing admixture is the polycarboxylate type.” 
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PROGRESS PAYMENTS (BDE) 
Effective:  November 2, 2013 
 
Revise Article 109.07(a) of the Standard Specifications to read: 
 

“(a) Progress Payments.  At least once each month, the Engineer will make a written estimate 
of the quantity of work performed in accordance with the contract, and the value thereof 
at the contract unit prices.  The amount of the estimate approved as due for payment will 
be vouchered by the Department and presented to the State Comptroller for payment.  No 
amount less than $1000.00 will be approved for payment other than the final payment. 
 
Progress payments may be reduced by liens filed pursuant to Section 23(c) of the 
Mechanics’ Lien Act, 770 ILCS 60/23(c). 
 
If a Contractor or subcontractor has defaulted on a loan issued under the Department’s 
Disadvantaged Business Revolving Loan Program (20 ILCS 2705/2705-610), progress 
payments may be reduced pursuant to the terms of that loan agreement.  In such cases, 
the amount of the estimate related to the work performed by the Contractor or 
subcontractor, in default of the loan agreement, will be offset, in whole or in part, and 
vouchered by the Department to the Working Capital Revolving Fund or designated 
escrow account.  Payment for the work shall be considered as issued and received by the 
Contractor or subcontractor on the date of the offset voucher.  Further, the amount of the 
offset voucher shall be a credit against the Department’s obligation to pay the Contractor, 
the Contractor’s obligation to pay the subcontractor, and the Contractor’s or 
subcontractor’s total loan indebtedness to the Department.  The offset shall continue until 
such time as the entire loan indebtedness is satisfied.  The Department will notify the 
Contractor and Fund Control Agent in a timely manner of such offset.  The Contractor or 
subcontractor shall not be entitled to additional payment in consideration of the offset. 
 
The failure to perform any requirement, obligation, or term of the contract by the Contractor 
shall be reason for withholding any progress payments until the Department determines 
that compliance has been achieved.” 

 
 
STEEL COST ADJUSTMENT (BDE) 
Effective:  April 2, 2004  Revised:  August 1, 2017 
 
Description.  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any item of work will make that item of steel 
exempt from steel cost adjustment. 
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Types of Steel Products.  An adjustment will be made for fluctuations in the cost of steel used 
in the manufacture of the following items: 
 

Metal Piling (excluding temporary sheet piling) 
Structural Steel 
Reinforcing Steel 
 

Other steel materials such as dowel bars, tie bars, mesh reinforcement, guardrail, steel traffic 
signal and light poles, towers and mast arms, metal railings (excluding wire fence), and frames 
and grates will be subject to a steel cost adjustment when the pay items they are used in have a 
contract value of $10,000 or greater. 
 
The adjustments shall apply to the above items when they are part of the original proposed 
construction, or added as extra work and paid for by agreed unit prices.  The adjustments shall 
not apply when the item is added as extra work and paid for at a lump sum price or by force 
account. 
 
Documentation.  Sufficient documentation shall be furnished to the Engineer to verify the 
following: 
 

(a) The dates and quantity of steel, in lb (kg), shipped from the mill to the fabricator. 
 
(b) The quantity of steel, in lb (kg), incorporated into the various items of work covered by this 

special provision.  The Department reserves the right to verify submitted quantities. 
 
Method of Adjustment.  Steel cost adjustments will be computed as follows: 
 
SCA = Q X D 
 
Where: SCA = steel cost adjustment, in dollars 

 Q = quantity of steel incorporated into the work, in lb (kg) 
 D = price factor, in dollars per lb (kg) 

 
D = MPIM – MPIL 
 
Where: MPIM = The Materials Cost Index for steel as published by the Engineering News-

Record for the month the steel is shipped from the mill.  The indices will be 
converted from dollars per 100 lb to dollars per lb (kg). 

 
 MPIL = The Materials Cost Index for steel as published by the Engineering News-

Record for the month prior to the letting for work paid for at the contract price; 
or for the month the agreed unit price letter is submitted by the Contractor for 
extra work paid for by agreed unit price,.  The indices will be converted from 
dollars per 100 lb to dollars per lb (kg). 

 
The unit weights (masses) of steel that will be used to calculate the steel cost adjustment for the 
various items are shown in the attached table. 
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No steel cost adjustment will be made for any products manufactured from steel having a mill 
shipping date prior to the letting date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment will be 
calculated as described above; however, the MPIM will be based on the date the steel arrives at 
the job site.  In this case, an adjustment will only be made when there is a decrease in steel costs. 
 
Basis of Payment.  Steel cost adjustments may be positive or negative but will only be made 
when there is a difference between the MPIL and MPIM in excess of five percent, as calculated 
by: 
 
Percent Difference = {(MPIL – MPIM)  MPIL}  100 
 
Steel cost adjustments will be calculated by the Engineer and will be paid or deducted when all 
other contract requirements for the items of work are satisfied.  Adjustments will only be made for 
fluctuations in the cost of the steel as described herein.  No adjustment will be made for changes 
in the cost of manufacturing, fabrication, shipping, storage, etc. 
 
The adjustments shall not apply during contract time subject to liquidated damages for completion 
of the entire contract. 
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Attachment 
Item Unit Mass (Weight) 

Metal Piling (excluding temporary sheet piling) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.179 in. (3.80 mm) wall thickness) 
Furnishing Metal Pile Shells 12 in. (305 mm), 0.250 in. (6.35 mm) wall thickness) 
Furnishing Metal Pile Shells 14 in. (356 mm), 0.250 in. (6.35 mm) wall thickness) 
Other piling 

 
23 lb/ft (34 kg/m) 
32 lb/ft (48 kg/m) 
37 lb/ft (55 kg/m) 

See plans 
Structural Steel See plans for weights 

(masses) 
Reinforcing Steel See plans for weights 

(masses) 
Dowel Bars and Tie Bars 6 lb (3 kg) each 
Mesh Reinforcement 63 lb/100 sq ft (310 kg/sq m) 
Guardrail 

Steel Plate Beam Guardrail, Type A w/steel posts 
Steel Plate Beam Guardrail, Type B w/steel posts 
Steel Plate Beam Guardrail, Types A and B w/wood posts 
Steel Plate Beam Guardrail, Type 2 
Steel Plate Beam Guardrail, Type 6 
Traffic Barrier Terminal, Type 1 Special (Tangent) 
Traffic Barrier Terminal, Type 1 Special (Flared) 

 
20 lb/ft (30 kg/m) 
30 lb/ft (45 kg/m) 
8 lb/ft (12 kg/m) 

305 lb (140 kg) each 
1260 lb (570 kg) each 
730 lb (330 kg) each 
410 lb (185 kg) each 

Steel Traffic Signal and Light Poles, Towers and Mast Arms 
Traffic Signal Post 
Light Pole, Tenon Mount and Twin Mount, 30 - 40 ft (9 – 12 m) 
Light Pole, Tenon Mount and Twin Mount, 45 - 55 ft (13.5 – 16.5 m) 
Light Pole w/Mast Arm, 30 - 50 ft (9 – 15.2 m ) 
Light Pole w/Mast Arm, 55 - 60 ft (16.5 – 18 m) 
Light Tower w/Luminaire Mount, 80 - 110 ft (24 – 33.5 m) 
Light Tower w/Luminaire Mount, 120 - 140 ft (36.5 – 42.5 m) 
Light Tower w/Luminaire Mount, 150 - 160 ft (45.5 – 48.5 m) 

 
11 lb/ft (16 kg/m) 
14 lb/ft (21 kg/m) 
21 lb/ft (31 kg/m) 
13 lb/ft (19 kg/m) 
19 lb/ft (28 kg/m) 
31 lb/ft (46 kg/m) 
65 lb/ft (97 kg/m) 

80 lb/ft (119 kg/m) 
Metal Railings (excluding wire fence) 

Steel Railing, Type SM 
Steel Railing, Type S-1 
Steel Railing, Type T-1 
Steel Bridge Rail 

 
64 lb/ft (95 kg/m) 
39 lb/ft (58 kg/m) 
53 lb/ft (79 kg/m) 
52 lb/ft (77 kg/m) 

Frames and Grates 
Frame 
Lids and Grates 

 
250 lb (115 kg) 
150 lb (70 kg) 
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SUBCONTRACTOR AND DBE PAYMENT REPORTING (BDE) 
Effective:  April 2, 2018 
 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.14 Subcontractor and Disadvantaged Business Enterprise Payment Reporting.  
The Contractor shall report all payments made to the following parties: 

 
(a) first tier subcontractors; 

 
(b) lower tier subcontractors affecting disadvantaged business enterprise (DBE) goal credit; 

 
(c) material suppliers or trucking firms that are part of the Contractor’s submitted DBE 

utilization plan. 
 
The report shall be made through the Department’s on-line subcontractor payment reporting 

system within 21 days of making the payment.” 
 
 
SUBCONTRACTOR MOBILIZATION PAYMENTS (BDE) 
Effective:  November 2, 2017 
 
Replace the second paragraph of Article 109.12 of the Standard Specifications with the following: 
 

“ This mobilization payment shall be made at least 14 days prior to the subcontractor starting 
work.  The amount paid shall be at the following percentage of the amount of the subcontract 
reported on form BC 260A submitted for the approval of the subcontractor’s work. 

 

Value of Subcontract Reported on Form BC 260A Mobilization Percentage 

Less than $10,000 25% 
$10,000 to less than $20,000 20% 
$20,000 to less than $40,000 18% 
$40,000 to less than $60,000 16% 
$60,000 to less than $80,000 14% 

$80,000 to less than $100,000 12% 
$100,000 to less than $250,000 10% 
$250,000 to less than $500,000 9% 

$500,000 to $750,000 8% 
Over $750,000 7%” 
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WEEKLY DBE TRUCKING REPORTS (BDE) 
Effective:  June 2, 2012 Revised:  April 2, 2015 
 
The Contractor shall submit a weekly report of Disadvantaged Business Enterprise (DBE) trucks 
hired by the Contractor or subcontractors (i.e. not owned by the Contractor or subcontractors) 
that are used for DBE goal credit.   
 
The report shall be submitted to the Engineer on Department form “SBE 723” within ten business 
days following the reporting period.  The reporting period shall be Monday through Sunday for 
each week reportable trucking activities occur.   
 
Any costs associated with providing weekly DBE trucking reports shall be considered as included 
in the contract unit prices bid for the various items of work involved and no additional 
compensation will be allowed. 
 
 
WORKING DAYS (BDE) 
Effective:  January 1, 2002 
 
The Contractor shall complete the work within 30 working days. 
 
 
 



 

 
 
 
 
 
 

REVISIONS TO THE ILLINOIS PREVAILING WAGE RATES 
 

 
The Prevailing rates of wages are included in the Contract proposals which 

are subject to Check Sheet #5 of the Supplemental Specifications and 

Recurring Special Provisions.  The rates have been ascertained and certified 

by the Illinois Department of Labor for the locality in which the work is to be 

performed and for each craft or type of work or mechanic needed to execute 

the work of the Contract.  As required by Prevailing Wage Act (820 ILCS 

130/0.01, et seq.) and Check Sheet #5 of the Contract, not less than the rates 

of wages ascertained by the Illinois Department of Labor and as revised 

during the performance of a Contract shall be paid to all laborers, workers 

and mechanics performing work under the Contract.  Post the scale of wages 

in a prominent and easily accessible place at the site of work. 

 

If the Illinois Department of Labor revises the prevailing rates of wages to be 

paid as listed in the specification of rates, the contractor shall post the revised 

rates of wages and shall pay not less than the revised rates of wages.  

Current wage rate information shall be obtained by visiting the Illinois 

Department of Labor web site at http://www.state.il.us/agency/idol/ or by 

calling 312-793-2814.  It is the responsibility of the contractor to review the 

rates applicable to the work of the contract at regular intervals in order to 

insure the timely payment of current rates.  Provision of this information to the 

contractor by means of the Illinois Department of Labor web site satisfies the 

notification of revisions by the Department to the contractor pursuant to the 

Act, and the contractor agrees that no additional notice is required.  The 

contractor shall notify each of its subcontractors of the revised rates of wages. 

 


