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~ REMOVE LATHING AND WARNING TAPE AND TEMPORARY BARRICADES ASSOCIATED WITH STAGE ONE ONLY. REMOVE ANY SOiL. EROSION CONTRQL MEASURES ONCE A STAND OF GRASS HAS DEVELGPED.
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& NOTES NOTES
E ~ STAGE 1 TO BEGIN AT NOTICE-T0~PROCEED. - STAGE 2 TO BEGIN UPON COMPLETION OF STAGE 1, AND WITH APPROVAL OF THE RESIDENT ENGINEER.
g = ALL CONTRACTOR'S ACTIMITIES SHALL BE LIMITED TO THE STAGE 1 AREA AS SHOWN. = AL CONTRACTOR'S ACTIVITIES SHALL BE LIMITED TO THE STAGE 2 AREA AS SHOWN.
3 ~ AL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGHT OF 25 FEET UNLESS PRIOR APPROVAL GIVEN BY ~ ALL CONSTRUCTION EQUIPMENT WILL BE LIMITED TO A HEIGT OF 25 FEET UNLESS PRIOR APPROVAL GIVEN BY
8 THE RESIDENT ENGINEER. THE ENGINEER,
g ~ CONTRACTORS EQUPMENT MAY NOT DISRUPT FLIGHT OPERATIONS ON TAXIWAY A, ~ SEE CONSTRUCTION AND SAFETY NOTES,
g ~ SEE CONSTRUCTION AND SAFETY NOTES. THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 2 CO'}ICR%%)(E(? -
§ THE FOLLOWING ITEMS ARE TO BE COMPLETED IN STAGE 1 — PLACE BARRICADES AS SHOWN, g
5, - PLACE LATHING AND WARNING TAPE AND BARRICADES AS SHOWN. - INSTALL TEMPORARY SOLL EROSION CONTROL MEASURES AS REQUIRED. g
Ei ~ INSTALL TEMPORARY SOIL EROSICN CONTROL MEASURES AS REQUIRED. ~ MILL EXISTING EAST TAXILANE PAVEMENT. =
3 - MILL EXISTING WEST TAXILANE PAVEMENT. -~ COMPLETE EXCAVATION WITHIN STAGE 2 LIMITS FOR PROPOSED TAXILANE SECTION.
E ~ INSTALL DRAINAGE STRUCTURES AND STORM SEWER PIPES WITHIN STACE 1 LIMITS. - CONSTRUCT PROPOSED AGGREGATE BASE OF PROPOSED TAXILANE SECTION.
g - REGRADE AND PLACE AGGREGATE IN WEST TAXILANE AREA ~ INSTALL UNDERDRAINS, e
% ~ INSTALL UNDERDRAINS - CONSTRUGT BITUMINOUS PAVEMENT. /
g ~ CONSTRUCT BITUMINOUS PAVEMENT - PLACE TOPSOIL, SEEDING, AND MULCHING WITHIN STAGE 2 LIMITS. s ° 5 100
g - PLACE TOPSOLL, SEEDING, AND MULCHING WITHIN STAGE 1 LIMITS, - REMOVE ANY REMAINING DEBRIS AND SWEEP PAVEMENTS WITHIN STAGE 2 LIMITS. SCALE IN FEET
g; ~ REMOVE ANY REMAINING DEBRIS AND SWEEP PAVEMENTS WITHIN STAGE 1 LIMITS. = PLACE TAXILANE PAVEMENT MARKINGS.
a3
g - PLACE TAXILANE PAVEMENT MARKINGS ~ REMOVE LATHING AND WARNING TAPE AND TEMPORARY BARRICADES.
g
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