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@ ¢ IL. RTE. 47 ﬁ
. k - 1-6" MAINTENANCE OF TRAFFIC - GENERAL NOTES
CONSTRUCTION AREA 6 ], 10'-6" A 10-6" [ CONSTRUCTION AREA

1. PRIOR TO BEGINNING ANY CONSTRUCTION, THE CONTRACTOR

WIDTH VARIES WIDTH VARIES SHALL BE REQUIRED TO ATTEND A MEETING, ARRANGED BY
T 77 AT AT THE RESIDENT ENGINEER TO ASCERTAIN THE MAINTENANCE
[2-0" T0 16"-0 12'-0" TO 16'-0 OF TRAFFIC PLAN AND ANY IMMEDIATE CHANGES NECESSARY.
IF AN ALTERNATE TRAFFIC PATTERN IS REQUIRED WITHIN

THIS CONTRACT, THE CONTRACTOR SHALL SUBMIT MOT
DEVIANCE PLAN FOR APPROVAL BY IDOT DISTRICT 3.

2, ACCESS TO SIDEROCADS SHALL BE MAINTAINED WITH
MINIMUM CLOSURE, AND SHALL BE OPEN TO TRAFFIC AT
THE END OF EACH WORKING DAY. CLOSURE OF SIDEROADS

)} 1 SHALL BE IN AN ALTERNATIVE PATTERN. NO ADJACENT

: = T I = SIDEROADS SHALL BE CLOSED AT THE SAME TIME.

|

e S I““Ll 3. ACCESS TO COMMERCIAL & PRIVATE ENTRANCES SHALL
T T T T T T T T T e e e e e —— BE MAINTAINED AT ALL TIMES.

4. DURING NON-WORKING HOURS, ALL TRAFFIC LANES SHALL
STAGE I BE OPEN TO TRAFFIC

5. EMERGENCY ACCESS TO MAINLINES, SIDEROADS &

ENTRANCES SHALL BE PROVIDED AT ALL TIMES.

TRAFFIC, NO VEHICLES, EQUIPMENT, WORKERS OR THEIR
g (& L. RTE. 47 Ry ACTIVITIES SHOULD BE LESS THAN 15' FROM THE EDGE OF

1"-6 PAVEMENT.
WIDTH VARIES '—I 14-0" 14"-0" r’ WIDTH_VARIES 7. FOR THE PRE-STAGE AND STAGE 3 NOT SHOWN BY THE CROSS
It It I_ (1 TO 141_6// .
14’-6" 7O 18'-6 10'-6 SECTIONS, APPLY TRAFFIC CONTROL STANDARD 701602, 701606,
CONSTRUCTION AREA AND 701701
8. SIDE ROAD TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH
STANDARD 701701 EXCEPT AN ARROW BOARD WILL NOT BE
REQUIRED WHEN THE SIDEROAD HAS TWO LANES.

ﬁ 6. AT ALL TIMES, WITHOUT ANY METHODS OF MAINTENANCE OF

9. DURING STAGE 1, MORE THAN 1 LANE CLOSURE AT A TIME ON IL 47
SHALL NOT BE ALLOWED EXCEPT WITH THE WRITTEN APPROVAL
OF THE ENGINEER.

STAGE 11

WORK ITEMS

PRE-STAGE (NOT SHOWN) STAGE 1 STAGE 11

1. REMOVE EXISTING STORM SEWER SYSTEMS AND CONSTRUCT 1. CLOSE EAST AND WEST OUTSIDE LANES OF IL 47 AS SHOWN 1. CLOSE EAST AND WEST INSIDE LANES OF IL 47 AS SHOWN
PROPOSED INLETS, CATCH BASINS, AND STORM SEWER SYSTEMS. ON THE CROSS SECTION. ON THE CROSS SECTION.

2. COMPLETE PAVEMENT PATCHING FOR TRENCHES PRIOR TO 2. REMOVE EXISTING CURB AND GUTTER, ISLANDS, AND 2. REMOVE RAISED MEDIAN WHERE APPLICABLE.
OPENING LANES TO TRAFFIC. SIDEWALK.
3. MILL EXISTING PAVEMENT.
3. CONSTRUCT COMBINATION CURB & GUTTER AND ISLANDS.
INSTALL NEW TRAFFIC SIGNALS.

FINISH SIDE GRADING. STAGE III (NOT SHOWN)
REVISIONS
. WIDENING (UP T 1. MILL EXISTING SURFACE COURSE FROM LIMIT TO ILLINOIS DEPARTMENT OF TRANSPORTATION
b BN TENT WIDENING 0 STA. 10+56.4 TO STA. 31+10.0, INCLUDING ALL SIDE ROADS. NAME DATE
STAGING PLANS
5. CONSTRUCT SIDE ENTRANCES AND SIDEWALK. 2. FINISH SURFACE COURSE. IL ROUTE 47
3. APPLY PAVEMENT MARKINGS AND INSTALL RAISED
REFLECTIVE PAVEMENT MARKERS. GRUNDY COUNTY
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IL ROUTE 47 - STAGING PLANS




