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STAGING NOTES:

1. MAINTAIN TEMPORARY AGGREGATE ENTRANCES AS NEEDED TO
MAINTAIN ACCESS.

2. TWO-WAY / TWO-LANE TRAFFIC SHALL BE RESTORED AT THE END
OF THE WORK DAY.  TWO-WAY / ONE-LANE TRAFFIC SHALL BE
USED ON A LIMITED BASIS, WHEN REQUIRED, UTILIZING THE
APPROPRIATE STANDARD.

HUG J0B NO. 4420

3. FINAL HMA SURFACE COURSE SHALL BE PLACED THROUGHOUT THE
PROJECT LIMITS AS A SEPARATE STAGE.
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