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TYPICAL SECTIONS

MAINTENANCE OF TRAFFIC

STAGE 1 CONSTRUCTION NOTES
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3’3’ STAGE II CONSTRUCTION

STAGE 2 TYPICAL SECTION

GUARDRAIL REMOVAL

EXISTING GUARDRAIL
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EXISTING AGGREGATE SHOULDER

V
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EXISTING AGGREGATE SHOULDER

~ US 52/IL 64

STAGE 1 TYPICAL SECTION

PRE-STAGE 1 CONSTRUCTION NOTES

SHOULDER

HMA OR AGGREGATE 

STAGE I CONSTRUCTION

PAVEMENT

EXISTING HMA 

OR TRAFFIC DRUM

EXISTING GUARDRAIL

MK LINE 4

TEMP PVT 

VARIES 1’-4’

VARIES 0.5’-2’

MK LINE 4

TEMP PVT 

EXISTING PAVEMENT

TAPER DETAIL

TEMPORARY RAMP 

 PAVEMENT

BRIDGE APPROACH

FOOTING

BRIDGE APPROACH

REMOVAL AS REQUIRED

BITUMINOUS SURFACE 

CONSTRUCT TEMPORARY PAVEMENT TO BE USED FOR STAGE 1 TRAFFIC

CREATE PROPOSED DITCHES.

FILL EXISING 7’ X 4’ CULVERT AT 670+04 AND PLACE EMBANKMENT AT ENDS OF CULVERT TO 

REROUTE FLOW FROM EXISTING CULVERT TO PROPOSED CULVERT.

EMBANKMENT AS NECESSARY.

CONSTRUCT CULVERT (SN 008-1106) AT PRIVATE ENTRANCE AT STA 671+84, PLACING PROPOSED 

INSTALL TRAFFIC CONTROL PER STANDARD 701326.

STAGE 2 CONSTRUCTION NOTES

NOTE: A MAXIMUM 2" DROP-OFF IS ALLOWED BETWEEN OPEN LANES AT THE END OF EACH DAY.

1 1

STAGE 2 TRAFFIC LANE

STAGE 1 TRAFFIC LANE

   

   AGGREGATE SUBGRADE IMPROVEMENT 12"

      MIX "C", N50

   3"-HOT-MIX ASPHALT SURFACE COURSE, 

TEMPORARY PAVEMENT (SEE PLANS FOR LIMITS)

SHEET)

(SEE DETAIL THIS 

TEMPORARY RAMP

REMOVE TRAFFIC SIGNALS AND ETC. CALLED FOR IN STANDARD 701321.

REMAINING CULVERTS AND GUARDRAIL.

CONSTRUCT THE STAGE 2 PORTION OF THE PROPOSED STRUCTURES, APPROACH PAVEMENT, 

PAVEMENT AS SHOWN ON THE PLANS.

REMOVE THE STAGE 2 PORTION OF THE EXISTING BRIDGE STRUCTURES, GUARDRAIL AND 

REDIRECT TRAFFIC TO THE WESTBOUND.

RELOCATE THE TRAFFIC CONTROL PER STANDARD 701321 AND AS DETAILED IN THESE PLANS.

CONSTRUCT WESTBOUND PROPOSED GUARDRAIL TO THE END OF THE BRIDGE APPROACH.

SHOWN ON STAGE 2 MAINTENANCE OF TRAFFIC PLANS

CONSTRUCT TEMPORARY PAVEMENT FOR PORTION OF SHOULDERS UNDER STAGE 2 TRAFFIC AS 

BRIDGE  APPROACH) CONSTRUCTED IN STAGE 1 TO EXISTING PAVEMENT, 

CONSTRUCT TEMPORARY RAMP TO TRANSITION FROM PROPOSED PAVEMENT (BRIDGE AND 

CONSTRUCT THE STAGE 1 PORTION OF THE PROPOSED STRUCTURES, AND APPROACH PAVEMENT,

AND PAVEMENT AS SHOWN ON THE PLANS.

REMOVE STAGE 1 PORTION OF THE EXISTING BRIDGE STRUCTURES, WESTBOUND GUARDRAIL

EASTBOUND LANE.

TO DETAILS AND TRAFFIC CONTROL STANDARD 701321 MAINTAINING ALL TRAFFIC ON THE 

INSTALL TRAFFIC SIGNALS, TEMPORARY CONCRETE BARRIER, SIGNS AND ETC. ACCORDING 

STAGE 3 CONSTRUCTION NOTES

FOR LIMITS

BARRIER, SEE PLANS

TEMPORARY CONCRETE 

2.5’

1.0’

12.0’2.0’

12’

1’

2’

1’

PLACE PAVEMENT MARKINGS AND ALL REMAINING WORK USING STANDARD 701201.

STANDARD 701201

PERFORM GRADE CHANGE USING LEVELING BINDER, BINDER, AND SURFACE COURSES USING 

TEMPORARY RAMP THICKNESS.

LEVELING BINDER USED TO DECREASE THE 

QUANTITY OF BITUMINOUS SURFACE COURSE AND 

LARGE GRADE RAISE. A PORTION OF THE FINAL 

OF THE STANDARD SPECIFICATIONS, DUE TO THE 

TEMPORARY RAMP ACCORDING TO SECTION 406 

 

1:40 TAPER RATE

SEE LIMITS ON STAGE CONSTRUCTION PLANS
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