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TRAFFIC CONTROL DETAILS

STAGE 2

REVISIONS

NAME DATE
ILLINOIS DEPARTMENT OF TRANSPORTATION

DRAWN BY JCW

CHECKED BY JRBDATE: 04/03/07

SECTION COUNTY

STA. TO STA.

ILLINOIS FED. AID PROJECTFED. ROAD DIST. NO.  

753 40 17

723+00.00 731+00.00

TOTAL

SHEETS

SHEET

NO.
FAP

RTE

CONTRACT NO. 72A89

MORGANLEGEND

WORK AREA

SIGN 

TYPE III BARRICADE

DRUM WITH STEADY BURNING LIGHT

TRAFFIC SIGNAL

TYPE C BIDIRECTIONAL REFLECTOR

TEMPORARY CONCRETE BARRIER (STD 704001)

IMPACT ATTENUATOR

STEADY BURNING LIGHTS AND DOUBLE VERTICAL PANELS

DOUBLE VERTICAL PANEL

STAGE 2 CONSTRUCTION:

1.

2.

3.

4.

5.

6.

128(BR-1)

STAGE 3 CONSTRUCTION:

REMOVE TRAFFIC CONTROL ITEMS ASSOCIATED
WITH STANDARD 701321 AND RESTORE 
TWO-LANE TWO-WAY TRAFFIC

MILL ROADWAY AND CONSTRUCT THE HMA 
SURFACE COURSE/SHOULDERS, AGGREGATE 
SHOULDERS, AND STRIPING USING THE 
APPROPRIATE TRAFFIC CONTROL

1.

2.

RELOCATE TEMPORARY CONCRETE BARRIER AND
OTHER TRAFFIC CONTROL ITEMS IN ACCORDANCE
WITH STANDARD 701321 AND STAGE 2 TRAFFIC
DETAILS.

SHIFT TRAFFIC TO RIGHT (SOUTHBOUND) LANE.

REMOVE EXISTING DECK BEAMS, GUARDRAIL AND
PAVEMENT FOR NEW APPROACHES LEFT OF
CENTERLINE.

CONSTRUCT NEW DECK BEAMS AND APPROACH
PAVEMENT LEFT OF CENTERLINE.

CONSTRUCT EMBANKMENT AND CURB/GUTTER
LEFT OF CENTERLINE.

INSTALL PROPOSED GUARDRAIL LEFT OF CENTERLINE.

TEMPORARY SIGNAL PHASE DIAGRAM
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