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STAGE | CONSTRUCTION VARIES - 16.0° MIN TA NSTRUCTION N
TEMPORARY TRAFFIC LANE
) 1. REMOVE EXISTING 2'x2° BOX CULVERT AND CONSTRUCT 36" STORM SEWER AND PAVEMENT 5. REMOVE STAGE 1 PORTION OF EXISTING BRIDGE AND CONSTRUCT NORTH PORTION OF BOX
.00 | VARIES - 12.0" MIN PATCH USING STANDARD TO120L. CULVERT (INCLUDING EARTHWORK, RIPRAP AND SEEDING).
TEMPORARY TRAFFIC LANE EXISTING
GUARDRAIL 2. CONSTRUCT HMA BASE COURSE/WIDENING. 8 FT WIDE & VAR. AS SHOWN IN SECTION 6. CONSTRUCT GRANULAR CULVERT BACKFILL AND HMA BASE COURSE. 10" OVER BOX CULVERT.
TEMPORARY TRAFF A-A, STA 246+62 TO STA 251+98 USING STANDARD 701326.
BiRR?ER ic 5.25' » 7. CONSTRUCT 10" HMA BASE COURSE WIDENING, 8 FT WIDE, STA 246+80
- ! 3. THE BUREAU OF OPERATIONS TRAFFIC ENGINEER SHALL BE NOTIFIED 21 CALENDER TO STA 252+26 AND CONSTRUCT GUARDRAIL STA 246+96.5 TO STA 251+09.
:E ‘ DAYS IN ADVANCE OF INSTALLING STANDARD 701321
| 8. RELOCATE STANDARD 701321 TO STAGE II USING STANDARD 701201 AND 701301,
_ - —— == = ; 4, INSTALL STANDARD 701321 USING STANDARD
| EX PAVEMENT | 701201 AND 701301. 9. SWITCH TRAFFIC TO STAGE 2.
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I NOTES
10" HMA BASE U 1. A WING BARRICADE, STANDARD 7020001 SHALL BE R
U SECTION A-A USED TO SUPPORT THE “SIGNAL AHEAD"” SIGNS. TWO VISION ILLINOIS DEPARTMENT OF TRANSPORTATION
COURSE WIDENING HIGH INTENSITY FLASHING LIGHTS PER BARRICADE SHALL LEGEND NAME
BE INSTALLED INSTEAD OF TYPE A FLASHING LIGHTS.
* CONSTRUCT 8.0° HMA BASE COURSE/WIDENING PAVEMENT REMOVAL STAGE 1 CONSTRUCTION PLAN
STA 246+62 TO STA 247+67 AND 2. THE CONTRACTOR SHALL PROVIDE AND ERECT A Wi2-I102, m IL 9796 OVER OPPOSUM CREEK
STA 249428 TO STA 251498 48x48(0) LANE WIDTH SIGNS. THESE SHALL BE PLACED OSSN BRIDGE REMOVAL
The Upchurch Group CONSTRUCT VARIABLE WIDTH HMA BASE COURSE/WIDENING AS DIRECTED BY ENGINEER. = FAP 685 SECTION 113B-2
= STA 247467 TO STA 249+28 IMPACT ATTENUATOR, TEMPORARY HANCOCK COUNTY
HILLSIDE, IL. (708) 4492321 REMAINDER OF HMA BASE COURSE/WIDENING TO BE 3. REMOVE EXISTING CONFLICTING PAVEMENT MARKINGS. (FULLY REDIRECTIVE, NARROW) scaLe VERT. DRAWN BY SJF
MATTOON, IL. (217) 285-3177 COMPLETED IN STAGE 2 TEST LEVEL 3 HORIZ. 1'=20"
DATE  $DATE CHECKED BY MJS




