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CONTRACT #91292

NOTE:

CONTINUE TEMPORARY DRIVEWAY TO STA. 99+00,
SEE PLAN AND PROFILE SHEET NO. 2§
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STAGE 1, STA 100+00 TO STA 133+00

CONSTRUCT PERMANENT ENTRANCE WITH TEMPORARY CONNECTIONS FOR
RESIDENTS, LEFT STA 110+00

CONSTRUCT TEMPORARY DRIVEWAY LEFT STA 99+00 TO STA 107+01.

CLOSE WEST LEG OF C.H. 18., STA 100+00 TO U.S. ROUTE 45.

CONSTRUCT CULVERTS, EMBANKMENT, MSE WALL AND DITCHES, STA 100+00 TC STA 133+00 {(CH 18)
CONSTRUCT CULVERTS, EMBANKMENT, AND DITCHES, STA 100+00 TO STA 116+00 (JUGHANDLE)
CONSTRUCT TEMPORARY GEGTEXTILE RETAINING WALL

CLOSE EXISTING CO. RD. 600E

CONSTRUCT TEMPORARY CULVERT ACROSS EXISTING C.H. 18 STA, 125+00 LEFT.

REMOVE EXISTING ISLANDS, PATCH AND STRIPE NORTH HALF OF PAVEMENT FOR 2 DIRECTION OPERATION

STAGE 1 CONSTRUCTION
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STA. 100+00

TO STA. 12146
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STAGE 2, STA 100+00 TO STA 133+00

CONSTRUCT GRADE SEPARATION STRUCTURE STA 120+28 TO STA 123+44.

C.H. 18, CONSTRUCT REMAINING CULVERTS, EARTHWORK AND ALL ROADWAY AND SHOULDER PAVING
STA 100+00 TO STA 133+00

(29) JUGHANDLE, CONSTRUCT REMAINING CLLVERTS, EARTHWORK, AND AL ROADWAY AND SHOULDER PAVING
REMOVE OLD CH 18 PAVEMENT, WEST SIDE OF LS. 45 INTERSECTION

STAGE 2 CONSTRUCTION
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STAGE 3, STA 100400 TO STA 133400

OPEN NEW C.H. 18 TO LOCAL TRAFFIC ONLY.
OPEN JUGHANDLE TO TRAFFIC FROM U.S. 45 TO C.H. 18.

REMOVE TEMPORARY DRIVEWAY STA 99400 TO STA 108+00 LEFT, SHAPE DITCH
AND CONSTRUCT PERMANENT ENTRANCE CONNECTION.

RESURFACE EXISTING C.H, 18 PAVEMENT TO REMAIN IN PLACE AS A COMMERCIAL ENTRANCE
STA 130+14 TO STA 132+460.
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STAGE 3 CONSTRUCTION
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STAGE 4, STA 100+00 TO STA 133+00

OPEN NEW C.H. 18 TO ALL TRAFFIC.

CLOSE EXISTING C.H, 18 AT U.S. 45. REMOVE EXISTING C.H. 18 PCC

PAVEMENT STA 121451 TO STA 129+00. REMOVE EXISTING RAILROAD CROSSING.

REMOVE TEMPORARY GEOTEXTILE RETAINING WALL SYSTEM, COMPLETE BRIDGE CONE SLOPE

STAGE 4 CONSTRUCTION
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C.H. 18, STA. 100+00 TO STA. 133+00




