RTE. SECTION COUNTY TOTAL SHEET NO. THE STAGE CONSTRUCTION SEQUENCE IS FOR INFORMATION ONLY. THE CONTRACTOR IS RESPONSIBLE FOR PLANNING AND EXECUTING THIS PROJECT WHICH SHALL BE SUBJECT TO THE APPROVAL OF THE ENGINEER. 11-12 CHRISTIAN 284 46 322 STAGE 1 STA. TO STA. FED. ROAD DIST. NO. | ILLINOIS | FED. AID PROJECT BEGIN WIDENING STA 551+00.00 LT FAP 322 = 423+26.98 EX US 51 PRIVATE DRIVE 574 CONSTRUCT GRADING AND AGGREGATE SURFACE -SEE DETAIL "B" (SHEET 53) FOR STAGE CONSTRUCTION OF TR 229A INTERSECTION -TRAFFIC CONTROL & PROTECTION STD 701006, 701011, & 701326 DURING CONSTRUCTION DETAIL "A" PRIOR TO STAGE 2 **→®**→**Z** BUILDING REMOVAL #5--EX US 51 TRAFFIC CONTROL & PROTECTION STD 701001, 701006, & 701011 BEGIN STAGE 1 CONSTRUCTION-SB LANES STA 599+00.00 -CROSSOVER "A" CONSTRUCT GRADING AND PAYING (WITHOUT SURFACE COURSE) SEE PLAN & PROFILE SHEETS 75 & 76 TRAFFIC CONTROL & PROTECTION-STD B.L.R. 21 (CONDITION I) DURING CONSTRUCTION -¢ CONSTRUCTION FAP 322 (US 51) EX US 51 SB LANES CONSTRUCT DRAINAGE STRUCTURES, GRADING, AND PAVEMENT ₩ BUILDING REMOVALS #1, #2, AND #3 (GRAIN BINS) -TYPE III BARRICADES WITH R11-2 (4830) "ROAD CLOSED" TO CLOSE NB PREGRADE / PAVEMENT BEGIN STAGE 1 CONSTRUCTION NB LANES STA 555+00.00 -STA 559+28.0 CONSTRUCT EAST 104' OF 8' X 2' PRECAST CONC BOX CULVERT -EAST LEG OF TR 229A: CONSTRUCT DURING STAGE 1. OPEN TO TRAFFIC PRIOR TO STAGE 2. (SEE DETAIL "B") BUILDING REMOVAL #4
(FOUNDATION FROM FORMER
RESIDENCE AND OTHER MISC.
STRUCTURES) NB LANES
CONSTRUCT DRAINAGE STRUCTURES, GRADING,
AND PAVING (WITHOUT SURFACE COURSE) STA 606+09 CONSTRUCT ENTIRE 60" RCCP PIPE CULVERT FE D FE TRAFFIC CONTROL & PROTECTION-STD B.L.R. 21 (CONDITION II) DURING CONSTRUCTION NB LANES CONSTRUCT DRAINAGE STRUCTURES, GRADING, AND PAVEMENT (WITHOUT SURFACE COURSE) AT ALL TIMES THE NEXT SIDE ROAD TO THE NORTH AND SOUTH OF A CLOSED SIDE ROAD SHALL REMAIN OPEN TO THROUGH TRAFFIC. PROVIDE ALL WEATHER ACCESS TO ALL PROPERTIES DURING CONSTRUCTION. LEGEND THE FINAL 2" HOT-MIX ASPHALT SURFACE LIFT TO BE PLACED AFTER STAGE 2 ON THE NORTHBOUND LANES AND CROSSOVER "A". CONSTRUCTION AREA - GRADING & PAVING CONSTRUCTION AREA - PAVING ONLY DIRECTION OF TRAFFIC EX US 51 SERVICE DRIVE 614 CONSTRUCT GRADING AND PAVEMENT -ASSUMPTION SOUTH CONNECTOR CONSTRUCT DRAINAGE STRUCTURES, GRADING, AND PAVEMENT (PAVING MAY TAKE PLACE DURING STAGE 2) SB LANES CONSTRUCT DRAINAGE STRUCTURES, GRADING, AND PAVEMENT 16201 1 1 1 MATCH LINE NB LANES
CONSTRUCT DRAINAGE STRUCTURES, GRADING,
AND PAVING (WITHOUT SURFACE COURSE) CONSTRUCTION FAP 322 (US 51)-ILLINOIS DEPARTMENT OF TRANSPORTATION TRAFFIC CONTROL AND STAGING STAGE 1 - 548+00 TO 655+00 FAP 322 (US 51) SECTION 11-12 CHRISTIAN COUNTY SCALE: DRAWN BY SEB 8/22/06 CHECKED BY TLD