729

CHRISTIAN COUNTY

CHECKED BY TLD

8/22/06

DATE

RTE. SECTION COUNTY TOTAL SHEET NO. THE STAGE CONSTRUCTION SEQUENCE IS FOR INFORMATION ONLY. THE CONTRACTOR IS RESPONSIBLE FOR PLANNING AND EXECUTING THIS PROJECT WHICH SHALL BE SUBJECT TO THE APPROVAL OF THE ENGINEER. 322 11-12 CHRISTIAN 284 48 STA. TO STA. STAGE 1 FED. ROAD DIST. NO. | ILLINOIS | FED. AID PROJECT SB LANES CONSTRUCT PAVEMENT ON EXISTING PRE-GRADE -EX US 51 TRAFFIC CONTROL & PROTECTION STD 701001, 701006, & 701011 <u>LEGEND</u> CONSTRUCTION FAP 322 (US 51) CONSTRUCTION AREA - GRADING & PAVING CONSTRUCTION AREA - PAVING ONLY ← DIRECTION OF TRAFFIC NB LANES CONSTRUCT PAVEMENT (WITHOUT SURFACE COURSE) ON EXISTING PRE-GRADE -CROSSOVER "B" SEE PLAN AND PROFILE SHEET 51 -TRAFFIC CONTROL & PROTECTION STD 701400 & 701401 DURING CONSTRUCTION DETAIL "A" PRIOR TO STAGE 2 TRAFFIC CONTROL & PROTECTION - STD 701400 & 701401 DURING CONSTRUCTION DETAIL "A" PRIOR TO STAGE 2 AT ALL TIMES THE NEXT SIDE ROAD TO THE NORTH AND SOUTH OF A CLOSED SIDE ROAD SHALL REMAIN OPEN TO THROUGH TRAFFIC. PROVIDE ALL WEATHER ACCESS TO ALL PROPERTIES DURING CONSTRUCTION. THE FINAL 2" HOT-MIX ASPHALT SURFACE LIFT TO BE PLACED AFTER STAGE 2 ON THE NORTHBOUND LANES AND CROSSOVER "A". *****©*Z ILLINOIS DEPARTMENT OF TRANSPORTATION
TRAFFIC CONTROL AND STAGING STAGE 1 - 760+00 TO 800+00 FAP 322 (US 51) SECTION 11-12