60Y66 - CALENDAR OF LANDSCAPE CONSTRUCTION AND ESTABLISHMENT WORK 2014 2015 2016 ITEM November December January February March April May June July August September November October December January February March April May PLANT MATERIAL INSPECTIONS Submit completed plant Submit completed plant inspection forms to IDOT inspects Submit completed plant inspection Submit completed plant inspection inspection sheets to IDOT IDOT by Jan 31 for spring planting season & SPRING plant material sheets to IDOT for SPRING 2016 sheets to IDOT for SPRING plantings for FALL 2015 replacement Sept 30 for fall planting season at various nurseries plantings plantings TREE PLANTING Layout shall be performed by the Resident Engineer, the Contractor, and a representative layout from either CDOT or UIC Spring plantings of balled and burlapped: spring planting - replacements spring planting March 15 - May 30 & clean-up work (see checklist) Period of Establishment Inspection by fall (ONLY) Fall (ONLY) plantings of balled and burlapped: IDOT replacement Nov 1 - Nov 30 plantings Period of Establishment Plant Care: Weed & Water (Included in cost of tree installation) SUPPLEMENTAL TREE CARE Supplemental Watering for Trees Installed in 2014 4 4 4 4 (See Special Provision) Tree Care for Trees Installed in 2014 tree care: see special provision (See Special Provision)

c:\pw_work\pwidot\delraserioms\d8365887	PLOT SCALE = 99.7196 1/ 10.	DRAWN	REVISED
Default	PLOT DATE = 8/14/2014		REVISED -

STATE OF ILLINOIS							
DEPARTMENT	0F	TRANSPORTATION					

SCHEDULE OF LANDSCAPE ITEMS		F.A.I. RTE.	SECTION	COUNTY	TOTAL	SHEE NO.		
		90/94/290	2014-050LS	COOK	16	5		
	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,					CONTRACT	NO. 6	60Y6
_	SHEET OF SHE	TS STA	TO STA	ILLINGIS FED. AID PROJECT				