STAGE 2 CONSTRUCTION

- 1. CONSTRUCT ONE HALF OF PROPOSED BRIDGE (SEE STRUCTURE PLANS).
- 2. CONSTRUCT NB IL RTE 2 PASSING, DRIVING, SHOULDERS AND DRIVES.

STAGE 2 TRAFFIC

- CLOSE AQUAMARINE DR BETWEEN IL RTE 2 AND MAIN ST.
 PROVIDE LEFT TURN LANES FOR ALL APPROACHES TO THE INTERSECTION OF IL RTE 2
 AND BELTLINE.
 PROVIDE LEFT TURN LANE FOR SB BELTLINE TO ISLAND BLVD.
 MAINTAIN EXISTING RIGHT TURN LANES FOR:
 NB BELTLINE TO CE.
 SB IL RTE 2 TO WB IL RTE 2
 EB IL RTE 2 TO SB BELTLINE

NORTHBOUND

- MERGE PASSING AND DRIVING LANES OF NB BELTLINE RD INTO THE PASSING LANE OF NB BELTLINE.
 MAINTAIN ONE 12' LANE AT ALL TIMES THROUGH THE CONSTRUCTION WORK ZONE.
 SHIFT NB IL RTE 2 TO SB PASSING LANE SOUTH OF IL RTE 2 UNTIL AFTER THE CONSTRUCTION ZONE.

SOUTHBOUND

- MERGE PASSING AND DRIVING LANES OF SB IL RTE 2 INTO THE DRIVING LANE OF IL RTE 2 SOUTH OF THE EB US 2C RAMP TO SB IL RTE 2.

,- CHANGE EXISTING EB THRU/LEFT LANE TO A THRU ONLY LANE.

STAGE 2 NOTES

1. STATION AND OFFSETS FOR SHIFTING AND MERGING TRAFFIC ARE GIVEN TO THE OUTSIDE EDGE OF LANE UNLESS NOTED OTHERWISE.

