## STAGE 3 CONSTRUCTION

1. CONSTRUCT SB IL RTE 2 LEFT TURN LANE. 2. CONSTRUCT MEDIAN.

## STAGE 3 TRAFFIC

- PROVIDE LEFT TURN LANES FOR ALL APPROACHES TO THE INTERSECTIONOF IL RTE 2 AND BELTLINE. - MAINTAIN EXISTING RIGHT TURN LANES FOR: NB BELTLINE TO CE SB IL RTE 2 TO WB IL RTE 2 EB IL RTE 2 TO SB BELTLINE

### NORTHBOUND

- MERGE PASSING AND DRIVING LANES OF NB BELTLINE RD INTO THE DRIVING LANE OF NB BELTLINE SOUTH OF THE INTERSECTION WITH IL RTE 2.
- MAINTAIN ONE 12' LANE AT ALL TIMES THROUGH THE CONSTRUCTION WORK ZONE.

- MAINTAIN ONE 12' LANE AT ALL TIMES THROUGH THE CONSTRUCTION WORK ZONE. - MERGE PASSING AND DRIVING LANES OF SB IL RTE 2 INTO THE DRIVING LANE OF IL RTE 2 SOUTH OF THE EB US 20 RAMP TO SB IL RTE 2.

## EASTBOUND

- MAINTAIN EXISTING EB THRU/LEFT LANE AS A THRU ONLY LANE.

# STAGE 3 NOTES

1. STATION AND OFFSETS FOR SHIFTING AND MERGING TRAFFIC ARE GIVEN TO THE OUTSIDE EDGE OF LANE UNLESS NOTED OTHERWISE.

