 F.A.I. RTE.	SECTION	COUNTY	TOTAL	SHEET NO.	H
90/94	2004-097DTR	СООК	21	4	13
STA.		TO STA.			000
FED. ROA	D DIST. NO. 1 ILLIN	OIS FED. AID	PROJECT		8

62838

ACTIVITY	ACTIVITY	EARLY	EARLY	ORIG		2005								2006					
ID	DESCRIPTION	START	FINISH	DUR	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY
10		J.,,,,,				 				, 	,	<u> </u>		. 					
CONTRACT	' 9C8 (62840) - 63RD STREET TRAFFIC SI	GNALS																	
63RD STREE	ET & WENTWORTH AVENUE																		
	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE	02-May-05	23-Nov-05			02-May-05				<u> </u>			2	3-Nov-05					
ATTENDED TO A STATE OF THE PARTY OF THE PART	ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS		1	1		52 mg/ 50	* KARANANIAN AND AND AND AND AND AND AND AND AND A	ad an account of the second						1100 05					
	ET & WELLS STREET								1					į					
	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	11-Nov-05			02-May-05							11-Nov-	d 5					
CONTRACT	9C11 (62841) - SEWER TELEVISING												1.						
WENTWORTH	AVENUE									·									
1 TELEVI	ISE EXISTING SEWER	02-May-05	13-May-05			02-May-0	5 13-N	ldy-05											
2 TELEV	ISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05						1			14-	Nov-05 2:	3-Nov-05				Ì	
WELLS STRE	EET																		
1 TELEV	ISE EXISTING SEWER	02-May-05	13-May-05			02-May-0	5 Essential 13-N	ldy-05											
2 TELEV	ISE EXISTING AND PROPOSED SEWER	31-0ct-05	11-Nov-05									31-0c+-05	11-Nov-	5					
CONTRACT	9C12 (62842) - CONDUIT & LIGHT POLE	FOUNDATIO	ONS																
STAGE 2 -	WENTWORTH AVENUE																		
1 CONST	RUCT NEW LIGHTING FOUNDATIONS	17-0ct-05	23-Nov-05				-				17	-0c+-05	2.	3-Nov-05					
STAGE 2 -	WELLS STREET																		
1 CONST	RUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0ct-05								26-Sep-05	7	8-0ct-05						

NOTES: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER, NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

WORK PERFORMED IN CONTRACTS BY OTHERS WORK PERFORMED AS PART OF THIS CONTRACT

CTE ENGINEERS CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC. 303 EAST WACKER DRIVE, SUITE 600 CHICAGO ILLINOIS 60601-52/2, PHONE; (3/2) 938-0300 ILLINOIS DEPARTMENT OF TRANSPORTATION F.A.I. 90/94 (DAN RYAN EXPRESSWAY) 63rd ST TO 59th ST (TREE REMOVAL) SUGGESTED CONSTRUCTION SCHEDULE

SCALE: NONE DRAWN BY: NJH DATE: October 22, 2004 CHECKED BY: RMG

2 OF 2