ACTIVITY	ACTIVITY	EARLY	EARLY	ORIG		2005									2006				
ACTIVITY	DESCRIPTION	START	FINISH	DUR	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
10	DESCRIPTION	JIANI	1 1111311	DOIN							1 1 1 1							_	
CONTRACT	T 9C8 (62840) - 63RD STREET TRAFFIC SI	GNALS						İ											
63RD STRE	ET & WENTWORTH AVENUE		1																
	ALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE TING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05			02-May-0	5						2	3-Nov-05					
63RD STRE	ET & WELLS STREET																	•	
	ALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE TING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05			02-May-0	5						2	3-Nov-05					
CONTRACT	T 9C11 (62841) - SEWER TELEVISING																		
WENTWORTH	H AVENUE																		
1 TELEV	VISE EXISTING SEWER	02-May-05	13-May-05			02-May-0	5 13-1	/dy-05											
2 TELEV	VISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05									14-	Nov-05 2	3-Nov-05					
WELLS STR	REET																		
1 TELEV	VISE EXISTING SEWER	02-May-05	13-May-05			02-May-0	5 13-1	ldy-05											
2 TELEV	VISE EXISTING AND PROPOSED SEWER	31-0c+-05	11-Nov-05									31-0c+-05	11-Nov-	d5					
CONTRACT	T 9C12 (62842) - CONDUIT & LIGHT POLE	FOUNDATIO	NS				,												
STAGE 2 -	WENTWORTH AVENUE																		
1 CONST	TRUCT NEW LIGHTING FOUNDATIONS	17-0c+-05	23-Nov-05								1	7-0c+-05	2	3-Nov-05					
STAGE 2 -	WELLS STREET																		
1 CONS	TRUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0ct-05								26-Sep-05		8-0ct-05						

F.A.I. SECTION COUNTY TOTAL SHEET SHEET SHEETS NO. 90/94 2004-098TS COOK 63 4 STA. TO STA. FED. ROAD DIST. NO. 1 ILLINOIS FED. AID PROJECT 62839

WORK PERFORMED IN CONTRACTS BY OTHERS WORK PERFORMED AS PART OF THIS CONTRACT

NOTES: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

CTE ENGINEERS CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC. 303 EAST WACKER DRIVE, SUITE 600 CHICAGO ILLINOIS 60601-5212, PHONE; (312) 938-0300

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 90/94 (DAN RYAN EXPRESSWAY)
TRAFFIC SIGNALS AT 59TH STREET AND
WENTWORTH AVENUE / WELLS STREET

SUGGESTED CONSTRUCTION SCHEDULE

SCALE: NONE

DATE: November 12, 2004

DRAWN BY: AMM CHECKED BY: RMG

2 OF 2