F.A.I. RTE.	SECTION		COUNT	Y	TOTAL SHEETS	SHEET NO.	
90/94	2004-1001	r	COOK		27	4	
STA.		TO	STA.				
FED. ROA	DIST. NO. 1 1	LLINOIS	FED.	AID	PROJECT		

62841

ACTIVITY EARLY CR						2005										2006				
ID	DESCRIPTION	START	FINISH	ORIG DUR	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	
10	DESCRIPTION	STAILT	1 1141 211	DUIT		-11					+ + + + + +	1 1 1 1			1 1 1 1 1	1 ! ! !	1 1 1 1			
CONTRACT	F 9C8 (62840) - 63RD STREET TRAFFIC SI	GNALS																		
63RD STRE	ET & WENTWORTH AVENUE																			
	ALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE TING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05			02-May-05							2	3-Nov-05						
63RD STRE	ET & WELLS STREET												-							
	ALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE TING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	11-Nov-05			02-May-05							11-Nov-	·d5						
CONTRACT	7 9C11 (62841) - SEWER TELEVISING								,					-						
WENTWORTH	A AVENUE																			
1 TELEV	VISE EXISTING SEWER	02-May-05	13-May-05			02-May-05	13-M	y-05												
2 TELEV	VISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05			1						14	-Nov-05 🚾 2	3-Nov-05						
WELLS STR	REET			1																
1 TELEV	VISE EXISTING SEWER	02-May-05	13-May-05			02-May-05	13-M	y-05												
2 TELEV	VISE EXISTING AND PROPOSED SEWER	31-0c+-05	11-Nov-05									31-0c+-05	11-Nov-	· q 5						
CONTRACT	T 9C12 (62842) - CONDUIT & LIGHT POLE F	OITADNUO	NS																	
STAGE 2 -	WENTWORTH AVENUE					1														
1 CONST	TRUCT NEW LIGHTING FOUNDATIONS	17-0c+-05	23-Nov-05	1							1	7-0c+-05	2	3-Nov-05						
STAGE 2 -	WELLS STREET										-									
1 CONST	TRUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0ct-05	T							26-San-05 E		28-00+-05	1						

NOTES: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS

WORK PERFORMED AS PART OF THIS CONTRACT

CONSOR TOWNSHIP ENGINEERS, INC. 303 EAST WACKER DIVING. SUITE 600 CHCAOO ILLINOIS 60601-5212, PHONE; (312) 938-0300

REVISION NAME	DATE	ILLINOIS DEPARTMENT OF TRANSPORTATION F.A.I. 90/94 (DAN RYAN EXPRESSWAY)							
		63rd ST TO 59th ST (SEWER TELEVISING)							
		SUGGESTED CONSTRUCTION SCHEDULE							

2 OF 2 SCALE: NONE
DATE: October 22, 2004

DRAWN BY: NJH CHECKED BY: RMG