


## STAGE 2: MADISON STREET TO NORTH OF MADISON STREET

STA 63+00.00 TO STA 66+16.00

## NOTE:

\* CENTER PAVEMENT TO BE CONSTRUCTED IN SUBSTAGES.



## STAGE 3: ROOSEVELT ROAD TO NORTH OF MADISON STREET

STA 10+70.70 TO STA 66+16.00

- 1. COMPLETE PERMANENT LANDSCAPING AND REMOVE TEMPORARY EROSION CONTROL DEVICES.
- 2. PLACE SURFACE COURSE AND MAINTAIN TRAFFIC IN BOTH DIRECTIONS.
- 3. PLACE PERMANENT PAVEMENT MARKING AND SIGNING.

	_
Stanley Consultant	S INC.
850! West Higgins Road	
Sulte 730 Chicago, Minois 60631-2801 Minois Firm Registration (	io.: 184-00/533

VILLAGE OF VILLA PARK, ILLINOIS

RTE. SECTION

CONTRACT NO. 83781

2652 00-00069-00-PV DUPAGE 146 STA. 10+70.70 TO STA. 66+16.00

FED. ROAD DIST. NO. ILLINOIS FED. AID PROJECT

COUNTY

SUGGESTED MAINTENANCE OF TRAFFIC TYPICAL SECTIONS SOUTH VILLA AVENUE SHEET 3 OF 10

DATE: 11-NOV-2004

DRAWN BY: E.D. CHECKED BY: J.T.G.

0:\15367\Phase2\07-Design\05-Dwgs\sht\367mts0l.dgn

PROFILE SURVEYED BY DATE
ROTTED
NOTE BOOK BAL WITHER NATATINS GHYG