
STATE OF ILLINOIS DEPARTMENT OF TRANSPORTATION



SHEET NO. 2

12 SHEETS

* SECT. (12 & 13) WRS-3 * CONTRACT NO. 62479

PROPOSED

STAGING NOTES

STAGE I REMOVAL AND CONSTRUCTION I. MAINTAIN TWO LANES OF TRAFFIC. 2. INSTALL TEMPORARY PAVEMENT.

3. INSTALL TEMPORARY CONCRETE BARRIERS 4. INSTALL STAGE ITEMPORARY SOIL RETENTION SYSTEM

5. REMOVE PORTION OF NORTHERN END OF EXISTING STRUCTURE.

6. CONSTRUCT STAGE I PORTION OF THE STRUCTURE.


I. INSTALL TEMPORARY CONCRETE BARRIER.

2. REMOVE REMAINDER OF EXISTING STRUCTURE. 3. CONSTRUCT STAGE II PORTION OF THE STRUCTURE. 4. CONSTRUCT ROADWAY PAVEMENT.


7. CONSTRUCT ROADWAY PAVEMENT.

STAGE II REMOVAL AND CONSTRUCTION






STAGE 1



STAGE II



FINAL CROSS SECTION

DESIGNED	ASP	
CHECKED	CDS	
DRAWN	BEM	
CHECKED	ASP	

LEGEND

REMOVAL OF EXISTING STRUCTURES

REVISIONS		
NAME	DATE	

* MEASURED PERPENDICULAR TO CENTERLINE OF ROADWAY.

** MEASURED ALONG CENTERLINE OF CULVERT.



DIL Minis Inc. 220
Arlington Heights II 60005

CULVERT 'L' PROPOSED STAGE PLANNING

U.S. ROUTE 30 (LINCOLN HIGHWAY) F.A.P.353 (U.S.30) SECTION (12 & 13) WRS-3 STATION 387+33.00 WILL COUNTY STRUCTURE NUMBER 099-COIT