

SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL PLAN SCHEDULE

LOCATION	STATION	TO	STATION	TEMPORARY CONCRETE BARRIER	RELOCATE TEMPORARY CONCRETE BARRIER	BARRIER WALL MARKERS, TYPE C	IMPACT ATTENUATORS, TEMPORARY (FULLY REDIRECTIVE, NARROW), TEST LEVEL 3	IMPACT ATTENUATORS, RELOCATE (FULLY REDIRECTIVE, NARROW), TEST LEVEL 3	TEMPORARY EPOXY PAVEMENT MARKING - LINE 4"	TEMPORARY EPOXY PAVEMENT MARKING - LINE 5"	TEMPORARY EPOXY PAVEMENT MARKING - LINE 8"	TEMPORARY EPOXY PAVEMENT MARKING - LINE 12"	WORK ZONE PAVEMENT MARKING REMOVAL	RAISED REFLECTIVE PAVEMENT MARKER, REFLECTOR REMOVAL	REPLACEMENT REFLECTOR	TEMPORARY INFORMATION SIGNING	WOOD SIGN SUPPORT	STORM SEWERS, CLASS A, TYPE 1 12"	CATCH BASINS, TYPE A, 4-DIAMETER, TYPE 1 FRAME, OPEN LID	REMOVE SIGN PANEL - TYPE 3	RELOCATE SIGN PANEL - TYPE 3	REMOVE GROUND MOUNTED SIGN SUPPORT
				FOOT	FOOT	EACH	EACH	EACH	FOOT	FOOT	FOOT	FOOT	SQ FT	EACH	EACH	SQ FT	FOOT	FOOT	EACH	SQ FT	SQ FT	EACH
TRAFFIC CONTROL GENERAL NOTES																		100	5			
PEORIA STREET STAGE 1A	3700+00.00	TO	3710+00.00													76						
MAINLINE STAGE 1A																						
EB I-290	308+00.00	TO	353+00.00	463		37	1		1,406	225	2,199	8	1,047	270		186.75						
WB I-290	308+00.00	TO	353+00.00	875		70	1		1,281	622	3,143			117		41.25	45			181	181	2
PEORIA STREET STAGE 1B	3700+00.00	TO	3710+00.00																			
MAINLINE STAGE 1B																						
EB I-290	308+00.00	TO	353+00.00	88	463	7		1	3,337	1,556	7,003	33	1,441		270	108						
WB I-290	308+00.00	TO	353+00.00						1,281	622	3,143		1,391		117	19						
PEORIA STREET STAGE 2	3700+00.00	TO	3710+00.00													12						
PEORIA STREET STAGE 4	3700+00.00	TO	3710+00.00																			
TOTAL				1,463	463	117	2	1	7,305	3,026	15,489	41	3,880	387	387	443	45	100	5	181	181	2

NOTES:
1. ADDITIONAL BARRIER WALL MARKERS, TYPE C QUANTITY PROVIDED ON THE ROADWAY SCHEDULE

FILE PATH = c:\pwworking\escom00\pwworking\escom00\16020453\16020453-sht-1-Staging-Schedule.dgn



DI60W29-sht-Staging-Schedule.dgn
USER NAME = mnboldwin
PLOT SCALE = 20.0000' / in.
PLOT DATE = 1/21/2014

DESIGNED - JDT
DRAWN - JTR
CHECKED - JMG
DATE - 10/30/2013

REVISED - 01/20/2014
REVISED -
REVISED -
REVISED -

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL PLAN
SCHEDULE

SCALE: NONE SHEET 1 OF 1 SHEETS STA. TO STA.

F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
90/94/290	2013-011R	COOK	356	49
ILLINOIS FED. AID PROJECT			CONTRACT NO. 60W29	