
STAGE 2 TRAFFIC

- MAINTAIN IL ROUTE 2 TRAFFIC USING EXISTING IL ROUTE 2, TEMPORARY PAVEMENT CONSTRUCTED IN PRE-STAGE 1 AND NW FRONTAGE ROAD USING TRAFFIC CONTROL & STANDARD 701331.
- 2. MAINTAIN TRAFFIC ON NEWLY CONSTRUCTED ROSCOE ROAD.
- 3. WEST LEG OF ROSCOE ROAD WILL BE CLOSED TO THROUGH TRAFFIC DURING STAGE 2 CONSTRUCTION.

STAGE 2 CONSTRUCTION

- 1. CONSTRUCT NW FRONTAGE ROAD FROM STA. 2986+65.03 TO 2990+40.
- 2. CONSTRUCT IL ROUTE 2 FROM STA. 965+23.82 TO STA. 975+00.
- 3. CONSTRUCT IL ROUTE 2 FROM STA. 1008+70 TO STA. 1018+04.37.
- 4. REMOVE EXISTING IL ROUTE 2 FROM STA. 965+23.82 TO STA. 990+40.00.
- 5. CONSTRUCT TEMPORARY PAVEMENT FROM STA. 1014+67.90 TO STA. 1019+89.75.



CONSTRUCTION ZONE THIS STAGE

TEMPORARY PAVEMENT (SEE TYPICAL SECTION FOR WIDENING)

☐ BARRICADE, TYPE III

DRUM WITH STEADY BI-DIRECTIONAL BURNING LIGHT

ARROW BOARD

DIRECTION INDICATOR BARRICADE

VERTICAL PANEL

NOTE: NO DROP-OFF GREATER THAN 12" SHALL BE WITHIN 3" OF TRAFFIC FOR GREATER THAN 48 HOURS. IF THE DROP-OFF IS NOT CORRECTED IN THE TIME-FRAME, SAID AREA SHALL BE PROTECTED WITH BARRIER WALL AND IMPACT ATTENUATORS, APPROVED BY IDOT AT NO ADDITIONAL COST TO IDOT.

FILE NAME =	USER NAME =	DESIGNED - RDT	REVISED -		ILLINOIS ROUTE 2	F.A.P. RTF.	SECTION	COUNTY TOTAL SHEET
c:\pw_work\pwidot\rundbladerrr\d0	331856\0264H70-sht-staging02-01.dgn	DRAWN - RDT	REVISED -	STATE OF ILLINOIS	STAGE 2	734	77R-1	WINNEBAGO 179 57
	PLOT SCALE =	CHECKED - JAC	REVISED -	DEPARTMENT OF TRANSPORTATION	,	'		CONTRACT NO. 64H70
	PLOT DATE =	DATE - 10/05/2012	REVISED -		SCALE: 1"=50" SHEET NO. 57 OF 179 SHEETS STA. 960+00 TO STA. 973+00		ILLINOIS FED.	AID PROJECT