

## STAGE 3 TRAFFIC

- 1. MAINTAIN IL ROUTE 2 TRAFFIC USING NEWLY CONSTRUCTED IL ROUTE 2 PAVEMENT AND TEMPORARY PAVEMENT CONSTRUCTED IN STAGE 1.
- 2. MAINTAIN TRAFFIC ON ROSCOE ROAD.


## STAGE 3 CONSTRUCTION

- 1. CONSTRUCT REMAINING PORTION OF IL ROUTE 2 USING STANDARD 701422& TC @ TRANSITIONS.
- 2. CONSTRUCT EAST ISLANDS AT INTERSECTION OF ROSCOE ROAD USING STD 701707.
- 3. REMOVE REMAINING PORTIONS OF EXISTING IL ROUTE 2.
- 4. CONSTRUCT NW FRONTAGE ROAD FROM STA. 2999+25.00 TO STA. 3006+55.00 USING DISTRICT STD 40.1

## STAGE 4 CONSTRUCTION

- 1. PLACE SURFACE COURSE ON IL ROUTE 2 USING STANDARD 701421 & 701306.
- 2. REMOVE TEMPORARY CROSSOVER FROM STA. 994+00 TO STA. 1007+99.77.

NOTE: NO DROP-OFF GREATER THAN 12" SHALL BE WITHIN 3" OF TRAFFIC FOR GREATER THAN 48 HOURS. IF THE DROP-OFF IS NOT CORRECTED IN THE TIME-FRAME, SAID AREA SHALL BE PROTECTED WITH BARRIER WALL AND IMPACT ATTENUATORS, APPROVED BY IDOT AT NO ADDITIONAL COST TO IDOT.



## LEGEND

CONSTRUCTION ZONE THIS STAGE

TEMPORARY PAVEMENT (SEE TYPICAL SECTION FOR WIDENING)

☐ BARRICADE, TYPE III

ORUM WITH STEADY BI-DIRECTIONAL BURNING LIGHT

ARROW BOA

DIRECTION INDICATOR BARRICADE

VERTICAL PANEL

FILE NAME =	USER NAME =	DESIGNED - RDT	REVISED -			ILLINOIS ROUTE 2	F.A.P.	SECTION	COUNTY TOTAL SHEET
c:\pw_work\pwidot\rundbladerrr\d0331856\	D264H70-sht-staging03-01.dgn	DRAWN - RDT	REVISED -	STATE OF ILLINOIS		STAGE 3		77R-1	WINNEBAGO 179 63
	PLOT SCALE =	CHECKED - JAC	REVISED -	DEPARTMENT OF TRANSPORTATION	STAGE 5				CONTRACT NO. 64H70
	PLOT DATE =	DATE - 10/05/2012	REVISED -		SCALE: 1"=50"	SHEET NO. 63 OF 179 SHEETS   STA. 960+00   TO STA. 973+00		THE INOTE   FE	D. AID DROJECT