CALENDAR OF MOWING AND VEGETATION MANAGEMENT WORK

<u>2016</u>									
PAY ITEM	JAN-APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
MOWING (SPECIAL)									
WEED CONTROL, AQUATIC		.4							
WEED CONTROL, TEASEL									
MOWING CYCLE									
INTERSEEDING, CLASS 4B (MODIFIED)									
PERENNIAL PLANTS, WETLAND TYPE									

<u>2017</u>									
PAY ITEM	JAN-APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
MOWING (SPECIAL)									
WEED CONTROL, AQUATIC						33			
WEED CONTROL, TEASEL									
MOWING CYCLE									
INTERSEEDING, CLASS 4B (MODIFIED)									
PERENNIAL PLANTS, WETLAND TYPE									

JAN-APRIL	MAY	JUNE

	JAN-APRIL	JAN-APRIL MAY

A REVISED SHEET 2-19-16

			·				
file wame =	USER NAME . DUSERS	DESIGNED -	AL	REVISED			CALENDAR OF MOWING AND VEGETATION MANAGEMENT WORK
sfilels		DRAWN -		REVISED	-	STATE OF ILLINOIS	
	PLOY SCALE = #SCALE#	CHECKED -		REVISED	-	DEPARTMENT OF TRANSPORTATION	WEED CONTROL MANAGEMENT PLAN 1–94 (BISHOP FORD)
MODELNAME	PLOI DATE * #DATE#	DATE -	11/25/2015	REVISED			SCALE: SHEET 5 OF 92 SHEETS STA. TO STA.

DAR OF MOWING AND VEGETATION MANAGEMENT WORK	F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
ED CONTROL MANAGEMENT PLAN 1–94 (BISHOP FORD)	94	2015-077-1	COOK	92	5
			CONTRACT	NO. 6	2870
SHEET 5 OF 92 SHEETS STA TO STA.		ILLINOIS FED. A	D PROJECT		