F.A.I. RTE.	SECTION		COUNTY	TOTAL SHEETS	SHEET NO.		
90/94	2004-072F	rs	COOK	54	5		
STA.		TO	STA.				
FED. RO	AD DIST. NO. 1	ILLINOIS	FED. AID	PROJECT			

62811

TY ACTIVITY EARLY EARLY ORIG DESCRIPTION START FINISH DUR	JUN JI	UL AU	UG S	SEP 00	. 1	NOV	DEC	IAN	2005 JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DE										2006
				·····									JUL	AUG		OCT	NOV	DEC	JAN
ACT 9B1 (62795) - WELLS CONC. SIDEWALKS AND DRIVEWAYS								1	<del>                                     </del>										
STREET																			
ONSTRUCT PCC SIDEWALKS AND DRIVEWAYS 24-Nov-05 28-Dec-05			*														24-Nov-05	2	78-Dec-05
ACT 9B2 (62796) - WENTWORTH CONC. SIDEWALKS AND DRIVEWAYS																	21 1107 00 (22)	ammoniani manamana -	0 000 03
RTH AVENUE	-																		
ONSTRUCT PCC SIDEWALKS AND DRIVEWAYS 24-Nov-05 28-Dec-05																	24-Nov-05	2	28-Dec-05
ACT 9B3 (62797) - TEMPORARY CONC. BARRIER/SHOULDER/FENCE																		-	
RTH AVENUE																			
ISTALL TEMP. CONC. BARRIER/SHOULDER/FENCE 10-Jun-05 26-Oct-05											10-Jun-	05				26	5-0ct-05		
STREET	·																		
ISTALL TEMP, CONC. BARRIER/SHOULDER/FENCE   29-Mar-05   21-Sep-05										29-Mar-05					21-Se	p-05			
ACT 9B4 (62798) - FRONTAGE ROAD SIGNING															-				
RTH AVENUE					]														
MOVE EXISTING SIGNAGE 01-0ct-04 07-0ct-04	-		01	1-0ct-04 07	0ct-04												1.4-1	)ec-05 2	7-Dac-05
STREET																	17 1	76C 03 <u>Similing</u> 2	1 560 03
EMOVE EXISTING SIGNAGE 01-0ct-04 07-0ct-04			01	1-0ct-04 07-	0ct-04														
ISTALL NEW SIGNAGE/REINSTALL SIGNAGE   14-Dec-05   27-Dec-05																	14-1	)ec-05 2	7-Dec-05
ACT 9B5 (62799) - FRONTAGE ROAD PERMANENT PAVEMENT MARKING																			
3 - WENTWORTH AVENUE																			
ISTALL PAVEMENT MARKING   14-Dec-05   27-Dec-05   3 - WELLS STREET																	14-1	)ec-052	7-Dec-05
ISTALL PAVEMENT MARKING 14-Dec-05 27-Dec-05																	14-1	)ec-05 [2	7-Dec-05
ACT 9B6 (62800) - TREE REMOVAL																	• 1	,00 03 minima c	000 05
CE - WENTWORTH AVENUE									-										
EMOVE EMBANKMENT TREES 01-0ct-04 14-0ct-04			01	1-0c+-04	4-0ct-04														
3 - WELLS STREET																			
EMOVE EMBANKMENT TREES 01-0ct-04 14-0ct-04			01	1-0c+-04	4-0ct-04														
ACT 9B7 (62801) - 57TH STREET TRAFFIC SIGNALS																			
RTH AVENUE / WELLS STREET																	*		
EMOVE EXISTING TRAFFIC SIGNALS AND USTALL NEW TRAFFIC SIGNALS  06-Oct-04 15-Nov-05			'	06-0c+04													15-Nov-	05	
RTH AVENUE / WELLS STREET / 57TH STREET BRIDGE																•			
MOVE EXISTING LIGHTING AND 06-0ct-04 15-Nov-05				06-0c+-04													15-Nov-	05	
ISTALL NEW LIGHTING																			
ACT 9B8 (62802) - 55TH STREET TRAFFIC SIGNALS											.								
RTH AVENUE									1										
EMOVE EXISTING TRAFFIC SIGNALS AND ISTALL NEW TRAFFIC SIGNALS  02-Mor-05   15-Dec-05									02-Mar-05									15-De	c-05
RTH AVENUE / WELLS STREET					1														
FMOVE EXISTING LIGHTING AND									02-Mar-05									15-De	0-05
ISTALL NEW LIGHTING 02-Mor-05 15-Dec-05																			
ACT 9B9 (62803) - 51ST STREET TRAFFIC SIGNALS															İ				
RTH AVENUE / WELLS STREET																			
EMOVE EXISTING TRAFFIC SIGNALS AND ISTALL NEW TRAFFIC SIGNALS (12-Jul-05) 14-Nov-05												12-Ju	I-05				14-Nov-0	05	
NOTALL NEW TRAFFIC SIGNALS												00							
IRTH AVENUE / WELLS STREET  MOVE EXISTING LIGHTING AND 12 Hd OE 14 Nov OE								-		.			9779						
ISTALL NEW LIGHTING AND 12-Jul-05 14-Nov-05	ļ.											12-Ju	I-05 ( <u>S</u>				14-Nov-	05	
ACT 9B10 (62804) - 47TH STREET TRAFFIC SIGNALS																			
RTH AVENUE / WELLS STREET																			
MOVE EXISTING TRAFFIC SIGNALS AND 17-May-05 10-Nov-05											17-May-05						10-Nav-0		
ISTALL NEW TRAFFIC SIGNALS											II WOY OJ Etzenseili						TO-1404-03		
RTH AVENUE / WELLS STREET MOVE EXISTING LIGHTING AND																			İ
ISTALL NEW LIGHTING AND 17-May-05 10-Nov-05											17-May-05						10-Nov-05		

CTE ENGINEERS CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC. 303 EAST WACKER DRIVE, SUITE 600 CHICAGO ILLINOIS 60601-5212, PHONE: (312) 938-0300 WORK PERFORMED IN CONTRACTS BY OTHERS WORK PERFORMED AS PART OF THIS CONTRACT

F.A.I. 90/94 (DAN RYAN EXPRESSWAY) 51st ST TO 48th PL (WENTWORTH AVENUE) SUGGESTED CONSTRUCTION SCHEDULE SCALE: NONE DRAWN BY: AMM CHECKED BY: JAL DATE: December 17, 2004

2 OF 4