

# MCLEAN COUNTY STRUCTURES ACTUAL MEASUREMENTS

			MCLEAN COUNTY STRUCTURES SCHEDULE OF QUANTITIES																					
			RAILROAD COORDINATION					TRAFFIC CONTROL & PROTECTION					PROSECUTION & PROGRESS											
SN	ROUTE CARRIED	FEATURE CROSSED	OWNER	DOT/AAR NO.	MILE POST	FLAGGER REQUIRED	RRPLI REQUIRED	STANDARD 701400	STANDARD 701406	STANDARD 701411 (DL ONLY)	STANDARD 701446	LOCATION	SUMMARY	CHANGEABLE MESSAGE SIGN (Calendar Days)	ESTIMATED WORKING DAYS	PROSECUTION	RURAL	URBAN						
057-0006	I-55/I-74	OVER UPRR	UPRR	290 951 Y	128.70		YES	2			2	12	NIGHTTIME CLOSURE 8-701400 SET-UPS (2 DL; 2 PL); 8-701446 SET-UPS (4 DL; 4 PL); 6-701411 SET-UPS (3 NB; 3 SB) 8-WORKING DAYS (4DL; 4 PL) 12 STRUCTURES	4-CMS ( EB; 1WB; 1NB; 1SB); 7 CALENDAR DAYS PRIOR; 18 WORKING DAYS; 25 DAYS EACH DIRECTION; TOTAL 100 CALENDAR DAYS; 26 MCLEAN COUNTY STRUCTURES ON FAI 74 & FAI 55	8	2 DAY DRIVING/AUXILLARY NB LANES; 2 DAY DRIVING/AUXILLARY SB LANES; 2 DAY PASSING LANES NB; 2 DAY PASSING LANES SB		X						
057-0007	I-55/I-74 NB	ICG RR					YES	2			2												X	
057-0008	I-55/I-74 NB	SIX PTS RD/FAU 6369						INCL.			INCL.													X
057-0009	I-55/I-74 SB	SIX PTS.RD/FAU 6369						INCL.			INCL.													X
057-0010	I-55/I-74 SB	SUGAR CREEK						INCL.			INCL.													X
057-0011	I-55/I-74 NB	SUGAR CREEK						INCL.			INCL.													X
057-0016	I-55/I-74 NB	WASH.ST/FAU 6360						INCL.		3	INCL.													X
057-0017	I-55/I-74 SB	WASH.ST/FAU 6360						INCL.		3	INCL.													X
057-0018	I-55/I-74 NB	OLD 150 & N&W RR	NSRR	475 068 B	378.10	YES	YES	INCL.			INCL.													X
057-0019	I-55/I-74 SB	OLD 150 & N&W RR	NSRR	475 068 B	378.10	YES	YES	INCL.			INCL.													X
057-0043	I-74	ROCK CREEK						2	2			14	4-701400; 4-701406; NO-701411; 2-WD'S; 2 STRUCTURES		2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0044	I-74	ROCK CREEK						2	2			13	4-701400; 4-701406; 1-701411; 2-WD'S; 2 STRUCTURES		2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0045	I-74/WB	N. & W. RR	NSRR	475 078 G	381.40	YES	YES	2	2	1		11	4-701400 SET-UPS (2 DL; 2 PL); 4-701406 SET-UPS (2 DL; 2 PL); 5-701411 SET-UPS (3 EB; 2 WB) 2-WD'S (1 DL; 1 PL); 4 STRUCT.		2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0046	I-74/EB	N. & W. RR	NSRR	475 078 G	381.40	YES	YES	2	2			10	4-701400 SET-UPS (2 DL; 2 PL); 4-701406 SET-UPS (2 DL; 2 PL); 4-701411 SET-UPS (2 EB; 2 WB) 2-WD'S (1 DL; 1 PL); 4 STRUCT.		2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0047	I-74 EB	US 51/S.OF BLOOMNGTN						1	1	3		9	4-701400; 4-701406; NO-701411; 2-WD'S; 2 STRUCTURES		2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0048	I-74 WB	US 51/S.OF BLOOMNGTN						1	1	2		12	SEE SN'S 057-0006 THRU 0019		2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0120	I-74 EB	LITTLE KICKAPOO CR						1	1			12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0121	I-74 WB	LITTLE KICKAPOO CR						1	1			9			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0125	I-74 EB	KICKAPOO CR						1	1	1		12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0126	I-74 WB	LITTLE KICKAPOO CR						1	1	1		12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0128	I-74 EB	LITTLE KICKAPOO CR						1	1	1		12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0129	I-74 WB	LITTLE KICKAPOO CR						1	1	1		12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0133	I-74 EB	N FORK SALT CREEK						2	2			9			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0134	I-74 WB	N FORK SALT CREEK						2	2			12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0233	I-55/I-74 NB	COUNTY RD SUDDITH RD						2			2	12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
057-0234	I-55/I-74 SB	COUNTY RD SUDDITH RD						2			2	12			2	1 DAY DRIVING LANES WB & EB 1 DAY PASSING LANES WB & EB	X							
TOTAL TC&P SET-UPS; LOCATIONS; CMS CALENDAR DAYS; ESTIMATED WORKING DAYS:								28	20	16	8	6	100	18										

\*FY2011 BRIDGE DECK SEALING  
\*\*CHAMPAIGN, MCLEAN & VERMILION