## STAGE I OVERVIEW

## Stage I Construction

- -Construct storm sewer, pavement, and outside curb and gutter for proposed southbound lanes in the proposed construction areas shown.
- -Construct temporary pavement as shown.
- -Construct Stage I portion of S.N. 072-0146 (see structure plans).
- -Construct permanent and temporary storm sewer at the temporary access road to Brompton Ct.
- -Construct the temporary access road to Brompton Ct.
- -Construct ramps between new pavement and existing pavement at the Allen Rd. intersections with Incidental Hot-Mix Asphalt Surfacing as directed by the Engineer.

## Stage I Traffic Control

- -Set up Traffic Control as detailed on the Stage I plan sheets.
- -Place temporary traffic signal heads as directed by the Engineer.
- -Use TC&P Standard 701602 to close the inside northbound lane south of Townline Rd.
- -Restrict right turn for trucks from southbound Allen Road to southbound IL Route 6 (Ramp D).
- Sign a detour for trucks as shown in the Stage I Detour Details.
- -Use TC&P Standard 701456 on Ramp B.
- -Use TC&P Standard 701701 for work at intersections.
- -Use TC&P Standards 701400, 701401, 701411, and 701428 for lane closures on
- IL Route 6 as needed for structure work.

## Notes:

- 1. This is a suggested staging plan. The Contractor shall submit any proposed changes to this plan to the Engineer, in writing, for consideration. No changes shall be made to the proposed staging without written approval from the Engineer.
- 2. Vertical barricades and drums shall be spaced at 20' centers in tapers and at 25' centers for the first 250' of tangent sections. Additional vertical barricades and drums may be placed at 50' centers.

| FILE NAME =                             | USER NAME = aubreygs         | DESIGNED - | REVISED - |                              |        |       | STAGE | I OVERVIEW |         | F.A.P.                    | SECTION          | COUNTY   | TOTAL SHE  | ĒΤ       |
|---|------------------------------|------------|-----------|------------------------------|--------|-------|-------|------------|---------|---------------------------|------------------|----------|------------|----------|
| c:\pw_work\pwidot\aubreygs\d0346345\D46 | 3683-staging.dgn             | DRAWN -    | REVISED - | STATE OF ILLINOIS            |        |       | JIAGE | OVENVIEW   |         | 6584                      | 105: (72-7HB)BY  | PEORIA   | 487 1:     | 25       |
|   | PLOT SCALE = 40.0000 ' / in. | CHECKED -  | REVISED - | DEPARTMENT OF TRANSPORTATION |        |       |       |            |         | 6585                      | 100, 112 1113.51 | CONTRACT | T NO. 6868 | 13       |
| Stage I                                 | PLOT DATE = 1/29/2014        | DATE -     | REVISED - |                              | SCALE: | SHEET | OF    | SHEETS STA | TO STA. | ILLINOIS FED. AID PROJECT |                  |          |            | $\dashv$ |