

IDOT PROJECT LABOR AGREEMENT DETERMINATION

To: Omer Osman, Secretary

From: Masood Ahmad, Region 2 Engineer

Date: 2/1/2023

Re: FAI 80 (I-80), Contract Number 66J65, Bureau County

{Milling and Resurfacing, Bridge Repairs, Drainage and Safety Improvements}

In accordance with the Project Labor Agreement Act (30 ILCS 571), it is recommended that a project labor agreement (PLA) be utilized for the above-captioned Project. This recommendation is based on the considerations indicated below.

- 1) The Project is being awarded and administered by IDOT (i.e., not by another governmental agency).
- 2) The Project is being constructed using state or local funds only (i.e., no federal funds).
- 3) The overall size, scope, sequencing, logistics or other aspects of the Project make it particularly challenging to manage, and use of a PLA is expected to help assure that the construction work is performed properly and efficiently under the circumstances.
- 4) The duration of construction activity on the Project is expected to exceed one construction season (i.e., 110 or more working days), or the nature of the Project results in a heightened need for labor force continuity and stability over a substantial period of time.
- 5) There is a firm construction completion date established for the Project thereby increasing the adverse consequences of any work stoppage or other labor disruption.
- 6) The time required to complete the Project is expected to extend beyond the expiration date of one or more existing collective bargaining agreements covering trades likely to be involved in the Project, thereby increasing the likelihood of work stoppage(s) or other labor disruption(s) during construction of the Project.
- 7) In the absence of a PLA, there is an increased likelihood of jurisdictional disputes among unions or of conflict between unionized and non-unionized workers on the Project that could have a potentially material adverse effect on the time, cost, or quality of work performed on the Project.
- 8) This project presents specific safety concerns to the traveling public and a PLA, will ensure labor force continuity and stability, decreasing the length of the safety concern.
- 9) Use of a PLA is expected to result in improved access to skilled labor, improved efficiency, or improved safety performance on the Project.

FAI 80 (I-80)
Contract No. 66J65
Bureau County
Item Click here to enter text.
Fed. Proj. VMQP(214)

10) Use of a PLA on the Project is not expected to have a material adverse effect on the competitive bidding process.

11) Use of a PLA on the Project is not expected to have a material adverse effect on the ability of the Department to achieve other Departmental goals (e.g., utilization of disadvantaged businesses, utilization of Illinois domiciled businesses, development of competitive vendor alternatives over time, etc.).

12) There are other material considerations favoring or disfavoring use of a PLA on this Project as follows:


Based upon the identified considerations, we recommend that you approve use of a PLA on this Project. Upon your approval, the Department shall undertake to negotiate in good faith a PLA with the relevant labor organization(s), and shall include in all necessary bid specifications and other documents information regarding the actual or form of PLA that is to binding upon all contractors and their employees.

Agreed:  4/17/2023 | 3:44 PM CDT
378BBEFA56604D7


{Division Chief} (Date)

Agreed:  4/17/2023 | 3:13 PM CDT
A3AD6055B4AA490...

{Bureau of Design & Environment} (Date)

Agreed:  02-01-2023
max

{Regional Engineer} (Date)

Approved:  4/18/2023 | 7:59 AM CDT
F526068D5731475

Omer Osman, Secretary (Date)

FHWA concurrence in the PLA for the above-mentioned contract

MICHAEL W
SMART

FHWA (Date)
Digitally signed by MICHAEL W SMART
Date: 2023.03.31 07:33:44 -05'00'

FAI 80 (I-80)
Contract No. 66J65
Bureau County
Item Click here to enter text.
Fed. Proj. VMQP(214)

List Unions:

Expiration date:

Cement Masons Local 11

May 31, 2023

Laborer's Local 393

April 30, 2023

Operators Local 150

May 31, 2024

Teamsters Local 722

June 30, 2023

Carpenters Local 174

May 31, 2025

Ironworkers Local 444

May 31, 2023

Electricians Local 176

May 31, 2023

Attachment A

Justification for use of Project Labor Agreement on Contract 66J65 Bureau County:

The use of a project Labor Agreement on this project is consistent with all State and Local statutory regulatory requirements.

Project Description:

This is a milling and resurfacing project. The work consists of milling and resurfacing approximately 7.25" of hot-mix asphalt pavement. The project also includes earthwork, safety and drainage improvements.

Item 3&4:

Estimated project cost is \$33,000,000 with a completion date of 10/31/2025 plus 15 working days for landscaping and other minor work. Any disruption in the continuity of this project due to labor issues would result in the delay of deadlines which would cause safety concerns for the travelling public. Lapsing trade contracts during the project duration would be addressed through use of a Project Labor Agreement. It is the Illinois Department of Transportation's finding that the large skilled workforce needed for this project can be provided by union trades involved and is a necessary requirement for a Project Labor Agreement

Item 6:

The contract calls for a completion date of 10/31/2025 and will require most of three construction seasons to complete. The targeted completion timeframe of the contract falls beyond some of the union contract expiration dates:

See List of Unions and Expiration Dates

Item 8:

Work on or adjacent to the Interstate poses increased safety risks if suspended in an incomplete state due to labor disputes. This project will use crossovers to provide one lane in each direction separated by temporary concrete barrier. Project delays due to labor disputes could prolong interstate lane restrictions, creating a safety concern.


Item 9:

The use of a PLA on this project will result in improved access to skilled labor, improved efficiency and improved safety performance because it will assist in coordinating the labor forces of seven separate trade unions that may be involved in its construction efforts.

FAI 80 (I-80)
Contract No. 66J65
Bureau County
Fed. Proj. VMQP(214)

Execution Page

Illinois Department of Transportation

DocuSigned by:

378BBEFA56604D7...
Director of Highways Project Implementation

DocuSigned by:

DB47989DCDEC4E2...
Director of Finance & Administration

DocuSigned by:

3E75FBA609554F5...
Yangsu Kim, Chief Counsel

DocuSigned by:

E526068D5731475...
Omer Osman, Secretary

4/18/2023 | 7:59 AM CDT
(Date)


Illinois AFL-CIO Statewide Project Labor Agreement Committee, representing the Unions listed below:


04/13/2023
(Date)


List Unions:




Mike Volpentesta
Bricklayers




Tom McGrath
Heat & Frost Insulators & Allied
Workers




Evan Wooding
United Association



Gary Menzel
Roofers & Waterproofers




*Ed Christensen
Elevator Constructors




Shad Etchason
IBEW



Ryan Anderson
IUPAT




Michael R Kresge
IUOE




Pat Gleason
Teamsters




Ron Culbertson
Carpenters




Terrence Healy
LIUNA



Daniel M. Ahern
Sheet Metal Workers



David Beard
Iron Workers



Eric S. Davis
Boilermakers



Kevin J. Farley
OPCMIA

*Elevator Constructors master agreement language
must be attached to PLA