	1988
	響点
ł	15 July 12
	2d 49.
1	1947 P.
	1 16

F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
90/94	2003-031]	соок	976	11
STA.		TO STA.		
FED, ROA	D DIST, NO. 1 ILLII	NOIS FED. A	ID PROJECT	

62583

ACTIVITY	ACTIVITY	EADLY	FADLY	ODIC					20	005										2006	5											200	07								200	08	
ACTIVITY ID	DESCRIPTION	EARLY START	EARLY FINISH	DUB	FEB	MAR A	PR MA	JL Y	IN JI	JL AU	JG SE	P OC	T NO	V DEC	JAN	FEB	MAR	APR	MAY	IUN J	UL .	AUG	SEP (OCT I	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
10	DESCRIPTION	START	LINIOU	DUR	14 1	14 1	14 1 1	4 1 1	4 1 ;	14 1 1	4 1 1	4 1 1	4 1 1	1 1 14	1 ,14	1 14	1 14	1 14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14 1	14	1 14	1 14 1	14	1 14	1 14 1	14	1 14 1	. 14	14 1	1 14
BEGIN CO	NSTRUCTION																				}										İ												I
MAINTENANCE	MAINTAIN EXISTING AND PROPOSED LIGHTING SYSTEM	05-Jul-05	30-Nov-07						<u> </u>)5-Jul-05	5	-		<u> </u>	-															-								30-Nov	-07				ı
MAINTENANCE	MAINTAIN EXISTING AND PROPOSED SURVEILLANCE SYSTEMS	05-Jul-05	30-Nov-07						عم)5-Jul-05	5		-	-		+:-														-								30-Nov	-07				ı
SURVEILLANCE	INSTALL PROPOSED SURVEILLANCE SYSTEMS (NOTE 1)	05-Jul-05	30-Nov-07						<u> </u>)5-Jul-05	<u> </u>																			+								30-Nov	-07				l
INTERSTATE																																											I
LIGHTING	TOWER LIGHTING FROM C. & WI. RR TO 95+h STREET	04-0ct-05	30-Nov-07									<u> </u>	1-0ct-05		1	:	<u></u>								\dashv													∆ 30-No√	-07				I
BISHOP FOR		<u> </u>																																									I
LIGHTING	TOWER LIGHTING INSTALLATION	04-0c+-05	30-Nov-07									<u> </u>	1-0¢†-05				,																			-		30-Nov	-07				l
DAN RYAN	EXPRESSWAY																							İ																			I
LIGHT]NG	TOWER LIGHTING FROM 83RD STREET TO 79TH STREET	05-Jul-05	30-Sep-05						<u> </u>)5-Jul-05	<u> </u>	30-	Sep-05																														I
LIGHTING	TO 71ST STREET	04-0ct-05	30-Nov-07					:				<u> 204</u>	1-0ct-05		-																							30-Nov	-07				l
LIGHTING	TOWER LIGHTING FROM 47TH STREET TO 44TH STREET WITH TEMP. WIRING	30-Nov-05	30-Nov-06											4	lov-05										-	30-Nov	-06					-											ŀ
LIGHTING	TOWER LIGHTING FROM 44TH STREET TO 39TH STREET WITH TEMP, WIRING	05-Jul-05	30-Nov-05						Z.)5-Jul-05			+-	30-1	lov-05								-																			;	l
LIGHTING	COMPLETE LIGHTING FROM 71ST STREET TO 47TH STREET	05-Jul-05	30-Nov-07						A)5-Jul-05			-	-											\dashv							-						30-Nov					İ
LIGHTING	COMPLETE LIGHTING FROM 47TH STREET TO 39TH STREET	01-Nov-06	30-Nov-07																					4	01-Nov-				\dashv									30-No√	-07				i İ
LIGHTING	COMPLETE LIGHTING FROM 39TH STREET TO 31ST STREET	01-Nov-06	01-Apr-07																					4	01-Nov-	-06			_	01-Apr	-07												
LIGHTING	TOWER LIGHTING FROM 63RD STREET TO 59TH STREET	05-Jul-05	14-0c+-05							15-Jul-05			14-0ct-	05																				-						-			i

NOTES:

- 1. SURVEILLANCE SYSTEMS SHALL BE INSTALLED IN ACCORDANCE WITH ITS CONSTRUCTION STAGING DRAWINGS STG-01 THROUGH STG-09, LOCAL RAMP METERING MUST BE OPERATIONAL WHEN NEW RAMPS ARE OPEN TO TRAFFIC. COORDINATE WORK WITH WORK IN OTHER CONTRACTS AS REQUIRED.
- PROVIDE LIGHTING FOR ALL RAMPS WHEN RAMPS ARE OPEN TO TRAFFIC. COORDINATE WORK WITH WORK IN OTHER CONTRACTS AS REQUIRED.

REVISIONS	
NAME	DATE
REVISED	3/24/05

ILLINOIS DEPARTMENT OF TRANSPORTATION F.A.I. 90/94 (DAN RYAN EXPRESSWAY) 31st STREET TO 1-57

SUGGESTED CONSTRUCTION SCHEDULE

SCALE: NONE DATE: October 29, 2004

DRAWN BY: CJM/HAR CHECKED BY: JPC

	 C	T	El	VC	ill	IEE	:RS
c						SNEER	s, INC.
				TE 60		938-03	100