ACTIVITY	ACTIVITY	EARLY	EARLY	ORIG	2005										2006				
			1	DUR	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
ID	DESCRIPTION	START	FINISH	DUR					1.1.1.1.1			1111			1 1 1 1		1 1 1 1		
CONTRACT	9C8 (62840) - 63RD STREET TRAFFIC SI	GNALS														į.			
S3RD STREE	ET & WENTWORTH AVENUE																		
INSTAL	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE	02-May-05	23-Nov-05			02-May-05							2	3-Nov-05		Í			***
	ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	OZ WICY OJ	23 1404 03	1		02 -M0y-03							<u> </u>	J-1404-03					
	ET & WELLS STREET																		1
	LL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE	02-Mgy-05	11-Nov-05			02-May-05							11-Nov-	05					
EXIST	ING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS					52 mg, 55			***************************************	kininahan k	rickanomacion turnecolate	unidan manakan		1	İ				
CONTRACT	9C11 (62841) - SEWER TELEVISING												1						
WENTWORTH	AVENUE																		
TELEV	ISE EXISTING SEWER		13-May-05			02-May-05	13-	Мфу-05											1
	ISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05									14-	-Nov-05 2	3-Nov~05		•			
VELLS STRE																			
	ISE EXISTING SEWER	02-May-05				02-May-05	13-	May-05											
TELEV	ISE EXISTING AND PROPOSED SEWER	31-0c+-05	11-Nov-05	<u> </u>								31-0c+-05	11-Nov-	q 5					
CONTRACT	9C12 (62842) - CONDUIT & LIGHT POLE F	OUNDATIO	NS												-				
STAGE 2 -	WENTWORTH AVENUE															·			
	RUCT NEW LIGHTING FOUNDATIONS	17-0ct-05	23-Nov-05								;	17-0c+-05	2	3-Nov-05	-				
TAGE 2 -	WELLS STREET																		
CONST	RUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0ct-05								26-Sep-05		28-0c+-05		1				

NOTE: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS

WORK PERFORMED AS PART OF THIS CONTRACT

CONSORT TOWNSEND ENVIRONME ENGINEERS, INC.
303 EAST MACKER DRIVE. SUITE 600
CHCAGO ILLINOIS 60605-522, PHORE (3)2) 938-0300

REVISIONS
NAME DATE
F.A.I. 9
63rd S
CITY OF CHIC
WELLS
SUGGES

SCALE: NONE

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 90/94 (DAN RYAN EXPRESSWAY)
63rd ST TO 59th ST (FRONTAGE ROADS)
CITY OF CHICAGO LIGHTING CONDUIT & FOUNDATIONS
WELLS STREET AND WENTWORTH AVENUE

62842

SUGGESTED CONSTRUCTION SCHEDULE

SCALE: NONE DATE: February 11, 2005 DRAWN BY: AMM CHECKED BY: RMG

2 OF 2