## SUGGESTED MAINTENANCE OF TRAFFIC SEQUENCE

- \* CONSTRUCT TEMPORARY PARKING LOT ALONG KLEVER ROAD.
- \* RESURFACE KLEVER ROAD.
- \* TEMPORARY DETOUR SIGNAGE SHALL BE INSTALLED TO DIRECT THE PUBLIC TO THE TEMPORARY PARKING LOT.

### STAGE I

- GRADE WB US 20 NORTH OF EXISTING US 20 FROM STA. 475+55.31 TO STA. 631+00.
- \* CONSTRUCT PROPOSED FRONTAGE ROAD AND BIKE PATH FROM STA. 98+50 TO STA. 173+50.
- \* CONSTRUCT PROPOSED HEINE ROAD AND BIKE PATH FROM STA. 20+00 TO STA. 22+77.
- PERFORM MEDIAN WORK AND INSTALLTEMPORARY PAVEMENT ALONG IL 26 FROM STA. 727+86 TO STA. 729+15.

## STAGE IIA

- INSTALL PIPE CULVERTS AND CONSTRUCT PROPOSED AND TEMPORARY PAVEMENT ALONG THE EAST SIDE OF THE PROPOSED FRONTAGE ROAD FROM STA. 173+50 TO STA. 182+00.
- CONSTRUCT PROPOSED PAVEMENT ALONG THE EAST SIDE OF THE PROPOSED FRONTAGE ROAD FROM STA. 95+50 TO STA. 100+00.


- STAGE\_IIB
  CONSTRUCT PROPOSED FRONTAGE ROAD PAVEMENT FROM STA. 173+50 TO STA. 182+00.
- \* CONSTRUCT PROPOSED PAVEMENT ALONG THE WEST SIDE OF THE PROPOSED FRONTAGE ROAD FROM STA. 95+50 TO STA. 100+00.
- \* CONSTRUCT PROPOSED HEINE ROAD AND PROPOSED BIKE PATH PAVEMENT FROM STA. 173+50 TO STA 162+00.

\* REMOVE TEMPORARY PAVEMENT AND CONSTRUCT PROPOSED BIKE PATH PAVEMENT ALONG THE EAST SIDE OF THE PROPOSED FRONTAGE ROAD FROM STA. 173+50 TO STA. 182+00.


- \* ONCE HEINE ROAD IS OPEN TO TRAFFIC, ALL ACCESS (SEE CONSTRUCTION PLANS) TO US 20 FROM FAIRVIEW ROAD SHALL BE REMOVED.
- \* EXISTING SHOULDER PAVEMENT TO BE REMOVED PRIOR TO CONSTRUCTING PROPOSED SHOULDER ALONG US 20 FROM STA. 576+25 TO STA. 590+66.
- \* REMOVE TEMPORARY PARKING LOT AND CONSTRUCT PROPOSED CUL-DE-SAC ALONG KLEVER ROAD.
- \* REMOVE ACCESS TO US 20 FROM ALL FIELD ENTRANCES.
- \* PROPOSED MEDIAN WORK SHALL BE PERFORMED ALONG IL 26 FROM STA. 724+06 TO STA. 734+87.

# MAINTENANCE OF TRAFFIC GENERAL NOTES

- 1. ACCESS SHALL BE MAINTAINED TO ALL PROPERTIES FOR THE DURATION OF THE PROJECT.
- 2. ALL EXISTING PAVEMENT MARKING AND RAISED REFLECTIVE PAVEMENT MARKERS CONFLICTING WITH TEMPORARY TRAFFIC PATTERNS SHALL BE REMOVED PRIOR TO THE START OF CONSTRUCTION OR AS DIRECTED BY THE ENGINEER.
- 3. ALL WARNING SIGNS SHALL BE BLACK LEGEND AND BORDER ON ORANGE REFLECTORIZED BACKGROUND UNLESS



PROPOSED & U.S. RTE 20



(STA, 576+25 TO STA, 590+66)

VARIES 150' TO 210' R.O.W. EXISTING EOP SHOWN ON PROFILE US ROUTE 20


STAGE IIIA


(STA. 576+25 TO STA. 590+66)

¢ EXISTING

E.B. U.S. RTE 20

¢ EXISTING IL 26 2% TEMP PAINT PAV'T IL 26 MARKING 4" SKIP DASH (WHITE) TEMP. PAINT PAV'T MARKING 4" (YELLOW) TEMP PAINT PAV'T MARKING 4" STAGE I SKIP DASH (WHITE) (TEMPORARY PAVEMENT CONSTRUCTION) TEMP. PAINT PAV'T MARKING 4" (YELLOW)





ILLINOIS DEPARTMENT OF TRANSPORTATION F.A.P. ROUTE 301 (US RTE. 20) FROM BOLTON ROAD TO WEST OF IL RTE. 26

SECTION

STA.

COUNTY 301 (-1A, B-1, VB-1) STEPHENSON 386 86

EXIST.

TO STA.

SUGGESTED TRAFFIC CONTROL AND STAGING NOTES AND DETAILS

SCALE: N.T.S. DATE: 01-22-10 DRAWN BY RMH CHECKED BY DVS

