F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
59	*	WILL.	102	28
STA.	. TO STA.			

SUGGESTED STAGE OF CONSTRUCTION AND MAINTENANCE OF TRAFFIC

FED. ROAD DIST. NO. 1 ILLINOIS FED. AID PROJECT

STAGE I

PRIOR TO CONSTRUCTION ON THE WEST FRONTAGE ROAD, PLACE TEMPORARY CONCRETE BARRIER ON THE SB I-55 OUTSIDE SHOULDER AS CALLED OUT IN THE MOT PLANS (STANDARD TC17), USING DAYTIME SHOULDER CLOSURE.

WEST FRONTAGE ROAD

- (1) PLACE TEMPORARY PAVEMENT ON EXPRESSWAY SIDE OF WEST FRONTAGE ROAD BETWEEN STA 5004+24.31 TO STA 5024+37.00 (STANDARD 701326).
 (2) CONSTRUCT 6' PIPE CULVERTS, SPECIAL 27", CONNECT TO EXISTING 27" S.S. AS NOTED IN THE MOT PLANS.
 (3) CONSTRUCT PROPOSED WEST FRONTAGE ROAD BETWEEN 5519+50.00 TO SEIL RD.

STAGE II

- WEST FRONTAGE ROAD

 (1) STAGING ROUTE 2 WAY TRAFFIC ONTO TEMPORARY PAVEMENT AND WEST FRONTAGE ROAD (STANDARD 701331).

 (2) DRIVE TEMPORARY SHEET PILING AS REQUIRED FOR PROPOSED 42" CULVERT CONSTRUCTION. LEAVE GAP FOR EX. 27" S.S.

 (3) CONSTRUCT PORTIONS OF THE PROPOSED 42" CULVERT UP TO 17.0" RT.

 (4) CONNECT EXISTING 27" CULVERT TO 45" SECTION OF TEMPORARY PIPE CULVERTS, SPECIAL 27".
- (4) CONSTRUCT PROPOSED WEST FRONTAGE ROAD FROM STA. 5500+00 TO STA. 5519+50.00.
 (6) WEST FRONTAGE ROAD AND RIVER CROSSING DRIVE INTERSECTION TO BE
 CONSTRUCTED IN STAGES 2A AND 2B. SEE PROPOSED MOT PLANS FOR DETAILS.

STAGE III

WEST FRONTAGE ROAD

- (1) REMOVE THE TEMPORARY PAVEMENT ON EXPRESSWAY SIDE OF THE EXISTING WEST FRONTAGE ROAD.
 (2) REMOVE THE EXISTING CULVERT 27" CULVERT, FILL TEMPORARY 27" CULVERT WITH GROUT.
 (3) REMOVE PORTIONS OF THE TEMPORARY SHEET PILING.

- (4) PLACE ADDITIONAL TEMPORARY SHEET PILING AS REQUIRED TO COMPLETE THE CONSTRUCTION OF
- THE PROPOSED 42" CULVERT.

 (5) CONSTRUCT REMAINING PORTIONS OF WEST FRONTAGE ROAD SHOULDER AND GUARDRAIL.

 (6) COMPLETE GRADING, LANDSCAPING AND PAVEMENT MARKING.

ILLINOIS DEPARTMENT OF TRANSPORTATION FAI 55 WEST FRONTAGE ROAD AT IL 59 SECTION: 99(1&2)AC-R-2

MAINTENANCE OF TRAFFIC SUGGESTED STAGE OF CONSTRUCTION

SCALE: 1" = 50' DATE: 3/22/2007

DRAWN BY: JP CHECKED BY: ACL

TENG