G:\AIRPORT\AOSTO15\SAFETY PLAN.DWG\

QUAD CITY INTERNATIONAL AIRPORT RUNWAY 13-31 PFC OVERLAY ILL. PROJ. MLI-3574, QUO99 SHEET 4 OF 12

STAGE 2

STAGE 1

STAGE 1 AIRFIELD STATUS

- 1. RUNWAY 9-27 CLOSED.
- 2. TAXIWAY B CLOSED SOUTHEAST OF RUNWAY 5-23 TO TAXIWAY N.
- 3. TAXIWAY H CLOSED WEST OF TAXIWAY E
- 4. TAXIWAY A CLOSED FROM TAXIWAY A2 TO THE APPROACH END OF RUNWAY 27
- 5. ALL OTHER AIRFIELD PAVEMENTS OPEN.

STAGE 1 NOTES

- 1. STAGE 1 MAY BE DONE USING
 DAYTIME CLOSURES OF RUNWAY
 9-27 AT THE DISCRETION OF THE MAA.
- 2. STAGE 1 MAY BE DONE AT NIGHT CONCURRENT OR SEPARATE FROM STAGE 3.

PARKING BEACON _RUNWAY 23 CLOSED RUNWAY MARK DURING STAGE 3 CONTRACTOR TO SUPPLY GUARD AT CONSTRUCTION ENTRANCE AT ALL TIMES, ELECTRIC GATE TO BE CLOSED OR GUARDED AT ALL OTHER TIMES. AIR FREIGHT BEDUCED RSA DURING CONSTRUCTION 9 LOCALIZER ✓27 MALSR BARRICADES DURING A REDUCED RSA DURING CONSTRUCTION CRITICAL POINT LAT. 410 26' 53.51" "LONG, 900 30' 05.28" ELEV. 578.0 WIND SOCK RUNWAY 27 CLOSED RUNWAY MARKING DURING STAGE 1

STAGE 2 AIRFIELD STATUS

- 1. RUNWAY 13-31 CLOSED
- 2. TAXIWAY F CLOSED FROM THE APPROACH END OF RUNWAY 13 TO THE NORTH RAMP
- 3. TAXIWAY N CLOSED FROM TAXIWAY K
 TO RUNWAY 13-31
- 4. ALL OTHER AIRFIELD PAVEMENTS OPEN.

STAGE 2 NOTES

- 1. COMPLETE ALL STAGE 2 WORK INCLUDING ALL RUNWAY MARKING.
- 2. STAGE 3 MAY BE WORKED CONCURRENTLY WITH STAGE 2.

