ACTIVITY ACTIVITY ID DESCRIPTION	EARLY START	EARLY FINISH	ORIG	2005										2006					
			DUR -	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	
ID BESCHI TON	31801	1 1141511	DUIT				4,	<u> </u>				<u> </u>							
CONTRACT 9C8 (62840) - 63RD STREET TRAFFIC SI	GNALS																		
63RD STREET & WENTWORTH AVENUE																			
INSTALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE EXISTING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	23-Nov-05			02-May-05							2.	Nov-05						
63RD STREET & WELLS STREET																			
1 INSTALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE EXISTING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS	02-May-05	11-Nov-05			02-May-05							11-Nov-	5						
CONTRACT 9C11 (62841) - SEWER TELEVISING																			
WENTWORTH AVENUE																			
1 TELEVISE EXISTING SEWER	02-May-05	13-May-05			02-May-05	13-M	4¢y-05												
2 TELEVISE EXISTING AND PROPOSED SEWER	14-Nov-05	23-Nov-05							İ		14-	-Nov-05 💹 23	Nov-05						
WELLS STREET			,																
1 TELEVISE EXISTING SEWER		13-May-05			02-May-05	13-M	1 4 y-05						_			1			
2 TELEVISE EXISTING AND PROPOSED SEWER	·····	11-Nov-05	1								31-0c1-05	11-Nov-0	25						
CONTRACT 9C12 (62842) - CONDUIT & LIGHT POLE	FOUNDATIO)NS																	
STAGE 2 - WENTWORTH AVENUE																			
1 CONSTRUCT NEW LIGHTING FOUNDATIONS	17-0ct-05	23-Nov-05								1	7-0ct-05	23	Nov-05						
STAGE 2 - WELLS STREET		1														1			
1 CONSTRUCT NEW LIGHTING FOUNDATIONS	26-Sep-05	28-0c+-05								26-Sep-05		28-0ct-05						1	

NOTE: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR EXTENSIONS IN THE SCHEDULE.

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS

WORK PERFORMED AS PART OF THIS CONTRACT

ILLINOIS DEPARTMENT OF TRANSPORTATION
F.A.I. 90/94 (DAN RYAN EXPRESSWAY)
59th ST TO 47th ST (FRONTAGE ROAD)
CITY OF CHICAGO LIGHTING CONDUIT & FOUNDATIONS
WENTWORTH AVENUE

RTE. SECTION COUNTY TOTAL SHEETS NO.

COOK TO STA. FED. ROAD DIST. NO. 1 ILLINOIS FED. AID PROJECT

90/94 2004-068L

SUGGESTED CONSTRUCTION SCHEDULE

SCALE: NONE

DRAWN BY: AMM CHECKED BY: RMG

CTE ENGINEERS CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC. 303 EAST WACKER DRIVE, SUITE 600 CHICAGO ILLWOIS 60601-5212, PHONE; (3)21 938-0300

5 OF 5