
STAGE 1



STAGE 1 NOTES:

- INSTALL TRAFFIC CONTROL AND TEMPORARY TRAFFIC SIGNALS ACCORDING TO STANDARD 701321.
- 2. DRIVE TEMPORARY SHEET PILING AS REQUIRED.


- 2. DRIVE TEMPORARY SHEET PILING AS REQUIRED.

 3. REMOVE THE NORTH SIDE EXISTING BRIDGE, APPROACH, ABUTMENT, AND PIERS.

 4. CONSTRUCT THE NORTH SIDE OF BRIDGE INCLUDING PROPOSED RIP-RAP AND EARTHWORK.

 5. REMOVE EXISTING HMA SURFACE ON THE WESTBOUND LANE.

 6. INSTALL PROPOSED HMA SHOULDERS AND HMA LEVELING BINDER ON THE WESTBOUND LANE.
- 7. INSTALL THE PROPOSED GUARDRAIL ON THE NORTH SIDE.
- 8. FOR SHOULDER CONSTRUCTION FROM STA. 621+00 TO STA. 623+00 AND FROM STA. 628+00 TO STA. 630+00 USE STANDARD 701011.



	1170	SOUTH	HOL
	JOL.II	ET, ILL	INOI
STRAND	(815)	744-42	200
ENGINEERS			

DESIGNED REVISED USER NAME = brianf SOUTH HOUBOLT ROAD DRAWN REVISED T, ILLINOIS 60431 PLOT SCALE = 20.0000 '/ IN. CHECKED REVISED PLOT DATE = 7/21/2011 REVISED DATE

STATE OF ILLINOIS **DEPARTMENT OF TRANSPORTATION**

SUGGESTED MAINTENANCE OF TRAFFIC 585 SCALE: AS SHOWN SHEET NO. OF SHEETS STA. 616+00 TO STA. 622+00

SECTION HENRY 106 30 CONTRACT NO. 64C20